

Project summary	Measurable indicators	Progress April 2002 – March 2003	Actions required/planned
Goal <i>To assist countries rich in biodiversity but poor in resources with the conservation of biological diversity and implementation of the Biodiversity Convention</i>	IBA monitoring information synthesised and accessible, and incorporated in national reporting to international Conventions	Initial report on status of IBAs in Kenya completed	2 nd report scheduled to March 2004 CBD CoP
Purpose Improved monitoring, management and conservation action is taking place in Kenya's Important Biodiversity Areas	All 60 IBAs in Kenya have baseline monitoring systems established and functioning Six sites demonstrably benefit from enhanced conservation measures as a result of information from monitoring	Field staff of c20 IBAs trained, forms distributed to c50 IBAs. Forms returned from 17 IBAs No action under this project yet but SSGs are using data from initial monitoring. Project has created greater awareness of the need for and use of monitoring information among organisations involved	2 nd training course for other IBAs and follow up visits planned Action plans scheduled for year 2
Outputs 1. Project systems in place 2. National site monitoring system established and covering all IBAs 3. Detailed monitoring carried out at key IBAs feeds into improved management planning 4. Effective feedback loops established between monitoring and national conservation action and reporting 5. Conservation interventions made as a result of threats or opportunities identified by monitoring 6. Mechanisms identified and capacity built to sustain the collection and use of practical monitoring information in the longer term	Activities on schedule Minimum monitoring requirements identified for all 60 IBAs High quality training programme for monitoring network produced by IBA Officers Institutions and individuals identified and resourced to monitor all IBAs Priority sites for detailed monitoring identified Protocols for all main habitats produced and agreed Six training courses undertaken for network, including Government field staff Agreed annual monitoring programmes implemented by SSGs and Government field staff at six key sites Action plans incorporating baseline monitoring data produced and adopted for six key IBAs Co-ordination established for data compilation, quality control, synthesis and reporting IBA database populated with time-series data Monitoring Committee of IBA National Liaison Committee develops effective work programme. Annual IBA status report produced and widely circulated Nature Kenya and other NLC organisations make interventions based on monitoring data at five sites Three managing agencies adopt changes in site actions as a result of monitoring data Funding programme in place for continuing programme of monitoring at end of year three	All project systems in place and operating effectively Status report completed, basic needs identified for all, detailed needs identified at 13 sites First 5 day workshop delivered and reported – c20 IBAs represented Institutions identified at 95% of sites, individuals at approx 50% 7 sites identified for SSG training Draft protocols in place First course planned in Lake Victoria May 2003 Detailed monitoring currently underway at 4 sites Not yet implemented Co-ordination plans in place, training programme still pending Basic IBA information largely populated. Input of detailed monitoring data still in its infancy Monitoring committee in place – their work programme currently based on the programme of this project Initial status report has been completed Not yet implemented Not yet implemented Not yet implemented	Ensure schedule is continuously monitored and maintained Needs at individual sites will be refined and another set of sites assessed at the second monitoring course later in 2003 A database of names and organisations will be continuously refined Subject to ongoing modification Develop timetable for all SSG courses Increase support to field stations to deliver practical results Action plans to begin following training later in 2003 Training delivered during 2003 Rate of data entry will increase after training and as more data flows in Second annual status report to be finalised prior to CBD COP 7 in March 2004 Set in place internal mechanisms to ensure data feeds into action Set in place internal mechanisms to ensure data feeds into action Fundraising training to take place later in 2003

