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1. Project Background 

Alongside the UN Millennium Development Goals of eradicating extreme poverty and hunger, and 
ensuring environmental sustainability through the integration of sustainable development principles into 
country development policies, the Convention on Biological Diversity calls for a significant reduction in the 
rate of biodiversity loss at the global, regional and national level as a contribution to poverty alleviation. 
 
Wetland ecosystems have been widely recognised, for example by the Millennium Ecosystem 
Assessment, as being both highly species-rich, and vital to people’s livelihoods through the provision of 
direct and indirect ecosystem services. However, at the global scale many wetland systems have been 
lost or degraded through development interventions, and the biodiversity and livelihoods value of wetland 
systems need to be fully accounted for in the predominantly economic evaluation of development 
choices. 
 
Drawing on experience being gained through undertaking integrated assessments of biodiversity, 
livelihood systems and ecosystem-economic valuations at two sites (Mtanza-Msona village on the Rufiji 
floodplain in Tanzania, and Stung Treng Ramsar Site on the Lower Mekong, Cambodia), this project is 
developing a best-practice guide (the ‘Toolkit’), describing methodologies to provide information to 
decision-makers on the importance of wetland biodiversity and services to local people’s livelihoods. To 
aid integration at the analytical and decision-making level, GIS is being used to map key overlying 
livelihood and biodiversity areas, and a Livelihoods Module of the IUCN Species Information Service (the 
globally-recognised source of data on species of conservation concern) database will be developed to 
hold data on the contribution of biodiversity to livelihoods at the species level. The aim of the project is to 
provide policy-makers with accessible, integrated information so that when decisions are made on 
alternative uses of wetland systems, the existing values of the ecosystem and the key role they play in 
sustaining livelihoods are not forgotten. 
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Over the 2006-7 period, the Toolkit has been developed extensively and tested during fieldwork for the 
integrated assessments at the two case study sites. Fieldwork has been completed at both sites, and final 
reports are being produced. Baseline GIS maps for the study sites have been completed, and the process 
of mapping the overlying biodiversity, livelihoods and economic interests at each of the sites is being 
undertaken at the IUCN office in Cambridge. 

2. Project Partnerships  

The partnership has coped with a number of challenges over the last year, including the closure of the 
Cambodia host project, the loss of a project principle with the move of Dr. Edward Allison from the 
Overseas Development Group, and the need to ensure efficient communication between project partners. 
 
The Mekong Wetlands Biodiversity Conservation and Sustainable Use Programme (MWBP), the projects’ 
host partner in Cambodia, closed on December 31, 2006, due to a change in the funding strategy of its 
core funding agency, the Global Environment Facility. With the agreement of the Darwin Initiative 
Secretariat, the IUCN Regional office in Vietnam took on regional coordination of the case study project in 
the Stung Treng Ramsar Site through the IUCN Cambodia office in Phnom Penh. An Internal Agreement 
between the IUCN Species Programme (the UK Contract Holding institution) and IUCN Vietnam was 
signed to transfer funds and coordination responsibilities. Although initially a challenge, the closure of the 
MWBP allowed key international staff to move into a full-time consultancy role with the Darwin project to 
undertake the second stage of fieldwork in January-February 2007 and completion of the final report. Kim 
Sreng Kong has provided key survey and logistical support. Initially on secondment from the Cambodian 
Ministry of Environment to the MWBP as the National Wetlands Advisor, Sreng is now an IUCN project 
officer in Phnom Penh. With his contacts with the Cambodian government, Sreng has ensured vital 
linkages to the national protected area planning and legislative processes, and brought with him 
invaluable contacts at the local and district-level with NGOs and government bodies. The project has 
worked closely with the Cambodian NGO, the Culture and Environment Protection Association (CEPA), 
and has provided skills training in the use of participative livelihoods and socio-economic research 
methods. The Stung Treng project has developed close links with the Department of Nature Conservation 
and Protection of the Ministry of Environment, the Provincial Department of Fisheries, as well as key 
Ramsar Site staff, and has provided key inputs, specifically in the form of mapping capability, into the 
development of the site management plan and community educational materials. 
 
From February 2007 the IUCN Tanzania country office employed a full-time project coordinator, Gita 
Kasthala (conservation ecologist, UK), to add management capacity and specific ecological assessment 
skills. The project has also continued a close working relationship with Rufiji Environmental Management 
Programme (REMP) and Rufiji District Council staff, especially Mr. Hussein Harry, who participated fully 
in all the field trips. We have had productive relationship with project-based staff from the L'Institut de 
Recherche pour le Développement (IRD, Paris), whose baseline GIS mapping of the Mtanza-Msona 
project site has been utilised in our work. The Darwin project approach is being integrated into the 
development of REMP II project proposal development in the Rufiji floodplain and delta. The project 
management capacity of the UK lead institution, the IUCN Species Programme Freshwater Biodiversity 
Unit has been strengthened through the addition of a staff member (David Allen) to work on mapping and 
database development, and project coordination. 
 
Dr. Edward Allison, project principle with the ODG, the UK partner institution, has accepted a key post 
with WorldFish, in Penang. At this stage, it is likely that ODG will remain as a partner, and that they will 
nominate an ODG member to provide key livelihoods analysis and direction in the production of the case 
study reports, as well as the key database, Toolkit and GIS mapping outputs. We will discuss any 
contractual changes required with the Darwin Secretariat in due course. 
 
The project has made links with Dr. Conor Linstead (project leader, Darwin Initiative project 12-034: The 
Darwin Southeast Asian Wetland Restoration Initiative; Sustainable Water, Integrated Management & 
Ecosystem Research). Dr. Linstead has kindly agreed to provide comment on the Toolkit, based on his 
projects’ work on the Lower Mekong in Vietnam. 
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3. Project progress 

Baseline workplan for the reporting period April 2006 to March 2007 

 Apr-Jun 
06 

Jul-Sep 
06 

Oct-Dec 
06 

Jan-Mar
07 

1.   Existing data sets compiled for ST and RD     
2.   Training course #1 held in Cambodia and Tanzania     
3.   Scoping mission in ST and Rufiji        
4.   Field assessments in ST and Rufiji       
5.   Database and map base design       
6.   Best practice ‘Toolkit’ (cross-project activity)     
7.   Local language summaries #1     
8.   Local language press release #1     
9.   National policy briefs #1 in Cambodia and Tanzania     
10. National press release #1 in Cambodia and Tanzania     
11. Local awareness workshops #1 in ST and Rufiji     
12. National awareness workshops #1 in Cambodia and Tanzania     

3.1 Progress in carrying out project activities 

Activity 1: Compilation of existing data sets for case study project sites 
Stung Treng Ramsar Site   Dr. Marcus Chambers, a VSO expert placed with the MWBP, compiled four 
reports based on a review of the literature and existing data sets held or created by MWBP: i) village-scale 
data and literature relating to MWBPs focus villages within the Stung Treng Ramsar site; ii) Mekong deep 
pools literature review (a key Mekong habitat), iii) Riverbed forest literature review (also a key Mekong 
habitat), and iv) review of the biodiversity significance of the Ramsar Site. These reports provide a wealth 
of useful information to feed into the project database and mapping work. A full bibliography of reports 
produced by the MWBP, many of which have informed the work of this project, can be accessed online at 
http://www.mekongwetlands.org/assets/MWBP.R.P.15.03.07-05.pdf. 
 
Mtanza-Msona village   Tanzanian project consultants selected from participants at the training workshop, 
held in Dar es Salaam in May, undertook literature reviews based primarily on REMP and UDSM research 
documents. Dr. Aloyce Hepelwa from the Economic Research Bureau, UDSM, compiled the Rufiji 
livelihoods literature review.  Hamoud Idd Hamisi, Institute of Resource Assessment undertook the Rufiji 
biodiversity literature review. The reports from the joint IUCN – Rufiji District Council REMP project can be 
accessed at http://www.iucn.org/themes/wetlands/REMP.html. 
 
Activities 2 and 3: Training course/workshops and scoping missions 
Mtanza-Msona village training workshop and scoping mission   The first workshop and the scoping survey 
were successfully completed between 2 - 12 May 2006. The scoping visit (2 - 6 May) to the Mtanza-Msona 
villages of the Rufiji District preceded the workshop. The scoping visit enabled the team to establish field 
contacts, and meet relevant government officials. Consultants from research institutions at UDSM were 
identified to undertake components of project fieldwork and analysis. Local data sources and other 
logistical requirements for the field surveys were identified.  
 
The subsequent workshop held in Dar es Salaam (9 –11 May) convened a team of potential experts for 
involvement in the project to discuss the proposed work, demonstrate and discuss methodologies to be 
used, and clarify how Darwin objectives can complement and assist in those of the REMP and how REMP 
information can be employed in achieving Darwin objectives. Fourteen participants including key 
stakeholders, and the project principles from ODG, IUCN Species Programme and IUCN ELG attended 
the workshop. 
 
Stung Treng workshop and scoping mission   These activities were successfully completed for the 
Cambodia project site in February 2006 and reported on in the 2005-6 annual report.  
 
Activity 4: Field assessments in Stung Treng and Mtanza-Msona 

14-035 Darwin Initiative Annual Report 2006-7 - 3 -  
 

http://www.mekongwetlands.org/assets/MWBP.R.P.15.03.07-05.pdf
http://www.iucn.org/themes/wetlands/REMP.html


 

Mtanza-Msona dry season fieldwork   The first field assessment for the Mtanza-Msona (19 Sept – 7 Oct) 
was completed successfully with a team of 12 people from a combination of biodiversity, livelihoods and 
economic backgrounds, including Channa Bambaradeniya and Gayathri Sriskanthan, experts with the 
IUCN Asia Regional Species Conservation Programme. The project also benefited from the expertise of 
two volunteer members of the team; Gita Kasthala (subsequently appointed as national project 
coordinator), and Matthew Knisely (ethnobotanist, USA). The first steps in conducting an integrated 
approach to field assessment were evaluated and elaborated through this field trip, and initial household 
wealth ranking and biodiversity survey undertaken. The ethnobotanical approach proved an extremely 
valuable means of promoting linkages between biodiversity and livelihoods disciplines. Preliminary 
feedback reports that the level of integration developed significantly during the field period as the team 
members gained a better understanding of the objective of “integration”. Findings from the field trip have 
been incorporated into the ongoing development of the best-practice Toolkit. 
 
Mtanza-Msona wet season fieldwork   The Rufiji River has a highly seasonal flow, which strongly 
influences the pattern and location of community livelihood-based resource utilisation. To capture these 
seasonal differences, as well as map the effects of the flooding regime and resultant changes in 
biodiversity distributions, the project team had intended to undertake fieldwork during the wet and dry 
seasons. However, a combination of delayed rains and Darwin Initiative financial reporting deadlines (with 
the fieldwork undertaken close to the financial year end) resulted in the wet season fieldwork being 
undertaken over the period 24 Feb – 9 March 2007, prior to the arrival of the main wet season. However, 
significant amounts of rainfall did occur during the fieldwork, and illustrated that assessment activities may 
have been severely curtailed by access constraints during the peak rainfall period. This had little effect on 
livelihood and socio-economic data collection, as researchers could ask for informants to answer 
questions on wet season resource use and locations based on experience from preceding years. There 
may be an incomplete picture of biodiversity seasonality, but this is not thought likely to be greatly 
significant. 
 
A team of six people participated in the field trip, including David Allen from IUCN Species Programme. 
David has responsibility for developing the database and mapping components of the project, and gained 
valuable insights into village resource use patterns. Key gaps in biodiversity data had been identified and 
were addressed during this fieldwork period, especially odonata, as well as additional mapping of village 
infrastructure such as roads and facilities. The livelihoods assessment teams’ work focused primarily on 
facilitating focus-group discussions with stakeholders on a range of issues, including fish resources and 
utilisation, human-wildlife interactions, and conflicts and threats. The latter focused on villager’s perception 
of risk related to the proposed development of the Steigler’s Gorge hydroelectric dam, upstream from the 
village, and resource use and conflict in the Selous Game Reserve. An informal but valuable meeting was 
also held by the biodiversity team with the head of the reserve management sector adjacent to Mtanza-
Msona village, covering poaching and encroachment issues, as well as community participation 
programmes and wildlife monitoring. 
 
Specimens collected during the field assessments are in the process of being identified by project 
consultants with assistance from UDSM, Dr. Viola Clausnitzer from the IUCN Odonata Specialist Group, 
and other regional experts. More than 100 Odonata specimens were collected, including at least one new 
record for the survey area. Production of the final report is progressing well, and Lucy Emerton, ecosystem 
economics specialist with ELG Sri Lanka, will join the Tanzania team in May 2007 to assist with analysis 
and the final draft of the report. 
 
Stung Treng Ramsar Site field assessment   The Darwin assessment has informed, and is a key element 
in, the development of the management plan for the Stung Treng Ramsar Site, strengthening the 
management capacity of the site management authorities. The focus of the project has been to assess the 
impact on livelihoods and biodiversity of the Site management plan proposed by MWBP consultant Robert 
Timmins. The proposals, developed in line with a draft Protected Area Law, define special management 
zones within the Site designed to protect priority species and habitats. 
 
The assessment in Cambodia has followed a different model from that in Tanzania, in part influenced by 
the existing work programme of MWBP, the host project, and the impact of its closure in Dec 2006. 
Assessment fieldwork took place in a number of short trips by MWBP staff from April – December 2006, 
followed by the final survey by a team of international consultants over the period 26 Jan – 5 Feb 2007. 
Kim Sreng Kong has played a key role in undertaking and coordinating the majority of the assessment 
work, and developing links between the Darwin project and relevant authorities and government 
departments. A draft final report has been produced and is in the process of review and comment by 
project principles. 
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Activity 5: Database and map base design 
GIS map bases for both field assessments have been developed. The map for Mtanza-Msona was re-
digitised from a map created by Stéphanie Duvail from IRD (as part of the REMP project in the Rufiji 
district). The Stung Treng Ramsar Site map was created from a range of sources by Anna McIvor (IUCN 
Species Programme), who created all base map layers. The process of mapping data from the Stung 
Treng project is progressing well, and outputs have been used in the production of the Ramsar Site sign in 
Stung Treng town and in the Ramsar Site, in the draft Management Plan for the Ramsar Site, and to 
present the proposed management zones during the consultation workshop in Stung Treng. With receipt 
of all data from the assessment projects, work has commenced on the mapping of livelihood, biodiversity 
and economic interests at each of the project sites. 
 
Initial discussions on data requirements and linkages have been undertaken towards the development of 
the livelihoods module of the IUCN Species Information Service Data Entry Module (SISDEM), and 
development will progress once full datasets have been received from the assessment projects. Working 
with the IUCN Species Trade and Use Unit a proposal has been submitted to the IUCN Conservation for 
Poverty Reduction Initiative, a framework programme to leverage funding for work in support of the 
Millennium Development Goals. The proposal seeks to further develop the livelihoods module produced 
through the Darwin project and to ensure it’s integration into SISDEM as a means of providing cross-
cutting data on both the livelihoods value and conservation status of species. Data and experience gained 
through this Darwin project will be used to populate the database and demonstrate methods for data 
collection. 
 
Activity 6 ‘Best practice’ Toolkit: 
The Toolkit continues to evolve as ideas on the format and content are advanced. Over the reporting 
period, two draft versions were circulated to Darwin project participants through an internal project 
website. Feedback on the utility of the Toolkit, as well as comments on its’ improvement, have been 
received from the Stung Treng team as part of their final report, and will also be a component of the 
Mtanza-Msona report. 
 
Activity 7: Local language summary #1 
Mtanza-Msona village   Originally scheduled for Qu. 5 (Oct - Dec 2006), the project summary is now being 
produced as part of preparations for the local awareness workshop, to be held in Mtanza-Msona village in 
early May (Qu. 7). The delay was introduced by the Tanzania project team, who wished to include 
elements of the fieldwork analysis in the summary to distribute to the community and other local 
stakeholders. 
 
Stung Treng Ramsar Site   In preparation for the final field assessment in January, the consultants 
produced a briefing paper to inform relevant national and provincial counterparts on the purpose of the 
survey and to seek their participation in the fieldwork. 
 
Activity 8: Local language press release #1 
Mtanza-Msona village   Currently in preparation, the press release will be distributed to coincide with the 
village-based local awareness workshop in May - June 2007. 
 
Stung Treng Ramsar Site   Awaiting the production by the project consultants of the final draft of the 
report, a single Khmer language press release will be produced and distributed by the IUCN Cambodia 
project officer, Kim Sreng Kong. 
 
Activity 9: National policy brief #1 
Mtanza-Msona village   This document will be produced and disseminated by IUCN Tanzania following 
completion of the final country project report. The expected date is June 2007. 
 
Stung Treng Ramsar Site  Awaiting the production by the project consultants of the final draft of the report, 
the local language press release will be produced and distributed by the IUCN Cambodia project officer, 
Kim Sreng Kong. Publication is expected late May 2007. 
 
Activity 10: National press release #1 
Mtanza-Msona village   This document will be produced and disseminated by IUCN Tanzania following 
completion of the final report in May-June 2007. 
 
Stung Treng Ramsar Site   Combined with Activity 9, a single press release will be produced by the IUCN 
Cambodia office in May-June 2007. 
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Activity 11: Local awareness workshop #1 
Mtanza-Msona village   Originally scheduled for quarter 5, the first workshop is now due to take place in 
May (Qu. 7). The workshop has been deferred due to the completion of the dry season - wet season cycle 
of field survey. As mentioned above, the field team considered the seasonal variation sufficiently 
significant to warrant delay in the workshop until findings from both surveys had been summarised for 
public presentation). 
 
Scheduled for Qu. 5, the project summary is being produced as part of preparations for the local 
awareness workshop, to be held in Mtanza-Msona village in early May (Qu. 7). The delay was introduced 
by the Tanzania project team, who wished to include elements of the fieldwork analysis in the summary to 
distribute to the community and other local stakeholders. 
 
Stung Treng Ramsar Site   The first local awareness workshop (Integrated Wetland and Biodiversity 
Assessment in the Stung Treng Ramsar Site: the implications of the proposed special management 
zones. Presentation of preliminary findings and consultation) was held in Stung Treng on 9 Feb 2007, 
following the final period of fieldwork and rapid analysis. Attended by 27 people from local communities, 
NGOs and government bodies, including the Stung Treng Provincial Governor, the workshop produced 
useful critique of the assessment methodology, as well as reviewing the evaluation produced by the 
Darwin project of the impact on livelihoods and biodiversity of the proposed management zones in the 
Ramsar site. 
 
Activity 12: National awareness workshop #1 
Mtanza-Msona village and Stung Treng Ramsar Site   In both projects, the first national awareness 
workshop is still to be held. Kim Sreng Kong and Gita Kasthala, in Cambodia and Tanzania, will 
coordinate them respectively, after the production of the final reports to ensure that all analysis and results 
are completed. 

3.2 Progress towards Project Outputs 

1. Wetland biologists, economists and rural development planners trained in integrated biodiversity, 
livelihood and economic assessment field techniques 

Assessments in both countries have utilised the best practice Toolkit to guide fieldwork, and teams have 
comprised both national and international experts. Training workshops were held, and skills transferred in 
the course of the scoping trips to the study sites. 
 

2. Wetland sites in Tanzania and Cambodia with threatened biodiversity and high livelihood values 
identified and prioritised for further assessment 

Workshops in each focus country carried out an evaluation of potential sites based on the availability of 
existing knowledge and experience of the site, as well as an understanding of potential threats. The 
assessment sites at Stung Treng and Mtanza-Msona were identified through this process. 
 

3. Integrated biodiversity, livelihoods and economic assessments carried out 
Integrated assessments utilising the methodologies presented in the Toolkit were completed by March 
2007 and final reports are in the process of preparation, 
 

4. Best practice guide for assessing and integrating biodiversity within development planning processes 
produced 

The Toolkit has been through three major revisions. Comments and feedback from the field assessment 
final reports will be incorporated, and a further Case Study chapter, based on the final reports developed. 
A final draft for peer review is expected by Qu. 8. 
 

5. Electronic databases and maps identifying key sites of overlap between threatened species and high 
livelihood dependence produced 

Baseline maps have been produced for both assessment sites and will be further developed through the 
integration of biodiversity, livelihoods and economic data over the coming period. Initial discussions have 
been held regarding the development of the project database, and development will commence in Qu. 7. 
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3.3 Standard Output Measures 

Table 1 Project Standard Output Measures 
 
Code 
No.  

Description Year 1  
Total 

Year 2  
Total 

Total 

6A 
6B 

At least 30 people from Tanzania 
and Cambodia partner institutions 
provided with 0.5 weeks of training in 
integrated wetland assessment 
techniques 

Cambodia 4 day 
workshop: 21 
participants 

Tanzania 3 day 
workshop: 14 
participants 
 

35 national and 
international experts 

7 Existing data have been identified 
and collated for at least 2 threatened 
wetland sites in Cambodia and 
Tanzania 

 Completed for 
Tanzania and 
Cambodia project 
sites 

Completed for both 
sites 

15B At least 2 local press releases on 
wetland assessment and 
conservation for at least 2 
threatened wetland sites in 
Cambodia and Tanzania 

 Not yet undertaken 
for Tanzania. 
1 radio interview, and 
press release on 
threat to White 
Shouldered Ibis in the 
Ramsar Site, 
Cambodia. 

1 interview. 
Expected May-June 
2007 

15A At least 2 national press releases on 
wetland biodiversity and livelihood 
linkages and management issues in 
Cambodia and Tanzania 

 Articles in IUCN 
Species journal and 
the SSC Bulletin. 
National project press 
materials expected 
May 2007 

Expected May-June 
2007 

7 At least 200 copies of local language 
awareness and training materials on 
wetland assessment and 
conservation for Stung Treng 
Ramsar Site Cambodia and Rufiji 
Floodplain and Delta Tanzania 

 Completed but not yet 
disseminated for 
Stung Treng. 
Expected for Mtanza-
Msona in May on 
completion of the field 
survey reports and 
analysis 

Expected May-June 
2007 

7 At least 200 copies of national policy 
briefs on wetland biodiversity and 
livelihoods linkages and 
management issues produced and 
disseminated in Cambodia and 
Tanzania 

 To be produced on 
completion of the field 
assessment reports 
and analysis 

Expected May-June 
2007 

     
     

Table 2 Publications 
 

Type Detail 
 

Publisher 
 

Available from 
 

Cost £ 
 

No publication outputs are due from the Project at this stage.  
     

3.4 Progress towards the project purpose and outcomes 
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The project is developing and testing an integrated biodiversity, economic and livelihood assessment 
methodology to strengthen pro-poor approaches to wetland conservation. Assessment methodology is 
being tested through two case studies at sites prioritised in terms of threatened biodiversity and high 
human dependence (with emphasis on the rural poor). In the Stung Treng Ramsar Site, on the Lower 
Mekong in Cambodia, an integrated assessment has been undertaken of the introduction of special 
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yielded detailed scientific and management information, including GIS maps, on key values and overlaps 
between threatened species and high human dependence, and site-level action plans for pro-poor wetland 
conservation and sustainable use. 

 



 

The case studies have been applied through an iterative process to the development of a best practice 
‘Toolkit’ for assessing and integrating biodiversity within development planning processes. A draft Toolkit 
has been produced and tested through the country case studies, with comment and suggestions from the 
projects feeding back into the Toolkit development.  
 
Specifically, the project in Stung Treng has had the following impacts; facilitated participation of 
communities within the Ramsar Site in the development of the Site management plan; built capacity and 
provided practical skills training in integrated assessment methods to staff from CEPA, Ramsar Site and 
administrative staff, and the Provincial Department of Fisheries; and developed project management 
capacity within IUCN Cambodia. In Tanzania, the assessment project has worked closely with the Mtanza-
Msona community, assisted with the further development of the village environmental management plan 
and training key villagers in survey and recording techniques. Focus groups have allowed community 
members to voice concerns over threats to wetland livelihoods, and resource use and access. At the 
district and national level, the project has continued links with staff related to the REMP and REMP II 
projects.  

3.5 Progress towards impact on biodiversity, sustainable use or equitable sharing of biodiversity benefits 

The project, through its case studies in Tanzania and Cambodia, has built information and capacity on 
wetland biodiversity assessment, environmental economic valuation and livelihood analysis in country 
organisations, promoting improved knowledge and understanding of the links between ecosystem 
conservation and poverty reduction. The project aims to strengthen countries’ capacity to meet their 
obligations under both the Convention on Biological Diversity and the Ramsar Convention. 
 
Stung Treng Ramsar Site assessment   Input to the Ramsar Site zonation management planning 
processes will enable informed and balanced decision making to benefit both biodiversity and dependence 
by the poor on bio-resources. Baseline datasets will enable monitoring of the impacts of the Ramsar Site 
management to the benefits of biodiversity. 
 
Mtanza-Msona village assessment   Baseline data will be in place in a format to enable informed and 
balanced decision making to benefit both biodiversity and dependence by the poor on bio-resources in the 
face of any future developments likely to impact the village resource base and wetland ecosystem – e.g. 
the Steigler’s Gorge hydroelectric dam proposal. All stakeholders will be sufficiently informed to have 
effective input to future decision-making processes, with access to mapping and database outputs 
produced from the assessment data. 
 
Best practice Toolkit   Now at an advanced stage, and with the development of the chapter based on the 
case studies in process, the Toolkit will provide best practice guidelines for application to site-based 
threats and development plans globally in the interests of benefiting biodiversity and those most 
dependent upon natural resources. 

4. Monitoring, evaluation and lessons 

Project management and evaluation is based on verification, through receipt by the IUCN Species 
Programme, of the indicators identified in the project logframe in Annex 2. To date, the indicators which 
project activities have fed into, are; 
 
1. At least 30 local and national-level staff from at least 4 partner institutions from Tanzania and the 

Cambodia trained by end Yr 1 
Training materials, presentations, participant lists and workshop evaluations provide verification for this 
indicator.  
 
2. Scoping exercise carried out in Stung Treng Ramsar Site Cambodia and Rufiji Floodplain and Delta 

Tanzania by end Yr 1 
Field scoping reports are the means of verification. Scoping reports for both assessments are contained in 
the annexes. 
 
3. Demonstration sites for field assessments subjected to stakeholder dialogues by end Yr 1 
Workshop reports provide evidence of assessment site review for both Tanzania and Cambodia. 
 

4. Baseline assessments carried out in the Stung Treng Ramsar Site Cambodia and Rufiji Floodplain 
and Delta Tanzania by end Yr 2 
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Project activities verified by receipt of datasets, half year and annual reports and post-fieldwork reports 
from the assessment teams. See documents in the annexes. 
 
5. Draft best practice guide developed and peer reviewed by end Yr 2. 
As the Toolkit is not at the stage of external review, this activity cannot as yet be verified. The DRAFT 
Toolkit is available for review and comment internally on the internal project website: 
http://iucn.org/themes/ssc/our%5Fwork/freshwater/darwin%5Fiwa/index.html
 
6. Maps for Stung Treng Ramsar Site, Cambodia and the Mtanza-Msona Village, Tanzania by end Yr 3 
Baseline maps have been produced for both assessment sites and utilised by the country projects.  Maps 
produced by the project have been utilised in the Stung Treng Ramsar Site draft management plan (Lopez 
2007). 
 
IUCN Species Programme, the lead project organisation, undertakes internal monitoring and evaluation. 
Initial evaluation is through internal comment on the draft Toolkit. Comments on the toolkit provided from 
those involved in the field assessment are being incorporated into the draft Toolkit. In this way the work to 
date is being internally evaluated and recommendations acted upon. 
 
Project management   National and regional scale project management processes have been reviewed on 
an ongoing basis. In one case national management of the project was found to be not as strong as it 
might have been, and a full-time project coordinator was subsequently appointed. Regional management 
was reviewed and responsibilities were re-assigned to better match the experience and country focus of 
the personnel involved. 
 
Project timetable   A review of the activities table has found that season-dependant field activities were 
hard to complete in line with the Darwin end of year financial reporting requirements. In addition, the initial 
scheduling of project activities did not always take into account the linkages between fieldwork activities 
and other project activities (such as the local and national press releases, workshops and policy briefs. 
This has resulted in some activities being delayed until the next financial year, with the costs covered 
through an agreed redistribution across budget lines in the past financial year. The conclusion is that it is 
best to try and avoid scheduling important activities close to the end of the financial year, especially where 
the exact timing of an activity is beyond our control i.e. is weather dependant. 

5.  Actions taken in response to previous reviews (if applicable) 

None required. 

6. Other comments on progress not covered elsewhere 

A number of seasonally dependant field activities were scheduled to be undertaken close to the Darwin 
financial end of year. Given that the exact timing of these activities is beyond our control (being somewhat 
weather dependant) we have had to make certain compromises to fit with the Darwin reporting deadlines. 
These have included: conducting one field survey earlier than would have been preferred (this has 
possibly led to a loss in some seasonal information); and paying consultants in full before completion of 
their final reports. The early payment of consultants is something we feel might put the quality of the 
project outputs at risk. These difficulties would be somewhat alleviated if there was more flexibility in 
allowing committed funds (e.g. payments committed to engaged consultants) to be carried into the next 
year. In the case of the Rufiji project, the second period of fieldwork was due to take place during the wet 
season; although the start of the rains was delayed in 2007, not commencing until April, the project 
partners were unable to defer fieldwork. In addition, consultants had to be paid prior to the delivery of 
project outputs, reducing the leverage that the project has to ensure high quality results. 

7. Sustainability 

Project profiling within host countries   Project profiling activities scheduled in the logframe to have been 
undertaken over this reporting period have been delayed, as detailed above. It is expected that information 
and publicity materials will be produced by the country projects following completion of the final reports in 
May-June 2007. High profile participants attended the post-fieldwork local assessment workshop, held in 
Stung Treng, including representatives from local and regional government and NGOs. In addition, there 
has been direct involvement by the Ministry for Environment in Cambodia, and the Regional Natural 
Resources Department and Natural Resource Officers in Rufiji District in the assessment case studies 
from the very early stages.  
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Exit Strategy   Although the project aims at building long-term capacity to undertake integrated wetland 
assessment, and intends that the methods and tools it promotes will be continued over the long-term, it 
does not aim to set in place stand-alone activities that will continue after the project’s end. Rather its major 
focus is on strengthening existing institutions and management approaches, and on providing training, 
awareness and improved tools and information to enable this.  
 
The project explicitly takes place within the context of ongoing national activities and institutions that are 
concerned with wetlands management and sustainable use, and that will continue after the project’s end. 
A Rufiji District Officer, who was involved in REMP and the development of the REMP II proposal, has 
participated in all field activities in Tanzania. In Cambodia, the IUCN project officer, formerly with the 
Department of Nature Conservation and Protection of the Ministry of Environment, has maintained close 
links with government agencies and the Ramsar officials. 

8. Dissemination 

A high profile consultative workshop was held in Stung Treng in March 2007. Additional local and national 
dissemination activities (Local language summaries #1, Local language press release #1, National policy 
briefs #1 in Cambodia and Tanzania, National press release #1 in Cambodia and Tanzania, Local 
awareness workshops #1 in Mtanza-Msona, National awareness workshops #1 in Cambodia and 
Tanzania) will take place following the production of the final field assessment reports in May-June 2007. 
Dissemination activities have been delayed for the reasons detailed in the sections above. 
 
Project articles have been produced for IUCN publications (IUCN Species, and the SSC Bulletin), and links 
made with the Science Bulletins website (http://sciencebulletins.amnh.org/#) of the American Museum of 
Natural History, which has expressed great interest in publishing a synopsis of the project and it’s mapping 
outputs. 
 
Primary dissemination activities will take place during Yrs 2 – 3, following peer review and publication of 
the Toolkit, and production of the mapping outputs and the SISDEM livelihoods database module. 
 
An article describing the project outputs will be submitted to a peer-reviewed journal in the coming year. 

9. Project Expenditure 

Table 3 Project expenditure during the reporting period (Defra Financial Year 01 April to 31 
March) in GBP 

Item Budget Expenditure Balance 

Rent, rates, heating, overheads etc. 5,882 6,413 -531.00 
Office costs eg postage, telephone, stationery 2,471 2,568.14 -97.14 
Travel and subsistence 2,585 4,683.69 -2,098.69 
Printing 3,824 581.78 3,242.22 
Conferences, seminars, etc. 7059 5,050.83 2,008.17 
Capital items/equipment 2941 3,255.67 -314.67 
Others  42647 36,237.87 6,409.13 
Salaries (specify) 46,446.75 54,922.52 -8,475.77 
TOTAL 113,855.75 113,713.50 142.15 
 

10. OPTIONAL: Outstanding achievements of your project during the reporting period (300-
400 words maximum).  This section may be used for publicity purposes 

None to report at this mid-stage of the project.
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Annex 1 Report of progress and achievements against Logical Framework for Financial Year: 2006/07 
Project summary Measurable Indicators Progress and Achievements  

April 2006 - March 2007 
Actions required/planned for next period 

Goal: To draw on expertise relevant to biodiversity from within the United Kingdom to work with local partners in countries rich in biodiversity but constrained in resources to achieve 
• The conservation of biological diversity, 
• The sustainable use of its components, and 
• The fair and equitable sharing of the benefits arising out of the utilisation of genetic resources 

Purpose 
Pro-poor approaches to the conservation and 
sustainable use of threatened wetlands 
strengthened through improved capacity, 
awareness and information on the biodiversity 
and livelihood value of aquatic ecosystems in 
the Lower Mekong and East Africa 

Innovative methodologies developed and 
used for wetland assessment by Yr 3 
New knowledge and learning on wetland 
biodiversity, livelihoods, economics and 
poverty linkages by Yr 3 
Integration of pro-poor approaches and 
measures into wetland conservation and 
development plans by Yr 3 
Strengthened capacity and awareness to 
understand and act on wetland biodiversity, 
livelihoods, economics and poverty linkages 
by Yr 3 

Project technical and awareness publications 
Project progress and workshop reports 
Partner institutions’ national strategies, 
policies and plans 
Site-level development and conservation 
strategies and management plans 

Pro-poor and environmentally sustainable 
development approaches remain a priority for 
governments at national and sub-national 
levels in Tanzania and Cambodia 
Non-governmental and community-based 
organisations remain supportive of wetland 
conservation and sustainable use 

Output 1 
Wetland biologists, economists and rural 
development planners trained in integrated 
biodiversity, livelihood and economic 
assessment field techniques 

At least 30 local and national-level staff from 
at least 4 partner institutions from Tanzania 
and the Cambodia trained by end Yr 1 

35 experts from 16 national and international organisations have participated in the 2 training 
workshops held in Tanzania (Yr 1) and Cambodia (Yr 2). 

Activity 1.1 Conduct training courses in integrated wetland assessment techniques for 
partner institutions (Yr 1) 

Undertaken in Cambodia (Yr 1) and Tanzania (Yr 2). Project consultants selected from 
participants. 

Activity 1.2  Hold site level awareness workshops on integrated wetland assessment and 
conservation (Yr 1) 

Held in Stung Treng, Cambodia, in February 2007, with 27 participants from local and 
national NGOs, Ramsar site staff, and government staff. Rufiji project workshop due to be 
held in May 2007 (Yr 3) when data analysis completed. 

Activity 1.3  Facilitate national dialogues on site selection and project aims (Yr 1) Undertaken in Cambodia (Yr 1) and Tanzania (Yr 2) as part of the initial project workshops 

Output 2 
Wetland sites in Tanzania and Cambodia with 
threatened biodiversity and high livelihood 
values identified and prioritised for further 
assessment 

Scoping exercise carried out in Stung Treng 
Ramsar Site Cambodia and Rufiji Floodplain 
and Delta Tanzania by end Yr 1 
Demonstration sites for field assessment 
subjected to stakeholder dialogues by end Yr 
1 

 

Activity 2.1  Carry out scoping missions to elaborate field sites (Yr 1) Undertaken by national and international team as part of initial workshops in Cambodia (Yr 
1) and Tanzania (Yr 2). 
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Output 3 
Integrated biodiversity, livelihoods and 
economic assessments carried out. 

Baseline assessments carried out in the 
Stung Treng Ramsar Site Cambodia and 
Rufiji Floodplain and Delta Tanzania by end 
Yr 2 

 

Activity 3.1 Implement field assessments of Stung Treng Ramsar Site Cambodia and Rufiji 
Floodplain and Delta Tanzania (Yr 1-2) 

Field assessments completed in Cambodia (Feb 2007) and Tanzania (March 2007).  
Draft assessment report complete for Stung Treng project, in preparation in Tanzania. Data 
transferred to IUCN project leader. 

Output 4 
Best practice guide for assessing and 
integrating biodiversity within development 
planning processes produced 

Draft best practice guide developed and peer 
reviewed by end Yr 1 
At least 500 copies of best practice guide 
published and distributed by end Yr 2 

 

Activity 4.1  Produce and disseminate draft best practice guide on pro-poor approaches to 
wetland assessment (Yr 1/2) 

Second draft finalised Feb. 2007. Comments and revisions based on field assessments to be 
integrated when final assessment reports produced. 
 

Activity 4.2  Publish and disseminate final best practice guide on using pro-poor approaches 
to wetland assessment for conservation and development planning (Yr 2-3) 

Dissemination activities to commence in Yr3 following peer-review process in Yr 3. 

Output 5  
Electronic databases and maps identifying 
key sites of overlap between threatened 
species and high livelihood dependence 
produced 

Electronic database and maps for the Stung 
Treng Ramsar Site Cambodia and Rufiji 
Floodplain and Delta Tanzania by end Yr 3 

 

Activity 5.1  Develop database and maps identifying key areas of overlap between 
threatened species and high livelihood dependence in Stung Treng Ramsar Site Cambodia 
and Rufiji Floodplain and Delta Tanzania (Yr 1-2) 

Baseline maps for both assessment sites have been produced (Yr 1-2), and utilised in 
second phase of fieldwork at both sites. Approaches for displaying integrated data are being 
developed. 
Development work on database has yet to commence (scheduled for Yr 3 (quarter 7 
onwards), but initial consultative work undertaken with internal IUCN stakeholders, and 
conceptual linkages within livelihoods module of the SISDEM database mapped out. 

Activity 5.2  Integration of field data into database and maps (Yr 2-3) Integrated already trailed with early data from both field assessments. Full mapping will 
commence with receipt of SISDEM data files and final reports from country assessment 
teams (expected in quarter 7). 
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Output 6 
Lessons learned for wetland and 
development policy and planning documented 
and disseminated to local, national and 
regional decision-makers in Tanzania and 
Cambodia 
 
Technical and awareness publications 

At least two site-specific technical status 
reports for Stung Treng Ramsar Site 
Cambodia and Rufiji Floodplain and Delta 
Tanzania published and disseminated by end 
Yr 2 
At least four local language summaries 
published and disseminated through site-level 
awareness workshops by end Yr 1 and end 
Yr 3 
At least four sets of policy briefs on 
biodiversity, livelihood and economic 
linkages, and management implications, 
published and disseminated through national 
dialogues by end Yr 1 and end Yr 3 

Published documents 
Reviews and other feedback on documents 
Requests received for documents Downloads 
of documents from website 
Reports on workshops and dialogues 
Workshops and dialogues participants’ 
evaluations 

Documentation reaches and positively 
influences key wetland planners, decision-
makers and stakeholders 
Regional, national and local stakeholders 
agree to participate in dialogues and are 
receptive to project lessons and findings 

Activity 6.1  Produce and disseminate technical status reports on biodiversity and livelihood 
status and management recommendations at Stung Treng Ramsar Site Cambodia and Rufiji 
Floodplain and Delta Tanzania (Yr 2) 

Draft report for the Stung Treng assessment is being revised following internal review by 
project leaders. Zonation and species maps are being produced by the IUCN Species 
Programme. 
Draft final report for the Mtanza-Msona assessment is in preparation (due quarter 7).  
Dissemination of the final assessment reports will occur following acceptance of the final 
reports (expected early quarter 7). 

Activity 6.2  Produce and disseminate local language summaries on wetland assessment 
and conservation in the Stung Treng Ramsar Site Cambodia and Rufiji Floodplain and Delta 
Tanzania (Yr 1) 

Expected in both project countries in quarter 7, following production of the final assessment 
reports. 

Activity 6.3  Produce and disseminate local language summaries on biodiversity and 
livelihood status of Stung Treng Ramsar Site Cambodia and Rufiji Floodplain and Delta 
Tanzania (Yr 3) 

Expected for both project countries in quarter 7, following production of the final assessment 
reports. 

Activity 6.4  Produce and disseminate national policy briefs on wetland biodiversity and 
livelihoods linkages and management issues (Yr 1) 

Expected in both project countries in quarter 7, following production of the final assessment 
reports. 

Activity 6.5  Produce and disseminate national policy briefs on biodiversity and livelihood 
status and management recommendations for Stung Treng Ramsar Site Cambodia and 
Rufiji Floodplain and Delta Tanzania (Yr 3) 

Expected in both project countries in quarter 7, following production of the final assessment 
reports. 
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Annex 2 Project’s full current logframe 
 
Project summary Measurable Indicators Means of verification Important Assumptions 

Goal 
To draw on expertise relevant to biodiversity from within the United Kingdom to work with local partners in countries rich in biodiversity but poor in resources to achieve; 

the conservation of biological diversity, 
the sustainable use of its components, and 
the fair and equitable sharing of benefits arising out of the utilisation of genetic resources. 

Purpose 
Pro-poor approaches to the conservation 
and sustainable use of threatened 
wetlands strengthened through improved 
capacity, awareness and information on 
the biodiversity and livelihood value of 
aquatic ecosystems in the Lower Mekong 
and East Africa 

Innovative methodologies developed and 
used for wetland assessment by Yr 3 
New knowledge and learning on wetland 
biodiversity, livelihoods, economics and 
poverty linkages by Yr 3 
Integration of pro-poor approaches and 
measures into wetland conservation and 
development plans by Yr 3 
Strengthened capacity and awareness to 
understand and act on wetland biodiversity, 
livelihoods, economics and poverty linkages 
by Yr 3 

Project technical and awareness 
publications 
Project progress and workshop reports 
Partner institutions’ national strategies, 
policies and plans 
Site-level development and conservation 
strategies and management plans 

Pro-poor and environmentally sustainable 
development approaches remain a priority for 
governments at national and sub-national levels in 
Tanzania and Cambodia 
Non-governmental and community-based 
organisations remain supportive of wetland 
conservation and sustainable use 

Outputs 
Wetland biologists, economists and rural 
development planners trained in integrated 
biodiversity, livelihood and economic 
assessment field techniques 

At least 30 local and national-level staff from 
at least 4 partner institutions from Tanzania 
and the Cambodia trained by end Yr 1 

Training materials 
Course materials and participants lists 
Participants’ evaluations of training course 

Trained staff remain in institutions, and are willing 
and able to continue to use the skills developed 
and methodologies learned 

Wetland sites in Tanzania and Cambodia 
with threatened biodiversity and high 
livelihood values identified and prioritised 
for further assessment 

Scoping exercise carried out in Stung Treng 
Ramsar Site Cambodia and Rufiji Floodplain 
and Delta Tanzania by end Yr 1 
Demonstration sites for field assessment 
subjected to stakeholder dialogues by end 
Yr 1 

Field scoping data 
Reports on workshops and dialogues 

Relevant stakeholders able to agree on priority 
sites for integrated wetland assessment 

Integrated biodiversity, livelihoods and 
economic assessments carried out  

Baseline assessments carried out in the 
Stung Treng Ramsar Site Cambodia and 
Rufiji Floodplain and Delta Tanzania by end 
Yr 2 

Field assessment data 
Field assessment reports 

Natural and security conditions in demonstration 
sites remain supportive of fieldwork 
Appropriate staff from partner institutions available 
and willing to participate 

Best practice guide for assessing and 
integrating biodiversity within development 
planning processes produced 

Draft best practice guide developed and 
peer reviewed by end Yr 1 
At least 500 copies of best practice guide 
published and distributed by end Yr 2 

Peer reviews on best practice guide 
Published best practice guide 
Reviews and other feedback on best 
practice guide 
Requests received for best practice guide 
Downloads of best practice guide from web 

Best practice guide reaches and positively 
influence key wetland planners, decision-makers 
and stakeholders 
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Electronic databases and maps identifying 
key sites of overlap between threatened 
species and high livelihood dependence 
produced 

Electronic database and maps for the 
Stoeng Treng Ramsar Site Cambodia and 
Rufiji Floodplain and Delta Tanzania by end 
Yr 3 

Electronic database 
Electronic maps 
Downloads of maps from website 
Requests for copies of maps 
Use of database and maps in wetland 
management planning by partners 

Database and maps reach and positively influence 
key wetland planners, decision-makers and 
stakeholders 

Lessons learned for wetland and 
development policy and planning 
documented and disseminated to local, 
national and regional decision-makers in 
Tanzania and Cambodia 

At least two site-specific technical status 
reports for Stoeng Treng Ramsar Site 
Cambodia and Rufiji Floodplain and Delta 
Tanzania published and disseminated by 
end Yr 2 
At least four local language summaries 
published and disseminated through site-
level awareness workshops by end Yr 1 and 
end Yr 3 
At least four sets of policy briefs on 
biodiversity, livelihood and economic 
linkages, and management implications, 
published and disseminated through 
national dialogues by end Yr 1 and end Yr 3 

Published documents 
Reviews and other feedback on documents 
Requests received for documents 
Downloads of documents from website 
Reports on workshops and dialogues 
Workshops and dialogues participants’ 
evaluations 

Documentation reaches and positively influences 
key wetland planners, decision-makers and 
stakeholders 
Regional, national and local stakeholders agree to 
participate in dialogues and are receptive to project 
lessons and findings  

Activities 
Workshops Conduct training courses in integrated wetland assessment techniques for partner institutions (Yr 1) 
 Hold site level awareness workshops on integrated wetland assessment and conservation (Yr 1) 
 Hold site level awareness workshops on assessment findings (Yr 3) 
 Facilitate national dialogues on site selection and project aims (Yr 1) 
 Facilitate national dialogues on assessment findings (Yr 3) 
Field Assessment Carry out scoping missions to elaborate field sites (Yr 1) 
 Implement field assessments of Stung Treng Ramsar Site Cambodia and Rufiji Floodplain and Delta Tanzania (Yr 1-2) 
Database and Maps Develop database and maps identifying key areas of overlap between threatened species and high livelihood dependence in Stung Treng 

Ramsar SiteCambodia and Rufiji Floodplain and Delta Tanzania (Yr 1-2) 
 Integration of field data into database and maps (Yr 2-3) 
Technical and Awareness Publications Produce and disseminate technical status reports on biodiversity and livelihood status and management recommendations at Stung Treng 

Ramsar SiteCambodia and Rufiji Floodplain and Delta Tanzania (Yr 2) 
 Produce and disseminate local language summaries on wetland assessment and conservation in the Stung Treng Ramsar Site Cambodia and 

Rufiji Floodplain and Delta Tanzania (Yr 1) 
 Produce and disseminate local language summaries on biodiversity and livelihood status of Stung Treng Ramsar Site Cambodia and Rufiji 

Floodplain and Delta Tanzania (Yr 3) 
 Produce and disseminate national policy briefs on wetland biodiversity and livelihoods linkages and management issues (Yr 1) 
 Produce and disseminate national policy briefs on biodiversity and livelihood status and management recommendations for Stung Treng 

Ramsar SiteCambodia and Rufiji Floodplain and Delta Tanzania (Yr 3) 
Best practice guide Development Produce and disseminate draft best practice guide on pro-poor approaches to wetland assessment (Yr 1) 
 Undertake peer review of best practice guide (Yr 3) 
 Publish and disseminate final best practice guide on using pro-poor approaches to wetland assessment for conservation and development 

planning (Yr 2-3) 
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Acronyms 
CBD Convention on Biological Diversity 
CEPA Culture and Environment Protection Association, Cambodia 
COSTECH Tanzania Commission for Science and Technology 
EARO IUCN Eastern Africa Regional Office 
ERB Economic Research Bureau (University of Dar es Salaam) 
FBU Freshwater Biodiversity Unit (Species Programme, IUCN) 
ELG Ecosystems and Livelihoods Group Asia, IUCN Asia Regional Office 
GEF Global Environment Facility 
IRA Institute of Resource Assessment, UDSM 
IRD L'Institut de Recherche pour le Développement 
IUCN The World Conservation Union 
MEA Millennium Ecosystem Assessment, 
MWBP Lower Mekong Wetlands Biodiversity Conservation and Sustainable Use Programme 
ODG Overseas Development Group, School of Development Studies, UEA 
Ramsar The Convention on Wetlands of International Importance 
REMP Rufiji Environmental Management Programme 

(and REMP II, a continuation proposal under development) 
SISDEM IUCN Species Information Service Data Entry Module 
UDSM University of Dar es Salaam 
UEA University of East Anglia 
UNDP United Nations Development Programme 
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Annex 3 Supplementary materials 
 
Field assessment photographs: Stung Treng Ramsar Site 
 
 

 
Village resource assessment, Stung Treng 
 
 
 
 
 
 

 
Local awareness workshop, Stung Treng, Cambodia 
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Opening of the information sign for the Stung Treng Ramsar Site. The sign  
was developed from mapping outputs from the Darwin Initiative project. 
 
 
 
 
 
 
 
 
 
 
 

 
Processing fish, Stung Treng Ramsar Site 
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Field assessment photographs: Mtanza-Msona, Tanzania 
 
 

 
Installing bucket traps as part of the amphibian survey, Lake Mtanza 
 
 
 
 
 
 
 
 
 
 

 
Fish catch, Lake Mtanza 

 



 

14-035 Darwin Initiative Annual Report 2006-7 - 20 -  
 

 
Dai Lake, Mtanza-Msona. An African Jacana Actophilornis africanus, walking  
on a dense mat of the invasive aquatic plant Pistia stratiotes L.. Pistia is  
present in most water bodies across the project area. 
 
 
 
 
 
 
 
 
 

 
A female Anax tristis, found near several water bodies in the survey area, and  

one of the largest species in the region. Though common in coastal areas in 
Eastern Africa, it had not previously been recorded from the Rufiji region. 

 
 



 

14-035 Darwin Initiative Annual Report 2006-7 - 21 -  
 

Annex 4 Supplementary materials submitted by email 
 
The following materials will be sent by email to ECTF as zipped PDF files. 
 
Email 1 
• IUCN 14-035 annual report 2006-2007 
• A Toolkit for integrated wetland assessment. Draft, February 2007 
• Annual Report 2006-2007, IUCN Ecosystems and Livelihoods Group Asia 
• Mapping outputs: Mtanza-Msona baseline map 
• Mapping outputs: Stung Treng baseline map 

 
Email 2: Supplementary materials, Mtanza-Msona project site, Tanzania 
• Rufiji annual report April 2007 
• Rufiji biodiversity literature review 
• Rufiji biodiversity scoping report 
• Rufiji dry season fieldwork report 
• Rufiji livelihoods literature review 
• Rufiji livelihoods scoping report 
• Rufiji scoping survey and workshop report 

 
Email 3: Supplementary materials, Stung Treng project site, Cambodia 
• Darwin Mekong deep pool literature review  
• Darwin riverbed forest literature review 
• MWBP village-scale data and literature review 
• Stung Treng #1 Darwin workshop report  
• Stung Treng #1 Darwin workshop presentation 
• Stung Treng biodiversity and fisheries report 
• Stung Treng Darwin fieldwork implementation plan 
• Stung Treng Darwin project briefing paper 
• Stung Treng Ramsar biodiversity review 
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Checklist for submission 

 Check 
Is the report less than 5MB?  If so, please email to Darwin-Projects@ectf-ed.org.uk 
putting the project number in the Subject line. Yes 

Supplementary materials sent by 2 further emails. Yes 
Do you have hard copies of material you want to submit with the report?  If so, please 
make this clear in the covering email and ensure all material is marked with the project 
number. 

No 

Have you completed the Project Expenditure table? Yes 
Do not include claim forms or communications for Defra with this report.  
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