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1. Outline progress over the last 6 months against the agreed baseline timetable for the
project.
The project has begun well and is on track. All staff are in place, the Advisory Committee
has been constituted and has met by telephone and in part in Kenya. The Kenya IBA
monitoring committee has also been constituted and a Kenyan based project team has met
regularly. RSPB staff have visited Kenya twice and a meeting of key stakeholders in
August undertook a training needs assessment and finalised the training programme.
A baseline status report on IBAs has been prepared. Seven priority IBAs for additional
project input have been provisionally agreed. The protocols for monitoring continue to
develop based on field experience. GPS’s, binoculars and books have been purchased
though purchase of a computer has been postponed (see below). Two survey and
monitoring workshops have been arranged for mid November and a further advisory
committee will be held at that time. The project has appeared in two RSPB/BirdLife
publications and more media coverage will be sought in November. We have met with
WWT to discuss potential collaboration in our respective Darwin projects.
2. Give details of any notable problems or unexpected developments, that the project
has encountered over the last 6 months. Explain what impact these could have on the
project and whether the changes will effect the budget and timetable of project activities.
Have any of these issues been discussed with the Department and if so, have changes
been made to the original agreement?
A few minor changes have occurred, none of major significance. One of the Field Officers has
gained alternative employment at Lake Bogoria IBA. He will be replaced.
We have expanded the Advisory Committee to incorporate an additional member from National
Museums of Kenya. This may result in one additional airfare in Year two. Following the
training assessment, we agreed to expand the number of people attending longer 5 day survey
and monitoring workshops. This has some budget implications in Year two especially, although
we are confident that adjustments can be made to accommodate this.
We sourced funds for a good quality computer from another budget which can be used on this
project. We will hold the money intended for computer purchase to see whether another
computer is still needed, or if this can be used to purchase additional much needed equipment
to help with site based activities.
3. Are there any other issues you wish to raise relating to the project or to Darwin’s
management, monitoring, or financial procedures. No
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