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2.
Project Background
• Briefly describe the location and circumstances of the project and the problem
that the project aims to address.
Ecological ICMS provides a mechanism for States in Brazil to reward
municipalities for activities and projects benefiting biodiversity conservation,
through the redistribution of a proportion (6.5%) of the ICMS tax (VAT
equivalent) levied in that State. The implementation of an effective economic
instrument for biodiversity conservation can assist Brazil to meet its
obligations under the Biodiversity Convention.
This is a new project focusing on monitoring impact. It builds on the lessons
learnt from the earlier project (Fiscal Incentives for Biodiversity Conservation
in Brazil, 1997-2000) which promoted the adoption of the ICMS Ecologico,
supported by the Darwin Initiative. Since 2000, the number of states that have
adopted the ICMS Ecologico has risen from 6 to 11. However, the impact of
this growth on biodiversity conservation on the ground is as yet undetermined
(apart from empirical observations of impacts of the instrument, both negative
and positive). Preliminary assessments indicate that the incentive has had a
positive impact on biodiversity conservation. However, no systematic
approach has been developed to measure this impact. Hence the need to
develop a monitoring system.
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3.
Project Purpose and Outputs
• State the purpose and outputs of the project. Please include your project logical
framework as an appendix and report achievements and progress against it (or, if
applicable, against the latest version of the logframe).
The Purpose of this project is to assist Brazil to meet its obligations under the
Convention on Biological Diversity (article 11/CBD), through effective
implementation of an economic instrument (the ICMS Ecologico) which acts
as an incentive for biodiversity conservation.
Building on the successful development of the ICMS Ecologico instrument,
WWF--Brazil and IIED will design, test and evaluate monitoring systems for
the ICMS in the two pilot States. Based on the evaluation of these two pilot
experiences, WWF-Brazil will lobby other States that are already
implementing the ICMS Ecologico to introduce similar types of monitoring
system. WWF-Brazil will also continue to provide technical assistance to
those States who are keen to adopt the instrument as a first step to them
adopting the new monitoring system.
The Outputs as stated in the logframe are as follows:
1. Monitoring systems for the ICMS Ecologico implemented in two States
2. Four workshops in 2 the two selected States
3. Two databases set up, one in each State, including biological and socioeconomic indicators
4. A presentation of preliminary results of project at the World Park Congress
5. One national-level and two local press releases to disseminate benefits of
the ICMS Ecologico, based on monitoring results
6. One newsletter to inform decision makers on progress in adoption of ICMS
by the Brazilian States

•

Have the outputs or proposed operational plan been modified over the last year,
for what reason, and have these changes been approved by the Darwin
Secretariat? (Please note that any intended modifications should be discussed
with the Secretariat directly rather than making suggestions in this report).
Planned Outputs have not been changed. However, there have been delays
in the implementation of planned activities in one of the target States (see
below).

4.
Progress
• Please provide a brief history of the project to the beginning of this reporting
period. (1 para)
This report refers to Year 1 of this project. Activities started in July, instead of
April as had been planned, due to delays in receiving funds from the Darwin
Initiative. Nonetheless, most activities occurred as planned: TORs were defined
and consultants hired, the two target States were identified, formal agreements
were signed between WWF-Brazil and the States of Mato Grosso and
Pernambuco, a working group was formed in Mato Grosso (see difficulties
reported below), two workshops were held in MT to present the project and the
Monitoring System framework and to propose adjustments, and data collection
has now started.
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•

Summarise progress over the last year against the agreed baseline timetable for
the period and the logical framework (complete Annex 1). Explain differences
including any slippage or additional outputs and activities.
Activities were carried out as planned in Mato Grosso, although the initial
delay in project start (July instead of April 2003) resulted in delays in
achieving the milestones as defined in the agreed baseline timetable in the
application document. Formal agreements were signed with both States in
August 2003, the working group in Mato Grosso was set up in September
2003, the first workshop of the Mato Grosso working group with IIED, ICMS
experts and representatives of the State Environment Secretariat took place
only in November 2003. The design of the data base in Mato Grosso was
finalised in March (including the definition of biological and socio-economic
indicators), and data collection started in April 2004. As originally planned, it
is estimated that the first data collection effort in the field will take 6 months,
which means that the planned meeting with data collectors to discuss
preliminary findings and identify difficulties in data collection will not happen
now before September, possibly October 2004.
In Mato Grosso, we anticipate that there will be a requirement for additional
activities which, although not originally planned, can be carried out with no
negative effects on the project budget given their low cost in relation to
planned expenses. These include production of more dissemination
materials; regional seminars to present the project, explain its importance for
biodiversity conservation and present its achievements so far; field trips to
evaluate some municipalities individual experiences with ICMS Ecologico;
and support to local initiatives for seminars and conferences related to the
ICMS Ecologico.

•

Provide an account of the project’s achievements during the last year. This
should include concise discussion on methodologies and approaches by the
project (e.g. research, training, planning, assessment, monitoring) and their
consequences and impacts as well as results. Please summarise content on
methodologies and approaches, and, if necessary, provide more detailed
information in appendices (this may include cross-references to attached
publications).
a) Research: Maryanne Grieg-Gran, from project partner IIED-International
Institute for Environment and Development, participated in the first Mato
Grosso workshop involving IIED, WWF-Brazil and the Mato Grosso State
Environment Secretariat. A framework for the Mato Grosso monitoring system
was presented and potential socio-economic and biological indicators were
discussed. Maryanne has produced a report (in Portuguese) with
recommendations on the types of socio-economic indicators which could be
used in the system, and these have been incorporated into the framework of
the database.
b) Training: the team at the State Environment Secretariat who will be
responsible for participating in the design and implementation of the
monitoring system have received regular technical assistance from WWFBrazil, both during the workshops and in between.
c) Planning: State government representatives have been involved in all the
steps to design the system.

•

Discuss any significant difficulties encountered during the year and steps taken to
overcome them.
a) Externalities:
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a.1) The Fiscal Reform: when the new Lula government took office in
January 2003, a large-scale Fiscal Reform process was launched. One of the
taxes under review is the ICMS value-added tax on distribution of goods and
services, of which the ICMS Ecologico is a derivative (based on the
incorporation of environmental criteria for the re-distribution of this tax to
municipalities). In December, and as part of the Fiscal Reform process, the
Brazilian Congress approved a decision to extinguish the ICMS tax in 2007
when it will be replaced by another value-added type tax. Initially this caused
concern amongst environmental and socio-development NGOs and
municipalities. However, it has become increasingly clear that this change in
the type of tax to be adopted after 2007 could present some real opportunities
for biodiversity conservation (see point 7. Impact and Sustainability).
a.2) Measuring the impact of the ICMS Ecologico: municipalities receive
the additional resources obtained through the ICMS Ecologico as part of the
overall municipal budget. It is not possible to distinguish what portion of the
budget refers to the additional funds provided as a result of having adopted
the ICMS Ecologico. The Brazilian Federal Constitution forbids linking income
with expenses, therefore income generated by the ICMS Ecologico cannot be
linked to expenditure in conservation. In order to overcome this problem,
municipalities are trying alternative approaches for earmarking additional
funding for conservation activities, such as the approval of municipal laws
allocating additional funds for conservation. It will be very interesting to
communicate and disseminate these experiences.
In addition to the potential positive impacts of the ICMS Ecologico on
conservation, it is increasingly evident that this instrument also has positive
impacts on the quality of life in municipalities receiving ICMS Ecologico funds
(e.g. those who are investing in increasing protected area coverage). The
Mato Grosso working group determined that the best indicators for the
purpose of monitoring the ICMS Ecologico include those that allow the review
of municipal policies in municipalities with large protected area coverage.
State Law in Mato Grosso determines that a qualitative evaluation of
protected areas be carried out from the second year of ICMS Ecologico
onwards since the instrument was adopted in this State, but this has not
happened yet given the difficult working conditions within the State
Environment Secretariat. There are not sufficient funds for enforcement of
environmental legislation and insufficient human resources. For example, in
order to collect data for the ICMS Ecologico database, field teams will have to
make use of vehicles which have already been scheduled for other tasks of
the Secretariat.
b) Pernambuco: in the second target State for this project, Pernambuco,
there have been several problems. The initial meeting with the State
Environment Secretariat to set up the Pernambuco working group (initially
planned to happen in August 2003) was postponed several times. When it
finally happened in November, it became evident that there had been internal
political divisions about how to best implement a monitoring system for the
ICMS in this State. In the second half of 2003, the Finance Secretariat had
hired an ICMS expert as part of a team of consultants who are reviewing
State fiscal legislation. The TOR of the ICMS expert has a monitoring
component, although the purpose of the consultancy is not to develop a
monitoring system. Understandably, this situation raised concerns at WWFBrazil, and a negotiation process was set in motion between all parties
involved to clarify agendas, roles and responsibilities. This negotiation is still
ongoing, although it appears that we are close to reaching a satisfactory
outcome. This problem, of course, has meant that project activities in
Pernambuco State have been interrupted and will require a revised
timeframe. On the positive side, we will be able to apply the lessons learned
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in developing the monitoring system in Mato Grosso to the Pernambuco
process.
c) Staff changes at WWF-Brasil: over the last 12-14 months, WWF-Brazil
has experienced a period of changes in its staffing and structure. Following
the departure of its long-standing CEO Garo Batmanian in December 2002, a
succession of two interim CEOs took office from January to September 2003.
A permanent CEO was appointed in October 2003. In November 2003,
Analuce Freitas, WWF-Brazil policy officer and former project coordinator, left
her post at WWF-Brazil to take on a position in the new government structure.
Analuce has been replaced by Ludmila Caminha, who took over the
coordination of this project in November 2003, just as the political crisis
surrounding the ICMS Ecologico work in Pernambuco was reaching its peak.
Ludmila has had to work under challenging conditions trying to unravel the
problem in Pernambuco, while keeping the Mato Grosso work moving. She is
playing a key role in trying to reach consensus in Pernambuco State. This has
not been helped by the ongoing debate in Brazil on the Fiscal Reform,
launched by the new Lula government when he took office in January 2003.
•

Has the design of the project been enhanced over the last year, e.g. refining
methods, indicators for measuring achievements, exit strategy?
No further work has been done to refine methods, indicators, etc.

•

Present a timetable (workplan) for the next reporting period.
The next reporting period will be April-September 2004 (6-month report).
Activities will include:
-

reaching final agreement on the best way forward for implementing a
monitoring system for the ICMS Ecologico in Pernambuco

-

providing support to data collection as required in Mato Grosso

-

provide support for the production of more dissemination materials

-

hold regional seminars to present the project, explain its importance for
biodiversity conservation and present its achievements so far

-

field trips to evaluate some municipalities individual experiences with
ICMS Ecologico

-

support to local initiatives for seminars and conferences related to the
ICMS Ecologico.

-

plan the first meeting with Mato Grosso data collectors to discuss
preliminary findings and identify difficulties in data collection

-

monitor and wherever possible influence developments related to the
Fiscal Reform, and participate actively in the Coalition for an
Environmentally-Friendly Fiscal Reform.

5. Actions taken in response to previous reviews (if applicable)
• Have you responded to issues raised in the review of your last year’s annual
report? Have you discussed the review with your collaborators? Briefly describe
what actions have been taken as a result of recommendations from last year’s
review.
N/A

Project annual report format March 2004

5

6. Partnerships
• Describe collaboration between UK and host country partner(s) over the last year.
Are there difficulties or unforeseen problems or advantages of these
relationships?
WWF-UK personnel have been supportive and co-operative throughout the
project implementation. WWF-UK and IIED have worked to ensure good
working relationships and technical support when required. IIED has made a
valuable contribution to the project through its work on socio-economic
indicators.

•

Has the project been able to collaborate with similar projects (Darwin or other) in
the host country or other regions, or establish new links with / between local or
international organisations involved in biodiversity conservation?
WWF-Brazil has been actively participating in the Coalition for an
Environmentally-Friendly Fiscal Reform, a network of civil society
organisations which monitors and lobbies developments relating to the Fiscal
Reform. Other participants include the Brazilian Network of Civil Society
Organisations, Greenpeace-Brazil, Friends of the Earth-Brazil, and the
Brazilian Socio-Environmental Institute (ISA).

7. Impact and Sustainability
• Discuss the profile of the project within the country and what efforts have been
made during the year to promote the work. What evidence is there for increasing
interest and capacity for biodiversity resulting from the project? Is there a
satisfactory exit strategy for the project in place?
The decision to extinguish the ICMS tax in 2007 taken in December 2003
initially led to concerns being expressed by a number of Brazilian NGOs.
More specifically in WWF-Brazil, the validity of monitoring the ICMS
Ecologico, which was devised on the back of the ICMS tax, was analysed.
Following internal analysis and discussions with other organisations and the
government, it was agreed that the continued monitoring of the ICMS
Ecologico was in fact critical for the current debate taking place within the
Fiscal Reform about the characteristics of the new tax which will replace the
ICMS tax. Lessons learned from the implementation of the State-level
monitoring systems for the ICMS Ecologico developed through this project
can be used to foster the wider adoption of environmental criteria, not only for
re-distribution of taxes to municipalities, but also for charging taxes.
Monitoring the impact of ICMS Ecologico as an instrument for the promotion
of conservation can be a powerful tool to ensure that both tax collection and
distribution are carried out according to environmental criteria. In this way,
environmentally-damaging activities can be more heavily taxed than activities
which reduce environmental degradation, thus extending the scope of the
incentive. The results of this project will provide valuable input to the Fiscal
Reform process.
Mato Grosso State has reduced the size of some protected areas as well as
the percentage of ICMS distributed according to socio-environmental criteria
from 7% to 5%, having eliminated the component referring to social criteria,
but leaving the environmental criteria untouched. Municipalities demonstrate
interest and commitment in creating protected areas, so they can qualify for
funds generated by ICMS Ecologico. In April, the municipality of Brasnorte in
Mato Grosso received revenues from ICMS Ecologico and determined that
resources should be directed to Miky Tribal Land, benefiting the indigenous
peoples Miky, Rikbatsa and Irantxe.
The problems which occurred in Pernambuco demonstrate that the State
encounters problems in its management capacity, which resulted in the
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duplication of contracted work on ICMS Ecologico in two separate
Secretariats (Finance and Environment).
8. Post-Project Follow up Activities (max 300 words)
This section should be completed ONLY if your project is nearing completion
(penultimate or final year) and you wish to be considered to be invited to apply for
Post Project Funding. Each year, a small number of Darwin projects will be invited to
apply for funding. Selection of these projects will be based on promising project
work, reviews to date, and your suggestions within this section. Further information
on this scheme introduced in 2003 is available from the Darwin website.
•

From project progress so far, what follow-up activities would help to embed or
consolidate the results of your project, and why would you consider these as
suitable for Darwin Post Project Funding?
N/A

•

What evidence is there of strong commitment and capacity by host country
partners to enable them to play a major role in follow-up activities?
N/A

9. Outputs, Outcomes and Dissemination
• Explain differences in actual outputs against those agreed in the initial ‘Project
Implementation Timetable’ and the ‘Project Outputs Schedule’, i.e. what outputs
were not or only partly achieved? Were additional outputs achieved?
As explained in point 4. Progress, the activities in Mato Grosso State have
been carried out as planned, although implementation was delayed by the
initial delay in disbursement of funds. In Pernambuco, however, project
implementation was halted by political disputes involving the local partner
(see reported difficulties above)
•

Provide details of dissemination activities in the host country during the year,
including information on target audiences. Will dissemination activities be
continued by the host country when the project finishes, and how will this be
funded and implemented?
The first two workshops (Mato Grosso and Pernambuco) aimed at presenting
the project and its purposes to State policy-makers. The second workshop
held in Mato Grosso aimed at the evaluation and adjustment of indicators for
the monitoring system.
The presentation at the World Park Congress in Durban, focussing on the
achievements and prospects for the ICMS Ecologico, addressed both
international NGOs and Brazilian government policy makers.
In order to effectively monitor the Fiscal Reform, WWF-Brazil has joined the
Coalition for an Environment-friendly Fiscal Reform, which lobbies the
National Congress, targeting Congress Members.

•

Please expand and complete Table 1. Quantify project outputs over the last year
using the coding and format from the Darwin Initiative Standard Output Measures
(see website for details) and give a brief description. Please list and report on
appropriate Code Nos. only. The level of detail required is specified in the
Guidance notes on Output Definitions, which accompanies the List of Standard
Output Measures
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Table 1. Project Outputs (According to Standard Output Measures)
Code No.

•

Quantity

Description

2

Agreements with States – MT and PE

3

a press release, a banner and a news letter (200
copies)

3

TORs defined and consultants hired

3

Workshops held

1

Presentation at World Park Congress

1

Monitoring of Fiscal Reform

In Table 2, provide full details of all publications and material produced over the
last year that can be publicly accessed, e.g. title, name of publisher, contact
details, cost. Details will be recorded on the Darwin Monitoring Website
Publications Database. Mark (*) all publications and other material that you have
included with this report.

Table 2: Publications
Type *
(e.g.
journals,
manual,
CDs)
Press
release,
folders and
banner

Detail
(title, author, year)

Publishers
(name,
city)

World Parks
Congress, Durban,
September 2003

WWFBrazil

Available from

Cost £

(e.g. contact
address, website)

wwf.org.br
and Ludmila
Caminha at WWFBrazil

10. Project Expenditure
• Please expand and complete Table 3.
Table 3: Project expenditure during the reporting period (Defra Financial Year
01 April to 31 March)
Item

Budget (please
indicate which
document you refer
to if other than your
project schedule)
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•

Highlight any recently agreed changes to the budget and explain any variation in
expenditure where this is +/- 10% of the budget.

Notes:
1. The main reason for the variances is the difference in budgeted and actually
realised exchange rate between GB pound and the reporting currency (US dollar).
The WWF financial year runs from July to June and consequently the 3-year Darwin
approved budget was reapportioned by WWF-UK into 4 WWF financial years, i.e.
April to June 2003 (3 months), July to June 2004 (12 months), July to June 2005 (12
months) and July to April 2006 (9 months). The GB£/US$ exchange rate used in the
April to June 2003 contract with WWF-Brazil was 1.50 and in the July to June 2004
contract was 1.60, giving a weighted average rate of 1.575 for the budget for the
period April 2003 to March 2004. However, the actual rate achieved was 1.789.
Unfortunately, with a strong pound against the dollar, the variance in this instance
appears to be more like 19% (balance of £1,286 against a budget of £6,700) when in
real dollar terms it is only 8%.
2. The fact that the project had major difficulties in working with the State of
Pernambuco (see points 4 and 9 of this report) meant that a considerable
underspend under these categories was inevitable.
3. The reason why WWF-Brazil has incurred costs under these items where it
appears there is no budget for expenditure is due to the fact that WWF-UK approved
a one-year budget with WWF-Brazil running from July 2003 to June 2004 and this
budget included a portion (April to June 2004) of the Darwin Initiative 2004/2005
budget for these items. Perhaps WWF-UK should have placed a condition on the
budget that the costs for these items should be incurred in the last quarter of that
contract, i.e. between April and June 2004 so that they would appear as expenditure
in the 2004/2005 Darwin Initiative report.
4. This external financial audit is to take place after the Darwin Initiative year-end, i.e.
after April 2004, but it has been accrued to match the budget provided.
11. Monitoring, Evaluation and Lessons
• Discuss methods employed to monitor and evaluate the project this year. How
can you demonstrate that the outputs and outcomes of the project actually
contribute to the project purpose? i.e. what are the indicators of achievements
(both qualitative and quantitative) and how are you measuring these?
As the purpose of the project is to design a monitoring system for the
implementation of ICMS Ecologico, monitoring and evaluation is a key
element of the whole project. The project logframe and outputs highlight how
the effectiveness of the project will be monitored. The ultimate test of the
impact of the project will be the adoption of the monitoring system developed
at least by partner States and eventually others. Results will be discussed
through specially developed seminars (4 times per year), a newsletter, a
publication (1000 copies), press releases and through other WWF Network
communications as well as the WWF and IIED websites.
Project progress will be monitored through the achievement of its outputs, as
described in the Project Outputs and proposed milestones within the agreed
project implementation table. These two tools are used to indicate changes
and identify any potential problems that might arise during the implementation
of the project. The development of the monitoring systems for the ICMS
Ecologico depend on the involvement of all partners and these commitments
are monitored through the proposed activities and milestones.
•

What lessons have you learned from this year’s work, and can you build this
learning into future plans?
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The main lesson learned is that the implementation of planned activities does
not always follow the plan. An accurate perception of changing circumstances
is required in order to re-define priorities and carry out “route correction”
interventions which, despite being part of the scope of the project, had not
been foreseen at first. This is especially true for national policy level projects
such as this one which often suffer from a high degree of uncertainty given
political context and changes.
12. OPTIONAL: Outstanding achievements of your project during the reporting
period (300-400 words maximum)
■ I agree for ECTF and the Darwin Secretariat to publish the content of this section

In this section you have the chance to let us know about outstanding achievements
of your project over the year that you consider worth highlighting to ECTF and the
Darwin Secretariat. This could relate to achievements already mentioned in this
report, on which you would like to expand further, or achievements that were in
addition to the ones planned and deserve particular attention e.g. in terms of best
practice. The idea is to use this section for various promotion and dissemination
purposes, including e.g. publication in the Defra Annual Report, Darwin promotion
material, or on the Darwin website. As we will not be able to ask projects on an
individual basis for their consent to publish the content of this section, please note
the above agreement clause.
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Annex 1 Report of progress and achievements against Logical Framework for Financial Year: 2003/2004

Project summary

Measurable Indicators

Progress and Achievements
April 2003-Mar 2004

Actions required/planned for
next period

Goal: To draw on expertise relevant to biodiversity from within the United Kingdom to work with local partners in countries rich in biodiversity but poor
in resources to achieve
• The conservation of biological diversity,
• The sustainable use of its components, and
• The fair and equitable sharing of the benefits arising out of the utilisation of genetic resources
Purpose (insert original project
purpose statement)

The purpose is to assist Brazil to
meets its obligation under the
Biodiversity Convention (article
11/CBD) through the effective
implementation of an economic
instrument (the ICMS Ecologico)
which acts as an incentive for
biodiversity conservation.

(insert original purpose level
indicators)

An economic instrument for
biodiversity conservation (Article
11/CBD) in operation with
specially designed monitoring
systems

(report impacts and achievements
resulting from the project against
purpose indicators – if any)

(report any lessons learned
resulting from the project & highlight
key actions planning for next
period)

•

Mato Grosso working group
created

•

Presentation of Preliminary
Results on ICMS Ecologico at
World Parks Congress, Durban

The Fiscal Reform promoted by
the new Lula government is
regarded as an opportunity to
strengthen the ICMS Ecologico
and the monitoring system is an
effective tool to achieve this. The
Fiscal Reform will go through
several regulation stages, from
Complementary Law to State
Law, which provides a unique
opportunity for advocacy and
lobbying for the insertion of
environmental criteria both in the
charge and the distribution of
taxes, which will result in a Fiscal
system which promotes
sustainable activities and
discourages unsustainable

•
Comprehensive monitoring
systems designed, tested,
published (1000), disseminated
and adopted by two Brazilian
States

•

3 workshops held
approaches and
methodologies being tested
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activities.
WWF actively supports the
Coalition for an Environmentallyfriendly Fiscal Reform, which
includes other NGOs and
Congress Members, and whose
main remit is to monitor the
Fiscal Reform.
Outputs

(insert original outputs – one per
line)

(insert original output level
indicators)

(report completed activities and
outcomes that contribute toward
outputs and indicators)

1. Monitoring systems for the
ICMS Ecologico implemented in
two Brazilian States

- two States adopt monitoring
systems

2. 4 workshops carried out in two
States

- workshops hosted by State
governments

Due to political problems, the
state of Pernambuco was not
ready to start work on
developing a monitoring system
for the ICMS Ecologico.
Negotiations are currently under
way to agree the best way
forward for developing the
monitoring system in this State.

3. Two data bases with indicators
(one per State)

- two databases created and in
operation

The Mato Grosso database has
been designed and data

In Mato Grosso state the system
is under construction, with
defined indicators and initial
data collection has started in
April.

(report any lessons learned
resulting from the project & highlight
key actions planning for next
period)

The Fiscal Reform goes through
its constitutional phase, with the
enactment of an Amendment
determining the extinction of
ICMS in 2007.
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collection has started

4. A presentation of preliminary
results of project at the World
Parks Congress

- Presentation at WPC

Presentation took place, folders
were produced and distributed

5. One national and two local
press releases to disseminate
system

- 3 press releases produced

So far, one press release has
been produced and distributed
on the occasion of the World
Parks Congress

6. One newsletter to inform
decision makers about the
progress on the adoption of the
ICMS Ecologico by Brazilian
states and to disseminate the
monitoring system (2,000)

Newsletter on monitoring
systems published and
disseminated (2,000 copies)

No progress as yet

This activity is scheduled to take
place in Year 3

Note: Please do NOT expand rows to include activities since their completion and outcomes should be reported under the column on progress and achievements at
output and purpose levels.
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