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2. Project Background 
 
• Briefly describe the location and circumstances of the project and the problem that 

the project aims to address. 
 
Europeʹs  largest  fen  mires  Sporovo,  Dikoe  and  Zvanets,  situated  in  south‐western 
Belarus  within  the  Polesie  region,  were  the  focal  areas  of  the  first  stage  of  an 
intervention  to  support  the  conservation  of  Polesian  biodiversity,  through  the  joint 
Darwin‐RSPB‐UNDP  project  ʺManagement  Planning  for  Conservation  of  Fen  Mire 
Biodiversity in Belarusʺ. In this project, management plans were prepared for the three 
sites and adopted by the Ministry of Natural Resources and Environmental Protection of 
Belarus. As  a  result  of  the  project,  the  capacity  of  the  country  to  develop  integrated 
management plans for specially protected natural areas has been significantly increased.  
 
The present project supports the second stage of the work programme aimed to ensure 
conservation  of  these  globally  significant  sites  through  implementation  of  the  urgent 
measures recommended in these management plans. 
 

3. Project Purpose and Outputs 
 
• State the purpose and outputs of the project. Please include your project logical 

framework as an appendix and report achievements and progress against it (or, if 
applicable, against the latest version of the logframe).  

 
The purpose of  the project  is  to  implement  the most urgent activities called  for  in  the 
management plans  for Dikoe,  Sporovo  and Zvanets mires. This  aim will be  achieved 
through the following outputs: 
• effective establishment and maintenance of project management structures 
• management of the hydrological regime at the three sites 
• implementation of a system of hydrological monitoring at the three sites 
• implementation of aquatic warbler monitoring at the three sites 
• inclusion of  the entire area of  the Dikoie Mire  Important Bird Area  (IBA) within 

the boundaries of the Belovezhskaya Pushcha National Park, and alteration of the 
boundaries of the buffer zone for this park 

• establishment  of  a  Zakaznik  (protected  area)  management  structure  for  the 
Sporovo and Zvanets sites. 

 
 
• Have the outputs or proposed operational plan been modified over the last year, for 

what reason, and have these changes been approved by the Darwin Secretariat?  
(Please note that any intended modifications should be discussed with the 
Secretariat directly rather than making suggestions in this report). 

 
The  initial  operation  plan  has  been  adjusted  slightly  to  allow  for  completion  of 
engineering  construction  activities  at  Zvanets within  one  year,  rather  than  spanning 
them  across  two  years.  This  has  an  advantage  in  that  all  dams  and weirs  are  built 
around  the  mire  within  approximately  same  time  and  start  operating  almost 
simultaneously, safeguarding the entire area at once.  
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Similar single‐subcontractor one‐go mode of implementation will be adopted for Dikoe, 
where construction is due to commence early April 2004.  
 
Both changes in the operational plan have been mentioned in the first half‐year‐report, 
but since  they do not affect outputs nor overall budget,  there was no need  for official 
approval by the Darwin Secretariat. 
 

4. Progress  
 
• Please provide a brief history of the project to the beginning of this reporting period.  
 
As mentioned  earlier  under  2)  Project  Background,  the  project  is  a  follow  up  of  an 
earlier Darwin‐RSPB‐UNDP funded project ʺManagement Planning for Conservation of 
Fen Mire Biodiversity  in Belarusʺ (1999‐2002). The current project actually commenced 
already on October 31, 2002, with  funding provided by  the Michael Otto Foundation, 
United Nations Development Programme  and  the Royal Society  for  the Protection of 
Birds. By April 2003, when Darwin  funding officially set  in,  the project personnel had 
been  recruited, project steering committee had convened  to discuss  the overall project 
strategy.  PolesieGiprovodkhoz  had  been  contracted  to  work  out  technical  plans  for 
Zvanets engineering construction, BelGiprovodkhoz had elaborated technical plans for 
modification of Selets operational rules and Dikoe engineering construction.  
 
 
• Summarise progress over the last year against the agreed baseline timetable for the 

period and the logical framework (complete Annex 1). Explain differences including 
any slippage or additional outputs and activities. 

 
Milestone  Progress 

Project management    
0.1 – Project planning, 
monitoring, management and 
administration. Agreements 
between partners, terms of 
reference for Project staff, 
steering group and 
management committee. 
 

Staff recruited as planned and in compliance with labour 
and tax guideline law of the Republic of Belarus and with 
UNDP recruitment procedures; details on names, duration 
of contracts, job‐descriptions, etc. are available from the 
Project Manager on request. 

0.2 – Hold steering committee 
meetings annually 
 

First SC meeting held February 6, 2003 (see report in 
Annex 2)  

0.3 – Hold management group 
meetings twice a year 
 

Two MG meetings were held Sep 29, 2003 and 
February 10, 2004 (see report in Annex 3) 

0.4 – Technical Report 
Production 

Half‐year technical report (2003) produced and submitted 
on time. The present annual report (2003‐2004) has been 
delayed due to illness of Belarus Project Manager. 
 

0.5 – Financial Reporting  Quarterly financial reports and finance claims delivered on 
time.  



Implementing urgent conservation actions in mesotrophic fen mires in Belarus first annual report  

 
 

4

0.6 – Run management plan 
implementation training 
workshops 

Between Sep 29 and Oct 3, 2003, two UK experts from the 
RSPB (Norman Sills and Jim Glover) inspected the work 
done to date and ran a workshop on UK experiences with 
similar projects (see report in Annex 4). 

   
Hydrological management    
Zvanets site: 
 
1.1 – Adjustment of the 
operating regulations and 
building of water‐regulating 
structures at the Radostovo 
site 

In accordance with national procedures and in line with 
UNDP subcontractor selection guidelines, 
PolesieGiprovodkhoz was contracted to prepare a single 
engineering project for all hydrological construction 
activities at Zvanets. Another subcontract was issued to 
BrestMeliovodkhoz to carry out the actual construction on 
site. 
 
Rather than splitting the work between two years (as 
provided for in the original time plan), a decision was made 
to undertake all construction activities within one year. 
Aside from being cost‐effective, the solution enables the 
team to obtain valuable monitoring data already next year, 
thus having enough time to make necessary adjustments 
until the project end. 
 
As of March 31, 2004, all major construction activities in 
accordance with the design plan have been completed. 
However, minor corrections/adjustments may be required 
to ensure full functionality. A total of 7 seven overflow 
weirs and 4 sand&gravel blocks were constructed (see map 
of Zvanets in Annex 5). 
 
Weir #1 – construction of the dam completed in October 
2003. However, an error in hydrological calculations has 
resulted in the upper edge of the dam being around 20 cm 
higher than anticipated. As a result of spring flooding, the 
surrounding farming lands, where unauthorized traditional 
ploughing is practiced, were inundated during spring 2004. 
Consequently, the dam was damaged presumably by the 
farmers. As of March 2004, minor reconstruction of the dam 
was underway, funded by the District Environmental 
Inspection and the Drogichin District Drainage Works 
Company. The dam is expected to be rebuilt within June 
2004.  
 

1.2 – Adjustment of the 
operating regulations and 
building of water‐regulating 
structures at the Travy site 
 

Weir #7 – construction completed, facilities operating as 
planned. 

1.3 – Adjustment of the 
operating regulations and 
building of water‐regulating 
structures at the Orekhovo site 
 

Weir #6 – construction of a dam with a bypass connecting 
the Orekhov Canal with the discharge canal has been 
completed, the system operating as forecasted. 
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1.4 – Building of water‐
regulating structures at the 
Kirov collective farm site 

Weir #5 – construction completed, facilities operating as 
planned. Outflow of water from the mire in the Dniepr‐Bug 
Canal via discharge canal has been stopped. However, 
hydrological monitoring indicated that the amount of water 
retained by the weir is not enough to supply water to 100% 
of the adjacent mire. To achieve the maximum desired 
effect, an adjustable sluice needs to be constructed across 
Orekhovsky canal to raise water level in the discharge canal 
thereby ensuring sufficient water inflow for the mire. The 
issue is being further investigated and consultations are 
underway with the Ministry of Environment.  
 

1.5 – Withdrawal of a part of 
the amelioration system from 
intensive agricultural use and 
construction of necessary 
water‐retention constructions 
at the Novoselki site 
 

Discharge of water from the drainage system via drainage 
ditches into the Dnieper‐Bug Canal has been stopped by 
sand&gravel blocks #3 and #4. Operating as planned. 

1.6 – Closing of the unnamed 
amelioration system, located 
on the territory of Zvanets 
 

Unauthorized drainage system has been shut down with 
sand&gravel block #2 to stop outflow of water out of the 
mire through drainage ditches. 

1.7 – Relieving the negative 
effect of the Novoselki fish‐
farm operation on the mire 

Weir #4 – construction of the weir at the bypass canal 
complete, with the water level raised 40cm as opposed the 
forecasted 120cm. However, water started to discharge via 
an adjustable sluice at the other end of the bypass canal. 
Now in order to raise the water level to the planned 120cm 
(needed to ensure sufficient level in the adjacent mire), the 
sluice needs to be upgraded to allow for a higher elevation 
and the embankment needs to be fortified. Additional costs 
are being calculated and necessary engineering planning 
will be undertaken duly. Works are expected to be 
completed within July 2004.  
 

1.8 – Diminishing the drainage 
effect of the Yamnik system on 
the mire 

The field surveys undertaken by Belgiprovodkhoz as part 
of preparation of the engineering design revealed that 
Yamnik drainage system is in fact separated from the mire 
by a mineral island, thus no feasible drainage effect on the 
mire is produced. Consequently, no actions were taken at 
the site.  
 

1.9 – Building of water‐
retention structures on all of 
the mire drainage canals 
located within Zvanets 

Weirs #2, #3 and sand&gravel block #1 – construction 
completed, facilities operating as planned.  
 
 

Dikoe site: 
 
1.10 – Close the unsanctioned 
drainage system construction 
by the Krasny Partizan 
collective farm 

In accordance with national procedures and in line with 
UNDP subcontractor selection guidelines, Belgiprovodkhoz 
was contracted to prepare a single engineering project for 
all hydrological management activities at Dikoe. A general 
contract was issued to the National Park Belovezhskaya 
Pushcha to carry out the actual construction on site. The 
engineering project has been completed. The National Park 
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is, in turn, going to subcontract hydrological construction to 
Pruzhany District Drainage Works Company that holds 
necessary licenses and has sufficient experience in such 
activities. Being the sole land user of the Dikoe mire, the 
National Park will ensure compliance with the agreed 
specification. Construction works are due to commence in 
late May 2004 (see map of Dikoe in Annex 6).  
 
Rather than splitting the work between two years (as 
provided for in the original timeplan), a decision was made 
to undertake all construction activities within one year. 
Aside from being cost‐effective, the solution enables the 
team to obtain valuable monitoring data already next year, 
thus having enough time to make necessary adjustments 
before the project ends. 
 
As part of preparation of the engineering design plan, 
Krasny Partizan drainage system was found to have been 
legalized by the local authorities. Therefore, the project will 
review operational regulations for the facilities, to make 
sure the ground water is kept at the level needed for areaʹs 
sustainability. Towards that end, the project will undertake 
repairs of the existing hydrotechnical facilities (##1‐3), as 
they currently canʹt support the necessary water levels.  
 

1.11 – Alleviate the draining 
effect on the Dikoie Mire of the 
Upper Yaselda drainage 
system by construction of 
dams at the VP‐2 canal and the 
Yaselda canal 

See 1.10 
 
As in 1.10, the project will undertake reconstruction of the 
existing water regulation facilities (## 4‐5) with amendment 
of operational rules. 
 

1.12 – Maintenance of an 
optimal water level in the part 
of the Dikoie mire adjacent to 
the Upper Yaselda drainage 
system by means of pumping 
water from pond #8 

See 1.10 
 
This activity is going to be dropped, as pp. 1.10 and 1.11, 
according to the recent data, will be able to secure the 
desired result. 
 

1.13 – Alleviation of the 
draining effect of the “Dikoie” 
peat extraction site drainage 
network 

See 1.10 
 
3 water regulation facilities are envisioned (weirs #1‐3). 
 

1.14 – Closing of the Viunovka 
drainage system 

See 1.10 
 
A water regulation facility is envisioned (weir #4). 
 
Though not initially included in the present project, the 
Narev river damming was called for in the management 
plan. However, for financial reasons the activity was 
dropped from the original application. The up‐to‐date 
survey information gathered by Belgiprovodkhoz indicates 
that this activity would be essential for the overall success 
of the Dikoe rehabilitation plan. In view of the savings 
achieved in activates 1.10‐1.12, the project will undertake 
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construction of two water regulation facilities: one on the 
Narev river (weir #5) and the other on the Motelyv Rov 
Canal (weir #6). 
 

Sporovo site: 
 
1.15 – Repairs of sluice at 
Selets complex 

Repairs of Selets sluice are being undertaken by the 
Ministry of Environment, as part of its co‐funding toward 
the project. The initial plan was for the project to fund this 
activity. Now that the Ministry of Environment has taken 
over the task, the project money will be used to contribute 
to the construction of two necessary dams across Yaselda to 
ensure necessary hydrological regime is retained in 
Sporovo (see map of Sporovo in Annex 7). 
 
Also, see 1.16 
 

1.16 – Modification of Selets 
operating rules & regulations 

In accordance with national procedures and in line with 
UNDP subcontractor selection guidelines, Belgiprovodkhoz 
was contracted to amend Selets fish farm operational rules 
and guidelines, with a view to balance out the water level in 
the Sporovo mire. The new rules, agreed with all 
stakeholders, now prescribe that water be accumulated in 
fish‐farm reservoir throughout spring, to provide sufficient 
discharge downstream Yaselda in order to ensure optimal 
water level in the Sporovo mire during the breeding season. 
In dry years, however, increased discharge into the mire 
could compromise fish production by the fish farm. 
Thus, the following new solution was agreed with all 
stakeholders to balance out the needs of the mire and the 
fish farm: 
‐ in high‐water years: 
the fish farm accumulates excess water in the reservoir and 
fish‐ponds, limiting discharge into Yaselda to avoid 
flooding of the mire. For the reservoir to be able to 
accumulate water to its maximum level, the emergency 
discharge sluice has to be repaired (under implementation 
by the Ministry of Environment). 
‐ in low‐water years: 
discharge from the reservoir is completely stopped, 
allowing only seepage water to flow into the river. In these 
conditions, the water level in the mire could drop as low as 
30 cm below the surface. In order to ensure optimal water 
regime in the dry years, two overflow dams are going to be 
constructed at the Yaselda riverbed (underway with 
funding provided by the Ministry of Environment for the 
first dam; the second one will be constructed in 2005 using 
project funds). 
Thus, the new rules agreed by the stakeholders will take 
effect only after Selets sluice repairs (expected end of 2004) 
and Yaselda dam (expected end of May 2004) have been 
completed.  
 
 
 



Implementing urgent conservation actions in mesotrophic fen mires in Belarus first annual report  

 
 

8

1.17 – Monitoring of the 
implementation of operating 
guidelines for Selets 

Monitoring of implementation of new operating rules is 
undertaken by BelGiprovodkhoz hydrology experts. As the 
new rules are not yet in effect (see point 1.16 above), the 
monitoring until now concentrated on surveying the 
existing hydrological situation. 

   
Hydrological monitoring   
2.1 – Monitoring of water 
levels at the three sites 

Hydrological monitoring was carried out at two sites by 
project hydrologist and local staff of zakaznik management 
offices:  
• Zvanets – 3 monitoring posts at weirs #4, #6, and #7, 

plus 5 posts along transect crossing the mire from 
south to north 

• Sporovo – 3 hydrological monitoring plots (additional 
2 plots are envisioned upon completion of dam 
construction) 

• Dikoe – no hydrological monitoring to date (only 
baseline data) 

(see for details on AW and hydrol. monitoring in Annex 8) 
   
Species monitoring   
3.1 – Monitoring of Aquatic 
Warbler Population density 
and breeding success at three 
sites 

As planned, the AW monitoring was undertaken as part of 
a series of field trips by project experts to the sites. 
Monitoring data have been collected and analysed (details 
on AW and hydrological monitoring are presented in 
Annex 8). Results are to be published in Acta Ornitologica 
(paper is provided in Annex 9). 

   
Site protection through 
enhanced designation 

 

4.1 – Elaboration of a Proposal 
on changing the boundaries of 
the Belavezhskaia Pushcha 
National Park to include the 
whole area of the Dikoe Mire 
IBA in the boundaries of the 
National Park 

A proposal on changing the boundaries of the 
Belavezhskaya Pushcha National Park was prepared and a 
respective decision by the Grodno Regional Executive 
Committee taken.  
 

4.2 – Changing the boundaries 
of buffer zone of the 
Belavezhskaia Pushcha 
National Park to take account 
of the newly included Dikoe 
Mire IBA 

The issue will be tackled as part of the general re‐zoning 
effort undertaken by the Administration of the National 
Park for the entire Pushcha. Considering the size of the area 
in question, the process is expected to take another year or 
so. Finalization of the activity has taken longer than 
planned due to unexpected administrative constraints.  
Note: the activity has been mistakenly reported as completed in the first six 
months progress report.  
 

5.1 – Set up Zakaznik 
Management Office 

Management offices for zakazniks Sporovo and Zvanets set 
up, in affiliation with the respective district environmental 
inspections of the Ministry of Environment. These consist of 
a ZMO director and an assistant. The offices will be 
financed with project funds until project end. Subsequently, 
the Ministry of Environment has committed itself to take 
over the funding (see respective letter in Annex 10).  
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• Provide an account of the project’s achievements during the last year. This should 
include concise discussion on methodologies and approaches by the project (e.g. 
research, training, planning, assessment, monitoring) and their consequences and 
impacts as well as results. Please summarise content on methodologies and 
approaches, and, if necessary, provide more detailed information in appendices (this 
may include cross-references to attached publications). 

 
The project progressed well during the first of three years.  
The management structure of the project has been set up and is running well. 
 
The main task of the project is the construction of water regulation facilities at the three 
project  sites  Zvanets,  Sporovo  and  Dikoe  to  restore  a  close‐to‐natural  hydrological 
situation. On each site this involves two steps: the development of an engineering plan 
and the actual construction of the facilities. Work at the Zvanets site has been finished 
almost 100%, and  for  the  two other  sites  the engineering plans have been  completed, 
whereas construction will take place during the coming second year of the project. This 
means that roughly two thirds of the hydrological construction work has already been 
achieved during  the  first year of  the project. All of  this work has been undertaken by 
subcontractors very familiar with the subject. 
 
Alongside the construction work, scientific monitoring is conducted, which concentrates 
on the one side on the development of the populations of the key biodiversity indicator 
species, the Aquatic Warbler, on the other side on the development of the water  levels 
on the sites before and after the construction has taken place.  
 
Monitoring of  the Aquatic Warbler  is an ongoing activity  that builds on a well‐tested 
method  already  used  in  the  preceding  Darwin  project  on  the  elaboration  of  the 
management plans  for  these  sites  (1999‐2002). Hydrological monitoring has only been 
established in the framework of the present project. Monitoring points have been set up 
and the workforce for regular reading of the water levels has been provided within this 
project.  Both monitoring  activities  form  an  integral  part  of  the  project  to  insure  the 
measures taken really achieve the expected results and to give the opportunity to adjust 
the construction work if necessary. 
 
In two cases (see above, weirs #1 and #5 at Zvanets) hydrological monitoring revealed 
the  need  for  adjustments  to  the  facilities  built  earlier,  and  thus  has  already  proved 
effective. 
 
The  other  objectives  of  the  project  (setting  up management  structure  for  zakazniks, 
enlarging borders of the National Park) require negotiation and lobbying activity of the 
project  implementation  team. Thus,  the project  team  spends a  lot of effort  convincing 
local stakeholders and government agencies (National Park administration, Ministry of 
Environment)  to achieve  these objectives.  In  this process, a  lot of synergy between  the 
present project and other projects  implemented or prepared by APB, RSPB and UNDP 
becomes effective: These are the initiatives  

- to implement the Bern Convention and its Emerald Network in Belarus,  
- to  adapt  Belarusian  nature  conservation  legislation  according  to  international 

conventions and European standards  (with one aim being  the establishment of 
management units for all zakazniks of international importance),  
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- a  planned  project  to  renaturalise  a  drained  fen mire  (Diki Nikor)  adjacent  to 
Dikoe fen mire,  

- and the development of two  large GEF projects envisioning the sustainable use 
of peatlands throughout the country  

- and  the  sustainable management  of  key  sites  in  the  Polesie  region,  including 
forestry, land use and hydrology policies.  

 
Being very successful in this area of work, Alexander Kozulin, the scientific director of 
the present project, received the highly prestigious Marsh Award for Bird Conservation 
on 27 January 2004 in London/UK (see Annex 11), to honour his successful personal and 
professional  dedication  towards  the  protection  and  restoration  of  fen mires  and  the 
globally threatened Aquatic Warbler in Belarus.  
 
RSPB and APB are specifically trying to enhance the capacity of APB to take on an active 
role  in  the  development  of  Belarusian  national  policies  and  legislation  for  nature 
conservation through regular exchange of knowledge and the development of relevant 
projects (Emerald Network project, Project Conservation Laws Belarus). Positive effects 
of these activities on the current project are e.g. the (not yet official) commitment of the 
country’s  president  and  the  minister  of  environment  towards  the  setting  up  of 
management units  for all  internationally  important protected nature  reserves, as  they 
are set up in a pilot manner within the present project. 
 
• Discuss any significant difficulties encountered during the year and steps taken to 

overcome them.  
 
No major difficulties (ones that could compromise delivery of the project purpose) were 
encountered  during  the  reporting  report.  However,  the  project  was  not  free  of 
difficulties: 
• Damaged weir #1 (Zvanets) needs to be reconstructed. 
• Adjustable  sluice  at weir  #5  (Zvanets)  needs  to  be  upgraded  to  ensure  proper 

functioning of the weir. 
• With  the new  regulations  for  Selets  fish  farm,  it  turned  out  to be  impossible  to 

guarantee a sufficient flow out of the fish farm in dry summers, unless two dams 
across the Yaselda River are constructed, which were not envisioned in the initial 
project plan. This could be made possible, because the Ministry of Environment is 
taking over the repair of the emergency sluice at the reservoir above the fish farm, 
which originally was planned to be paid for from the project budget.  

• Changing of the boundaries of buffer zone of the Belovezhskaya Pushcha National 
Park to include the Dikoe mire has not yet been completed due to administrative 
constraints (also see activity 4.2 in table above). 

• The  project  plan  had  to  be  adjusted  to  reflect  the  changes made  based  on  the 
engineering plans  for Zvanets and Dikoe  (see activities 1.8  for Zvanets and 1.12 
and 1.14 for Dikoe). 

• Ministry of Environment needs to officially approve ZMOs as part of its structure 
and budget post‐project funding. Zvanets and Sporovo pioneer in establishment of 
management units for zakaznik‐level reserves  in  the country. The process  is new 
to the country and it is taking more time and effort than initially anticipated.  
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• Has the design of the project been enhanced over the last year, e.g. refining 
methods, indicators for measuring achievements, exit strategy? 

 
N/A 
 
• Present a timetable (workplan) for the next reporting period. 
 
The workplan for April 2004 – March 2005 is presented in Annex 12. 
 

5. Actions taken in response to previous reviews (if applicable) 
 
• Have you responded to issues raised in the review of your last year’s annual report? 

Have you discussed the review with your collaborators? Briefly describe what actions 
have been taken as a result of recommendations from last year’s review. 

 
N/A 
 

6. Partnerships  
 
• Describe collaboration between UK and host country partner(s) over the last year. 

Are there difficulties or unforeseen problems or advantages of these relationships? 
 
RSPB  has  been  intensively  involved  in  project  implementation  through  two  visits  of 
then UK Project Manager Aidan Lonergan  and  six visits  of his  successor, UK Project 
Manager  Lars  Lachmann,  and  one  training  visit  by  RSPB  experts  Jim  Glover  and 
Norman  Sills. UK  PM  keeps  regular  contact with  Belarus  PM,  to  ensure  continuous 
feedback re. on‐the‐ground actions.  
 
On  a more  general  note,  cooperation  between  the UK  and  the  host  country partners 
(RSPB and APB) is very close and extends to a number of other projects and initiatives, 
as e.g. the development of the Emerald Network of the Bern Convention  in Belarus or 
advocacy  for  an  adaptation  of  Belarusian  nature  conservation  law  to  standards  of 
International Conventions and of EU legislation. 
 
• Has the project been able to collaborate with similar projects (Darwin or other) in the 

host country or other regions, or establish new links with / between local or 
international organisations involved in biodiversity conservation? 

 
APB has been  involved  in the preparation of a GEF medium‐sized project proposal on 
rehabilitation  of  40,000  ha  of  degraded  peatlands  in  Belarus.  The  project,  led  by  the 
Ministry of Forestry, will build on  the  rehabilitation  strategy  implemented within  the 
current Darwin project by adopting similar hydrological engineering approaches.  
 
Another  full‐size  GEF‐funded  initiative,  now  in  its  PDF  B  preparatory  stage,  was 
initiated by  the Ministry of Environment and APB  to achieve sustainable management 
of  key  sites  in  the  Polesie  region  through  improvement  of  forestry,  land  use  and 
hydrology policies. The present Darwin project will serve as co‐funding towards the full 
project stage of the above intervention.  
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Project applications for restoration of Diki Nikor and Osveya wetlands, currently under 
consideration by donors, will also build on the rehabilitation strategy and participative 
approaches developed in the course of the present Darwin project.  
 
The  project  has  benefited  a  great  deal  from  the  good  cooperation  with  UNDP 
established  in  the  course  of  the  previous  Darwin  intervention.  UNDP  has  been 
providing  co‐funding  and  administrative  support  for  a number  of  other projects  and 
applications  (Diki Nikor,  Emerald  pilot  project,  please  refer  to  pages  9/10  for more 
details). Similarly, a lasting relation has been forged with the Michael Otto Foundation 
that has contributed financially to the present project, as well as funded additionally the 
position  of  an  International  Aquatic  Warbler  Conservation  Officer  to  oversee 
implementation  of  the Memorandum  of  Understanding  for  the  Conservation  of  the 
Aquatic Warbler. 
 

7. Impact and Sustainability 
 
• Discuss the profile of the project within the country and what efforts have been made 

during the year to promote the work. What evidence is there for increasing interest 
and capacity for biodiversity resulting from the project? Is there a satisfactory exit 
strategy for the project in place? 

 
The project is perceived as a valuable joint international initiative by Darwin Initiative, 
UNDP, Michael Otto Foundation, RSPB, Ministry of Environment and APB. The logos 
of project partners appear on all project publications, i.e. press releases, posters, etc. 
 
The  project  has  underscored  the  need  for  a more  streamlined  approached  towards 
management of nature protected  areas  (zakazniks),  thereby providing  an  impetus  for 
the  Ministry  of  Environment  to  initiate  an  ambitious  move  to  review  national 
conservation  legislation  and  set  up  the  Emerald Network  of  the  Bern Convention  in 
Belarus. The  issue has been brought  to  the attention of  the Belarusian president, who 
specifically  referred  to  the  need  of  establishment  of management units  for  all  nature 
protected areas of international importance. 
 
The  two  Darwin  projects  have  laid  the  foundations  for  the  two  GEF‐funded 
interventions  aimed  at  rehabilitation  of  degraded  peatland  across  Belarus  and 
sustainable management of biodiversity sites in Polesie.  
 
The  Ministry  of  Environment  has  already  confirmed  its  commitment  to  fund  the 
management  units  of  Sporovo  and  Zvanets  zakazniks  beyond  the  present  project. 
Similar  commitment expected  towards maintenance and  repairs of  the hydrotechnical 
facilities constructed within the present project.  
 
APB‐led or –initiated activities  for  the conservation of Belarusian peatlands,  fen mires 
and  for  the Aquatic Warbler have during  the past 6 years achieved a great degree of 
awareness for  these  issues amongst  the Belarusian population. The Aquatic Warbler  is 
known to about 60‐80% of all Belarusians with access to television. Reader’s letters and 
interviews  in  national  newspapers  from  sources  outside  APB  and  the  project’s 
immediate surroundings repeatedly referred to Aquatic Warbler and mire restoration.  
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8. Post-Project Follow up Activities (max 300 words) 
 

This section should be completed ONLY if your project is nearing completion 
(penultimate or final year) and you wish to be considered to be invited to apply for Post 
Project Funding. Each year, a small number of Darwin projects will be invited to apply for 
funding. Selection of these projects will be based on promising project work, reviews to 
date, and your suggestions within this section. Further information on this scheme 
introduced in 2003 is available from the Darwin website. 

• From project progress so far, what follow-up activities would help to embed or 
consolidate the results of your project, and why would you consider these as 
suitable for Darwin Post Project Funding? 

• What evidence is there of strong commitment and capacity by host country partners 
to enable them to play a major role in follow-up activities? 

 

N/A 
 

9. Outputs, Outcomes and Dissemination 
 
• Explain differences in actual outputs against those agreed in the initial ‘Project 

Implementation Timetable’ and the ‘Project Outputs Schedule’, i.e. what outputs 
were not or only partly achieved? Were additional outputs achieved? 

 
All of the outputs planned have been delivered in full. TV coverage of project activities 
was provided by three TV appearances of project personnel on 1st National TV channel 
and CTV (Minsk TV channel) during 5‐10 min interviews which gave brief overview of 
project objectives, activities and partnerships (see Annex 14 for details). 
 
• Provide details of dissemination activities in the host country during the year, 

including information on target audiences. Will dissemination activities be continued 
by the host country when the project finishes, and how will this be funded and 
implemented?  

 
In its first year, the project was promoted through one press release (see Annex 13) that 
was  distributed  both  nationally  and  locally  (see  Annex  15  for  list  of  targeted  print 
media),  as well  as  a  series  of  national  TV  and  radio  appearances  (see Annex  14  for 
details). Furthermore, the project work (focus on Zvanets actions) was highlighted in a 
poster (see Annex 16) that was distributed around Zvanets mire. A similar approach is 
going to be adopted in the second year.  
 
• Please expand and complete Table 1. Quantify project outputs over the last year 

using the coding and format from the Darwin Initiative Standard Output Measures 
(see website for details) and give a brief description. Please list and report on 
appropriate Code Nos. only. The level of detail required is specified in the Guidance 
notes on Output Definitions, which accompanies the List of Standard Output 
Measures 
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Table 1. Project Outputs (According to Standard Output Measures) 
 
Code No.  Quantity Description 
4A/B  3 undergraduates  Three undergraduate students received hydrological and 

AW monitoring training during 2003 field season (see 
Annex 17 for reports) 

4C/D  2 postgraduates  Two postgraduate students received monitoring training 
during 2003 field season (see Annex 18 for reports) 

6A/B  10 Belarusians  Training in management plan implementation (see Annex 4) 
15B  1 press release  General information about the project and proposed actions 

provided in the press release, resulted in several 
publications in newspapers (see Annex 13) 

18C  3 local TV 
programmes  

Project activities were highlighted during TV interviews 
with project Chief Technical and Scientific Advisor 
Dr. Alexander Kozulin (see Annex 14) 

19C  2 local radio 
programmes 

Project activities and partnerships were highlighted during 
two radio interviews with Chief Technical and Scientific 
Advisor Dr. Alexander Kozulin (see Annex 14) 

11B  1 paper submitted 
to peer‐reviewed 
journal 

ʺFactors affecting fluctuations of the Aquatic Warbler 
Acrocephalus paludicola population of Belarusian miresʺ, 
Alexander Kozulin, Lyubov Vergeichik, Yazep Stepanovich. 
Acta Ornitologica, Vol. 39 (2004) No.1 in print (see article in 
Annex 9) 

15C   One national press 
release in the UK 

One national press release produced by RSPB on the event 
of Project Chief Scientific and Technical Advisor 
Dr. Alexander Kozulin being awarded the Marsh Award for 
Bird Conservation (see Annex 11) 

 

• In Table 2, provide full details of all publications and material produced over the last 
year that can be publicly accessed, e.g. title, name of publisher, contact details, cost. 
Details will be recorded on the Darwin Monitoring Website Publications Database. 
Mark (*) all publications and other material that you have included with this report. 

 
Table 2: Publications  

Type * 
(e.g. 

journals, 
manual, 

CDs) 

Detail 
(title, author, year) 

Publishers  
(name, city) 

Available from 
(e.g. contact address, 
website) 

Cost £ 

Poster* 
 

ʺLetʹs Save Aquatic 
Warbler Togetherʺ 

Minsk  APB, P.O. Box 306, 
Minsk 220050, Belarus 

N/A 

Newspaper 
article 

ʺConserving Polesie 
Miresʺ, by Sergey 
Zuyonok, 2003 

ʺKulturaʺ, 
Minsk, Belarus 

Chicherina str. 1, Minsk 
220029, Belarus 
Tel: +371 17 289‐34‐66 

N/A 

Magazine 
article 

ʺConserving the Aquatic 
Warblerʺ by Sergey 
Zuyonok, 2004 

ʺLesnoe I 
Okhotnichie 
Khozaystvoʺ, 
Minsk, Belarus 

Pryamaya str. 24, 
Minsk 220089, Belarus 
Tel: +375 17 222‐71‐71 

N/A 

Scientific 
journal  

ʺFactors affecting 
fluctuations of the 
Aquatic Warbler 
Acrocephalus 
paludicola population of 

Acta 
Ornitologica, 
Warszawa, 
Poland 

Museum @ Institute of 
Zoology, Polish 
Academy of Sciences, 
Wilcza 64, 00‐679 
Warszawa, Poland 

N/A 
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Belarusian miresʺ, 
Alexander Kozulin et.al, 
2004 (in print) 

Tel/fax: +48 22 629‐63‐
02 

Newspaper 
article 

ʺWe should take care of 
our natural wealthʺ, by 
Sergey Zuyonok, 2004 

ʺRodnaya 
Pryrodaʺ, 

Minsk, Belarus 

Khoruzhey str. 31a, 
Minsk 220002, Belarus  
Tel: +375 17 286‐04‐64 

N/A 

 

10. Project Expenditure 
 
• Please expand and complete Table 3. 
 
Table 3: Project expenditure during the reporting period (Defra Financial Year 01 
April to 31 March) 
 
 
 
 
 
 
• Highlight any recently agreed changes to the budget and explain any variation in 

expenditure where this is +/- 10% of the budget. 
 
N/A 

11. Monitoring, Evaluation and Lessons 
 
• Discuss methods employed to monitor and evaluate the project this year. How can 

you demonstrate that the outputs and outcomes of the project actually contribute to 
the project purpose?  i.e. what are the indicators of achievements (both qualitative 
and quantitative) and how are you measuring these?  

 
The project progress has been  evaluated based  on  the  results  of monitoring  of water 
levels and aquatic warbler populations. Now, baseline hydrological data are available 
for all the three sites. Continuous hydrological monitoring is carried out at Zvanets and 
Sporovo, where hydrotechnical construction has been undertaken. Since no construction 
has so far started in Dikoe, no follow‐up monitoring has been implemented.  
 
Monitoring at Zvanets shows that ground water level across the bulk of the mire has 
elevated (both near hydrotechnical facilities and across the mire) as a direct result of the 
construction of overflow weirs.  
 
As repairs of Selets sluice and construction of the dam across Yaselda at Sporovo have 
not been completed as of yet, water level in the mire has not changed significantly.  
 
Since construction works at Zvanets proceeded well  into  the AW breeding season, no 
improvements in AW population were visible in 2003. The same holds true for Sporovo 
and Dikoe.  
 
For more details on  the results of  the monitoring of  the  two key  indicators  for project 
success (water levels and numbers of Aquatic Warblers) see Annex 8. 
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• What lessons have you learned from this year’s work, and can you build this learning 
into future plans? 

 
This yearʹs hydrological data  indicated  that  the engineering construction completed  to 
date at Zvanets  is able  to provide enough water  to  the mire during high‐to‐mid‐water 
years. In low water years, these measures are enough to provide around 70% of the mire 
with  water.  In  order  to  achieve  maximum  result,  an  adjustable  sluice  should  be 
constructed at Orekhovsky canal in the western section of the mire (near Kirov collective 
farm site), which will enable full supply of water to the mire. Preliminary consultations 
are underway with  the Ministry  of Environment  to  fund  construction.  Final decision 
will be made upon further surveys and consultations with RSPB hydrologists. 
 

12. OPTIONAL: Outstanding achievements of your project during the reporting 
period (300-400 words maximum) 
 
The future of mainland Europe’s rarest songbird, the aquatic warbler, is looking brighter 
as  a  result  of  the work  of APB‐BirdLife Belarus  and  its UK partner  organisation,  the 
Royal  Society  for  the  Protection  of  Birds  (RSPB), which  has  been  supported  by  the 
Darwin Initiative since 1999. 
 
The  aquatic warbler  is  now  a  star  species  for  Belarus.  It  features  on  the  republic’s 
national postage stamps and  is  the emblem of APB,  the BirdLife  International partner 
for Belarus, which has as one of  its priorities  furthering  the  conservation of  this  little 
striped brown bird and its fen mire habitat. 
 
In  the  last  century, nearly  all of Europeans  fen mires where  the  aquatic warbler was 
breeding were drained, and it is now a globally threatened species. Its main retreat is the 
country of Belarus, which holds 70% of  the  remaining world population, nearly all of 
them concentrated in only three big mire sites. 
 
During  a  three  year  project  funded  largely  by  the  Darwin  Initiative  conservation 
oriented management plans for these three sites were developed together with all local 
stakeholders. The  implementation of  the agreed actions of  these plans  started  in 2003 
and is the focus of another three year project, that again could count on the support of 
the Darwin Initiative. 
 
During the first year of this project, the hydrology of Zvanets fen mire, with 16,000 has 
the  biggest  of  the  three  project  sites,  could  be  completely  restored  and  further 
degradation  has  been  stopped.  Similar  actions  for  the  other  two  sites  have  been 
prepared and will be implemented in 2004.  
 
Already now, in the second year of the project a 5‐10% increase of the world population 
of aquatic warbler can be expected thanks to optimised conditions in the world’s largest 
breeding site of this rare species. 
 
APB’s conservation director Dr Alexander Kozulin  is one of  the  leading  figures of  this 
recent conservation success. For these outstanding achievements, he has been rewarded 
the prestigious Marsh Award for International Bird Conservation in January 2004. 
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Receiving  the  award,  Dr  Kozulin  said:  “The  story  of  the  aquatic  warbler  is  a  nice 
example  of  how  much  can  be  achieved  when  people  from  different  countries  and 
organizations join together with one noble goal: to protect nature.” 
 
 
■ I agree for ECTF and the Darwin Secretariat to publish the content of this section  
In this section you have the chance to let us know about outstanding achievements of 
your project over the year that you consider worth highlighting to ECTF and the Darwin 
Secretariat. This could relate to achievements already mentioned in this report, on which 
you would like to expand further, or achievements that were in addition to the ones 
planned and deserve particular attention e.g. in terms of best practice. The idea is to use 
this section for various promotion and dissemination purposes, including e.g. publication 
in the Defra Annual Report, Darwin promotion material, or on the Darwin website. As we 
will not be able to ask projects on an individual basis for their consent to publish the 
content of this section, please note the above agreement clause. 

 


