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1. Outline progress over the last 6 months (April – September) against the agreed baseline
timetable for the project (if your project has started less than 6 months ago, please report
on the period since start up).
ICPL did not receive final approval for this project until May. Nonetheless, key milestones for
this first period have all been met and further progress has been made.
A visit by the ICPL Director and UK Project Leader, to the partners (CEAD) in South Africa,
originally scheduled for May, took place in August. The delay was a result of commitments
necessarily made during the period of uncertainty about the success of the project application.
However, this intervening period was usefully occupied with preparatory work for the project.
The objectives of the first visit to South Africa were to: launch the project; refine and agree the
MoU between the partners; review the project schedule; agree respective roles and
responsibilities; and identify training needs. The visit was well received within CEAD and the
University of KwaZulu Natal as a whole and all the objectives were met. While the MoU was
not signed, a draft was left with the University's lawyers. Additional activities included: design
of project letterhead; discussion of website and powerpoint presentations for the project; writing
of joint articles for international and South African media, and familiarisation with CEAD and
its staff.
A return visit of colleagues from CEAD to ICPL was made in September (for 2 weeks). Visitors
included the three key members of academic staff who will be responsible for implementation
of the distance learning programme at CEAD: Jan Korrubel (Project Leader), Professor Rob
Fincham and Drummond Densham. The fourth member of staff previously targetted for this
visit had recently left CEAD and has yet to be replaced. The visit addressed the issues identified
in the Darwin application AND those established during the first visit to South Africa
(especially training needs). Thus the objectives of this visit were: to sign the MoU; training in
Distance Learning design, development and delivery; study and review of ICPL distance
learning teaching materials; identification of new programme structure and content (modules /
unit headings); identification of opportunities for further funding to widen the project, and for
student scholarships to add to those places to be funded by Darwin; identification of potential
partners / networks; training in: alternative protected area management philosophies, landscape
approaches, environmental economics and ecological services, and training needs analysis.
All of these objectives were achieved. Critically, the MoU was signed by the partners but
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remained to be finally ratified by the Registrar of UKZN. This process has subsequently been
completed. Intensive training was given in the issues identified above and site visits were
included; the ICPL materials were studied and reviewed; and the proposed programme structure
and content was brainstormed and agreed. Writing of the first four modules was allocated
according to staff expertise. An ongoing work programme was identified as follows: writing of
first four modules as scheduled; development of promotional materials; identification of key
people for network of in-country support of the programme around sub-Saharan Africa;
applications for funding to support the proposed network of in-country co-ordinators; seminars /
think tank to be developed at CEAD to generate local support for the project; IUCN / WCPA
membership to be sought for CEAD; organisation of Seminar/workshop at CEAD on "landscape
approaches" to be led in collaboration with ICPL partners; and development of joint conference
paper, targetting the World Wilderness Congress 2005
A half page feature article on the project appeared in the Guardian Weekly Newspaper on
October 29th, citing the Darwin Initiative. The article is entitled: "Field Studies: A course for
Africans by Africans aims to help protect some of the world's most significant parks".

2. Give details of any notable problems or unexpected developments that the project has
encountered over the last 6 months. Explain what impact these could have on the project
and whether the changes will affect the budget and timetable of project activities.
The South African partners (CEAD) recently encountered an unexpected financial problem,
when the University of KwaZulu-Natal announced the intention to top-slice the project funds by
20%. The project leader at CEAD subsequently argued against this very forcefully at senior
level, and the Institution has agreed to defer such action for three years, until the proposed MSc
programme is up and running and fee income will be generated. This means that none of the
Darwin funds will be drawn off by the University.
The value of the South African Rand against Sterling has increased since the initial application
for this project was made. Likewise, international travel costs have risen. This means that
exchange visits, that are a key part of the project, have become more expensive than anticipated.
To date, we remain within budget only because one less member of CEAD staff than was
originally costed for, came to the UK in September. Should this emerge as a more serious
problem we shall contact the Darwin Secretariat.
Have any of these issues been discussed with the Darwin Secretariat and if so, have changes
been made to the original agreement? No
Discussed with the DI Secretariat:
Changes to the project schedule/workplan:

no/yes, in……… (month/yr)
no/yes, in……….(month/yr)

3. Are there any other issues you wish to raise relating to the project or to Darwin’s
management, monitoring, or financial procedures?
No
If you were asked to provide a response to this year’s annual report review with your next half year
report, please attach your response to this document.
Please note: Any planned modifications to your project schedule/workplan or budget should not be
discussed in this report but raised with the Darwin Secretariat directly.
Please send your completed form by 31 October each year per email to Stefanie Halfmann, Darwin
Initiative M&E Programme, stefanie.halfmann@ed.ac.uk . The report should be between 1-2 pages
maximum. Please state your project reference number in the header of your email message.
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