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1. Outline progress over the last 6 months (April – September) against the agreed
baseline timetable for the project (if your project has started less than 6 months ago,
please report on the period since start up).

i) Confirm partnership agreements
-

Largely completed in previous reporting periods.

-

The existing agreement WWF has with HELP Resources Inc was reviewed in May 2006. A new
agreement is being prepared and will be finalised shortly.

-

The Sepik River Network Action Plan (Annex 1) was reviewed by stakeholders in June 2006. It
was agreed during this review that a formal multilateral partnership agreement between
stakeholders was not necessary. Partners will continue to rely on informal co-operation.

ii) Hiring of staff and consultants
-

Largely completed in previous reporting periods.

-

An Australian Youth Assistance Development (AYAD) volunteer was hired to help with the
work on developing GIS maps and assist with other activities relating to the Sepik IRBM project.
The volunteer’s time with the project was scheduled to run from March to November 2006.

iii) Complete Background Review of the site/Monitoring database and baseline established
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-

Largely complete. Activities in this reporting period have included:
o

The Sepik Field Co-ordinator (referred to as ADLEF Field Coordinator in the Darwin
agreement but now employed through HELP Resources Inc) compiled socio-economic
profiles for villages in the Sepik River Basin; and Ambunti Local Level Government
conducting participatory rural appraisal (PRA) to inform the Ambunti District five-year
development plan. This process tries to look at the existing social infrastructure and tries
to assess people's development needs and aspirations. Parts of these data will be made
available to WWF for the purposes of monitoring.

o

An aerial crocodile survey was conducted in April 2006 by DEC through the stakeholder
work plan. The findings are being analysed and will be made available to WWF once
this is complete.

iii) Monitor changes to baseline environmental conditions and achievement of planned activities
-

Ongoing.

-

It has been reported by the SWMI that the number of bushfires in the Sepik River Basin has
dropped dramatically after awareness-raising activities about crocodile egg and habitat
protection.

iv) Formulate education strategy and produce awareness materials / Communications materials on values
of the Sepik River / Continue awareness campaign
-

Ongoing.

-

A Sepik River Crocodile Festival is planned for December 2006. During this time school
children and local communities will take part in various activities with the aim of promoting the
crocodile as an iconic species for the Sepik River Basin. Information about the Sepik IRBM
project will be show-cased during the Festival. A concept paper for the Festival is at Annex 2.

-

Three thousand copies of Sepik Nature and Tourism brochure (Annex 3) were printed in
Singapore and, after some difficulties in importing them, arrived in PNG in September 2006.
There will be two launches of this leaflet: one in Port Moresby in November 2006 and the other
at the project site in Ambunti in December 2006 during the Sepik River Crocodile Festival.

-

Through funding from WWF’s Forests of New Guinea programme, the Bauabau Theatre Group
was engaged to conduct a month of awareness-raising activities on the management of
Eaglewood in the Sepik region. Community theatre of this nature is an important means of
raising awareness in rural areas of PNG.

-

The WWF PNG Freshwater Officer (David Peter) presented a paper at the 9th International
River Symposium in Brisbane, Australia in September 2006. The paper was entitled,
“Challenges in managing rivers in the Pacific region – the Sepik River”. The substantial
delegation, including organisations such as the Global Water Partnership and the Australian
National University, received the paper enthusiastically.

v) Training in IRBM
-

Ongoing.

-

Several meetings were held with partners to explain WWF’s interpretation of IRBM in the Sepik
River Basin and to highlight how IRBM is followed in other parts of the world. Many partners
now understand the IRBM concept better, but key audiences that still need training local
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communities and landowners. Therefore training on IRBM will be made available to selected
people from the Niksek and Freeda sub-catchments. Some of this will be in the form of
“Training the trainers” so as to maximise outreach.
-

One student from University of Papua New Guinea was engaged by the Sepik IRBM project for
six months to give him work experience on IRBM issues. Two other students will be doing their
work experience with WWF for three months starting from October 2006.

vi) Design for implementing integrated river basin management policy in the Sepik basin / Define
mechanism for operationalising Total Catchment Environment Management Policy / Assist DEC in the
preparation of draft catchment management plan / Form catchment management institutions
-

Ongoing.

-

A Sepik Stakeholder Working Group was formed during the stakeholders’ planning meeting in
June 2006. The Working Group consists of representatives of organisations which are
responsible for actions in the Sepik River Network Action Plan (see i) above). Invitations will
be extended to the private sector organisations that have a stake in the Sepik River Basin. It was
also agreed that the Working Group will be supported by the Ambunti Field Coordinator who
will act as a secretariat.

-

Discussions were continued with DEC on the review of the department’s TCEM policy in light
of the experiences WWF has gained, including those from the Sepik IRBM project. Under the
TCEM policy the department is required to hire catchment officers for several major river basins
in PNG. WWF aims to work with key officials within DEC to improve understanding of,
commitment to, and funding of, the TCEM policy. The aim is that the TCEM policy and the
Sepik IRBM plan are mutually supportive. A draft (and confidential at this stage) report was
produced by the AYAD volunteer (see ii) above) on why the TCEM policy did not work and
recommendations were also made. Further meetings will be held with DEC to discuss the
outcomes of this report.

-

The Guidance Document on IRBM development went through several iterations. By the end of
this reporting period a near final draft was circulated to conservation staff within WWF for
comment.

-

Meetings were held with two possible consultants who may be contracted to support the drafting
of the IRBM plan for the Sepik River Basin.

-

An informal review was undertaken by WWF staff of the costs and benefits of asking the PNG
Government to ratify the UN Convention on Transboundary Watercourse Management. The
initial conclusions were that this could support the case for implementing the TCEM policy.
Many of the principles of the TCEM policy and the Convention are similar. If the Convention is
ratified by approximately 20 more countries it will come into force and oblige countries such as
PNG to look more closely at management of river basins and water resources.

vii) Support LLG legislation and District development plans that reflect integrated river basin
management objectives
-

Ongoing.

-

Following meetings between WWF PNG and Ambunti LLG in Wewak in June 2006, a working
committee was formed to develop an schedule for the development of the Ambunti District fiveyear development plan. A budget and work plan was submitted to the MP for Ambunti-Drekikir
with a view to funding being made available. According to WWF’s sources, the funds have been
allocated by the MP but we have not yet received confirmation. Discussions were also held with
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the consultant who will be hired to develop the five year plan.
viii) Assist communities to declare new wetlands protected areas and complete management plans /
Begin management planning in protected areas / Support community management and enterprise
initiatives
-

Ongoing.

-

With respect to protected areas, the Sepik IRBM project is now focusing on two sub-catchments:
the Niksek and Freeda sub-catchments. A sub-catchment plan will be developed for each. These
sub-catchment plans will be supported by community protected area management plans. These
community protected area management plans should be drafted in the next reporting period.

-

In September 2006, the WWF PNG Protected Areas Officer and staff from DEC visited the
proposed Wildlife Management Areas at Meha and Huma to sign Memoranda of Understanding
with principle landowners.

Next steps
Between October 2006 and March 2006, the focus of the Sepik IRBM project will be on:
1. Grants to SWMI to undertake repeat monitoring of the crocodile population in the areas where
they conducted awareness and surveys last year. They will also be undertaking further
awareness-raising activities in other areas within the upper Sepik region through additional
funding from WWF’s Forests of New Guinea programme.
2. Signing of the reviewed partnership agreement between HELP Resources Inc and WWF on the
secondment of Ambunti Field Coordinator from HELP Resources and work in Ambunti District.
3. Confirmation of collaboration with the University of Papua New Guinea (UPNG) with the
prospect of students helping to collect data relating to river basins and water resource
management, gaining experience and training in IRBM as they do so.
4. Assisting the development of Terms of Reference for a consultant to write the five-year
development plan for Ambunti District; and the provision of technical input into the drafting
process for the plan so that it incorporates IRBM principles.
5. Launching of the Sepik Nature and Tourism brochure in both Port Moresby and, during the
Sepik River Crocodile Festival in Wewak.
6. Reviewing the TCEM policy and further discussions with DEC with a view to its
implementation.
7. Support the development of community protected areas management plans for the Niksek and
the Freeda sub-catchments.
8. Holding of a stakeholder consultative meeting with the PNG Government and stakeholders to
lobby for ratification of the UN Convention.
9. Finalisation of the guidance document to IRBM development in PNG.
10. Hiring of a consultant will be hired to co-ordinate further monitoring on social, economical and
ecological significances and the values of the Sepik.
11. If WWF’s bid to the EC is successful, preparation for the start of the project, “Sepik Livelihoods:
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sustainable natural resource management to improve the social and economic welfare of remote
communities in the Sepik River Catchment, Papua New Guinea”. This represents the major
strand of WWF’s continuation strategy for the Sepik IRBM work. The proposal is too large to
annex to this report, but copies are available on request.
12. Submission of two further proposals on the Sepik Crocodile Festival and on Protection of
migratory birds habitats.

2. Give details of any notable problems or unexpected developments that the project has
encountered over the last 6 months. Explain what impact these could have on the
project and whether the changes will affect the budget and timetable of project activities.
No significant problems.
Have any of these issues been discussed with the Darwin Secretariat and if so, have
changes been made to the original agreement?
No.
Discussed with the DI Secretariat:

no/yes, in… (month/yr)

Changes to the project schedule/workplan:

no/yes, in……….(month/yr)

3. Are there any other issues you wish to raise relating to the project or to Darwin’s
management, monitoring, or financial procedures?
No.
If you were asked to provide a response to this year’s annual report review with your next half year
report, please attach your response to this document.
Please note: Any planned modifications to your project schedule/workplan or budget should not be
discussed in this report but raised with the Darwin Secretariat directly.
Please send your completed form by 31 October each year per email to Stefanie Halfmann, Darwin
Initiative M&E Programme, stefanie.halfmann@ed.ac.uk . The report should be between 1-2 pages
maximum. Please state your project reference number in the header of your email message.
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