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2.
Project Background
This Project will undertake a systematic survey of the invertebrates of the Falkland Islands.
The Falkland Islands have not yet adopted the CBD, but are actively working towards this
goal. The Project will greatly assist this process by providing basic data on invertebrates. It
will significantly advance identification of key components of the Islands’ biological diversity
and set up a system to monitor invertebrate populations and identify those in need of
protection (ARTICLE 7).
Through recognition of areas of invertebrate importance,
management advice, and recommendations for legal protection, it will play an important part
in implementation of ARTICLE 8. The Invertebrates Collection will be a local facility for
reference/research (ARTICLE 9). A conservation manual and specialist advice will inform
decision-making and measures to minimise impact on Falklands wildlife (ARTICLE 10). It
will produce scientific papers, and provide technical training for identification. (ARTICLE 12).
It will raise the profile of invertebrate knowledge through media promotion and information on
the web (ARTICLE 13). The Project falls within the CBD thematic work programme on
marine and coastal biodiversity.
3.

Project Purpose and Outputs

This Project will undertake a systematic survey of the invertebrates of the Falkland Islands.
It will be the first time that this has been done. The main outputs as highlighted in the logical
frame work are:
1.
2.
3.
4.

Important invertebrate habitats and rare/threatened species, identified for protection.
A Falklands Invertebrates Conservation Plan agreed.
Resources produced to enable identification and long term monitoring.
15 Falkland Islands residents trained in basic invertebrate identification techniques
and curation of the Collection.

With respect to realisation of these outputs the following progress has been made:
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1. Major habitat types of the Falkland Islands have been surveyed in order to identify rare or
potentially threatened species. Preliminary results highlight the importance of tussac and
higher altitude habitats. This work is still in its early stages.
2. Initial consultation paper on management practice and monitoring submitted to Falklands
Conservation.
3. Photographic database of insects initiated. Simple keys constructed for morphospecies
identification.
4. 12 Falkland Islands residents completed the first of three two week courses in basic
invertebrate taxonomy and were awarded their certificates.
There has been no change to the proposed operational plan for this Project. However, as a
result of the late start (September 2004) the timetable has been set back 5 months. In
addition, and also as a result of the later than expected onset of this project, the academic
base in the UK has been moved from the University of Wales Bangor (UWB), to Cambridge
University. The reason for this change is that the project officer (Dr A. Jones) is now affiliated
with the University Museum of Zoology Cambridge (UMZC). Both UWB and UMZC are
happy with this arrangement and have provided written statements confirming their positions.
This change in situation will have no effect on the project budget or timetable, and will benefit
the project in that the taxonomic collections of the UMZC will be available for consultation
and reference.
4.
Progress
The Project began on 1st September 2004 and this is the first Annual Report to be submitted.
Project funding began 5 months later than stated in the original Application timetable. Yet
despite this late start, the Project has already achieved most of the key milestones expected
by March 2005. These comprise initial taxonomic analysis of samples, establishment of a
‘Falklands Invertebrates Advisory Group’, the construction of an invertebrates database, and
completion of the first field season. Due to the delayed start of the project the booklet
‘Insects of the Falkland Islands’ was launched prior to Project commencement. In addition,
whilst a promotional display has been produced and exhibited, it was not possible to use this
in the Falkland Islands for Farmers Week as this also took place prior to the start of the
Project. Finally, the invertebrates section of the FC web site has not been fully developed as
expected, due to a major redesign and re-structuring of the site.
The following is a summary of the projects achievements since September 2004. From
September to December we reviewed the known data, planned the first field season and
purchased the required equipment. The first field season ran from January to the end of
March. During this period the Project Officer was in the Falkland Islands carrying out survey
work utilising a variety of techniques including: Malaise traps, moth traps, pitfall traps,
Tullgren funnel extraction, and a variety of hand collecting methods. Numerous sites were
surveyed across the following five islands: Steeple Jason, Grand Jason, Carcass Island,
East Falkland and Pleasant Island. The material collected will provide the basis for
taxonomic work to be carried out during the remainder of 2005. While we cannot yet give
accurate estimates for the number of species recorded, over 3000 sample vials (each
containing between 1 up to 100’s of individuals) have been returned to the UK for analyses.
Also during March we ran the first of three planned training courses in invertebrate taxonomy
and survey work. The course lasted for two weeks, the first being classroom based and the
second being practical work carried out in the field. The course attracted 15 participants, of
which 12 completed the course and were awarded certificates. These individuals are now
able to carryout basic invertebrate monitoring work and species identification within the
Falkland Islands.
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Future Work Plan
The work plan for the next 6 months is as follows:
-

Continue taxonomic analysis leading to the submission of at least two papers to peerreviewed journals.

-

Production of a ‘ schools invertebrates identification pack’

-

Invertebrates section on FC web site launched

5. Partnerships
There has been regular contact and consultation with the Falkland Islands (Stanley)
operations base of Falklands Conservation. Logistical support and office facilities were
provided for the 2 month field work visit and efforts were made to successfully incorporate
fieldwork into other programmes enabling remote sites to be visited. A new Director took
over at Falklands Conservation from 1st April 2005. No problems are envisaged from this
change. The new Director took part in the Invertebrates Training Course.
The Project Officer has liaised with the Falkland Islands Government Environment Planning
Department and in particular held a number of productive meetings with the Conservation
Strategy Officer.
The Project has provided taxonomic material for researchers in several countries. At present
these include England, Scotland, Canada, Norway and Switzerland, and it is hoped that
more links will be forged during 2005,
6.
Impact and Sustainability
Every opportunity has been made to raise the profile of the Project using local Falkland
media sources. These include two radio interviews, three articles in the local press and two
lessons at the Community School. In addition posters about the project are being displayed
in the Jetty Visitor Centre, Stanley. The effect of this promotion was evident from the
demand for places on the Invertebrates Taxonomy Course (5 planned, 15 took part).
The training course itself has laid the foundation to increase capacity in management and
protection of invertebrates biodiversity in the Falklands. It is envisaged that the expertise
provided by this and future training courses will allow for the long term monitoring of
invertebrate populations by Falkland Islanders. This is part of building a satisfactory exit
strategy.
7.
Outputs, Outcomes and Dissemination
Outputs not or partly achieved
The small guide Insects of the Falkland Islands was launched prior to the start of this Project.
Invertebrates web section not yet on line due to restructuring of host site.
Additional outputs achieved
In collaboration with Natural History Museum 4 separate genes in over 40 Falkland Island
beetle species have been sequenced and phylogenies resolved. Thus, creating a genetic
database of beetle biodiversity.
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Table 1. Project Outputs (According to Standard Output Measures)
Code No.

Quantity

Description

15A/15B

3

Articles in ‘Penguin News’, local Falklands
newspaper

15B

1

News Release on FC website

19A

2

2 interviews on Conservation Conversations,
Falkland Islands Broadcasting Service

16A

1

First issue of Project Newsletter produced
(electronic only). Circulation about 130.

6A

1

A two week training course run for 15 Falkland
Island residents

6A

2

Lectures given at Community School to 20 pupils
each

8

8

Fieldwork in the Falkland Islands February-March
05

12A

1

Invertebrates computer database established

8.
Project Expenditure
The figures including budget line below reflect the 7 month period of this project in the
financial year 2004-05.
Table 3: Project expenditure during the reporting period (Year 01 April to 31 March)
Item

Budget

Expenditure

Balance

Figures above relate to the total project budget. Expenditure on materials has exceeded the
budget. This is due to purchasing some items in bulk for the duration of the whole project,
and re-allocation of some small items to materials rather than capital expenditure.
There were no conference expenses in this period. With verbal agreement of DI this
budgeted sum was re-allocated for this year to Travel & subsistence.
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9.
Monitoring, Evaluation and Lessons
Methods of monitoring and evaluating the Project are described below:
4. Fortnightly project meetings with Project Leader to assess progress and manage
programme.
5. Bi-annual review reports are produced. The first of these sets out five stages in
maximising successful conservation of invertebrate species for the Falklands. This is
being applied to prioritise and fine-tune project methodologies.
6. An annual report is presented to the Trustees of Falklands Conservation and major
activities included in the Director’s quarterly report.
The purpose of this Project is to maximise the capacity of the Falkland Islands to conserve
native invertebrate biodiversity. Stage One of this process is to compile a list of the species
present. The outputs of the Project so far have been designed with this in mind. The
success of field surveys and taxonomic analysis is indicated by the number of species
recorded and identified. We are monitoring and measuring this progress through continual
enumeration of data collected and being worked on. While we cannot yet give estimates for
the number of species recorded during the first field season, over 3000 sample vials (each
containing between 1 up to 100’s of individuals) have been returned to the UK for analyses.
Lessons learned:
Training course: Additional training materials will be provided for future courses – lecture
notes, diagrams, keys.
Fieldwork: As more data has been collected, variation in habitat biodiversity has been
revealed. This will allow us to concentrate on more important areas in subsequent field
seasons - for example tussac grasslands have been shown to be particularly rich in native
insect species.
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Progress Report against Logical Framework for Financial Year: 2003/2004
Project summary

Measurable
Indicators

Progress and
Achievements April
2003-Mar 2004

Actions
required/planned
for next period

Goal: To draw on expertise relevant to biodiversity from within the United Kingdom to work with local partners
in countries rich in biodiversity but poor in resources to achieve
• The conservation of biological diversity,
• The sustainable use of its components, and
• The fair and equitable sharing of the benefits arising out of the utilisation of genetic resources
Purpose
Key areas given statutory
protection as nature
reserves, national parks
or sanctuaries.
Key species on statutory
list of protected species.
Invertebrates included as
part of the Falkland
Islands’ Biodiversity
Action Plan
Expertise established
within the Islands to effect
long term monitoring.

None. Too early.

None

Important invertebrate
habitats and
rare/threatened species,
identified for protection.

Database established
recording invertebrate
distribution and ‘hot
spots’ of conservation
importance. L
Local Red Data List
published.

Database established.

-

A Falklands Invertebrates
Conservation Plan
agreed.

Consultation on Plan
under-taken and
presented to Falkland
Islands Govt.

-

-

Resources produced to
enable identification and
long term monitoring.

A Falkland Invertebrates
Collection established
and identification
publications written.

Taxonomic work well
underway.

Identification of improved
methods

Training Programme
undertaken.

First training course
completed. 12 Falkland
Island residents
graduated.

To advance the
knowledge of Falkland
Island invertebrates in
order to provide for their
protection and to develop
sustainable policies to
ensure their long term
survival.

Outputs

15 Falkland Islands
residents trained in basic
invertebrate identification
techniques/curation of the
Collection.

Collection begun.
Publications in
preparation
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More training materials
required for the course
These will be made
available next year

ORIGINAL LOGFRAME
Project summary

Measurable indicators

Means of verification

Important assumptions

Goal:
To draw on expertise relevant to biodiversity from within the United Kingdom to work with local partners in countries
rich in biodiversity but poor in resources to achieve
• the conservation of biological diversity,
• the sustainable use of its components, and
• the fair and equitable sharing of the benefits arising out of the utilisation of genetic resources
Purpose
To advance the knowledge
of Falkland Island
invertebrates in order to
provide for their protection
and to develop sustainable
policies to ensure their long
term survival.

Outputs
Important invertebrate
habitats and rare/threatened
species, identified for
protection.
A Falklands Invertebrates
Conservation Plan agreed.
Resources produced to
enable identification and
long term monitoring.
15 Falkland Islands residents
trained in basic invertebrate
identification techniques and
curation of the Collection.
Activities
Fieldwork Programme

Training
Collections
Publications
Events/Publicity

Key areas given statutory
protection as nature reserves,
national parks or sanctuaries.
Key species on statutory list of
protected species.
Invertebrates included as part of
the Falkland Islands’
Biodiversity Action Plan
Expertise established within the
Islands to effect long term
monitoring.

Appropriate areas of
invertebrate importance
declared protected areas.
Wildlife legislation amended
to include key species.
Biodiversity Action Plan
published.
Invertebrate Advisory Group
set up.

Falkland Is. Government
allocates adequate time and
resources to effect
declarations, amend
legislation and produce
Biodiversity Action Plan.
Sufficient interest is generated
about invertebrates to recruit,
train, and maintain a long term
interest by a number of
Falkland residents.

Database established recording
invertebrate distribution and
‘hot spots’ of conservation
importance. Local Red Data List
published.
Consultation on Plan undertaken and presented to Falkland
Islands Govt.
A Falkland Invertebrates
Collection established and
identification publications
written.
Training Programme
undertaken.

Database operational and an
invertebrate Local Red Data
List published.
Key species selected for legal
listing.
Conservation Plan accepted as
part of Islands’ Biodiversity
Action Plan.
Invertebrates Collection in
place and available to public.
15 or more Islanders actively
contributing to invertebrates
programme.

Sufficient data can be
collected and processed over
an adequate area of the
Falkland Islands.
Progress is made in drawing
up structure and content for
the Biodiversity Action Plan.
A suitable place can be found
for the Collection and
publishers can be found for
publications.
Islanders are interested in
learning more about Falkland
Islands invertebrates.

Activity Milestones (Summary of Project Implementation Timetable)
Three 2-month fieldwork seasons completed resulting in an invertebrates database established,
distribution of species recorded, samples identified leading to taxonomic keys and descriptions of
Pterygote insect fauna and a species check list and Red List produced for the Islands.
15 Islanders take part in 3 training courses and support survey/collection work.
Teacher training course held for Schools Invertebrates Pack
Reference Collection established in Falkland Islands and available to the public.
Dedicated Falklands collection donated to Natural History Museum.
Schools Invertebrates Pack produced. Scientific papers published.
Falklands Conservation Plan and Invertebrates Conservation Manual produced.
Public launch of Project. 2 FI radio broadcasts per year. Display produced for Falkland events.
Information to FI local press on regular basis. Report in annual ‘Wildlife Conservation in the
Falkland Islands’. Invertebrates web section on line. 5 articles/presentations outside the Islands.
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