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1. Outline progress over the last 6 months (April – September) against the agreed
baseline timetable for the project (if your project has started less than 6 months
ago, please report on the period since start up).
The project team were able to improve-upon the original commitments in terms of promised
outputs for this period (first six-months of Year 3):
1) Recommendations submitted for regional development plan and national biodiversity
strategy. The project team and their collaborators published with Darwin Initiative funding, a new
edition of the “Cape Horn Biosphere Reserve” book, expanding the contents beyond the proposal
format to include planning guidelines for the future management of the Reserve. This publication
now forms the principal scientific source for environmental planning of the Cape Horn Province.
The principal Chilean collaborator on the Darwin Initiative project also contributed the final
chapter of “The Biodiversity of Chile”, issued by Chile’s national environment agency (CONAMA).
This book is now the primary published text on biodiversity conservation in Chile, and in turn
informs the National Biodiversity Action Strategy and Chile’s activities in support of the
Convention on Biological Diversity.
2) 1 national press release in host country. 1 project-related article appeared in the Chilean
national press (“La Tercera”) during the period under review, and two articles appeared in
regional newspapers. One article also appeared in the University of Chile magazine.
3) 3 research papers submitted to or appearing in peer-reviewed journals. In addition to the
two books mentioned above, and the publications listed in the Year 2 Annual Report, project team
members submitted three more articles to peer-reviewed journals during the period under review.
4) 1 Bryophyte identification manual/photo-guide supplied to UMAG/Omora Foundation
and conservation agency staff. This commitment was discharged earlier in the project, with the
publication of the texts: “The Miniature Forests of Cape Horn/Los Bosques en Miniatura del Cabo
de Hornos” and “Explorando la Micro-Biodiversidad del Cabo de Hornos (see Year 2 Report).
5) As a result of findings during the Year 1 expedition, the planned Year 2 expedition was
postponed until Year 3, to allow for rainy-season investigations of the drier parts of the
study area (Darwin Secretariat informed of re-scheduling). The second field expedition was
successfully completed in September 2006 (Prof J Duckett & H Matcham with Chilean
collaborators and trainees). This resulted in many more specimens accruing to the project from
previously un-collected localities and will lead to further scientific publications based on the new
material.
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In addition to the above discharged commitments, several extra outputs were achieved during the
period under review that were not envisaged in the original project proposal:
1) Sourcing of a set of specimen storage cabinets, funding for their transport from the northern
hemisphere and payment of staff to set up a dedicated cryptogamic herbarium at UMAG (in
addition to the cryptogamic research laboratory already established). This addresses the query in
the Review of our last Annual Report concerning the housing in Chile of the duplicate specimen
collections accruing to this project.
2) Another 311 person-days of training were completed during the period under review, (144
person-days were scheduled). This brings the project in-line to double the amount of direct
training promised, by the end of Year 3. To increase impact, the training was repeated at five
separate sites in Chile, instead of the single venue originally planned.
3) Final year project funds have been stretched to allow for specialist audio-visual training
materials to be prepared on the “Miniature Forests of Cape Horn”, in addition to the already
published printed materials. These include videos, power-point presentations, songs
(“environmental hymns”), poems and dramas for use in outreach activities with schools.
4) During 2006, UK team members have taken part in many official meetings, public conferences
and private discussions with senior Chilean politicians and government agents regarding the
future environmental planning of the Cape Horn Province. These include the Governors of the
Province and the wider Region 12 of southern Chile, as well as representatives of the armed
forces, police, environment, forestry, agriculture, labour and indigenous people’s agencies, and
academic and community-based organisations.
5) Extra funds have been secured for two UK project members to assist in the construction of the
Miniature Forests Nature Trail and scientific/educational Moss Garden in the Omora Foundation’s
Ethnobotanical Park at Puerto Williams in early 2007.

2. Give details of any notable problems or unexpected developments that the project has
encountered over the last 6 months. Explain what impact these could have on the
project and whether the changes will affect the budget and timetable of project activities.
Due to an unfortunate oversight in financial management of the project, the claim on DEFRA for
Year 1 funding was not made in time to secure the reimbursement of Year 1 spending. This
resulted in a serious budget shortfall that threatened to curtail activities during Year 3 of the
project. However, as a result of efforts to attract extra outside funding, the project team have
succeeded in resourcing and exceeding all agreed outputs in Year 3 according to the original
project commitments.
Have any of these issues been discussed with the Darwin Secretariat and if so, have
changes been made to the original agreement? The above issues were discussed with the
Darwin Secretariat but no changes were made to the accepted final year timetable or budget.
The project team continued to discharge and exceed their commitments to the project within
the existing framework, without the need for changes to the original agreement.
Discussed with the DI Secretariat:

no/yes, in…2006…… (month/yr)

Changes to the project schedule/workplan:

no/yes, in…2006…….(month/yr)

3. Are there any other issues you wish to raise relating to the project or to Darwin’s
management, monitoring, or financial procedures? No
If you were asked to provide a response to this year’s annual report review with your next half-year
report, please attach your response to this document. Please note: Any planned modifications to
your project schedule/workplan or budget should not be discussed in this report but raised with the
Darwin Secretariat directly. Please send your completed form by 31 October each year per email to
Stefanie Halfmann, Darwin Initiative M&E Programme, stefanie.halfmann@ed.ac.uk . The report
should be between 1-2 pages maximum. Please state your project reference number in the header of your
email message.
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