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1. Outline progress over the last 6 months (April – September) against the agreed baseline
timetable for the project (if your project has started less than 6 months ago, please report on the
period since start up).
3/07 to 05/07

Continuation of fieldwork programme in insect farming/collecting communities (East Sepik,
Northern, North Solomons and Eastern Highlands Provinces)
There have been ongoing delays with the project timetable due to initial difficulties in obtaining research
permissions for Papua New Guinea. These delays have been documented in past annual and half-year reports to the
Darwin Initiative. However, within the past six months there has been a significant catch up in the project’s
research timetable despite the loss of funds that resulted from invoicing and accountancy mistakes in March 2007.

Morobe Province Field Trip
Field research was conducted in Morobe Province in April/ May, being work rescheduled from 12/05. Over a twoweek period interviews were conducted with fifteen insect farmers and collectors from six villages in three of the
Province’s sub-districts. In addition insights were gained into the illegal trade of butterflies (including CITES listed
species), through interviews with a former smuggler in Bulolo. Access to the Wau Bulolo valley by road remains
difficult with the towns being intermittently cut off due to severe flooding.
Northern Province Field Trip
Fieldwork in the Northern Province was rescheduled from May to the end of July. The field trip took place between
the 30th July and the 4th August. The project took the opportunity to involve its NGO partners in this trip. Michael
Hudson (Manager, Wau Ecology Institute Insect Ranch) and Catherine Aisi (Manageress, Insect Farming and
Trading Agency) accompanied Rob Small and Florence Jicki (local counterpart). The involvement of our NGO
partners made possible two village workshops on insect ranching in the Voivoro and Kauawoki, both well attended.
The insect trade and conservation are sensitive issues in Northern Province as the CITES Appendix I listed
butterfly, Ornithoptera alexandrae, is endemic to the Province. In the mid- to late-1990s AusAid implemented in
the Province a conservation project for O. alexandrae named the Oro Conservation Project. The fallout from this
project, which overall failed to meet many of its aims, combined with local NGO efforts to establish conservation
areas in a region that is heavily dependant economically on the conversion of land to Oil Palm plantation, has led to
great levels of mistrust between local landowners and outsiders. The involvement of WEI and IFTA enabled Rob
Small and Florence Jicki to visit Kauawoki and Voivoro, access that would have been impossible without the
incentive of insect ranching training offered by our NGO partners. The training sessions also gave opportunity to
use and disperse the training manual that was funded and produced by the DI project.
At Voivoro village Rob Small interviewed Russel and David Hauro, two men involved in the illegal smuggling of
O. alexandrae. Interviews and a group discussion session at Kauawoki village were held with villagers who had
previously been involved with the Oro Conservation Project and insect ranching and collecting.
East Sepik Field Trip
Fieldwork in the East Sepik Province was rescheduled from April to August. The field trip took place from the 15th
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to 23rd August. Once again the project involved its NGO partners, however due to illness Catherine Aisi of the
Insect Farming and Trading Agency was unable to attend. The field team was comprised of Rob Small, Florence
Jicki, Michael Hudson and Peter Nano (WEI Insect Ranch Staff).
One-day training workshops were conducted in Maprik and Ambunti. The two workshops combined attracted just
under 100 participants, they made use of the project’s training manual, and they involved sessions from all
members of the field team.
Interviews were conducted with three ranchers and farmers from the Prince Alexander mountains to the north of
Maprik, one of whom had been involved in both the legal and illegal trade since 1970.
The isolated Upper Sepik, of which Ambunti is the district administrative centre, is a new area for insect ranching
and collecting, although for many years the area has been involved in the sustainable use of crocodiles. There has
been a running dialogue between our project and Mainland Holdings since the project’s Sustainable Use of Wildlife
workshop held in February. Mainland run the large crocodile farm in Lae and also maintains the crocodile SU
project in Ambunti,. Mainland is now willing to assist the Wau Ecology Institute Insect Ranch in insect trading in
the Upper Sepik with transport and logistical support, a positive outcome for which the project can take credit.
Postponed and cancelled fieldtrips
North Solomons: due to budgetary constraints trips the field trip has been rescheduled to May of next year.
Eastern Highlands: due to budgetary constraints and concerns about safety and criminality associated with the
Papua New Guinea general election in July/ August 2007, the field trip to the Eastern Highlands was cancelled.
7/07
Investigation of other insect-trading NGOs and the illicit sector
Since the submission of the project timetable all other insect trading NGOs have had their export licenses revoked
by the Department of Environment and Conservation. An individual, Hais Wassel, from Madang Province still has
permission to export. Rob Small has interviewed him on a number of occasions.
Investigations into the illegal sector of the trade were conducted as part of the field trips to Morobe, Northern and
East Sepik Provinces, as described above.
2. Give details of any notable problems or unexpected developments that the project has
encountered over the last 6 months. Explain what impact these could have on the project and
whether the changes will affect the budget and timetable of project activities.
Rob Small was able to attend the CITES Conference of the Parties in The Hague at the start of June. This allowed
the Project to offer support to the PNG Department of Environment and Conservation (DEC) delegation as well as
offering a valuable research opportunity for the project. He met with Carlos Solana of the CITES Animals
Committee to discuss the possible down listing of Ornithoptera alexandrae from Appendix I to II for trade.
Additionally Rob participated in the Working Group set up for Revision of Resolution Conf. 11.16 on ‘Ranching
and trade in ranched specimens of species transferred from Appendix I to Appendix II’. The members of the PNG
delegation to the Conference of the Parties are yet to submit a report to DEC, but Rob Small has already briefed (in
August) the Department’s Deputy Secretary for Conservation of the pertinent outcomes of the CoP. Small has met
with the Chair (Prof. G. Webb) and Regional Chair (C. Manolis) of the IUCN Crocodile Specialist Group to advise
them of DEC’s lingering misunderstandings about CITES and its current lack of capacity to meet CITES’s
reporting needs.
Completion of the Department of Environment and Conservation’s website is still awaiting final written approval
from the Secretary of the department, even though we have provided them with a dummy draft version. We are told
that final DEC approval, for unknown reasons, is not likely to be forthcoming. After three years of trying, the
project has still not been granted an interview with Mr Wari Iamo, Permanent Secretary of DEC.
Florence Jicki was hired in April 2007 as Rob Small’s counterpart for a six-month period. Florence was previously
one the project’s University of Papua New Guinea (UPNG) Honours scholarship students. This post, in which she
worked closely with Rob Small, has allowed her to enhance her research skills, both desk based and in the field. For
example she has done further courses in GIS at UPNG, and she has developed IT and project management skills.
Her main work was the compilation of material for a revised Management Plan for PNG CITES-listed butterflies as
agreed at the Workshop for the Sustainable Use of Wildlife in PNG that we organised in February 2007.
Have any of these issues been discussed with the Darwin Secretariat and if so, have changes
been made to the original agreement? Yes, and no changes have been made to original agreement.
Discussed with the DI Secretariat: Yes, unavoidable delays to project timetable have featured in all previous
reports. We have also explained to Darwin Secretariat in emails the negative effects on our activities of their
refusal of our request to carry forward £4K of unexpended project money from 2006-07 to 2007-08.
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Changes to the project schedule/workplan:

Yes, as discussed in previous reports.

3. Are there any other issues you wish to raise relating to the project or to Darwin’s management,
monitoring, or financial procedures?
The project incurred substantial expenditure in February 2007 connected to the SU of Wildlife Workshop we
organised in Madang, and also in March to pay for the Insect Farming training manual. It proved impossible,
because of various delays, to process all the paperwork for this expenditure before the end of the financial year, 31st
March 2007. As a result the project under-spent by £7321.66 in 2006-07, mainly because of delays in submitting
invoices by certain organisations in PNG and New Zealand, and delays in the response by accountants in Cambridge
University. Of this under-spend we have been permitted to carry-over only £3,000 to this financial year.
The project is therefore under-resourced for the remainder of its expected life, and this has affected activities in the
last half-year, as detailed above. If the missing £4K were to be reimbursed to us, it would make possible a
meaningful final fieldwork phase in 2008; without it, much less can be achieved.

If you were asked to provide a response to this year’s annual report review with your next half
year report, please attach your response to this document.
See attachment.
Please note: Any planned modifications to your project schedule/workplan or budget should not
be discussed in this report but raised with the Darwin Secretariat directly.
Please send your completed form email to Eilidh Young, Darwin Initiative M&E Programme at DarwinProjects@ectf-ed.org.uk . The report should be between 1-2 pages maximum. Please state your
project reference number in the header of your email message eg Subject: 14-075 Darwin Half
Year Report.
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