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Important Bird Area conservation and capacity building in Central Asia
Kazakhstan, Uzbekistan, Turkmenistan

UK Organisation

The Royal Society for the Protection of Birds (RSPB), UK

Collaborator(s)

Kazakhstan: The Association for the Conservation of Biodiversity in
Kazakhstan (ACBK)
Uzbekistan: The Uzbekistan Zoological Society (UZS)
Turkmenistan: Ministry of Nature Protection of Turkmenistan /
Turkmenistan Society for Nature Conservation

Project Leader

Michael Brombacher

Report date

31/10/2007

Report No. (HYR
1/2/3/4)

HYR 2 (project start was 1st November 2005)

Project website

For Uzbekistan: www.iba.uz (For Kazakhstan: www.acbk.kz is still under
construction)

1. Outline progress over the last 6 months (April – September) against the agreed
baseline timetable for the project (if your project has started less than 6 months
ago, please report on the period since start up).
In the past 6 months the project continued to develop as planned and all activities have been
implemented according to the baseline timetable for the project.
•

Large‐scale fieldwork has been conducted throughout all seasons of 2007 to complete
gaps of knowledge on IBA candidate sites delivering high‐quality new data. Fieldwork
will be completed in January 2008.

•

About 60 Percent (120 sites out of 215 potential) Important Bird Area candidate sites are
currently officially confirmed by BirdLife International and 100 Percent confirmation
anticipated by March 2008

•

Uzbekistan and Turkmenistan have completed GIS digitisation of all IBA boundaries to
inform national protected areas and conservation planning. Kazakhstan expected to be
completed by end of March 2008.

•

The current estimate of the area that will be covered by all 215 IBAs in Kazakhstan,
Uzbekistan and Turkmenistan is 18 Million hectares (!). Already now (see next point
below) but intensively after the completion and publication of the IBA inventory books
in autumn 2008 negotiations will be started with the national governments on how to
protect these sites legally.

•

Kazakhstan has included the first three confirmed IBAs in their National Protected
Areas Development Plan. ACBK, RSPB and the Kazakh government currently develop
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these first sites as Protected Areas. They cover 500,000 ha of steppes and steppe
wetlands – both of global importance. This initiative will be represented at a site event
during the CBD COP 9 in May 2008.
•

Two high level inaugurations ceremonies of officially confirmed IBAs have been held in
Kazakhstan and Turkmenistan with Deputy‐Ministers, UK Ambassadors and press
attending. In both cases very good country wide coverage in press and internet. This
Darwin project will also be presented by the governments of Kazakhstan, Turkmenistan
and Uzbekistan at a site event during the CBD COP 9 in May 2008.

•

50 students are part of a regular training programme and 20 of them already take part
in professional fieldwork in Kazakhstan, Uzbekistan and Turkmenistan

•

As part of the project 12 student wildlife/birdwatching clubs have been set up. The
clubs have a membership of 5 to 10 students as average. Many students regularly take
part in IBA fieldwork but also in the Darwin funded project on Sociable lapwing. The
student clubs are regularly equipped with optics, outdoor gear and literature but also
provided with education and training material and guidenance on how to conduct
useful group session and trainings.

2. Give details of any notable problems or unexpected developments that the project has
encountered over the last 6 months. Explain what impact these could have on the
project and whether the changes will affect the budget and timetable of project activities.
As in the previous project year the implementation is going ahead as planned and no notable
problems or unexpected developments have occurred or are foreseen.

Have any of these issues been discussed with the Darwin Secretariat and if so, have
changes been made to the original agreement?
No issues have been discussed.
Discussed with the DI Secretariat:

no/yes, in……… (month/yr)

Changes to the project schedule/workplan:

no/yes, in……….(month/yr)

3. Are there any other issues you wish to raise relating to the project or to Darwin’s
management, monitoring, or financial procedures?
If you were asked to provide a response to this year’s annual report review with your next half
year report, please attach your response to this document.
Please note: Any planned modifications to your project schedule/workplan or budget should not
be discussed in this report but raised with the Darwin Secretariat directly.
Please send your completed form email to Eilidh Young, Darwin Initiative M&E Programme at DarwinProjects@ectf-ed.org.uk . The report should be between 1-2 pages maximum. Please state your
project reference number in the header of your email message eg Subject: 14-075 Darwin Half
Year Report
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