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1 Project Rationale 
Parties to the Convention on Biological Diversity (CBD) have increasingly acknowledged the 
value and importance of customary sustainable use and traditional knowledge in conserving 
and upholding biodiversity, land- and seascapes, and also protected areas. Article 10(c) of the 
Convention on Biological Diversity (CBD) provides that Parties shall protect and encourage 
indigenous and local communities’ customary sustainable use (CSU) of biological resources. 
 
However, indigenous peoples and local communities in the host countries who have done 
extensive research at local and (sub)national levels to assess progress in implementation of  
Article 10(c) since 2004, concluded that the Article is not yet implemented effectively due to 
various reasons and obstacles preventing progress. For instance:   
 
o Communities’ lack of access to and control of lands and resources, and a lack of 

involvement in decision-making and management of natural resources, while secure rights 
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to land, territories and resources represent a fundamental requirement for forest peoples to 
maintain and practise customary use and traditional knowledge.   

o Despite the international acknowledgement of the importance of CSU, at the national and 
sub-national levels it is often still disregarded and considered irrelevant. Top-down natural 
resource management and conservation approaches exclude customary practices, which 
can have severe negative consequences for the vitality of these systems. Sometimes 
biodiversity loss is even blamed on local communities’ practices and therefore access to, 
and use of, resources are severely restricted. If customary sustainable management 
systems and customary laws and institutions, which are the backbone of customary 
sustainable use, are not respected and recognized by governments and national laws, such 
practices can become weakened.  

o The establishment of protected areas without respect for indigenous peoples’ rights and 
without adequate participation is posing challenges to communities in terms of both access 
and management of biological resources, and thus on the customary sustainable practices 
related to these areas.  

o Customary sustainable use is also under threat from external pressures such as extractive 
industries (such as logging and mining) and top-down development interventions, which 
destroy customary territories, or restrict access. The application of free prior informed 
consent (FPIC) is important to protect customary use from such threats. However, FPIC is 
not generally institutionalised and not applied (and not fully understood).  

o Many current education systems are aimed at assimilation and are enforcing non-
indigenous languages, which cause loss of local knowledge and related practices. 
Education in the own language and on issues that relate to local environment and 
knowledge is vital to maintain customary sustainable use and traditional knowledge. 

 
Through this project, the host country partners have aimed to contribute to more effective 
implementation of Article 10(c) both in and by the communities themselves, as well as through 
facilitating collaborative implementation with government and other relevant agencies.   
 
Parties also acknowledge that effective implementation of this Article is still a challenge and 
have at various occasions discussed how this situation could be improved. They agreed that 
there should be a greater focus on 10(c) in the implementation of the Convention. COP10 
decided to include a new major component on Article 10, with a focus on 10c, in the revised 
Programme of Work on 8j and related provisions, which is now under development and to 
which project partners have provided in-depth input. Partners have thus not only tried to 
engage in relevant national policy processes but also in the broader international policy-level.  
 
The project is carried out in the following locations with the following indigenous peoples and 
local communities: 

• Bangladesh – Sundarbans – traditional resource users 
• Guyana - South and South Central District – Wapichan people 
• Indonesia – West Kalimantan – Dayak people 
• Panama – Guna Yala – Guna people 
• Suriname – Marowijne district – Kaliña and Lokono people 
• Thailand – northern highlands – Hmong and Karen people 

 

2 Project Achievements 

2.1 Purpose/Outcome 
The original purpose of the project was: Advanced implementation of Article 10(c) in the 6 host 
countries by 2013. 
 
Our measurable indicator was that the four outputs have been achieved so please see section 
2.3 for a detailed assessment of the final impacts under each of the 4 outputs.  
While there have been variations between the countries and there are exceptions under nearly 
every output, the project has achieved all outputs.  
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We note the importance of formulation in this regard. Outputs were aimed at increasing or 
decreasing certain base-line situations (as they were determined in previous project phases), or 
to make significant progress in the base-line situations. These changes in existing situations 
were positively met. Altogether, this has led to advanced implementation of Article 10(c) in the 
6 host countries by the end of the project. This does not mean that circumstances and 
implementation have become flawless and perfect. There are still challenges to be faced, and 
the new plan of action on CSU that will provide guidance to Parties for better understanding 
and implementation of 10c is still under development (it will be reviewed by WG8(j)-8 in 
October 2013 and will likely be adopted by COP12 in 2014).  

2.2 Goal/ Impact: achievement of positive impact on biodiversity and poverty 
alleviation 

The goal/impact in the original application was “Increased achievement of the three key 
objectives of the CBD in the 6 host countries through effective protection and encouragement 
of customary sustainable use (CSU)”. 

The measurable indicators we put in the original log frame for this goal were “number of 
national biodiversity targets achieved with reference to CSU”, and “status and trends  in 
decentralisation of biodiversity management leading to biodiversity conservation, sustainable 
use and fair and equitable benefit sharing”, which we intended to verify though countries’ 
national reports to the CBD, independent reports and evaluation of biodiversity projects.  
 
Important assumptions under the project goal and purpose however were that the host 
countries also make significant efforts towards achieving other biodiversity goals related to the 
CBD, and that host countries are committed to implement CBD timely and effectively.  
It has been difficult getting information on recent national targets and results, as the host 
countries (except Suriname) have not submitted national reports or revised NBSAPs to the 
CBD recently, as the table below shows, so these could not be used to determine overall 
progress in the country.1  

 
It has also been beyond the capacity of this project to assess exactly to what extent each 
country has advanced on all three objectives of the CBD and what the role of CSU has been in 
this regard. This would require an analysis of the 5th national reports (due in 2014 to review 
progress towards the new Strategic Plan) and also the 4th edition of the Global Biodiversity 
Outlook (GBO4) which will be published in 2014 to provide a mid-term assessment of progress 
towards the implementation of the Strategic Plan and the Aichi Biodiversity Targets, including 
progress on Target 18. It is too early to make firm statements about that at this stage.   
 
However, as we have demonstrated under (primarily) output 3 in section 2.3, substantiated by 
our own project reports and partner updates, we have achieved progress in terms of increased 
decentralisation of biodiversity management. As it is our ground-based conviction that local, 
community-level management of biodiversity is generally in the long term more effective than 

1 Suriname's National Biodiversity Action Plan (NBAP) (2012-2016) was finalized in February 2013 and 
submitted in March 2013. This is the only new government document that was actually used in this report 
to assess to what extent the government has incorporated issues brought forward by the project partners 
and/or in response to documentation submitted to them.   

Country Bangladesh: Guyana: 

 

Panama: 

 

Thailand: 

 

Suriname: 

 

Indonesia: 

4th 
national 
report 

January 2010 December 
2010 

July 2010 2009 April 2011 2009 

Most 
recent 
NBSAP 

2006 (not on 
CBD website) 

version 2 
(for period 
2007-2011), 
prepared in 
2007. 

2000 Version 3 
is only 
available in 
Thai on the 
web.  

(revised, v2): 
March 2013. 

(revised, v.2): 
2003 

 

Darwin Final report format with notes – April 2013 3 

                                                           



state-led, centralised management and conservation – which is confirmed by various recent 
studies on effective conservation of forests and protected areas worldwide2 – we can safely 
state that our project has made a significant contribution to the higher goal, at least in the 6 
host countries.   
 
We would also like to point at the recognition in Decision XI/14 (preamble) that “the 
implementation of sustainable use, including customary sustainable use, is crucial in achieving 
the Aichi Biodiversity Targets and the Strategic Plan for Biodiversity 2011-2020”. In section 2.1 
we have pointed out that implementation of Article 10(c) was advanced in the host countries 
(and in general at the policy level) through the life of the project, so as such a contribution has 
been made to conservation, sustainable use, and fair and equitable benefit-sharing.   

2.3 Outputs 
 
Below we provide information on the changes achieved under each of the 4 outputs. As the 
outputs are connected and inter-related, we have attempted to avoid repeating achievements in 
each country under each of the outputs but rather cross-reference achievements.  
 
Output 1. The acknowledgement and recognition of (the role of) CSU and traditional 
knowledge (TK), indigenous languages (IL), customary laws and institutions has increased 
 
In Guyana, the development and public launch in February 2012 of the innovative Wapichan 
plan for community-based territorial management (see outputs 2, 3, and 4 as well) has greatly 
contributed to increased awareness, understanding and appreciation of Wapichan knowledge 
and practices among government officials, conservation actors and the general public in the 
country and elsewhere in the world. The plan describes in detail how the Wapichan care for 
their land and plan to do so in the future. The initiative, which stresses the importance of the 
Wapichan language, customary laws and authorities and initiatives to strengthen these, has 
won admiration of many and has become an important example of how indigenous peoples can 
take the lead themselves in revitalising and strengthening customary practices as a way of 
contributing to biodiversity conservation and sustainable use.  
 
At the national level, the Wapichan have been publicly congratulated by the government, 
Guyanese indigenous peoples’ organisations and local civil society organisations. The  
international dissemination of the project achievements (e.g.  at the Rio+20 summit in Brazil) 
has generated messages of praise and appreciation from indigenous peoples worldwide and 
from international organisations and the public. There is a general consensus that the 
Wapichan plan constitutes a model for participatory environmental planning for indigenous 
peoples. Since the launch of the plan, several international donor organisations have 
expressed interest in assisting the Wapichan to take their plans forward towards practical 
implementation. The Guyana Forestry Commission (GFC) affirmed that it is most interested in 
the methodologies used and under development by the Wapichan for community-based forest 
monitoring (based on traditional knowledge) and how these might feed into forest monitoring 
under Guyana’s low carbon development strategy.  
 
 
 
The NBSAP of Suriname (March 2013) for the first time officially acknowledges the relation 
between CSU, traditional knowledge, indigenous languages and biodiversity. Under paragraph 
2.2 on the importance of, threat to, and conservation of biodiversity, the NBSAP mentions the 
following: “In Suriname, we see a decline in the use of indigenous languages, knowledge and 
skills, which seems to be connected to the deterioration of biodiversity”.  In section 3.2 on 

2 See for instance: “Peer-reviewed CIFOR and World Bank studies find that community-managed forests 
are better for conservation than strict protected areas”, 
http://www.forestpeoples.org/topics/environmental-governance/news/2011/10/peer-reviewed-cifor-and-
world-bank-studies-find-communi  
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sustainable use of biodiversity, the NBSAP affirms: “…the relationship with nature and wild 
plants and animals are particularly tight with people who lead a self-sufficient lifestyle, as e.g. 
traditionally the Indigenous people and Maroons in Suriname. The local environment does not 
only provide them food, but also for example construction materials and medicines. The culture 
and traditions of self-sufficient communities are very important to get an insight in the use of 
biodiversity and into the further development thereof”.  
 
Another indicator for this output is that since a few years, and with support of this project, a bi-
lingual, intercultural math education method is used in a number of schools in the interior. This 
is a special pilot project in which – for the first time – indigenous children are taught in their 
mother tongue as well as in Dutch. This pilot project has the official support of the Surinamese 
government through the education department, as well as of the education organisations in 
Suriname.   
 
In Bangladesh, U.O. has carried out and published a wide range of research to explain and 
demonstrate the value of the traditional knowledge and practices of traditional resource users in 
the Sundarbans, and presented these studies in various occasions, among others at important 
international meetings (including CBD meetings) that are attended by Bangladesh’s key 
environmental policy- and decision-makers. One special focus of this work has been to 
highlight the role of traditional resource users and the value of their knowledge and initiatives in 
relation to climate change adaptation as a way to address climate change impacts in the 
Sundarbans, which is a serious problem in Bangladesh. For instance, a staff member of U.O. 
made a presentation on “Community Mangrove Aquaculture in the Sundarbans Impact Zone: 
examples of using traditional knowledge in adaptation to climate change” at the 2nd meeting of 
the International Partnership on the Satoyama Initiative, held on 13-14 March 2012 in Kenya. 
Another research was conducted on evaluating the sustainability of traditional practices in 
adaptation to climate change in the Sundarbans area (to become a chapter in a book on natural 
resource management of the Sundarbans). Community leaders from the Sundarbans attended 
COP 11 in Hyderabad and met with Bangladesh’s Minister of Forest and Environment, with 
whom they discussed about recognition of their traditional practices. These efforts have had 
quite some positive impacts, although points of concern also remain. For example, the 
Government of Bangladesh has approved a new (draft) Biodiversity Conservation Act 
(“Bangladesh Biodiversity Act 2013”) in which the importance of traditional knowledge in 
biodiversity conservation is duly acknowledged. According to the draft law, a National 
Committee will be formed involving concerned Ministries, Departments, research organizations 
and relevant stakeholders, including indigenous and local community representative. This 
committee will regulate all the issues dealing with conservation and biodiversity. One concern 
that has emerged is that through its enactment, the National Committee will be authorized to 
provide approval for access to and use of biodiversity related resources by individuals or 
organizations, which may restrict indigenous peoples and local communities’ traditional rights 
over genetic resources, so UO is closely tracking the situation.  
 
The Government of Bangladesh has also revised its Wildlife Protection Act of 1974 in 2012 and 
renamed it  “Bangladesh Wildlife Protection and Welfare Act 2012”. In the act, customary use is 
acknowledged and valued for conservation of biodiversity. Community Conserved Areas are 
recognized in the act but all kinds of hunting are prohibited under this law, which may restrict 
sustainable traditional bush meat practices, so UO is also looking critically into this.  
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In Thailand, an important step by the government has been a Cabinet Resolution in 2010 
(proposed by the Ministry of Culture) on the recognition and revitalization of Karen livelihoods 
and culture. In 2011, meetings were held by IMPECT representatives with the sub-committee 
on the revival of Karen livelihoods to discuss how to implement the Cabinet Resolution on the 
ground. During 2012, IMPECT continued to contribute to the implementation of Thai Cabinet’s 
Resolution in support of the Karen way of life through some specific activities in the village of 
Ma Wa Ki, including alternative education in schools managed by community members and 
surveys and data collection on natural resource management and land use in relation to Karen 
culture. In general, with the demarcation of community farmland done in collaboration with the 
Ob Luang National Park and the Forest Department during the last few years, local people are 
also now more confident to practice traditional rotational farming as their tenure over land has 
become more secure. 
 
In Panama, during the project FPCI has shared its work with the National 
Environmental Authority (ANAM) at many occasions and on the issue of acknowledgement of 
traditional knowledge, FPCI has become a recognized benchmark organization in Panama. 
After many years of advocacy, FPCI has made some progress in terms the recognition of 
traditional knowledge by the authorities of ANAM, mainly in relation to the Nagoya Protocol on 
Access and Benefit Sharing. Traditional knowledge is currently valued more among the 
government in Panama than a few years ago, which is illustrated for example by the fact that 
the national government through the directorate within the Ministry of Trade and Industry that is 
responsible for intellectual property has taken up the issue of collective 
intellectual property and is trying to implement Law 20 of June 26, 2006, which deals with the 
collective intellectual property of indigenous peoples of Panama.  
 
 
Output 2. Significant progress has been made towards securing land and resource rights of 
partner communities, including access and control  
 
In Bangladesh, to achieve this output, U.O. has done an extensive work developing a 
Participatory Model for Recognizing Forest Users (ParMoRec). This model is intended to 
support local forest officers to identify the real forest users who use resources for their own 
sustainable use, so that they can be issued a forest use permit. Problems in the past were 
related to a corrupt system of issuing forest use permits to outsiders with unsustainable 
intentions and practices, while many traditional forest-dependent communities did not receive 
permits and were deprived of income-generating opportunities. The findings of ParMoRec have 
been shared with local forest officers. UO also assisted various traditional forest resource user 
groups to form community cooperatives in which they can unite, work together and apply for 
permits together. Community members meet once in a month to discuss their communal 
problems and devise solutions, and training workshops have been organised every year to 
build capacity of the traditional forest users in addressing their rights when dealing with forest 
officials.  
 
Good results of this work are visible towards the end of this project period: the cooperative 
members have received access permits from the Forest Department on time without any 
hassles, which represents a massive improvement compared with the past. One association 
(Harinagar Cooperative) has submitted a formal proposal to the District Administrative Officer 
for ensuring their access to common property resources in a village wetland (for fishing rights) 
and representatives of the the Munda Adivasi Cooperative have held meetings with the sub-
district’s (Thana) administrative officer who guaranteed their access to the Sundarbans and 
common-property wetlands. Local government officials now recognise traditional forest 
resource users and openly support their initiatives in securing their rights over resources.  
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In Guyana, the project enabled and facilitated intensive community and inter-community 
planning for securing land tenure. As we described in earlier reports, the Wapichan only have 
formal titles to small pieces of land close to their villages but not to the comprehensive 
collective Wapichan territory as a whole. A large number of meetings have resulted in 24 inter-
community agreements on common boundaries between existing (recognised) land titles and 
proposed land title extension areas. The common boundary agreements facilitated under the 
project have already helped expedite the submission of formal applications for land title 
extensions and helped allay fears of potential overlap or conflicts with neighbours. The same 
outcomes have helped villages comply with the Amerindian Act that requires communities to 
consult with one another prior to submitting requests for land titles and extensions (Articles 45 
and 59). Partial progress has been secured so far: at the close of the project, 12 (of 13) main 
villages had submitted formal applications for land title extensions, with at least 9 formally 
registered with the Ministry of Amerindian Affairs.  
 
Early in 2012 the District Toshao Councils (DTC) and SCPDA delegation met with the Minister 
of Amerindian Affairs, who queried why their document had included plans for untitled lands. 
The delegation explained that untitled traditional lands are understood by villagers to belong to 
the communities under customary law, adding that the Wapichan had sought recognition of 
these same lands since times prior to independence from Britain. The delegation advised that it 
is these lands that are most insecure and vulnerable to expropriation and damage and this is 
why the project had included these untitled customary lands along with details of joint 
agreements on common boundaries for land title extensions to cover the full extent of 
Wapichan territory. The Minister responded that the government of Guyana takes Amerindian 
Village applications for title extension very seriously and applications would be dealt with in due 
course, and that applications for extensions from Wapichan Villages had been registered in 
accordance with the law. The Ministry affirmed that land titling and extensions are a core 
element in its five year plan and the South Rupununi Villages are included in that work 
programme. Ministry officials also advised that delays in titling are partly due to resource 
constraints.  The result of the constructive meeting was an agreement among the two parties to 
follow-up the discussions and explore opportunities for future collaboration.  
 
In Indonesia, the project helped to develop maps of customary areas of several kampongs 
(villages) in Kalimantan (see output 3). These have contributed to a more secure tenure 
situation for the indigenous peoples of the kampongs, which is illustrated by a testimony of 
Kadrianus/Karya, leader of the mapping team of Kampong Bangkan’s ancestral territory, in 
September 2012:  “We are very grateful because our rights over our ancestral territory/domain 
located on state-designated protected forest are now getting clearer, because we now have our 
own map of the ancestral territory, which is an exceptional honoured recognition.”  
 
While progress in Suriname, where indigenous people do not have any legal rights to their 
lands yet, has been slow during the project (note that in our 2012 annual report we wrote “the 
country where the government is severely hampering progress on this issue is Suriname, 
where a national land rights conference did not bear any fruit”), the country’s recent NBSAP 
(March 2013) creates hope for good intentions and quick changes in the situation.  In section 
2.5 on land rights and FPIC, the NBSAP states the following (emphasis added): 
  
“Based on the Constitution of the Republic of Suriname (1987) the entire Suriname territory, 
except for privately owned land, is ‘domain’ of the state. Neither this decree, nor the 
Constitution (1987; amended in 1992) provides for collective rights to property, while the 
Indigenous people and Maroons do claim these rights on the basis of international law.   
In 2007, Suriname cast its vote in the UN in favour of the UN Declaration on the Rights of 
Indigenous Peoples. The government of Suriname has committed itself to solve the so-called 
land rights issue. The core thereof is recognition of collective property rights of Indigenous 
people and Maroons to among other things the land that they have lived on and cultivated 
traditionally. Although these rights are formally not yet recognized in the national legislation of 
Suriname, internationally Suriname has already committed itself to recognize them. A national 
‘translation’ of this concept must still take place in Suriname. The solution of the land rights 
issue is a precondition to steer access to and the use of traditional knowledge with regard to 
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biodiversity in the right direction which also contributes to the conservation and the sustainable 
use of biodiversity.”   
 
In Thailand, smaller but steady steps have been taken by continuing the demarcation of 
agricultural land in individual communities. On the policy side, one of the project’s communities, 
Khun Tae village, was selected for exploring the possibility to recognise collective land titles for 
indigenous and local communities by the Prime Minister’s Office in 2009 and two more villages 
from the area were proposed in 2012; this project is still ongoing but has been slowed down by 
a change of government.  
 
In Panama there is less progress to report. While the Comarca Guna Yala is recognized by 
Law 16 of 1953, and as such the Guna have more rights than some other project partners 
under this project, a substantial part of the territory which the Guna people consider to be part 
of their ancestral territory are not recognized. To date the law remains in force, without 
being improved and modified and there has been no progress in this regard during the project. 
 
 
Output 3: Local involvement in biodiversity decision-making and management (including in 
protected areas) has increased and community-based management plans play a significant 
role in it 
 
In Panama, the Guna people are already exercising a high degree of self-management in their 
autonomous territory because of the 1953 Law recognizing Guna Yala.  The creation of Guna 
Yala protected area, which is under the control of the traditional authorities, has caused some 
discomfort in the National Environmental Authority (ANAM), because it is the only protected 
area that is not under the control of ANAM nor co-management practice. The Guna Yala 
protected area receives little support from ANAM. Monitoring and protection is under the direct 
responsibility of Guna traditional authorities while FPCI 
has developed Guidelines for management of the eco-cultural environmental systems of 
Nusagandi (Guna name for that area). The next step is the development of a land use plan for 
the protected area and FPCI may also use the experiences from the Wapichan project partners 
in doing this.   
 
In Thailand, the Karen and Hmong peoples have been involved in the joint management of the 
Ob Luang National Park, an outcome of earlier project phases and mapping and advocacy by 
IMPECT. The communities are now negotiating to achieve co-management also in the 
neighbouring Doi Inthanon National Park. IMPECT was appointed in 2012 by the two parks as 
an advisory body and joined Park Authority Committee meetings in both parks. The Ob Luang 
National Park superintendent was replaced in 2012; IMPECT and communities hope that the 
new superintendent will follow the same approach (of co-management) as the previous one.   
 
Good progress has also been made in developing productive relationships with the Department 
of National Parks and IUCN concerning support for customary sustainable use in protected 
areas. In collaboration with them, a Whakatane pilot assessment (including filed work and a 
public seminar) was carried out in 20123 and a proposal to follow up on that work is currently 
being developed with IUCN Thailand.    
 
In Bangladesh the government endorsed a co-management project (Integrated Protected Area 
Co-management- IPAC) and has invited the community co-operatives to take part in the 
Sundarbans co-management programme. Three informal schools have been set up under the 
project to prepare and educate traditional resource users to effectively take part in formal 
decision-making processes. Community members have already contributed to the new 
management plan of the Sundarbans which is under preparation by the Forest Department. 
Traditional knowledge holders have also been carrying out a pilot on monitoring of fish species, 

3 See http://whakatane-mechanism.org and http://www.forestpeoples.org/topics/environmental-
governance/international-processes/whakatane-mechanism  
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as a pilot for wider community-based biodiversity monitoring, among others to demonstrate the 
potential of such local-level approaches.     
 
The NBSAP revision is underway in Bangladesh and government has invited Unnayan 
Onneshan for consultation in the revision process. However, it is not clear what will be the form 
of consultation and how Unnayan’s suggestions and input will be addressed. This will be found 
out later in 2013. Upon invitation from IUCN, Unnayan Onneshan has also attended 
consultation meetings for developing a strategic plan for the Sundarbans where they shared the 
traditional resource users’ issues and concerns and shared research findings on customary 
sustainable use. These examples of participation are a good step forwards in comparison with 
a few years ago.  
 
The project in Indonesia is aimed at empowerment and advocacy of indigenous peoples in 
local knowledge-based natural resources management in Sanggau. The project supported 
Kampong Sanjan, Kampong Bangkan and Segumon in terms of facilitation of direct 
empowerment and advocacy, policy advocacy and lobbying aimed at the government, 
documentation on village and customary rituals and publication of facilitation outcomes and 
research findings. During the project extensive mapping of the Bangkan ancestral territory has 
been carried out (which included among others a survey on delineation with other villages, the 
completion of data collection on delineation, a Participatory Rural Appraisal, cross-checking by 
Bangkan indigenous peoples, and final cross-checks and clarification). One of the most 
important moments in the programme for empowerment and advocacy of indigenous peoples in 
Sanggau district in Kampong Bangkan was the handover of the map and at the same time the 
signing by the Regional Administration of Sanggau District.  
 
The ratification of this participatory map by the Head Deputy of Sanggau District is an important 
impact indicator. Despite the fact that this has not officially been incorporated in the Spatial 
Plan of Sanggau District (Rencana Tata Ruang Wilayah – RTRW), this work is a concrete and 
significant step that is going to motivate other ancestral territories to work towards self-
determined protection. For the government, a concrete benefit has been that indigenous 
peoples are now seen as being able to directly participate in self-empowerment and protecting 
their ancestral territories. Another benefit is the fact that the government is no longer deemed 
as the one to be blamed for challenges but as an entity that can support communities through 
the ratification of maps and support for effective development programme implementation. As a 
result of a more collaborative approach between communities and government, Institut 
Dayakologi is now part of the team for monitoring spatial plan and policy of West Kalimantan 
Province.  
 
In Guyana, as described under outputs 1 and 2, the Wapichan people have been the first 
project partners to complete and publish a full community-based territorial management plan for 
the sustainable use of natural resources in their territory. The document contains a shared 
collective vision for Wapichan territory in 25 years hence; and several chapters on different 
kinds of lands, different land uses, important places in Wapichan territory, on development, and 
on local governance and implementation. Each chapter addresses goals and targets, land 
management principles, customary laws, general agreements and actions, existing and 
proposed Village Rules, and plans and agreed actions for specific places.  
 
In addition to the boundary arrangements mentioned above, a further 25 intercommunity 
agreements have been made on shared resource use of farming grounds, grazing lands and 
gathering areas. More than100 land and resource use agreements were also generated in 
relation to specific sites, including proposals to care for community conserved forests, 
community conserved sites for water sources, fish spawning grounds and wildlife habitats. 
Some villages have already started to implement elements of the management plan of their 
own accord in 2012 and 2013, including agreed action on the safe use of fire and actions to 
reduce the risk of harmful wildfires.  
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The issue of community-based management, derived from the management plan, was 
extensively discussed with the Ministry of Natural Resources and the Environment. Officials of 
the Ministry suggested that the Wapichan plan should be a model for other Amerindian Villages 
to replicate as a “blueprint” for community-based environmental planning and governance in the 
hinterland. The proposals on Community Conserved Wildlife Sites and Community Conserved 
Forests contained in the Wapichan territorial plan were of particular interest to Ministry officials. 
They noted, however, that full recognition and support for the Wapichan plans (see also output 
2) would need consensus and backing from other Ministries and agencies, most notably the 
Ministry of Amerindian Affairs, Guyana Forestry Commission (GFC) and the mining commission 
GGMC. The dialogue with the Ministry is maintained and on-going.  
 
The Wapichan delegation also had a fruitful meeting with the Deputy Commissioner of the 
Guyana Forestry Commission (GFC), who expressed much admiration and interest in the high 
quality of the Wapichan land management plan and related digital map of natural resource use 
and land occupation. Like the Environment Ministry, GFC informed the Toshaos that in principle 
the community proposals for community conserved forests are interesting and broadly in line 
with GFC objectives, but final recognition of these areas would need to meet national laws, 
including legislation on land titles and protected areas. Conservation organisations like CI and 
WWF have expressed much enthusiasm for the Wapichan chapter on wildlife conservation and 
this has already resulted in support for a follow up project for a preliminary wildlife survey in the 
South Central sub District (ongoing through the South Rupununi Conservation Society).  
 
A challenge is to keep the momentum going after the launch of the plan. Momentum in the 
dialogues with the government has slowed somewhat since mid-2012, as many new Toshaos 
are still settling in to their roles after the Village Council elections in April 2012. It is anticipated 
that once new village leaders become familiar with their new roles and responsibilities, further 
follow-up with the government will be led by the District Toshaos Councils in 2013-2014.  
 
Suriname  
The KLIM is also in the first stages of developing a community-based management plan and 
have looked for help and inspiration to the Wapichan project partners. Though a secured grant 
for this special purpose a delegation of six members of (KLIM) traveled to the South Central 
and Deep South in Guyana in March 2013 to exchange experiences and approaches related to 
community resource mapping and territorial management planning. This was an extremely 
valuable, exciting and inspiring trip, which also laid the foundations for friendship and closer 
collaboration.   
 
While the project partners have been doing their homweork at the community-level, they have 
also actively participated in national biodiversity planning and decision-making, and it has been 
a good indicators that in recent years the Surinamese government has made it standard 
practice to invite indigenous organisations in their meetings. Project partner KLIM and their 
mother organisation VIDS have attended several preparation meetings in 2010 and 2011 for 
the NBSAP of Suriname, where they were asked to share their focal issues  and points of view 
on the problems and actions in relation to biodiversity in the Interior and the Indigenous people 
and Maroons. Feedback from VIDS staff is that the NBSAP reflects well what they brought 
forward and that the Environment Department (finally) seems to listen to what they are saying.  
 
The NBSAP contains some important entry points for increased local-level involvement in 
biodiversity management, including protected areas. On page 17, the NBSAP states that “the 
local communities are of great importance for biodiversity management, particularly the 
Indigenous people and Maroon communities and the NGOs and CBOs associated with them”.  
Objective 5.4 is on increasing the capacity of local organisations and communities to take part 
in biodiversity management and monitoring, and co-management plans. The management plan 
that KLIM is developing will thus become very relevant.  
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Section 3 of the NBSAP contains a detailed table with the actual objectives and guidance for 
implementation. In the section on conservation of biodiversity, the NBSAP mentions Indigenous 
and Community Conserved Areas (ICCAs): “currently in Suriname there are the government-
designated nature reserves, nature parks and Multiple Use Management Areas (MUMAs). In 
Suriname, such as within the traditional territories of the Indigenous people, so-called 
“protected areas” have been designated by these people themselves. These, however, do not 
have the legal status of protected area in conformity with the national legislation”. One of the 
sub-objectives acknowledged the need for adjusted national laws and rules for the conservation 
of biodiversity inside and outside protected areas: “The national laws and regulations in relation 
to the conservation of biodiversity need to be further adjusted in accordance with international 
obligations. Adjustment is also necessary to make regulation more effective and better 
applicable, particularly by delegating tasks. The emphasis in this respect is on laws and rules 
that pertain to protected areas and vulnerable species that need in- situ protection. In 
formulating laws and regulations, the land rights issue must be taken into account. It must be 
examined whether the local communities can manage protected areas themselves in areas that 
they use for traditional purposes”. 
 
The plan further mentions that in Suriname there is still insufficient information about the 
ecosystems, species and genetically different populations, and insufficient knowledge about 
methods for sustainable use of biodiversity. Section 4 on local cooperation and participation of 
communities announces plans for monitoring of biodiversity with the help and support of local 
communities, including monitoring of human impacts on biodiversity, i.e. unsustainable use, 
climate change, and for assessments of various ecosystems and their threats or. As KLIM is 
already working on this (they are doing their own research on climate change and vulnerable 
areas), their research could greatly contribute to this process.  
 
Interestingly, the NBSAPs has incorporated the calls from indigenous organisations during 
preparation meetings about the fact that they are rights holders and should also be designated 
as such: “According to them, the term stakeholders is inappropriate. At NBSAP level this is 
relevant, at least within the specific context of access to genetic resources in traditional 
territories and in relation to traditional knowledge. This may be further examined within the 
framework of the national approach of the so-called land rights issue (see also output 2). The 
choice of words is a sensitive issue because it is related to judicial disputes between the state 
of Suriname on the one hand and on the other hand the Indigenous people and Maroons”. This 
content of the NBSAP is more progressive in terms of language on participation and rights 
holders than any other government document in the past which is a great step forwards as well 
as proof that project partners have been effective in addressing their concerns and issues.  
 
 
Output 4. Threats and pressures on CSU have decreased, among others through enhanced 
application of FPIC in matters affecting indigenous peoples’ lands and territories  
 
In Guyana the project has generated a strengthened awareness on, and preliminary inter-
community principles for, the respect of free, prior and informed consent relating to external 
proposals affecting Wapichan lands and resources. With the territorial plan, community leaders, 
Village Councils and ordinary community members and youths have a common practical and 
consensus-based reference document to assist internal land use and community development 
planning; and to inform dialogues with external agencies. 
 
In 2010 and 2012, meetings were held with the Ministry of Amerindian Affairs, Ministry of 
Foreign Affairs, Ministry of Agriculture, Guyana Forestry Commission (GFC), Guyana Geology 
and Mines Commission (GGMC), Office of Climate Change, Guyana Defence Force and 
Conservation International to address threats to territorial integrity posed by illegal Brazilian 
grazing and rustling activities and mining pollution of the southern rivers of the territory. During 
these meetings the SCPDA team also presented an outline set of guidelines for free, prior and 
informed consent (FPIC) for Wapichan communities in relation to the Low Carbon Development 
Strategy (LCDS) process (developed in community workshops held under this project). Various 
development issues relating to health and education were also discussed. 
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The meeting with the Deputy Commissioner of GGMC was effective in sharing information, 
concerns and proposals on mining activities as put forward in the territorial plan. Leaders again 
communicated to GGMC their deep concerns over the very destructive impacts of small-scale 
mining that is increasingly using wheeled and tracked mechanised excavators to rapidly clear 
forest and open huge open cast mining pits. GGMC explained that effective GGMC monitoring 
and regulation of mining in hinterland areas is limited by a lack of staff and resources. GGMC 
recognises that the system for issuing permits and concessions is flawed due to a lack of 
information regarding the ecological and social characteristics and importance of specific areas 
requested as mineral properties by mining interests.  
 
The Deputy Commissioner further explained that the only information available to GGMC is the 
presence or absence of Amerindian land titles in the areas in question, which is a major short-
coming that needs to be rectified with improved information systems. The Wapichan delegation 
advised that their own document now indicates lands under application for title extensions and 
all these areas are of cultural and livelihood importance to Amerindian Villages. GGMC 
acknowledged the importance of this community-based information and also praised the quality 
of the document and land use map. The result of this meeting with GGMC was an agreement to 
continue dialogue on ways to ensure a timely flow of information from communities to GGMC 
on the cultural, biological and livelihood value of specific areas (e.g. creek heads, spawning 
grounds and community conserved sites etc). In the same way, GGMC agreed to work to 
improve prior consultation and notification processes on proposals for new permits and 
concessions affecting Amerindian lands in the South Rupununi. 
 
The GFC acknowledged that the management plan compiled by the Wapichan is most useful in 
notifying GFC of the existing land title extension proposals of Wapichan Villages and that this 
information will be taken into account in considering applications for forestry concessions from 
third parties. In March 2013, however, the GGMC apparently issuing mining permits near one 
of the Wapichan villages (Aishalton) and the Toshaos had to send an urgent letter to GGMC 
pointing out the areas being proposed for mining are part of their extension claims. So, 
vigilance on these matters by the local partners has to continue in the future.    
 
In Guna Yala in Panama, the main problems are solid waste pollution and climate 
change. Solid waste is a threat to coastal and marine biodiversity and is worsened by an 
increased flow of tourists in the area and it is a threat to traditional practices and knowledge. It 
is necessary to have a management plan for tourism that allows the Guna people to have a 
sustainable development approach that does not threaten their knowledge and customary 
practices.Because of the sea level rise, the islands where the largest Guna population lives are 
under increasing threat of being flooded, causing a great threat to the Guna people’s culture 
and future. Climate change adaptation has thus been a key topic for FPCI under this project.  
 
Currently there is much interest by many companies to implement some initiatives in the Guna 
Yala region, which have been required to comply with FPIC to be considered for approval at the 
General Congress Guna. This is required by internal Guna norms, and no initiative that does 
not follow this process will be permitted. To strengthen the application of FPIC in Guna Yala, 
FPCI has developed the Protocol on Access to Genetic Resources and Traditional Knowledge 
with the participation of women, youth, authorities and Guna leaders. FPCI has also become an 
advisory organisation for the Guna traditional authorities on negotiations with the USA-based 
company Cocoa Well on using images of Guna people/villages.  
 
In Bangladesh the project has mainly focused on the threats to CSU coming from climate 
change impacts, as well as a decline in knowledge among traditional resource users 
themselves and community-level pressures on the resources due to various circumstances and 
challenges.  Training workshops have been arranged by experienced resource collectors to 
young members of the community to transmit traditional knowledge, to demonstrate and 
explain more sustainable resource collection techniques and climate change adaptation 
practices. Community based fish monitoring exercises were also carried out with traditional 
resource users to make them more aware of the causes and effect of biodiversity loss.  
Three community resource centres have been established in the Sundarbans to store data on 
and protect customary sustainable use of biodiversity.  
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One impact has been that young people are increasingly collecting resources from the 
Sundarbans following traditional practices again. Local fishers are more aware about fish 
diversity and stopped using very small meshed net to avoid unwanted fish fry loss. Another 
result has been the preparation of a map of vulnerable areas, which resource users are using 
when they are collecting resource, hence decreasing pressure on such areas. The mangrove 
agro-silvo-aquaculture cultivation model, developed and promoted under the project as 
alternative to shrimp farming and suitable for saline-affected lands (see previous reports) has 
provided an increasing number of resource users with a sustainable source of income, despite 
climate impacts, and has also decreased pressure on Sundarbans resources. 
 
In Suriname, the recently revised NBSAP (see output 2) reflects the discussions the 
government has had with indigenous organisations (including project partners) and shows that 
their inputs have been incorporated, including in section 2.5 on land rights and FPIC.. The 
NBSAP includes the following: “Something that is closely related to this is the involvement of 
local communities (particularly of Indigenous people and Maroons) in development plans and 
policy formulation that influences their rights, culture, way of living and/or territory, in 
accordance with the principle of Free Prior and Informed Consent (FPIC). According to this 
principle, the local population must get a specific formal role and power of decision in various 
development processes. Representatives and representing organizations of Indigenous people 
and Maroons urge to apply the FPIC in the drafting of policy, the development and 
implementation of projects, as well as with regard to several actions mentioned in the current 
NBSAP”. While this certainly does not mean that FPIC is already a standard practice in 
Suriname, the inclusion of this paragraph in the NBSAP does demonstrate progress in the 
consideration and acceptance of FPIC in Surinamese society.  
 
FPIC is further considered in relation to access to genetic materials and associated traditional 
knowledge, and fair and equitable benefit-sharing (ABS).  The NBSAP affirms that special 
consideration must be given to research in the traditional territories of Indigenous people and 
Maroons knowledge, “given the traditions and the position of the Indigenous and Maroons”. The 
NBSAP also wants to make a clear distinction between research into biodiversity in itself and 
research into traditional knowledge (TK) about biodiversity. In the case of research into the 
traditional knowledge about biodiversity, such knowledge must be protected and the use 
thereof must be regulated. There is also a need for laws that regulate the access to and the 
sharing of benefits that derive from its direct use and innovation. Desired actions are included 
in the NBSAP are, among others, evaluation of existing agreements, laws and rules with regard 
to access and indigenous peoples rights, consultation of traditional communities on laws and 
regulations to be developed, and develop procedures with respect to sharing benefits from the 
use of genetic material. Adequate laws and regulations will have to be developed to protect 
traditional knowledge, especially in case of transfer of such knowledge to third parties and the 
further use thereof. The benefits that ensue from use of traditional knowledge by third parties 
should be shared in a fair and just manner, particularly among the collective owners of such 
knowledge. The NBSAP acknowledges that classical indigenous peoples rights legislation )in 
Suriname) offers insufficient protection to collective rights.  
 

3 Project support to the Conventions (CBD, CMS and/or CITES)  
This project has targeted enhanced implementation of the CBD, focussing on elements of the 
CBD that deal with indigenous peoples, their knowledge and practices, and issues of 
participation and benefit-sharing, such as: 

• The programme of work on Article 8(j), in particular the action plan on customary 
sustainable use (article 10c) that has been under discussion and development since the 
start of this project; 

• Aichi target 18 and its indicators;  
• Other relevant programmes such as the programme of work on protected areas, most 

notably programme element 2 on participation, equity and benefit-sharing. 
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One of the findings of previous research on the implementation of these aspects of the CBD 
was that in many government departments, while some slow progress may be due to lack of 
political will, in many cases there is predominantly a lack of (human and financial) resources 
and capacity within national and local governments to fully track and understand the CBD 
developments and issues and to implement them effectively. The project partners have made 
big efforts to support the governments in their respective countries to better understand and 
implement the CBD elements listed above. 
 
The partners have invested a lot of energy in building up relationships with CBD focal points in 
their respective countries in order to share information and views, in particular related to 
explaining what CSU is and what is required to sustain it. Partners have attended and 
organised workshops and dialogue sessions in their own countries as well as invited their 
delegations for side events and presentations at CBD meetings. Case studies and other 
materials have been shared and partners also requested and had personal meetings with their 
delegations within the realms of CBD venues (see further down for a brief overview per 
country).  
 
Partners have also started to become actively involved in national-level follow up with their 
governments in relation to the formulation of national targets and plans towards the 2011-2020 
Strategic Plan. Aichi targets 18 has been the key target to focus on as it calls for: “By 2020, 
traditional knowledge, innovations and practices of indigenous and local communities relevant 
for the conservation and sustainable use of biodiversity, and their customary sustainable use of 
biological resources, are respected, subject to national legislation and relevant international 
obligations, and fully integrated and reflected in the Convention, with the full and effective 
participation of indigenous and local communities, at all relevant levels.” 
 
In order to assess the implementation of this target, the CBD has developed a number of 
indicators. It has one operational indicator, on linguistic diversity and numbers of speakers of 
indigenous languages, and three additional operational indicators categorised as indicators for 
further development: trends in land use change and land tenure; trends in the practice of 
traditional occupations; and trends in the degree to which traditional knowledge and practices 
are respected through full integration, participation and safeguards in national implementation 
of the strategic plan. 
 
In line with the CBD 2011-2020 Strategic Plan, many countries are now developing or revising 
and updating their NBSAPs and national targets, so this has been and still is a very important 
time for indigenous and local community organisations to get involved in biodiversity processes 
at the national level. Evidence-based reporting on progress on Target 18, based on indicators, 
reports from Parties and other sources, will need to be developed. During this project the 
partners have used the opportunity to contribute their local-level experiences and information 
towards this process, and will continue to do so in the coming period.  
 
One example of such contribution has been the work of International Indigenous Forum on 
Biodiversity (IIFB) Working Group on Indicators, which the project partners are active members 
of. This working group has spearheaded the process of identification of indicators relevant to 
indigenous peoples and discussed priority indicators and existing methodologies. The adopted 
indicators were based on the recommendations from this group.  These indicators have given 
Parties guidance in achieving the Target and measuring progress.  
 
At the same time, the IIFB Working Group on Indicators has been contributing to the 
development of methodologies related to traditional knowledge indicators under the Strategic 
Plan for Biodiversity and Aichi Biodiversity Targets and offering solutions and examples, for 
instance related to community-mapping and monitoring (see outputs section and see also 
section 5 for a discussion about the technical contributions, transfer of knowledge and capacity-
building of this project).  
 
 
Increasingly, there has been a shift of focus towards community-based initiatives that support 
CSU – this is now also one of the priority tasks in the action plan on CSU – which means that 
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rather than waiting for others to do the work, communities are setting up initiatives themselves 
and are asking governments and others to support these. Examples are the community-based 
management plans and education activities on traditional knowledge and CSU,. Another priority 
task in the CBD plan of action on CSU is to incorporate CSU in the NBSAPs. Partners are also 
prioritising getting involved in this process.  
 
FPP and partners participated in the negotiations at COP11 (and preparatory meetings) that 
lead to the COP Decision related to CSU, which reads as follows:  
“Decision XI/14, section F,  

10. Decides that the initial tasks for the first phase of the major component of work 
on Article 10 with a focus on 10(c) shall be: 

(a) To incorporate customary sustainable use practices or policy, as appropriate, 
with the full and effective participation of indigenous and local communities, into national 
biodiversity strategies and action plans, as a strategic way to maintain biocultural values and 
achieve human well-being, and to report on this in national reports; 

(b) To promote and strengthen community-based initiatives that support and 
contribute to the implementation of Article 10(c) and enhance customary sustainable use; and 
to collaborate with indigenous and local communities in joint activities to achieve enhanced 
implementation of Article 10(c);4 

(c) To identify best practices (e.g. case studies, mechanisms, legislation and other 
appropriate initiatives) to:  

(i) Promote, in accordance with national legislation and applicable 
international obligations, the full and effective participation of indigenous 
and local communities, and also their prior and informed consent to or 
approval of, and involvement in, the establishment, expansion, 
governance and management of protected areas, including marine 
protected areas, that may affect indigenous and local communities;  

(ii) Encourage the application of traditional knowledge and customary 
sustainable use in protected areas, including marine protected areas, as 
appropriate; 

(iii) Promote the use of community protocols in assisting indigenous and 
local communities to affirm and promote customary sustainable use in 
protected areas, including marine protected areas, in accordance with 
traditional cultural practices.” 

 
Interaction with CBD focal points and involvement in national CBD/NBSAP processes so far: 
 
Joint: we organized several side events at CBD meetings such as WG8(j)-7, COP10, and 
COP11 where we made joint presentation and partners made individual presentation on Article 
10(c) and related issues. Host country delegations were always invited and copies of relevant 
reports and briefings were disseminated. See annex 5 for some of the most relevant 
presentations, which are available on request.  
 
Suriname: VIDS/KLIM representatives have actively attended preparation meetings for the 
revised NBSAP and a lot of their input has been incorporated (see section 2). KLIM 
representatives have also met informally with their country delegates from the Ministry of 
Environment at COP meetings and have shared with them copies of their 10c case studies and 
recommendations, and invited them to attend side events.  
 
In Panama the participation of indigenous peoples in the national CBD planning and reporting 
has been low.  FPCI and other indigenous organisations were not directly involved in the 

4 Former task 6 of the list of indicative tasks. 
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preparation of the 4th national report (july 2010) and in the preparation of the latest NBSAP 
(2000) there was little participation of indigenous peoples as well. However, FPCI has recently 
been meeting with officials of the National Environmental Authority of Panama (ANAM) and one 
of the topics of discussion is the participation in the 5th national report of Panama. Building up 
relations with the CBD focal point in Panama is more complex as the Panama government has 
assigned the focal point to the Ministry of Foreign Affairs, so the focal point does not have 
direct knowledge and relation to environmental work. One of the FPCI’s successes however is 
that ANAM authorities have openly recognized FPCI as the reference indigenous 
organization in the field of traditional knowledge, biodiversity, and climate change 
and Article 10(c).  
 
In Bangladesh,Unnayan Onneshan has facilitated the participation of the leaders of four 
community cooperatives from the Sundarbans to attend COP11 in India and arranged for a 
meeting between them and the Bangladesh focal point. The NBSAP revision is underway in 
Bangladesh and government has invited U.O. for consultation in the revision process.  
 
In Thailand, good progress has been made in developing productive relationships with the 
CBD focal point. In January 2013 IMPECT and FPP had a meeting with the new CBD Focal 
Point and two of his staff. The meeting started off with an introduction of the participants, 
followed by an explanation of IMPECT’s work in Chom Thong and the development of a 
national network of IPs, and a brief presentation by the CBD Focal Point on the NBSAP 
revision process in Thailand. FPP and IMPECT gave a presentation on key issues related to 
IPs in the CBD and the Thai context, including 8j and 10c (including the 10c project), the 
Programme of Work on Protected Areas, and key decisions from COP10 and COP11 (strategic 
plan, participatory NBSAPs, Satoyama Initiative, Indicators, new action plan on 10c). The 
director said he learned a lot about IPs/LCs in the CBD and about the requirement of 
participation in the NBSAPs and implementation of the convention at the national level.  
 
Other things discussed were:   
• NBSAP: The director’s assistant explained the NBSAP revisions process (NBSAP-4, 

started in June 2011 and just about to finish with proposed submission to the Cabinet in 
February 2013 and provided a copy of the draft. After hearing that COP10 and COP11 had 
invited Parties to revise the NBSAPs in a participatory manner, the director admitted that 
there had actually been less participation in this NBSAP process compared to the past. He 
promised that he will ensure that IMPECT and other relevant civil society organisations will 
be involved in implementation and monitoring of the NBSAP.  

• While the NBSAP revision and updating was not carried out in a participatory manner, the 
national strategy on climate change (for the next 40 years) had been quite participatory 
(soon to be finalized) so we can learn from that process. The Ministry is addressing climate 
and biodiversity in an integrated manner as they are deeply connected.   

• Participation in future steps: the Focal Point suggested that indigenous peoples and local 
communities could select their representatives and officially submit their names for 
participation in NBSAP next steps. They could also become members of the Committee on 
Biodiversity. 

 
IMPECT’s reflection on this meeting was that the new Focal Point seems to be much more 
open to their input and to participatory approaches. It was also positive that he acknowledged 
that conservation must go hand in hand with sustainable use, and that focussing just on 
conservation is not effective. IMPECT decided to make maximum use of this initial positive 
meeting by providing comments on the NBSAP despite the very limited time available and then 
to keep in regular contact with the Focal Point.  
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4 Project Partnerships 
As we explained in our application and previous reports, we have a long-term field relationship 
with all the host-country partners (the organisations of indigenous peoples and local 
communities), with whom we worked on similar projects for many years. In that respect, our 
relation with them and their internal bond as a team continues to be strengthened.  
 
The partnerships with these organisations were started based on a specific demand or request 
from them to FPP for help with issues dealing with biodiversity, rights, and traditional 
knowledge. Since the 6 project partners all carried out case studies on customary sustainable 
use (Article 10c) since 2004/2005 with FPP support, and got involved in the CBD, they started 
to form a project team that since then has become very close.  
 
We arrange meetings with the entire project as often as possible, mostly on the margins of 
international meetings like CBD meetings, to spend time together to discuss project updates,  
problems encountered and possible solutions. Every 2 years, we organise a partners’ meeting 
(in one of the partner communities) where we reflect on progress and future steps together. 
The workplans are always developed by the partners, with FPP’s feedback, and there is room 
for divergence between partners: each partner focuses on its own strengths and priorities, 
although there is an obvious overlap.  
 
The strength in this partnership approach is the strong inter-community solidarity and support 
and the opportunity to exchange knowledge, methodologies and experiences. In March 2013 
our partners from Suriname and Guyana secured a grant to organise an exchange visit to have 
in-depth discussions and communal learning on management planning and shared challenges. 
This international friendship in the team is quite unique. While we suggested that we may have 
to break up the project into smaller one-country programmes, the partners protested as they 
emphased the huge added value of the partnership  
 
This is a challenge at the same time (see also Q6 on lessons learned) because as the project is 
getting more diverse and divergent it is becoming more challenging to coordinate and fundraise 
for. We try to deal with this by supporting partners to raise more individual additional funds and 
to raise funds for certain aspects of the project work (such as community-based biodiversity 
monitoring), and to use more skype and e-mail to stay in regular touch with partners.  
 

5 Contribution to Darwin Initiative Programme Output 

5.1 Technical and Scientific achievements and co-operation 

5.2 Transfer of knowledge 

5.3 Capacity building 
We will respond to sections 5.1, 5.2 and 5.3 together as in this project the aspect of community-
based research (incorporating TK and innovative local-level methodologies and approaches); 
the sharing and collaboration with other practitioners and policymakers (to apply it in practical 
conservation challenges), as well as their capacity building are very much interrelated.  

We would like to highlight one of these approaches, namely: 

Sharing and promoting approaches for local-level ecosystem data collection and monitoring  
As we mentioned in section 3, COP10 adopted two indicators for Aichi Target 18 to 
complement the adopted indicator on “status and trends of linguistic diversity and numbers of 
speakers of indigenous languages” (which had been adopted at COP7): 

• Status and trends in land-use change in the traditional territories of indigenous and local 
communities. 

• Status and trends in the practice of traditional occupations. 
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COP11 then requested the Working Group on Article 8(j) and Related Provisions, in 
collaboration with SBSTTA, the IIFB Working Group on Indicators and interested parties (..), to 
pursue the on-going refinement and use of the three adopted indicators for traditional 
knowledge and customary sustainable use of biodiversity (..), and also requested Parties to 
consider, pilot-testing the two new indicators for traditional knowledge and customary use 
adopted at COP10. 
 
In section 3 we already mentioned that the project partners played an active role in the IIFB 
WG on Indicators that focused on developing a plan and strategy to operationalize the 
proposed indicators.  Part of that strategy is to shift the focus of data gathering for indicators to 
the country and local level. In this respect, community mapping is seen as a core methodology 
for collecting and presenting data from the ground up on land-use change (mapping methods 
and technology should be shared and exchanged) and the importance of work on community-
level monitoring and information systems on traditional knowledge, biodiversity, climate change 
and well-being of indigenous peoples is now coming to the fore.   
 
The project partners are pioneers in land use mapping and community-based biodiversity 
monitoring, as previous reports to Darwin have demonstrated, for example: 

- All partners have developed extensive expertise on community mapping. 
- In the Sundarbans, Bangladesh, experienced traditional resource users (fishers and 

forest resource users) have recently developed a set of locally developed indicators to 
continually monitor the status of biodiversity and keep records of the changes in the 
status of biodiversity. Unnayan Onneshan also spearheaded work on vulnerability 
mapping related to disasters and associated livelihood insecurities, and carried out 
extensive research on communities’ adaptation approaches.   

- FPCI (Panama) recently published a biological inventory of the flora and fauna of the 
coastal marine systems in Guna Yala, which includes information on customary use of 
these species. FPCI have also done extensive work to document the impacts of climate 
change on river and forest areas and cultivated areas in Guna Yala that are vulnerable 
to climate change. The research has included information on traditional knowledge and 
customary practices in relation to resilience to climate change.  

- In Thailand, community surveyors have started to collect data on status and trends of 
biodiversity (flora and fauna) and IMPECT intends to provide further training on this. 

 
As mentioned in section 3, many efforts have been made to share these initiatives and their 
benefits with policy makers and conservation actors in the host countries as well as more 
widely at CBD meetings, to generate more understanding and recognition of communities’ 
initiatives and their innovative technologies and very valuable outputs. All host countries are 
aware of the work our partners have done and have said they support it and welcome it very 
much.  
 
In line with the CBD 2011-2020 Strategic Plan, many countries are now developing or revising 
and updating their NBSAPs and national targets, Furthermore, the 4th edition of the Global 
Biodiversity Outlook (GBO4) will be published in 2014 to provide a mid term assessment of 
progress towards the implementation of the Strategic Plan for Biodiversity 2011-2020 and the 
Aichi Biodiversity Targets.  Evidence-based reporting on progress on Target 18, based on 
indicators, reports from Parties and other sources, will need to be developed and written up by 
early 2014, for inclusion in GBO4. This provides opportunities to indigenous and local 
communities to contribute local level experiences and information towards this processes. 

5.4 Sustainability and Legacy 
 
As we explained under question 15 of our application, this project does not comprise a stand-
alone action with a concrete beginning and ending. Most of the activities in this project relate to 
long-standing objectives of the communities, which require sustained efforts and endurance. All 
communities have been working on these issues for quite some time. FPP has through the 
years provided different types of support or assistance, with different sources of funding.  
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Concerning objectives that (partly) depend on other parties, such as governments, it is risky to 
state that all higher or final goals can or will be reached within the project period. Therefore we 
have aimed to set realistic goals, such as ‘make significant progress’, or increasing certain 
base-line situations. This is also what we explained in question 2.1. of this report.  As described 
in sections 2 and 3, we think that local level partners are now stronger than when the project 
started and so we expect that their achievements will continue in the future. At the same time, 
impacts have been created on policy in the host countries as partners have developed 
relationships with their respective Focal Points and have started to engage in the revision of 
NBSAPs, in some places with very good outcomes (see Suriname NBSAP).   
 
Along the same lines, we don’t speak of an “exit strategy”. With each project partner, we are 
assessing progress, new circumstances and needs, and design new plans for the coming 1-2 
years that respond to the current priorities, gains and opportunities, and we are raising new 
funds for this work. As we mentioned in various other places in this report, we are planning to 
start focussing more on community-based monitoring and information systems, which means 
getting more involved in collecting and sharing information on indicators to assess progress in 
national and local level implementation of CBD provisions, and in stepped-up national 
involvement in biodiversity assessments and evaluations, which also feed into the 5th national 
reports and GBO4. We have developed some innovative technologies and methods to provide 
this kind of input and the intention is that project staff will remain employed in the next stages of 
the project (assuming successful fund-raising)  
 

6 Lessons learned 
 
We feel that this project has been very positive but may have been somewhat too ambitious in 
its set-up for the Darwin programme. It has been challenging to coordinate this project in 
multiple countries and working on multiple levels for various reasons, especially: 

- It has been difficult to frame it as a ‘stand-alone project and to treat the Darwin grant as 
a separate project or at least know which elements the other sources of funding should 
cover. Obviously all work in all these countries could not be funded out of the Darwin 
grant. This has been a challenge for our finance officer.  

- Considering the four outputs we have been working towards, and considering that the 
situations, activities and progress in the six countries diverge quite significantly, it has 
been difficult to monitor progress on all project elements in all countries and to report on 
them to Darwin. Several times our reports exceeded the maximum report size because 
there is just too much variety and so much information to be shared.  

- It has been difficult to distil one ‘snapshot’ of the overall progress and to make common 
statements, again due to the fact that there is so much variety in progress in the various 
countries on various issues.  

 
We concluded that for a potential next time, we should probably either select one common 
key/focus activity or approach/methodology for a group of partners (the same partners under 
this project, or working with a wider indigenous network) or alternatively, to develop more 
discreet but detailed proposals for one country. We submitted a proposal to Darwin Round 19 
for the implementation and follow-up on of the Wapichan management plan, which would be 
easier to coordinate and monitor. Unfortunately the proposal was turned down, but it was a 
useful exercise in breaking down the project into smaller one-country parts. 

6.1 Monitoring and evaluation 
 
There have been no major changes in the project design or to the log frame.  
 
The M&E system for this project is a standard and tested way of working in all FPP projects 
and has also been useful for this project.  
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The two FPP coordinators of the project have been in regular contact with all of the partners. 
Every three months, the partners sent us short up-dates. More detailed mid-term narrative and 
financial report were submitted to us every six months, sometimes followed by additional 
information or clarifications on FPP’s request. This process gave us a good overview of how 
the project proceeded and represented a main monitoring tool (or indicator). Partner 
organisations held their own evaluations (pertaining to the main process or a particular activity) 
with relevant groups, such as leaders or researchers. We met with our partners at international 
meetings (such as CBD meetings) and always used this opportunity to discuss progress, share 
experiences and address challenges. We organised one partners meeting in April 2011 in 
Guna Yala, Panama, entirely for evaluation, exchanging experiences, and planning next steps. 
While we would have liked to hold more of these, the budget did not allow for that to happen.  
The most important finding or conclusion of that meeting was that sustained effort is required at 
the national level in order to have a well-working 2-ways system between the local and 
international level. All partners felt that good progress had been made at the local level and in 
the international arena (although negotiations techniques can still be further improved) but 
progress in legal and policy-making at the national level has been slower and dependent on the 
political will and capacities of the governments and other agencies. It was decided that more 
emphasis should be placed on achieving better progress at the national level. This was one of 
the reasons that the team started to become more involved in the NBSAP processes and to 
pay more attention to national-level piloting of indicators on Aichi target 18.  
 
Each partner organisation has at least one FPP staff member that spends field-time with each 
local organisation. During fieldwork periods the progress of the project is monitored in detail. 
FPP’s financial department has processed all the financial reports and tracked the overall 
financial status. All partners have singed an MoU with FPP to clarify roles and responsibilities 
and to make agreements on reporting dates and requirements. During the time of this project, 
there have been no cases of partners not or not correctly reporting to us.  
 

6.2 Actions taken in response to annual report reviews 
No outstanding issues.  

7 Darwin identity 
As we explained in section 6, the Darwin initiative support formed part of a larger programme (a 
continuation of previous and on-going work) in various countries and at various levels so it was 
not a distinct project. This made it more challenging to clearly identify or promote the Darwin 
identity on every occasion, presentation or publication.  
 
However, Darwin is mentioned and thanked in FPP’s public annual reports for their support to 
this work and among project partners and our larger network of IPOs and CBOs we have 
familiarised people with the Darwin Initiative (they all know they fund this project and know what 
Darwin does). We also shared funding opportunities – SCPDA decided to apply for Round 19 in 
a joint project with FPP. At CBD meetings where our work was presented several times, the 
Darwin Initiative was mentioned as one of the main donors. 
 
FPP has contributed to several articles in the Darwin newsletter, which we have distributed 
within our network.   
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8 Finance and administration 

8.1 Project expenditure 
 

Project spend since  
last annual report 

 
 

2012/13 
Grant 

(£) 

2012/13 
Total actual 

Darwin Costs 
(£) 

Variance 
% 

Comments (please explain 
significant variances) 

Staff costs (see below) XXX XXX (10,364) Office Staff for partner countries  
was a necessity 
for the work and  
there was no other funding for 
them in this year. 

Consultancy costs XXX XXX   

Overhead Costs XXX XXX     (2,724) Partner overheads higher than 
expected as no core funding  
to cover this area in 2012/2013 

Travel and subsistence XXX XXX      1,454       

Operating Costs XXX XXX     6,808 FPP did not incur operating 
costs, all monies sent to 
partners and spent  
by them on project activities, or 
staff  
and office costs 

Capital items (see below) XXX XXX       3,990 No capital items required at this 
stage in project 

Others (see below) XXX XXX        846  

TOTAL XXX XXX   

 
Staff employed (FPP Only) 

(Name and position) 
Cost 
(£) 

Maurizio Ferrari, Project Coordinator XXX 

Caroline de Jong, Project Assistant XXX 

Sarah Roberts, Finance Officer XXX 

Annabelle Galt, Communications Officer XXX 

TOTAL XXX 
 
 

Capital items – description 
 

Capital items – cost (£) 

            
 

TOTAL       
 

Other items – description 
 

Other items – cost (£) 

Communications 
 
Publications and Translations 
 
Media and Web 
 
Exchange 

XXX 

TOTAL XXX 
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8.2 Additional funds or in-kind contributions secured 
Source of funding for project lifetime Total 

(£) 
Swedbio/ Swedish Resilience Council XXX 

Oxfam Novib XXX 

Christensen Fund XXX 

Ecosystem Alliance XXX 

Norad and Other Contributions XXX 

TOTAL XXX 

 
Source of funding for additional work after project lifetime Total 

(£) 
Swedbio/Swedish Resilience Council XXX 

Ecosystem Alliance XXX 

      XXX 

      XXX 

TOTAL XXX 

 

8.3 Value for Money 
The project was cost-efficient because FPP allocated the majority of the grant to the local 
partners in the host countries directly, who directly spent it on the activities towards the output. 
The partners determine each year what their priorities or most viable activities are, and what 
the best and most effective ways are to carry out the work (including organising travel, buying 
equipment, hiring local staff, developing materials). For FPP it is important that most of the 
money goes to the local level and people and to be a bit flexible with this; only then we know 
the money is put towards the most important or useful things at that time. We could also state 
that it was good value for money given the large number of activities carried out in 6 countries 
as well as at the international level, with some positive outcomes at all levels (local, national, 
international).  
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Annex 1 Report of progress and achievements against final project logframe for the life of the project 
Note: For projects that commenced after 2012 the terminology used for the logframe was changed to reflect DFID’s terminology.  
 
Project summary Measurable Indicators Progress and Achievements in the 

last Financial Year (2012-2013) 
Actions required/planned for next 
period 

Goal/Impact:  
Increased achievement of the three key objectives of the CBD in the 7 host 
countries through effective protection and encouragement of customary 
sustainable use (CSU). 

Indicators:  

- Number of national biodiversity targets achieved with reference to CSU 

- status and trends  in decentralisation of biodiversity management leading 
to biodiversity conservation, sustainable use and fair and equitable benefit 
sharing 

The implementation of Article 10(c) has 
been advanced in the host countries as 
well as at the CBD level (plan of action 
on customary sustainable use (CSU) 
being developed now and is scheduled 
to be adopted by COP12). As the 
implementation of sustainable use, 
including CSU, is considered crucial in 
achieving the Aichi Targets and the 
Strategic Plan for Biodiversity 2011-
2020, the project has therefore 
contributed to the increased 
achievement of the three objectives of 
the CBD. 

Indicator 1: this is difficult to verify as 
only Suriname has submitted a revised 
NBSAP to the CBD; this does include 
good references to CSU, but details on 
implementation and from other countries 
are not available. It will be necessary to 
check the revised NBSAPs and the 5ht 
national reports from each country in 
order to use this indicator effectively.  

Indicator 2: increased decentralization of 
biodiversity management leading to 
biodiversity conservation, sustainable 
use and fair and equitable benefit 
sharing has been achieved to different 
degrees in all 6 countries (see output 3 
in section 2.3 and section 2.2. 

 

Do not fill not applicable 
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Project summary Measurable Indicators Progress and Achievements in the 
last Financial Year (2012-2013) 

Actions required/planned for next 
period 

Purpose/Outcome 

Advanced implementation of Article 
10(c) in the 6 host countries by 2013 

 

 

Outputs below have been achieved 

 

While there have been variations 
between the countries and there are 
exceptions under nearly every 
output, the project has achieved all 
outputs.    

Do not fill not applicable 

Output 1 

 
The acknowledgement and recognition 
of (the role of) CSU and traditional 
knowledge (TK), indigenous languages 
(IL), customary laws and institutions has 
increased 
 

 
- Number of policies and laws that 

recognise TK, CSU and IL  
- Number and quality of educational 

policies and programmes that 
promote indigenous languages and 
TK. 

- Number of educational initiatives by 
communities that are acknowledged 
and/or supported by government  

- Number of conservation or 
sustainable use initiatives that 
include / incorporate TK and CSU 
(see also output 3) 

 
- At least 4: Bangladesh Conservation Act and Wildlife protection Act; 

Suriname NBSAP, Thai Cabinet resolution on Karen way of life. 
 

- All partners (6) are using education materials and initiatives to promote TK 
and IL, which have high value as they are developed by communities 
themselves. These are employed both within informal and formal education.  

 
- Suriname government supports bilingual and intercultural education pilot. 

Local government in Northern Thailand also acknowledges IMPECT’s 
efforts at bilingual education. 
 

- Three government recognised processes: Co-management project IPAC 
Bangladesh; Joint management Ob Luang National Park Thailand; 
customary use in forest management, Indonesia. 

Output 2 

 

Significant progress has been made 
towards securing land and resource 
rights of partner communities, including 
access and control  

 

 

- Number of project partners who have 
made progress towards land and 
resource rights; and extent of progress  
 
 

At least 5:  

- see Suriname NBSAP text on land rights (although these are only words so 
far, no practice yet);  

- Wapichan extension claims in line with requirement of Amerindian Act, 
Guyana; 

- permits and easier access for traditional resource users in the Sundarbans 
though cooperatives, guaranteed access to wetlands by regional 
administrative office; 

- Indonesia: acceptance of community delineation map by local government;  

- Thailand: pilot project to recognise collective land titles, including in one 
community in our project area (this, however, has now been slowed down 
by new government)  

Note: Guna (in Panama): high degree of autonomy already but no progress in 
recognition of other ancestral areas outside title.   
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Project summary Measurable Indicators Progress and Achievements in the 
last Financial Year (2012-2013) 

Actions required/planned for next 
period 

Output 3 

 

Local involvement in biodiversity 
decision-making and management 
(including in protected area) has 
increased and community-based 
management plans play a significant 
role in it 

 

- Number of community members that 
are involved in official natural resource 
policy/decision-making and 
management / governance activities  
- number of community-based 
management plans or proposals that are 
recognised and/or incorporated in 
biodiversity management and plans 
- number of indigenous and community 
conserved areas established by partners 
 

 

Note on appropriateness of indicator number one: number of community members 
is difficult to say, better speak of partners or number of partner communities.  
 
At least 4:  

- Traditional resource users getting involved in IPAC Bangladesh and in 
management plan for Sundarbans;  

- Thai communities involved in Ob Luang  and IMPECT was appointed in 
2012 by Ob Luang and Doi Inthanon parks as advisory body (joined Park 
Authority Committee meetings in both parks); 

- Guna manage Guna Yala PA largely themselves; 
- Wapichan proposed conserved forest areas: not recognised yet, but 

Wapichan plan is widely supported and acknowledged 

Output 4 

Threats and pressures on CSU have 
decreased, among others through 
enhanced application of FPIC in matters 
affecting indigenous peoples’ lands and 
territories  

 

 

- Number and nature of existing 
threats / pressures that were 
successfully addressed   

- Number and nature of new threats / 
pressures that were prevented  

- Number and nature of cases where 
FPIC was applied 

 

Note on appropriateness of indicators: may be too optimistic/ambitious, given the 
timeframe of the project and the varying degrees of threats. It may be more 
instructive to address the number of partners who have developed successful tools 
to address threats.  

Two community tools based on FPIC:  

- Guna protocol on ABS; 

-  Wapichan FPIC guidelines; 

 

 

Activity 1  

Capacity-building activities for local institutions in their capacity to interface with 
regional, national, and international agencies (governments, NGOs, private and 
other sectors) in asserting and maintaining their rights (including right to FPIC) 
(outputs 2,3,4) 
 

 

Done in all partner countries. Capacity building is an integral part of the project.  

Activity 2 

Documenting customary sustainable management systems (outputs 1,3) 
 

 

 

Done in all partner countries. 
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Project summary Measurable Indicators Progress and Achievements in the 
last Financial Year (2012-2013) 

Actions required/planned for next 
period 

Activity 3 
Developing plans / proposals for community-based management and/or effective 
co-management (outputs 2,3) 
 

 

Wapichan have finalised their plan and are now moving towards implementation; 
Guna and Kalin’a and Lokono are in the process.  

Activity 4. etc 

Community-based biodiversity monitoring (CBBM) training and activities (outputs 
1,3) 
 

 

Done in all countries  

Activity 5. 

Advocacy: promote policy, legal and institutional reforms for an effective 
implementation of Article 10(c) (meetings, presentations and workshops with/for 
governments and other involved parties) (outputs 1,2,3,4) 
 

 

Done in all countries  

Activity 6. 

Raising public awareness, both nationally and internationally, of these efforts and 
outcomes (outputs 1,2,3,4) 
 

 

Done in all countries  

Activity 7. 

Linking project activities and outputs to international processes on 10(c) (outputs 
1,2,3,4)  

 

Successfully done: team made significant inputs in the development of the new 
major component on article 10c in the revised CBD programme of work on 8(j).  
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Annex 2 Project’s full logframe, including indicators, means of verification and assumptions 
Note: Insert your full logframe.  If your logframe was changed since your Stage 2 application and was approved by a Change Request the newest 
approved version should be inserted here, otherwise insert the Stage 2 logframe.  
Project summary Measurable Indicators Means of verification Important Assumptions 
Goal: 
Effective contribution in support of the implementation of the objectives of the Convention on Biological Diversity (CBD), the Convention on Trade in 
Endangered Species (CITES), and the Convention on the Conservation of Migratory Species (CMS), as well as related targets set by countries rich in 
biodiversity but constrained in resources. 
Sub-Goal 
Increased achievement of the 
three key objectives of the CBD 
in the 7 host countries through 
effective protection and 
encouragement of customary 
sustainable use (CSU). 

- Number of national biodiversity 
targets achieved with reference 
to CSU 

- status and trends  in 
decentralisation of biodiversity 
management leading to 
biodiversity conservation, 
sustainable use and fair and 
equitable benefit sharing 

- Countries’ national reports to the CBD 

- independent reports 

- evaluation of biodiversity projects  

 

 

Purpose.   
Advanced implementation of 
Article 10(c) in the 8 host 
countries by 2013.  

 

Outputs below have been 
achieved 

 

See below.  

- The host countries also make 
significant efforts towards 
achieving other biodiversity 
goals related to the CBD.   

- Host countries are committed 
to implement CBD timely and 
effectively 

Output 1. The acknowledgement 
and recognition of (the role of) CSU 
and traditional knowledge (TK), 
indigenous languages (IL), 
customary laws and institutions has 
increased 
  
 

- Number of policies and laws,  
that recognise TK, CSU and 
IL  

- Number and quality of 
educational policies and 
programmes that promote 
indigenous languages and 
TK. 

- Number of educational 
initiatives by communities 

- Process (involvement of communities) 
and outcomes of development and 
revision of policies and laws 

- Education policies  
- Concrete commitments by government 

and other outside parties  to 
communities’ proposals and initiatives 
(materials, curricula, projects, other 
educational activities ) 

 

Community efforts manage to 
change perception of 
governments and others  
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Project summary Measurable Indicators Means of verification Important Assumptions 
that are acknowledged 
and/or supported by 
government  

- Number of conservation or 
sustainable use initiatives 
that include / incorporate TK 
and CSU (see also output 3)  

Output 2. Significant progress 
has been made towards securing 
land and resource rights of 
partner communities, including 
access and control  

 

 

- Number of project partners 
who have made progress 
towards land and resource 
rights; and extent of progress  

 

 

 

 

- Official and unofficial government 
communication (oral and written); 
statements,  commitments, discussions 
& correspondence with communities, 
newspaper articles, reports 

- Outcomes, reports and minutes of 
meetings and workshops with 
governments   

- Changes in laws and policies  
- Land and resource arrangements or 

agreements 
- Project report and updates 

Political will of governments  

 

Governments are open to input 
and ‘capacity building’ from 
communities 

 

Success / pace of dialogue 
and/or negotiations 

 

Output 3. Local involvement in 
biodiversity decision-making and 
management (including in 
protected area) has increased 
and community-based 
management plans play a 
significant role in it  

- Number of community 
members that are involved in 
official natural resource 
policy/decision-making and 
management / governance 
activities  

- number of community-based 
management plans or proposals 
that are recognised and/or 
incorporated in biodiversity 
management and plans 

- number of indigenous and 
community conserved areas 
established by partners 

 

- Official records 
- qualitative feedback and reports from 

community representatives  
- Local management or co-management 

agreements  
 

- Project report and updates  

Political will  

Success / pace of dialogue 
and/or negotiations 

 

Natural circumstances and 
circumstances in communities 
enable advanced development 
of community plans or proposals 
in 3 years time. 
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Project summary Measurable Indicators Means of verification Important Assumptions 
Output 4. Threats and pressures 
on CSU have decreased, among 
others through enhanced 
application of FPIC in matters 
affecting indigenous peoples’ 
lands and territories  

 

- Number and nature of 
existing threats / pressures 
that were successfully 
addressed   

- Number and nature of new 
threats / pressures that were 
prevented  

- Number and nature of cases 
where FPIC was applied 

- documentation (reports and official and 
community feedback) of the threats, 
actions taken and outcomes  

- FPIC agreements 

 

Success of communities’ actions 
towards outside actors and 
government  

 

Project manages to convince / 
persuade outside parties to 
accept and apply FPIC 

Activities (details in workplan) 
1. Capacity-building activities for local institutions in their capacity to interface with regional, national, and international agencies (governments, NGOs, private 

and other sectors) in asserting and maintaining their rights (including right to FPIC) ( outputs 2,3,4) 
2. Documenting customary sustainable management systems (outputs 1,3) 
3. Developing plans / proposals for community-based management and/or effective co-management (outputs 2,3) 
4. Community-based  biodiversity monitoring (CBBM) training and activities (outputs 1,3) 
5. Advocacy: promote policy, legal and institutional reforms for an effective implementation of Article 10(c) (meetings, presentations and 

workshops with/for governments and other involved parties) (outputs 1,2,3,4) 
6. Raising public awareness, both nationally and internationally, of these efforts and outcomes (outputs 1,2,3,4) 
7. Linking project activities and outputs to international processes on 10(c) (outputs 1,2,3,4) 

Monitoring activities:  

Indicator 1: 3-monthly updates from partners 

Indicator 2: 6 monthly narrative and financial reports – checking by FPP financial department  

Indicator 3: regular contact through email and skype 

Indicator 4: field visits – involvement in local implementation by FPP staff  

Indicator 5: local evaluations carried out by local partner organisations with relevant groups  

Indicator 6: evaluation-meetings with partners  
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Annex 3 Project contribution to Articles under the CBD 
 
Project Contribution to Articles under the Convention on Biological Diversity 
Article No./Title Project 

% 
Article Description 

6. General Measures 
for Conservation & 
Sustainable Use 

 Develop national strategies that integrate conservation and 
sustainable use. 

7. Identification and 
Monitoring 

 Identify and monitor components of biological diversity, 
particularly those requiring urgent conservation; identify 
processes and activities that have adverse effects; maintain 
and organise relevant data. 

8. In-situ 
Conservation 

45%  Establish systems of protected areas with guidelines for 
selection and management; regulate biological resources, 
promote protection of habitats; manage areas adjacent to 
protected areas; restore degraded ecosystems and recovery 
of threatened species; control risks associated with 
organisms modified by biotechnology; control spread of alien 
species; ensure compatibility between sustainable use of 
resources and their conservation; protect traditional 
lifestyles and knowledge on biological resources.  

9. Ex-situ 
Conservation 

 Adopt ex-situ measures to conserve and research 
components of biological diversity, preferably in country of 
origin; facilitate recovery of threatened species; regulate and 
manage collection of biological resources. 

10. Sustainable Use 
of Components of 
Biological Diversity 

45%  Integrate conservation and sustainable use in national 
decisions; protect sustainable customary uses; support 
local populations to implement remedial actions; encourage 
co-operation between governments and the private sector. 

11. Incentive 
Measures 

 Establish economically and socially sound incentives to 
conserve and promote sustainable use of biological diversity. 

12. Research and 
Training 

 Establish programmes for scientific and technical education 
in identification, conservation and sustainable use of 
biodiversity components; promote research contributing to 
the conservation and sustainable use of biological diversity, 
particularly in developing countries (in accordance with 
SBSTTA recommendations). 

13. Public Education 
and Awareness 

 Promote understanding of the importance of measures to 
conserve biological diversity and propagate these measures 
through the media; cooperate with other states and 
organisations in developing awareness programmes. 

14. Impact 
Assessment and 
Minimizing Adverse 
Impacts 

 Introduce EIAs of appropriate projects and allow public 
participation; take into account environmental consequences 
of policies; exchange information on impacts beyond State 
boundaries and work to reduce hazards; promote 
emergency responses to hazards; examine mechanisms for 
re-dress of international damage. 

15. Access to Genetic 
Resources 

10% Whilst governments control access to their genetic resources 
they should also facilitate access of environmentally sound 
uses on mutually agreed terms; scientific research based 
on a country’s genetic resources should ensure sharing in a 
fair and equitable way of results and benefits. 
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Article No./Title Project 
% 

Article Description 

16. Access to and 
Transfer of 
Technology 

 Countries shall ensure access to technologies relevant to 
conservation and sustainable use of biodiversity under fair 
and most favourable terms to the source countries (subject 
to patents and intellectual property rights) and ensure the  
private sector facilitates such assess and joint development 
of technologies. 

17. Exchange of 
Information 

 Countries shall facilitate information exchange and 
repatriation including technical scientific and socio-economic 
research, information on training and surveying programmes 
and local knowledge 

19. Bio-safety 
Protocol 

 Countries shall take legislative, administrative or policy 
measures to provide for the effective participation in 
biotechnological research activities and to ensure all 
practicable measures to promote and advance priority 
access on a fair and equitable basis, especially where they 
provide the genetic resources for such research.  

Other Contribution  Smaller contributions (e.g. of 5%) or less should be summed 
and included here.  

Total % 100%  Check % = total 100 
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Annex 4 Standard Measures 
 
Code  Description Totals (plus additional detail as 

required) 

Training Measures 

1a Number of people to submit PhD thesis  

1b Number of PhD qualifications obtained   

2 Number of Masters qualifications obtained  

3 Number of other qualifications obtained  

4a Number of undergraduate students receiving 
training 

 

4b Number of training weeks provided to 
undergraduate students 

 

4c Number of postgraduate students receiving 
training (not 1-3 above) 

 

4d Number of training weeks for postgraduate 
students 

 

5 Number of people receiving other forms of long-
term (>1yr) training not leading to formal 
qualification( i.e. not categories 1-4 above)  

 

6a Number of people receiving other forms of 
short-term education/training (i.e. not categories 
1-5 above) 

800 

6b Number of training weeks not leading to formal 
qualification 

75 

7 Number of types of training materials produced 
for use by host country(s) 

36 

Research Measures 

8 Number of weeks spent by UK project staff on 
project work in host country(s) 

48 

9 Number of species/habitat management plans 
(or action plans) produced for Governments, 
public authorities or other implementing 
agencies in the host country (s) 

1 finalised, 3 others in preparation  

10  Number of formal documents produced to assist 
work related to species identification, 
classification and recording. 

6  

11a Number of papers published or accepted for 
publication in peer reviewed journals 

0 (due to lack of time) 

11b Number of papers published or accepted for 
publication elsewhere 

41 (see annex 5) 

12a Number of computer-based databases 
established (containing species/generic 
information) and handed over to host country 

6 

12b Number of computer-based databases 
enhanced (containing species/genetic 
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Code  Description Totals (plus additional detail as 
required) 

information) and handed over to host country 

13a Number of species reference collections 
established and handed over to host country(s) 

 

13b Number of species reference collections 
enhanced and handed over to host country(s) 

 

Dissemination Measures 

14a Number of conferences/seminars/workshops 
organised to present/disseminate findings from 
Darwin project work 

20 

14b Number of conferences/seminars/ workshops 
attended at which findings from Darwin project 
work will be presented/ disseminated. 

40  

15a Number of national press releases or publicity 
articles in host country(s) 

15 

15b Number of local press releases or publicity 
articles in host country(s) 

 

15c Number of national press releases or publicity 
articles in UK 

 

15d Number of local press releases or publicity 
articles in UK 

 

16a + 
b + c 

Number of issues of newsletters produced in 
the host country(s)  

 

Estimated circulation of each newsletter in the 
host country(s)  

 

Estimated circulation of each newsletter in the 
UK 

12 

 

7500+ 

17a Number of dissemination networks established  1 

17b Number of dissemination networks enhanced or 
extended  

 

18a Number of national TV programmes/features in 
host country(s) 

 

18b Number of national TV programme/features in 
the UK 

 

18c Number of local TV programme/features in host 
country 

 

18d Number of local TV programme features in the 
UK 

 

19a Number of national radio interviews/features in 
host country(s) 

80 (mostly ‘path of biodiversity’) in 
Panama  

19b Number of national radio interviews/features in 
the UK 

 

19c Number of local radio interviews/features in  
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Code  Description Totals (plus additional detail as 
required) 

host country (s) 

19d Number of local radio interviews/features in the 
UK 

 

 Physical Measures 

20 Estimated value (£s) of physical assets handed 
over to host country(s) 

£ XXX 

21 Number of permanent 
educational/training/research facilities or 
organisation established 

5  

22 Number of permanent field plots established  

23 Value of additional resources raised for project 
(See Section 8.2 above) 

£ XXX 

Other Measures used by the project and not currently including in DI standard measures 
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Annex 5 Publications 
 
Type  
(eg journals, 
manual, CDs) 

Detail 
(title, author, year) 

Publishers  
(name, city) 

Available from 
(eg contact address, 
website) 

Cost £ 

Report  
(’10(c) synthesis 
report’)  

Customary sustainable 
use of biodiversity by 
indigenous peoples and 
local communities: 
Examples, challenges, 
community initiatives 
and recommendations 
relating to CBD Article 
10(c) 
 
A synthesis paper based 
on case studies from 
Bangladesh, Cameroon, 
Guyana, Suriname, and 
Thailand. 
 
Latest revised version,  
25 October, 2011.  
 

FPP 
KLIM 
(Suriname), 
SCPDA 
(Guyana), 
IMPECT 
(Thailand), 
OKANI, CED 
(Cameroon), 
Unnayan 
Onneshan 
(Bangladesh) 
 

http://www.forestpeoples
.org/customary-
sustainable-use-studies  

N/A 

Submission to CBD 
Secretariat  

Joint submission to the 
CBD Secretariat in 
response to a 
notification on the 
Programme of Work on 
Article 8(j) and related 
provisions with a 
request for contributions 
from Parties and 
stakeholders regarding 
possible elements of a 
new major component of 
work on Article 10, with 
a focus on Article 10(c).  
 
August 1st, 2012.  
 
(used as INF doc at 
COP11).  

 

FPP and  26 
indigenous and 
local community 
organisations 
and supportive 
NGOs working 
on issues 
related to 
customary 
sustainable use 
of biodiversity in 
various 
countries 

see http://www.forestpe
oples.org/sites/fpp/files/
news/2012/10/Joint%20
submission%20on%201
0c%20-
%2001%2008%2012.pd
f 

 

Submission to CBD 
Secretariat  

SUBMISSION In relation 
to the notification on the 
Programme of Work on 
Article 8(j) and related 
provisions  

March/April 2013  

FPP, Natural 
Justice, and 
endorsed and 
signed by over 
70 community-
based 
organisations, 
networks, and 
NGOs working 
on issues 
related to 
traditional 
knowledge and 
customary 
sustainable use 

available in Spanish, 
French and 
English: http://www.fore
stpeoples.org/topics/con
vention-biological-
diversity-
cbd/publication/2013/su
bmission-convention-
biological-diversi  
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of biodiversity in 
various 
countries 

Briefing for IPO 
and NGO 
participants at 
COP11 
 
(part of set of CBD 
briefings by the 
CBD Alliance) 

Article 8(j) and Related 
Provisions: focus on 
Article 10(c) on 
customary sustainable 
use 

October 2012  

FPP and Natural 
Justice  

http://www.forestpeoples
.org/sites/fpp/files/news/
2012/10/Article%208j%2
0and%20Related_cbda
%20brief%20for%20CO
P11.pdf  
 

 

Guide  
Indigenous Peoples in 
Decisions of the 
Convention on 
Biological Diversity 
(Working Draft) 
 
Compilation of main 
COP10 decisions that 
contain references to 
indigenous peoples and 
local communities 
 
8 October, 2012  
(being updated and 
extended in 2013) 
 

Forest Peoples 
Programme and 
International 
Indigenous 
Forum on 
Biodiversity 
(IIFB)  
 

http://www.forestpeoples
.org/topics/convention-
biological-diversity-
cbd/publication/2012/ne
w-publication-
indigenous-peoples-
decis 

 

Enews articles • Wapichan people in 
Guyana present 
territorial map and 
community 
proposals to save 
ancestral forests  

 
• Karen People 

forcibly expelled 
from the Kaeng 
Krachan National 
Park in Thailand 

 
• Pilot Whakatane 

Assessment in Ob 
Luang National 
Park, Thailand, finds 
exemplary joint 
management by 
indigenous peoples, 
local communities, 
National Park 
authorities and 
NGOs 

 
FPP Enewsletter 
February 2012 
 

 

FPP and project 
partners 

 
http://www.forestpeoples
.org/enewsletters/fpp-e-
newsletter-february-
2012  

 

Enews article Views of FPP partners 
on Rio+20 summit 

FPP Enewsletter July 
2012 

FPP and project 
partners 

 
http://www.forestpeoples
.org/enewsletters/fpp-e-
newsletter-july-2012 

 

Enews articles  • Indigenous FPP and project http://www.forestpeoples  
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advocates at 
Convention on 
Biological Diversity 
COP11 meeting in 
India  

• Forest Peoples 
Programme, Thai 
and Kenyan 
partners report back 
on 5th IUCN World 
Conservation 
Congress 

FPP Enewsletter 
October 2012  

partners .org/enewsletters/fpp-e-
newsletter-october-
2012-0 
  

Enews article Parties to the 
Biodiversity Convention 
not ready to accept 
‘indigenous peoples’ 
 
FPP Enewsletter 
October 2012 December 
2012 
 

FPP and project 
partners  

http://www.forestpeoples
.org/enewsletters/fpp-e-
newsletter-december-
2012 
 
  

 

Enews article Indigenous peoples’ 
rights violated and 
traditional lands in 
Guyana threatened by 
mining 

 
FPP Enewsletter  
February 2013 

FPP and project 
partners  

http://www.forestpeoples
.org/enewsletters/fpp-e-
newsletter-february-
2013  
 

 

Enews article 
Gender dimensions in 
indigenous peoples’ 
customary use of 
biodiversity 

FPP Enewsletter June 
2011 

FPP and project 
partners  

http://www.forestpeoples
.org/topics/customary-
sustainable-
use/news/2011/06/gend
er-dimensions-
indigenous-peoples-
customary-use-bio 

N/A 

Enews article 
Upcoming Convention 
on Biological Diversity 
meetings with issues of 
relevance to Indigenous 
Peoples 
FPP Enewletter October 
2011 

FPP and project 
partners 

http://www.forestpeoples
.org/topics/convention-
biological-diversity-
cbd/news/2011/10/upco
ming-convention-
biological-diversity-mee 

N/A 

Enews article 
President of Suriname 
shuts down land rights 
conference following 
clear demands from 
indigenous and tribal 
peoples 

FPP Enewsletter 
December 2011 

KLIM/VIDS http://www.forestpeoples
.org/region/suriname/ne
ws/2011/12/president-
suriname-shuts-down-
land-rights-conference-
following-clear-de 

N/A 

Enews article 
CBD Working Group 
agrees on development 
of new Plan of Action on 

FPP and project 
partners 

http://www.forestpeoples
.org/topics/environmenta
l-
governance/news/2011/

N/A 

Darwin Final report format with notes – April 2013 37 

http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2012/10/indigenous-advocates-convention-biological-d
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2012/10/indigenous-advocates-convention-biological-d
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2012/10/indigenous-advocates-convention-biological-d
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2012/10/indigenous-advocates-convention-biological-d
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2012/10/indigenous-advocates-convention-biological-d
http://www.forestpeoples.org/topics/whakatane-mechanism/news/2012/10/forest-peoples-programme-thai-and-kenyan-partners-report-bac
http://www.forestpeoples.org/topics/whakatane-mechanism/news/2012/10/forest-peoples-programme-thai-and-kenyan-partners-report-bac
http://www.forestpeoples.org/topics/whakatane-mechanism/news/2012/10/forest-peoples-programme-thai-and-kenyan-partners-report-bac
http://www.forestpeoples.org/topics/whakatane-mechanism/news/2012/10/forest-peoples-programme-thai-and-kenyan-partners-report-bac
http://www.forestpeoples.org/topics/whakatane-mechanism/news/2012/10/forest-peoples-programme-thai-and-kenyan-partners-report-bac
http://www.forestpeoples.org/topics/whakatane-mechanism/news/2012/10/forest-peoples-programme-thai-and-kenyan-partners-report-bac
http://www.forestpeoples.org/topics/whakatane-mechanism/news/2012/10/forest-peoples-programme-thai-and-kenyan-partners-report-bac
http://www.forestpeoples.org/enewsletters/fpp-e-newsletter-october-2012-0
http://www.forestpeoples.org/enewsletters/fpp-e-newsletter-october-2012-0
http://www.forestpeoples.org/enewsletters/fpp-e-newsletter-october-2012-0
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2012/12/parties-biodiversity-convention-not-ready-ac
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2012/12/parties-biodiversity-convention-not-ready-ac
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2012/12/parties-biodiversity-convention-not-ready-ac
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2012/12/parties-biodiversity-convention-not-ready-ac
http://www.forestpeoples.org/enewsletters/fpp-e-newsletter-december-2012
http://www.forestpeoples.org/enewsletters/fpp-e-newsletter-december-2012
http://www.forestpeoples.org/enewsletters/fpp-e-newsletter-december-2012
http://www.forestpeoples.org/enewsletters/fpp-e-newsletter-december-2012
http://www.forestpeoples.org/topics/extractive-industries/news/2013/02/indigenous-peoples-rights-violated-and-traditional-lands-g
http://www.forestpeoples.org/topics/extractive-industries/news/2013/02/indigenous-peoples-rights-violated-and-traditional-lands-g
http://www.forestpeoples.org/topics/extractive-industries/news/2013/02/indigenous-peoples-rights-violated-and-traditional-lands-g
http://www.forestpeoples.org/topics/extractive-industries/news/2013/02/indigenous-peoples-rights-violated-and-traditional-lands-g
http://www.forestpeoples.org/topics/extractive-industries/news/2013/02/indigenous-peoples-rights-violated-and-traditional-lands-g
http://www.forestpeoples.org/enewsletters/fpp-e-newsletter-february-2013
http://www.forestpeoples.org/enewsletters/fpp-e-newsletter-february-2013
http://www.forestpeoples.org/enewsletters/fpp-e-newsletter-february-2013
http://www.forestpeoples.org/enewsletters/fpp-e-newsletter-february-2013
http://www.forestpeoples.org/topics/customary-sustainable-use/news/2011/06/gender-dimensions-indigenous-peoples-customary-use-bio
http://www.forestpeoples.org/topics/customary-sustainable-use/news/2011/06/gender-dimensions-indigenous-peoples-customary-use-bio
http://www.forestpeoples.org/topics/customary-sustainable-use/news/2011/06/gender-dimensions-indigenous-peoples-customary-use-bio
http://www.forestpeoples.org/topics/customary-sustainable-use/news/2011/06/gender-dimensions-indigenous-peoples-customary-use-bio
http://www.forestpeoples.org/topics/customary-sustainable-use/news/2011/06/gender-dimensions-indigenous-peoples-customary-use-bio
http://www.forestpeoples.org/topics/customary-sustainable-use/news/2011/06/gender-dimensions-indigenous-peoples-customary-use-bio
http://www.forestpeoples.org/topics/customary-sustainable-use/news/2011/06/gender-dimensions-indigenous-peoples-customary-use-bio
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2011/10/upcoming-convention-biological-diversity-mee
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2011/10/upcoming-convention-biological-diversity-mee
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2011/10/upcoming-convention-biological-diversity-mee
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2011/10/upcoming-convention-biological-diversity-mee
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2011/10/upcoming-convention-biological-diversity-mee
http://www.forestpeoples.org/topics/convention-biological-diversity-cbd/news/2011/10/upcoming-convention-biological-diversity-mee
http://www.forestpeoples.org/region/suriname/news/2011/12/president-suriname-shuts-down-land-rights-conference-following-clear-de
http://www.forestpeoples.org/region/suriname/news/2011/12/president-suriname-shuts-down-land-rights-conference-following-clear-de
http://www.forestpeoples.org/region/suriname/news/2011/12/president-suriname-shuts-down-land-rights-conference-following-clear-de
http://www.forestpeoples.org/region/suriname/news/2011/12/president-suriname-shuts-down-land-rights-conference-following-clear-de
http://www.forestpeoples.org/region/suriname/news/2011/12/president-suriname-shuts-down-land-rights-conference-following-clear-de
http://www.forestpeoples.org/region/suriname/news/2011/12/president-suriname-shuts-down-land-rights-conference-following-clear-de
http://www.forestpeoples.org/topics/environmental-governance/news/2011/12/cbd-working-group-agrees-development-new-plan-action-cu
http://www.forestpeoples.org/topics/environmental-governance/news/2011/12/cbd-working-group-agrees-development-new-plan-action-cu
http://www.forestpeoples.org/topics/environmental-governance/news/2011/12/cbd-working-group-agrees-development-new-plan-action-cu
http://www.forestpeoples.org/topics/environmental-governance/news/2011/12/cbd-working-group-agrees-development-new-plan-action-cu


Customary Sustainable 
Use of biological 
resources 

FPP Enewsletter 
December 2011 

12/cbd-working-group-
agrees-development-
new-plan-action-cu 

Square Brackets 
Newsletter  

New focus on customary 
sustainable use in the 
CBD 
 
By FPP and partners 
Issue 5 (June 2011) 

CBD Secretariat 
and CBD 
Alliance, 
Montreal, 
Canada 

http://www.cbd.int/ngo/s
quare-brackets/square-
brackets-2011-06-en.pdf 

N/A 

Article in ECO, 
journal of the CBD 
Alliance   

Local experiences and 
lessons learned on 
customary use and 
article 10c 
 
ECO 38(1), November 
2011 
 

CBD Alliance http://www.cbdalliance.o
rg/wg7-8j/ 

N/A 

Article in ECO  
 

A briefing on indigenous 
peoples and local 
communities in the 
CBD, related to the 
discussions on updating 
the terminology - ECO 
44(6), 15 October 2012 
 

CBD Alliance http://www.cbdalliance.o
rg/storage/cop11/eco/ec
o-44-6.pdf 
 

 

Article in ECO  
 

“COP12 and Customary 
Sustainable Use”:  
 
ECO (45) 
 30 November, 2013  

CBD Alliance http://www.cbdalliance.o
rg/post-cop11-eco-
issue/2012/11/30/post-
cop11-eco-issue.html 

 

Darwin newsletter 'Wapichan people in 
Guyana develop 
community plan to save 
tropical forests on their 
traditional lands' 
 
July 2012 
 

Darwin Imitative  http://darwin.defra.gov.u
k/newsletter/Darwin%20
News%202012-07.pdf 

 

Darwin newsletter  COP11 developments 
related to customary 
sustainable use 
 
December 2012  

Darwin Imitative  http://darwin.defra.gov.u
k/newsletter/Darwin%20
News%202012-12.pdf    

 

Blog in Eco-
agriculture web site Indigenous resource 

management systems: 
A holistic approach to 
nature and livelihoods 
Maurizio Farhan Ferrari 
 
14 March 2012 
 

 http://blog.ecoagriculture
.org/2012/03/14/forest_p
eoples_programme/   

 

Press release 
Wapichan people in 
Guyana showcase 
community proposal to 
save tropical forests on 
their traditional lands 
 

FPP (UK) and 
SCPDA 
(Guyana) 

http://www.forestpeoples
.org/topics/environmenta
l-
governance/news/2012/
02/press-release-
wapichan-people-
guyana-showcase-
community   

N/A 
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Publication 
Natural resources 
management and local 
people’s wisdom 

Institut 
Dayakology, 
TOMAS, 
Indonesia 

  

Publication Kaimanamana’o, wa 
zaamatapan, wa 
di’itapan na’apamnii 
wa sha’apatan 
Wapichan wiizi 
Guyana’ao raza.us 

 

Thinking Together for 
those Coming Behind 
Us - An outline plan for 
the care of Wapichan 
territory in Guyana.  

SCPDA, 
Guyana 

http://www.forestpeoples
.org/topics/customary-
sustainable-
use/publication/2012/wa
pichan-people-guyana-
make-community-
based-agreem 

 

Publication A handbook on spiritual 
rituals of indigenous 
people and sacred 
areas of 5 indigenous 
groups in Northern 
Thailand 
 

IMPECT, 
Thailand 

  

Publication A handbook on 
traditional health care 
and herb in Ban Mae 
Pon, Northern Thailand 

IMPECT, 
Thailand 

  

Report Directrices de Gestion 
para un Plan de 
Ordinacion de los 
Sistemas Ambientales 
Eco-cultural de 
Nusagandi y Areas 
Cercanas al Camino 
Llano-Gardi 
(management guidelines 
of ecological-cultural 
environmental systems 
of Nusagandi and areas 
near the Camino Llano-
Gardi)   
 
 

FPCI  Available upon request 
to FPCI  

 

 Guiá de flora y fauna de 
sistemas costeros de 
Kuna Yala 
 
2011 

   

Report  Manejo y Uso de 
Bosque y Conocimiento 
Indigena (management 
and use of the forest 
and traditional 
knowledge).  
 

FPCI  Available upon request 
to FPCI  

 

Report  Climate Change 
and Traditional Knowled
ge 

FPCI   

Report   
“Protocolo Indígena de 
Acceso a Recursos 
Genéticos y 

FPCI   
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Participación Equitativa  
de Beneficios. 
Indigenous Protocol on 
Access to Genetic 
Resources and 
Traditional Knowledge. 
 
2011  

Book  
 

Melindungi Tiong 
Kandan Sebagai 
Sumbat Dunia’ 

Institut 
Dayakologi 

  

Newspaper articles 
in Bangladesh 
English 
newspapers 

Articles authored or co-
authored by Mohd. 
Abdul Baten, Unnayan 
Onneshan 
 
Forest Biodiversity: our 
common future,  
(January 2) 
 
Save forest biodiversity, 
save the world (May 23) 
 
Evaluating the services 
of the Sundarbans (July 
2) 
 
Aila impact: people 
suffering endlessly (part 
I) (July 22) 
 
Aila impact: people 
suffering endlessly (part 
II) (July 23) 
 
Aila impact still lingers 
on people and 
environments (August 
13).  
 
One article on the 
occasion of World 
Environment Day  

 

Evaluating services of 
Sundarbans (in the 
occasion of  World 
Biodiversity Day), 2 July 

 
 
 
 
 
New Age 
 
 
 
Daily Sun 
 
 
The Daily Star 
 
 
 
Daily Sun 
 
 
 
Daily Sun 
 
 
 
The Daily Star 
 
 
 
 
New Age 
 
 
 
 
The Daily Star 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
http://newagebd.com/ne
wspaper1/op-
ed/20605.html  
 
 
http://www.thedailystar.n
et/newDesign/news-
details.php?nid=192409 

 

Video 
Climate change in Guna 
Yala   

FPCI, Panama http://www.youtube.com/
watch?v=MgKceWMhm
es 

 

Video 
Nabire Guede Gudi 
(Guna worldview and 
way of interacting with 
Mother Nature) 

FPCI, Panama   

Video 
A documentary film on 
the Sundarbans, 
focussing on the 
traditional resource 

Unnayan 
Onneshan, 
Bangladesh 
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users who depend on 
the Sundarbans for their 
livelihoods, and on their 
collective action for 
sustainable 
development in the 
Sundarbans. 

Video 
Management of natural 
resources and land use 
in Chomthong district. 

 
IMPECT, 
Thailand 

  

Radio show  
‘Path of biodiversity’, 
weekly broadcast on 
biodiversity and climate 
change issues and 
traditional knowledge  

FPCI   

Presentation  Article 10(c) - customary 
sustainable use: 
Examples, Challenges, 
Community Initiatives  
and Recommendations 

COP10 side event  

18th October  2010 

FPP and project 
partners  

Available on request  

Presentation Implementing 10(c): 
initiatives and 
experiences from 
indigenous peoples and 
local communities 
International meeting on 
Article 10 with focus on 
10(c) 

Montreal, 31st May 2011 

FPP and project 
partners 

Available on request  

Presentation Content and 
implementation of the 
new major component of 
work  
on customary 
sustainable use 
 
in the programme of 
work on Article 8(j) and 
related provisions 
WG8(j)-7 

Montreal, 31st October 
2011 

FPP and project 
partners 

Available on request  

Presentation  “Community Mangrove 
Aqua Silviculture in 
Sundarbans Impact 
Zone: Example of using 
traditional knowledge in 
adaptation to climate 
change” was presented 
at the Second Global 
Conference on 
International Partnership 
on Satoyama Initiative. 

Unnayan 
Onneshan, 
Bangladesh 
 
 

Available on request   
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Kenya on 13-14 March 
2012. 
 
And WG8(j)-7, 
November Montreal 
2011 

Presentation  
“" Dynamics of 
knowledge systems 
under multilateral 
environmental 
negotiations: example 
from Bangladesh"  

Side event COP11, 15 
October 2011 

Unnayan 
Onneshan  

Available on request  

Presentation 
Management 
approaches in marine 
and coastal ecosystems: 
experience from Guna 
Yala 
 
Side event COP11  

FPCI  Available on request  

 
Poster 
 
 

The management of 
natural resources by 
community and security 
to their land and food. 

   

Calendar  Yearly calendar to 
promote the 
management of natural 
resources by community 
and security to their land 
and food.  

   

 
The project also produced many publications intended for internal use (within the communities) or for 
local/national level use which are written in local languages (in particular in Thailand) and are not publicly 
available or for sale.  
 
Please let us know if you wish to receive a copy of any of these materials.  
 
 
 

 

 

 

 

 

 

 

 

 

 

Annex 6 Darwin Contacts 
Ref No  18-003 
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Project Title  Supporting indigenous and local organisations to implement 
CBD article 10(c) 

  

Project Leader Details 

Name Dr. Maurizio Farhan Ferrari 

Role within Darwin Project  Project Coordinator 

Address 1c Fosseway Business Park, Stratford Road, Moreton-in-
Marsh, GL56 9NQ 

Phone  

Fax/Skype  

Email  

Partner 1 

Name  Mr Mohammed Abdul Baten 
 

Organisation  Unnayan Onneshan 

Role within Darwin Project  Bangladesh country coordinator 

Address 16/2 Indira Road, Farmgate, Dhaka-1215, Bangladesh 

Fax/Skype  

Email  

Partner 2  

Name  Mr Onel Masardule Arias 
 
  
 

Organisation  Fundación para la Promoción del Conocimiento Indígena 
 

Role within Darwin Project  Panama country coordinator 

Address  

Fax/Skype  

Email  

Partner 3  

 Mr Nicholas Fredericks 
South Central People Development Association 
Guyana country coordinator 
Shurinab village, Rupununi  
 

Partner 4  

 Mr George Awankaroe 
Organisation of Kalin’a and Lokono in Marowijne (KLIM) 
Suriname country coordinator 
 

Partner 5  

 Mr John Bamba 
Institut Dayakology 
Indonesia country coordinator 
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Partner 6  

 Mr Udom Charoenniyomphrai  
Inter Mountain Peoples Education and Culture in Thailand 
Association 
Thailand country coordinator  
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