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1. Outline progress over the last 6 months (April – September) against the agreed
baseline timetable for the project (if your project has started less than 6 months ago,
please report on the period since start up).
There has been little activity at the Antsohihy captive-rearing facility during this period as the
birds have been separated into single-sex groups to prevent, temporarily, any further breeding.
This was to be expected as it coincides with the driest part of the year and the non-breeding
period for the remnant wild population. All 18 birds bred 2011-2012 (11 males and 7 females)
have fledged and are thriving. Materials used to construct the aviaries in 2011 have been
reviewed and replaced where necessary. A further aviary block was built at the facility. All
husbandry protocols have been reviewed and improved as the facility becomes established.
Pest-control programmes have been developed as vermin (notably rats) have begun to
establish. This was to be expected.
Andy Bamford, Felix Razafindrajao and their team have continued to closely monitor the wild
population at Bemanevika and have begun to collect data on potential sites for re-introduction
of captive-bred pochards. This process has included visits to each potential site in Sofia and
further south in Madagascar to Antananarivo and Lake Itasy. Experts from WWT will visit those
sites considered most suitable in November with the team ahead of a three-day planning
workshop (with Project and other local NGOs) in Antananarivo.
Jacques Live Rajaonarison (Asity Madagascar) has continued to be based at Bealanana and
has worked within village communities and schools around Bealanana and Bemanevika lakes.
The Peregrine Fund retain their camp at the Bemanevika lakes and the New Protected Area
(Nouvelles Aires Protégés) continues to be supported.

2. Give details of any notable problems or unexpected developments that the project has
encountered over the last 6 months. Explain what impact these could have on the
project and whether the changes will affect the budget and timetable of project activities.
In order to best support the Antsohihy facility during critical periods (mostly during the breeding
season) external avicultural support was reduced following the separation of the pochards into
non-breeding groups. In-country personnel would continue to maintain the facility with remote
support (through Skype, phonecalls and by internet) and with full in-country support such as the
Durrell staff in Antananarivo and full-time veterinary cover (Tsanta Fiderana Rakotonanahary).
Unfortunately this temporary change in policy was disturbed in April when facility manager
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Floriot Randrianarimangason broke a leg in a motor-cycle accident and was side-lined for three
months. The Project was able to send two external technicians at short notice (both had spent
several periods at the facility before) for brief periods to help cover the staff shortage. Guardien
Rabenalimanana Samuelson (Samuel), who had increasingly become involved in the daily
husbandry was moved to become a full-time aviculuralist. Mahazaka Ratsimalandy and Samuel
proved very competent and Floriot returned to work at the facility in mid-July. The temporary
absence of Floriot undoubtedly slowed the work to establish the breeding centre at Anjingo as
communications from Antananarivo (or from outside Madagascar) to the relevant authorities
and construction companies in Sofia were difficult. Disappointingly, extraction of further eggs
from the wild population will not be possible in 2012 and will be held over until 2013.
Genetic analysis of the founder birds in the captive population has not yet been possible
through unexpected damage to two sets of samples exported to the UK. A third set will be
collected shortly and stored with a different medium before export. This has not affected the
breeding programme as the studbook can be used for most suitable pairings.
A request will be made to transfer money held over from earlier in the project (£39,264) into a
Y4 for egg extraction at Bemanevika.
Have any of these issues been discussed with LTS International and if so, have changes
been made to the original agreement?
Application for transfer of funds from Y3 to a Y4 submitted on 31st October 2012
Discussed with LTS:

no/yes, in……… (month/yr)

Formal change request submitted:

Yes, in October 2012

Received confirmation of change acceptance

no/yes in…………(month/yr)

3. Do you expect to have any significant (eg more than £5,000) underspend in your
budget for this year?
Yes

√

No

If yes, and you wish to request a carryforward of funds, this should be done as soon as
possible. It would help Defra manage Darwin funds more efficiently if you could give an
indication of how much you expect this request might be for.
Estimated carryforward request: Any outstanding funds and the £39,264 carried forward
from Y4

4. Are there any other issues you wish to raise relating to the project or to Darwin’s
management, monitoring, or financial procedures?

If you were asked to provide a response to this year’s annual report review with your next half
year report, please attach your response to this document.
Please note: Any planned modifications to your project schedule/workplan or budget should not
be discussed in this report but raised with LTS International directly.
Please send your completed form by email to Eilidh Young at Darwin-Projects@ltsi.co.uk . The report
should be between 1-2 pages maximum. Please state your project reference number in the header
of your email message eg Subject: 17-075 Darwin Half Year Report
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