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1. Outline progress over the last 6 months (April – September) against the agreed
baseline timetable for the project (if your project has started less than 6 months ago,
please report on the period since start up).
The inception workshop for this project, organised by CSWCT, was held in mid-June in
conjunction with the complementary GEF project on randomised evaluation of PES. The
Darwin support made it possible for the workshop to be held in Hoima and to incorporate a field
trip. This gave participants the opportunity to visit the area where the payment scheme will be
implemented and to see some of the pilot activities initiated by CSWCT which will be built on in
the project. These include agreements with landowners to refrain from timber harvesting in
exchange for assistance with livestock rearing and beekeeping. The workshop focused on
introducing the project, sharing the work-plan and generating input on ongoing initiatives that
will impact on the project implementation. The 36 participants in the workshop included local
traditional leaders, representatives of local government, national government (National
Environment Management Authority and the National Forest Authority) and other NGOs
working in the Northern Albertine Rift area as well as the partners in the Darwin and GEF
projects. Maryanne Grieg-Gran and Essam Yassin Mohammed from IIED participated in the
workshop, making a presentation on PES experience in other countries.
The inception workshop revealed that a number of potentially complementary activities are
being conducted by other NGOs and private sector in the Northern Albertine Rift area. In July,
CSWCT organised a meeting to explore further possible linkages. Participants included
conservation organizations, private sector and government representatives from Ministry of
Water and Environment and National Environment Management Authority. The meeting
provided an opportunity to know what each partner is undertaking in the area and how this
project could link to what is already going on. CSWCT is now in regular contact with the other
organisations working in the area.
Progress since then has been slower than envisaged and a number of activities which were
scheduled to be completed by end of Q2 are still underway. These include formulation of land
management plans (1.1), and technical studies on biodiversity (2.1), both of which have only
just started. Some delays were caused by a proposal from the team involved in the
randomised evaluation project to increase the size of their sampling in order to minimize
leakage and spill-over and increase statistical power. By implication this would increase the
size of the payment scheme. The budgetary and practical implications of this had to be
examined and work could not start on the technical studies until this was resolved.
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In the meantime, in August and September, CSWCT undertook to restructure and recruit staff
to be able to meet the need of the project.
Work on determination of appropriate payment packages (1.2) and review of options for
institutional framework (1.3) has started with information-gathering on approaches elsewhere in
Uganda and other countries as well as consultation with legal experts. These activities are
likely to be finished at the beginning of Q4. Consultation with landowners on the payment
packages and design of PES scheme (1.4) will take place later than envisaged, in Q4. This is
partly because of delays mentioned above but also because of the national elections in
Uganda, scheduled for early February. It is considered prudent to wait till after the elections to
discuss potentially sensitive issues such as payments and contractual relationships.
Other activities related to the studies necessary for preparation of a Project Design Document
(PDD) for CCBS validation (2.1 to 2.7) have started but not in the way originally envisaged.
The meetings with other organisations working in the Northern Albertine Rift area in Uganda
have enabled the project team to identify areas for cooperation. Most notably, WCS has been
working with WWF to draw up a PDD for a forest carbon project for the whole of the Northern
Albertine Rift landscape. Rather than draw up a separate PDD for the area covered by the
PES scheme, we will concentrate the Darwin funds on reviewing and adding to this document
in Year 1. The aim will be to ensure that the PDD captures the key features of the area
covered by the PES scheme and the activities conducted for the design including the
consultations with landowners. We expect this work to be completed in Q4.

2. Give details of any notable problems or unexpected developments that the project has
encountered over the last 6 months. Explain what impact these could have on the
project and whether the changes will affect the budget and timetable of project activities.
The main unexpected development (also mentioned above) was the proposal from the
scientists involved in the randomised evaluation project to double the size of their sample in
order to minimize leakage and spill-over and increase statistical power. As this meant a
doubling in the size of the PES scheme, this proposal had serious budgetary and administrative
implications which had to be carefully examined. This caused some delays while these issues
were being discussed. A compromise was eventually reached with some increase but not to
the scale proposed by the evaluation team.
The other development is the national elections to be held in early February 2011.
Consultation with the landowners on the design of the payment scheme will be postponed till
after the election. This is because the political atmosphere in the country in the period up to the
election might cause unexpected responses that would affect the project negatively. This may
cause some delay in the Year 2 activities but we expect to be back on track fairly quickly.

Have any of these issues been discussed with LTS International and if so, have changes
been made to the original agreement?
A change request for the budget for the host country partners is being submitted to LTS
International together with this report.
Discussed with LTS:

no/yes, in……… (month/yr)

Formal change request submitted:

yes, in December 2010……….(month/yr)

Received confirmation of change acceptance

no/yes in…………(month/yr)
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3. Do you expect to have any significant (eg more than £5,000) underspend in your
budget for this year?
Yes

No

x

If yes, and you wish to request a carryforward of funds, this should be done as soon as
possible. It would help Defra manage Darwin funds more efficiently if you could give an
indication of how much you expect this request might be for.
Estimated carryforward request: £

4. Are there any other issues you wish to raise relating to the project or to Darwin’s
management, monitoring, or financial procedures?

If you were asked to provide a response to this year’s annual report review with your next half
year report, please attach your response to this document.
Please note: Any planned modifications to your project schedule/workplan or budget should not
be discussed in this report but raised with LTS International directly.
Please send your completed form by email to Eilidh Young at Darwin-Projects@ltsi.co.uk . The report
should be between 1-2 pages maximum. Please state your project reference number in the header
of your email message eg Subject: 17-075 Darwin Half Year Report
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