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1. Outline progress over the last 6 months (April – September) against the agreed
baseline timetable for the project (if your project has started less than 6 months ago,
please report on the period since start up).
(0.2) Partners reviewed progress at a meeting held in Kampala in July 2011 in conjunction with
the steering committee meeting of the GEF project on randomized evaluation of PES.
Maryanne Grieg-Gran of IIED attended the meeting.
Output 1 PES scheme designed and piloted in participatory process
(1.4) A total of 256 forest owners from 20 villages have been consulted in village focus groups
specifically about the current status of forest, reasons for forest conservation or degradation
and associated interventions. Community monitors (see 1.6-1.7 below) and the Chairmen of
village level local councils played a key role in the consultations. Posters depicting the current
state of the forests and the landowners’ desired state of the forest were an important tool in the
consultation. NAHI drew on some of these consultations as well as desk review to draw up
voluntary guidelines on recommended land management interventions for degraded and intact
forest patches in the area of the scheme. These complement the small set of prescribed
conditions in the contract.
(1.5) CSWCT, NEMA, IPA and NAHI held meetings in April 2011 to review the simplified
version of draft PES contract that had been produced with IIED’s input at the end of year 1. The
senior legal counsel of NEMA provided legal expertise. The voluntary guidelines on forest
management are included as annexes to the contract. The CSWCT partnered with the local
cultural institution’s Yolam Nsamba to do preliminary translation of the contract into the local
language, Runyoro. The complete translation was finalized in the course of the consultations
with private forest owners (PFOs). The basic design features and rules of the scheme were set
out by CSWCT and IIED in a Frequently Asked Questions format in April 2011. This drew on
the consultations that had been completed by that date. It is being adjusted as further questions
and issues arise from the consultations.
(1.6 -1.7) CSWCT recruited 11 community monitors (field staff) drawn from Parishes in which
the PES scheme will operate. In addition, 14 community monitors that had been taken on and
trained in 2009 and early 2010 to do chimpanzee monitoring will now add forest monitoring to
their duties. The community monitors will map forest boundaries of each forest owner that
applies to join the scheme, carry out initial forest stock assessments, advise on reforestation
and monitor compliance with the contracts. Between April and June all monitors were trained in
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partnership with NAHI and with input from Patrick Byakagaba from Makerere University. The
focus was on taking measurements for forest stock, using the GPS to map forest areas and
step by step engagement of forest owners in the PES process. Follow-up training in field was
held in August 2011, after review of lessons learned from the pilot phase. In addition, one of
the community monitors (Moses Aganyira) together with Philip Kihimuro of CSWCT, benefited
from an intensive one week training course on GIS, organized by the Jane Goodall Institute.
(1.8) The contract signing process was piloted in villages in Kyabigambere subcounty.
Consultations held with villages prior to signing the contract revealed that PFOs were anxious
to know how long the current contract was for and whether there was probability for review and
or extension after the experimental phase. The Darwin support was particularly important in
enabling the conduction of forest assessments by community monitors to determine the
milestones for each participating forest owner before they are enrolled in the scheme. By the
end of September, 109 forest land owners had signed contracts to conserve 306ha of existing
natural forest and to reforest 65ha. In the next half of this year it is aimed to have all contracts
signed for a targeted 600-800 forest owners in Hoima and Kibaale Districts.
Output 2: Systems for valuing and monitoring ecosystem services and livelihood
benefits
(2.2-2.8) In May 2011, the project team received the REDD feasibility study undertaken for
WWF by WCS. As a result of the Darwin support for background socioeconomic and
biodiversity research this study was able to include the area covered by the PES scheme to
complete the whole Northern Albertine rift (Murchison-Semliki). One of the key findings is that
carbon stocks in the forests in the Northern Albertine rift are low relative to tropical forests in
other countries in Africa.
(2.9). NAHI is preparing a report on monitoring programmes for carbon and biodiversity that
most appropriate for the PES scheme. It has compiled information about forest carbon
measurement protocols but has yet to examine other ecosystem services.
(2.10) NAHI has made comments on the Project Design Document that is being prepared by
WCS for the Northern Albertine Rift (Murchison-Semliki Landscape), NAHI’s comments raise
the need to target both the Verified Carbon Standard (VCS) as well as the Carbon, Community
and Biodiversity standards (CCBS) for greater credibility in the carbon market. They also
suggested ways of improving community representation for decision making and ownership by
the community.
Output 3: Finance secured from ecosystem service markets/buyers to cover payments in
pilot phase and to ensure continuity of payments
(3.1) Preparation of the prospectus has been put on hold until the process of enrolment of
private forest landowners has been completed and clear figures on the number of landowners
and area of forest in the scheme are available. But in the meantime potential financiers have
been approached with tailored information about the scheme.
(3.2)NEMA and CSWCT made presentations about the project to private companies invited by
the Albertine Rift Carbon Group in May 2011. CSWCT made a separate presentation to Tullow
Uganda at their invitation. In September CSWCT participated in a meeting with the Norwegian
Agency for Development Cooperation at the Norwegian Embassy in Kampala where WCS
presented the REDD feasibility study and REDD pilot project proposal for the whole landscape.
We are yet to hear the outcome of the earlier submitted joint concept note with WCS to
Cambridge Programme on Sustainability Leadership, which formed part of their feasibility study
for Barclays Bank on opportunities for mitigation activities in smallholder agriculture.
Output 4 Project lessons in using PES to deliver multiple benefits communicated
nationally and internationally
(4.5) As landowner enrolment is still ongoing, it is too early to communicate lessons. However,
a newsletter presenting early developments on the PES scheme was prepared in June 2011
and shared with national, regional and international stakeholders.
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2. Give details of any notable problems or unexpected developments that the project has
encountered over the last 6 months. Explain what impact these could have on the
project and whether the changes will affect the budget and timetable of project activities.

Have any of these issues been discussed with LTS International and if so, have changes
been made to the original agreement?

Discussed with LTS:

no, in……… (month/yr)

Formal change request submitted:

no/yes, in……….(month/yr)

Received confirmation of change acceptance

no/yes in…………(month/yr)

3. Do you expect to have any significant (eg more than £5,000) underspend in your
budget for this year?
Yes

No

If yes, and you wish to request a carryforward of funds, this should be done as soon as
possible. It would help Defra manage Darwin funds more efficiently if you could give an
indication of how much you expect this request might be for.
Estimated carryforward request: £

4. Are there any other issues you wish to raise relating to the project or to Darwin’s
management, monitoring, or financial procedures?

No
If you were asked to provide a response to this year’s annual report review with your next half
year report, please attach your response to this document.
Please note: Any planned modifications to your project schedule/workplan or budget should not
be discussed in this report but raised with LTS International directly.
Please send your completed form by email to Eilidh Young at Darwin-Projects@ltsi.co.uk . The report
should be between 1-2 pages maximum. Please state your project reference number in the header
of your email message eg Subject: 17-075 Darwin Half Year Report
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