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1. Outline progress over the last 6 months (April – Sept) against the agreed baseline 
timetable for the project (if your project has started less than 6 months ago, please 
report on the period since start up to end September).  

There has been a delay in implementing outputs 1 and 4 for the reasons listed in section 2a 
below. 

Output 1. Revision of existing “Partial Elephant Reserve” text and boundaries re-drawn 
to cover the whole of the elephant range with Lake Banzena as a core protection zone. 

Activity 1.1. Local community validation meetings. Ongoing - Initial meetings completed. 

Activity 1.2. Text finalised. Ongoing - Likely to be delayed until Q4 of Year 1 or Q1 of Year 2. 

The revision of the legal text and boundaries of the partial reserve is underway and it is hoped 
that the recent changes in leadership in the Ministry of the Environment and the DNEF will 
enable the process to be completed by the end of year 2 (change request attached to this 
report).   

Output 2: Training provided to improve capacity in habitat protection, natural resource 
management and benefit sharing. 

Activities 2.1&2.2. Workshops for least performing & Banzena communities (scheduled for Q4).  

Activity 2.3. Workshops for foresters in working with the communities. Ongoing. 

Since April a core unit of 15 DNEF rangers have completed 42 days of advanced anti-poaching 
training led by Rory Young of Chengeta Wildlife. Throughout all training activities an emphasis 
has been placed upon the importance of working with local communities sensitively and 
effectively to support CBNRM and anti-poaching activities and to mitigate human-elephant 
conflict. Future training will include additional community liaison visits during anti-poaching 
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patrols.   

Output 3: Women’s associations created to manage and nurture non-timber forest 
products (NTFPs) in four test zones, thereby developing a model for sustainable 
revenue-generation from forest resources. 

Activity 3.1. Preliminary meetings held with interested women from four test-zones; 
associations formed; and donkey and carts purchased. Completed. 

Activity 3.2. Meetings and training workshops for the women. Ongoing. 

All activities for this output are on schedule and the level of community interest in implementing 
additional income generating activities has exceeded expectations. The resurgence of inter-
clan rivalry in the north of the elephant range (associated with the pre-cantonnement process) 
has meant that working with the women is proving to be a very effective way of supporting 
communities in implementing sustainable natural resource management, and promoting 
synergy between their income generation activities and those of the young men engaged as 
“eco-guardians”. As a result this initiative has been facilitated in more communities than 
foreseen, focusing on the areas where the elephants are most vulnerable to poaching (which 
also tend to coincide with the least secure areas). 

Output 4: Habitat, elephant and biodiversity loss and degradation are halted and 
reversed at four test sites.  

Although a monitoring program has been developed, the monitoring activities have not yet been 
launched due to the factors explained in 2a.  

Activity 4.1. Livestock and people surveys at Lake Banzena. Delayed.  

Activity 4.2. Tree-cutting and rodent surveys in four test-zones. Delayed. Rodent track surveys 
will be replaced by invertebrate sticky trap surveys. 

Activity 4.3. Maintenance of database recording elephant killings (MIKE data). Ongoing. 

In the first half of 2016, and particularly during this reporting period (April – September), there 
has been a reduction in the rate of elephant poaching. Nine elephants were killed by poachers 
between April and September. This can be compared to the same period in 2015 when 41 
elephants were killed by poachers.  This success is due to a continued commitment to elephant 
protection activities by the local communities that is fostered by the activities of this grant; 
coupled with MEP engagement of the local military to undertake anti-poaching patrols, acting 
on information from MEP community eco-guardians (formerly known as brigades). 

Output 5: Research outputs developed and shared with target audiences. 

Activity 5.1. Briefing reports to government and partners. Completed, ongoing. 

A meeting with the new Minister of the Environment, her advisors and chief executives together 
with in-country project partners (MINUSMA, Malian military, Embassies) proved to be very 
positive with a strong commitment from the Malian government towards supporting the MEP’s 
approach to anti-poaching that is based on the anti-poaching rangers supporting the community 
in elephant protection, paving the way for a more effective multi-agency elephant conservation 
strategy.  

The MEP produces frequent briefings, alerts and updates about the situation in the Gourma for 
the government and project partners (Embassies, MINUSMA). 

Activity 5.2. Newsletter, blog updates, articles, talks and conference presentations. Completed, 
ongoing. 

Three blog posts/newsletter items have been published on the project’s website during this 
reporting period (http://www.wild.org/category/blog/mali-elephants-blog/) and presentations 
were delivered at the Saharo-Sahelian interest group’s annual meeting; the Soapbox Science 
event in Oxford high street; the Elephant Network; the WILD Foundation Board meeting; the 
“Quinzaine de l’Environnement” conference in Bamako 

Articles have been written for the Africa R3 magazine: the planners guide to risk, resilience & 
reconstruction 

Numerous alerts and updates about the situation in the Gourma for protect partners 
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(Embassies, MINUSMA) 

Activity 5.3. Journal papers. In preparation.  

A manual for community-based elephant conservation and anti-poaching strategies is currently 
being written for publication.  

 

2a. Give details of any notable problems or unexpected developments/lessons learnt 
that the project has encountered over the last 6 months. Explain what impact these 
could have on the project and whether the changes will affect the budget and timetable 
of project activities.  

 There has been an increase in armed attacks against Malian military, government, UN, 
NGO and civilian personnel and equipment in 2016. The MEP field team remains fully 
operational, a testament to their commitment and skill, and closely monitors the situation on 
the ground.  

 The lack of leadership at the top of DNEF has been an enormous problem and hamstrung 
not only the progress of the re-drafting of the reserve text but also the deployment of the 
ranger force. DNEF is a para-military directorate and everything has to pass by the Director. 
The total absence of any action or engagement from the Director has made moving forward 
extremely difficult and required much more effort for activities that are ultimately the 
responsibility of government, such as legislation and anti-poaching response. However the 
evaluation report of the ranger training enabled an intense learning process for the 
government and, together with the replacement of the Minister, led to the replacement of 
the Director of DNEF at the end of September, and initiated a process of constituting the 
structures required. The recruitment of a previous Director as the project’s government 
liaison officer has been invaluable in navigating these waters. 

 The delayed release of funds for this grant and the new Darwin Initiative grant unfortunately 
coincided with substantial delays by many months in the release of funds from 3 of the 
project’s other major funding partners (all UN agencies): the UN Trust Fund (MINUSMA); 
UNEP’s  African Elephant Fund and UNEP’s CITES-MIKE. This unfortunate coincidence 
caused huge problems, as project activities risked losing momentum (and therefore 
requiring even more funds to re-establish) and the confidence/trust of the local people. 

2b. Have any of these issues been discussed with LTS International and if so, have 
changes been made to the original agreement? 

Discussed with LTS:                                               Yes 

Formal change request submitted:                         Yes        

Received confirmation of change acceptance        Yes 

 

3a. Do you currently expect to have any significant (e.g., more than £5,000) underspend 
in your budget for this year? 

Yes         No    X        Estimated underspend: £      

3b. If yes, then you need to consider your project budget needs carefully.  Please 
remember that any funds agreed for this financial year are only available to the project in this 
financial year.   

If you anticipate a significant underspend because of justifiable changes within the project 
please submit a rebudget Change Request as soon as possible. There is no guarantee that 
Defra will agree a rebudget so please ensure you have enough time to make appropriate 
changes if necessary.   
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4. Are there any other issues you wish to raise relating to the project or to Darwin’s 
management, monitoring, or financial procedures? 

Please no more delays in the disbursement of funds if at all possible!  

As the grant is administered from the United States the weakening pound may impact negatively 
on the funds available for project activities in Mali and will be closely monitored in the coming 
months. 

 

If you were asked to provide a response to this year’s annual report review with your next half 
year report, please attach your response to this document. 
 
Please note: Any planned modifications to your project schedule/workplan can be discussed in 
this report but should also be raised with LTS International through a Change Request. 
 
Please send your completed report by email to Eilidh Young at Darwin-Projects@ltsi.co.uk . The report 
should be between 2-3 pages maximum. Please state your project reference number in the header 
of your email message e.g., Subject: 22-035 Darwin Half Year Report 
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