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1. Outline progress over the last 6 months (April – Sept) against the agreed baseline
timetable for the project (if your project has started less than 6 months ago, please
report on the period since start up to end September).
All consumables and equipment necessary for the expedition have been purchased, checked,
packed and shipped to the Falkland Islands in readiness for the cruise (Activity 1.2.2). The
expedition project plan was reviewed and approved by the BAS Animal Ethics Committee in
July (Activity 1.2.1). Under the same activity, the science and UAV operations permit
applications were written and submitted to the Government of South Georgia and the South
Sandwich Islands in July; we are awaiting award of the science permit shortly and the UAV
operations permit has been awarded. The charter vessel also required some modifications in
order to support the expedition, including construction of an observer box on top of the vessel,
a bowsprit for the small boat and a side-mounted echosounder. Specialist acoustic equipment
has been loaned by the Australian Antarctic Division. These modifications were completed at
the end of September.
We have made significant progress on Output 3, with two scientific papers (the genetic
assessment of whale connectivity, and preliminary health assessment) anticipated to be
submitted to academic journals before the end of 2019.
Activity 4.1 is nearly completed, with the southern right whale historical catch series currently
being compiled by Project Partner Vighi and anticipated to be completed end of December (as
anticipated in the Project Logframe).

2a. Give details of any notable problems or unexpected developments/lessons learnt
that the project has encountered over the last 6 months. Explain what impact these
could have on the project and whether the changes will affect the budget and timetable
of project activities.
Expedition project costs have been significantly higher than originally anticipated, in particular
costs of overseas subcontractors. We have secured additional £86,000 from Friends of South
Georgia Island and South Georgia Heritage Trust to help cover additional vessel charter and
personnel costs. We have submitted a change request which proposes to help reduce costs on
one subcontract, which would otherwise end up over the planned budget.
Due to illness, the project leader (Jen Jackson) will not be able to participate in the 2020 South
Georgia expedition. She has nominated a colleague with substantial South Georgia and
expedition leadership assistance who can ensure the project runs smoothly at sea in Jan/Feb
2020, and will be present at vessel embarkment and return in order to ensure all equipment is
safely installed and that the team are fully briefed prior to departure and debriefed on return. No
changes to the planned science outputs are anticipated.
2b. Have any of these issues been discussed with LTS International and if so, have
changes been made to the original agreement?
Discussed with LTS:

Yes

Formal change request submitted:

Yes

Received confirmation of change acceptance

No

3a. Do you currently expect to have any significant (e.g., more than £5,000) underspend
in your budget for this year?
Yes

No

Estimated underspend:

£

3b. If yes, then you need to consider your project budget needs carefully. Please
remember that any funds agreed for this financial year are only available to the project in this
financial year.
If you anticipate a significant underspend because of justifiable changes within the project,
please submit a rebudget Change Request as soon as possible. There is no guarantee that
Defra will agree a rebudget so please ensure you have enough time to make appropriate
changes if necessary.

4. Are there any other issues you wish to raise relating to the project or to Darwin’s
management, monitoring, or financial procedures?

If you were asked to provide a response to this year’s annual report review with your next half
year report, please attach your response to this document. Additionally, if you were funded
under R25 and asked to provide further information by your first half year report, please attach
your response as a separate document.
Please note: Any planned modifications to your project schedule/workplan can be discussed in
this report but should also be raised with LTS International through a Change Request. Please
DO NOT send these in the same email.
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