DARWIN INITIATIVE FOR THE SURVIVAL OF SPECIES: APPLICATION FOR GRANT FOR ROUND 9
COMPETITION
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Name and address of organisation

Living Earth Foundation, 4 Great James Street, London, WC1N 3DB
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Principals in project
Details

Project leader

Other UK personnel (if
working more than 50%
on project)

Surname

Callaghan

Motuba

Forename(s)

Christopher

Tamajong

Post held

Programme Manager

Programme Coordinator

Institution (if different to
the above)
Department

Main project partner or coordinator in host country

Living Earth Cameroon

Telephone
Fax
Email

Please provide a one page CV for each of these named individuals.
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Project title (not exceeding 10 words)

CAMEROON ENVIRONMENTAL EDUCATION SUPPORT PRORAMME II (CEESP II)
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Abstract of study (in no more than 750 characters)
CEESP II was designed to build on the successes of a pilot project carried out between 1997 and 1999 and aims to
produce further locally appropriate environmental teaching resources for primary and secondary schools in 5
provinces in Cameroon; to develop and deliver pre- and in-service teacher training in environmental education; to
work with relevant government ministries to build capacity among their staff to ensure sustainability of the project
outcomes; and to develop and deliver a series of environmental radio programmes, for farmers and government
extension workers to help them better manage the natural resource base and make wise and sustainable
environmental decisions which assist to conserve biodiversity in forest, mountain, coastal marine and freshwater
ecosystems.
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Timing. Give the proposed starting date and duration of the project.

December 2000 for 2 years
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Describe briefly the aims, activities and achievements of your organisation. (Please note that this should describe
your unit, institute or department within a university.)
Aims
Living Earth Foundation is an international, non-governmental organisation (NGO), which encourages people to
learn and work together to resolve the environmental issues that concern them. Living Earth’s programmes address a
wide range of issues from pollution to bio-diversity, from population to cultural diversity and from agricultural
practices to energy consumption.
The cornerstone of Living Earth’s philosophy is that everyone is capable of bringing about change. We build
confidence, develop self-reliance and encourage healthy interdependence between all partner stakeholders.
We recognise the importance of involving dedicated people who understand the culture, politics and issues of their
community. Community participation is key to all Living Earth programmes and ultimately determines whether
development is sustainable.
Activities
Living Earth specialises in environmental education and community development. We promote change based on
awareness, understanding and empowerment. The role of Living Earth is to create a learning environment that
encourages all participants to acquire and develop a broad range of appropriate community development skills,
which they can pass along to their communities.
Our approach to environmental education, or more pertinently education for sustainable development, is based
around four key functions: awareness raising (learning by watching/listening); deepening understanding (learning
through dialogue; developing action competence (learning by doing) and developing learning support materials. We
don’t preach solutions to problems; we help people to understand issues and reach their own resolutions. A truly
participatory process allows the community to take the initiative and operate independently of external institutions.
Living Earth’s programmes are structured to ensure that external organisations, such as donors, act as partners rather
than as unequal players in community development projects.
Within this context, our work falls into the broad areas of community development, organisational development,
institutional development, and, in collaboration with the private sector, facilitating corporate social responsibility
through tri-sector partnerships of communities, business and government.
Achievements
Cameroon:
• Produced and distributed 3,000 environmental education teacher resource packs
• Currently engaged in establishing 3 sustainable community forests
Nigeria:
• In partnership with Living Earth Nigeria Foundation, 2 major community forest projects, one in partnership with
Shell in the Niger Delta
• Environment and Sustainable Development, a course accredited to the UK National Open College Network,
developed and delivered to build local NGO capacity
Uganda:
• Urban environmental programme in collaboration with Kampala City Council and local business sector
Venezuela:
• In partnership with Fundacion Tierra Viva a number of environmental education projects in the Lake Valencia
watershed and Orinoco Delta
Bulgaria:
• Perunika project carried out to build local NGO sector capacity to enhance environmental protection
UK:
• Mermaid’s Purse – research project and database on coastal marine resources carried out in collaboration with
English Nature
• Rainforest Pack - a popular teaching resource for schools to illustrate ecological, cultural and social values of
biodiversity
• My Place Our Place - an award scheme to encourage schools to develop local projects in partnership with local
authorities
• Mobil Greeensight Pack - An environmental education programme based on video production
Courses:
• Learning for Life Diploma in Environmental Education validated by Bath University
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Has your organisation received funding under the Initiative before? If so, please give details.

Not applicable.
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Which overseas institutions, if any, will be involved in the project? Please explain the responsibilities of these
institutions.

Living Earth Cameroon will be responsible for all operational aspects of the project.
The Delegation of the European Commission in Yaounde will provide 83% of funding for the total project
through its local Stabilisation of Exports (STABEX) budget line, and will also provide technical advice and a
source of support in recommending policy changes within the Government of Cameroon.
The Ministry of National Education (MINEDUC) in Cameroon will be a key stakeholder in the project, primarily
responsible for ensuring outcomes are integrated into policy as regards the status of EE in the national curriculum.
The Ministry will provide technical inputs across the range of educational project activities. Departments within
the ministry, particularly teacher training colleges and schools inspectors will be responsible for developing, in
collaboration with Living Earth, an EE training programme for teachers.
The Ministry of Environment and Forests (MINEF) currently collaborates with Living Earth on its community
forestry project. MINEF will provide technical expertise in developing the education materials to ensure
adherence to national environmental policies.
The Ministry of Agriculture (MINAGRI) in Cameroon will be responsible for developing, in collaboration with
Living Earth, a capacity-building programme for extension workers to improve their facilitation skills for
promoting environmental issues with farmers.

PROJECT DETAILS
9.

Define the purpose (main objective) of the project in line with the logical framework.

The purpose of the project is to improve the quality of teaching and learning of Environmental Education (EE) in
the formal and informal education sectors in 5 provinces (North West, South West, Centre, Littoral and West
Provinces) in Cameroon in order to develop a greater awareness and understanding of sustainable natural resource
management to maintain biodiversity.

10.

Is this a new project or the continuation of an existing one?

This is the second phase of a pilot project which was carried out between 1997 and 1999.
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11.
What is the evidence for a demand or need for the work? How is the project related to conservation priorities
in the host country(ies)? How would the project assist the host country with its obligations under the Biodiversity
Convention?
How was the work identified?
The project is the result of a request made to Living Earth by the Ministry of National Education (MINEDUC) in
1997. MINEDUC identified the need for environmental teaching resources and teacher training, but
acknowledged that its capacity to provide these was constrained. There are very few accurate, up-to-date and
locally appropriate environmental teaching materials in Cameroon and very few teachers have ever received
training in environmental education and how to teach it in school. Some teacher training colleges do include
elements of environmental learning, however, research has shown that this does not cover essential issues such as
what environmental education actually is, how to use the local environment as a teaching resource and how to
deliver effective environmental lessons that fit within existing school curriculum.
The subsequent pilot project produced EE teaching materials and provided in-service training in their use for
teachers in 3 provinces. An external evaluation conducted by the EC recommended increasing coverage to other
provinces, providing pre-service training in EE at teacher training colleges and establishing links with the informal
education sector so that farmers and agricultural extension workers are equipped with relevant environmental
information.
How is the project related to conservation priorities in the host country?
The education system in Cameroon has remained high on the political agenda since independence in 1960 and
concern for its continued reform is echoed in the numerous rules and regulations governing it. Following various
attempts to improve the education system, a National Education Forum was held in 1995 with the aim of adopting
a policy that would create an effective system at a political, economic, social, environmental and cultural level.
The resultant National Education Policy [NEP] drew particular attention to the importance of environmental
education as a means of promoting awareness and understanding of environmentally sound behaviour.
Commitment was given to including environmental education officially on the school curricula and improving the
quantity and quality of teaching materials and methods and to take into account the needs and realities of the
Cameroonian environment. Another major area of government support was that of environmental education
teacher training both in teacher training colleges and in-service.
Another key policy document that has recently emerged is the National Environment Management Plan [NEMP]
developed 1993-96. Along with law No. 96/12 5 August 1996 this defines the legal framework for environmental
management in Cameroon. Within this document the government has laid out key means of intervention to
improve environmental management including “Sensitisation & Environmental Education”. This is explained as
the inclusion of environmental concerns in school curricula, better environmental education knowledge for
teachers and integration of environmental education in higher education.
The Ministry of National Education [MINEDUC] has been supporting the work of certain key NGOs in the
environmental education field in Cameroon. Of particular note has been Living Earth in the production of its first
set of locally developed and appropriate environmental education teaching materials for schools in the NW, SW
and CE provinces, and the World Wide Fund for Nature [WWF] who have provided advice towards the
development of the NEP. MINEDUC has been working to produce a draft environmental education syllabus for
use in schools although this has yet to be officially adopted. At the end of 1998, MINEDUC extended the subject
area of responsibility of certain inspectors of education to include environmental education.
The importance of education as a tool to help people better understand and manage natural resources is also
recognised within other Ministries in Cameroon, in particular MINEF and MINAGRI. Living Earth will also work
closely with these two Ministries to ensure that the resources produced through the project complement their
strategies and objectives as regards the sensitisation of forestry and agricultural extension workers to
environmental issues.
How will the project assist the host country meet its obligations under the Biodiversity Convention?
The project will contribute to assisting Cameroon meet its obligations under the Biodiversity Convention, which it
signed in October 1994, by raising awareness and enabling informed, locally-relevant debate about sustainable
development through an environmental education programme aimed at educators, policy makers, school children
and farmers. The five target provinces are significant areas of forest, mountain, coastal marine and freshwater
ecosystems and the main focus of the project, environmental education, will be location-specific and will thus

address the real concerns and issues facing people.
As outlined above, the project outputs will directly support the implementation of the National Education and
National Environment Management Plans developed after the signing of the Biodiversity Convention.
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In what ways can this project be considered a Darwin project? How does the project relate to the Darwin
principles? How would the project be advertised as a Darwin project and in what ways would the Darwin name and
logo be used?

The project is consistent with the Darwin objectives and fits firmly within three of the priority project areas,
namely environmental education, institutional capacity building and training in five Cameroonian provinces of
high biodiversity importance.
•

•
•

Environmental education – the project will develop locally relevant material for use in schools and in the nonformal agricultural sector to raise awareness and promote environmental action for sustainable development
and biodiversity conservation. Teacher resource materials, participatively developed radio programmes,
community drama posters and handouts are the key outputs.
Institutional capacity building – staff within MINEDUC, MIINAGRI and MINEF will be supported to achieve
defined national environmental education aims.
Training – teachers, teacher trainers, schools inspectors and front-line agriculture ministry staff will all receive
training under the project to enable them to provide a high quality of locally meaningful environmental
awareness to school children and farmers.

The Delegation of the European Commission in Yaounde is providing 83% of funding for the total project and the
request to Darwin is the only request for co-funding to date. If successful, the two funders will receive equal credit
for supporting the project. Experience from the pilot project revealed great interest from the local media. The
materials were launched publicly with substantive, high level government and diplomatic attendance. Donors were
represented and fully credited at these launches. More permanently, the Darwin name and logo would feature
prominently on all educational resource materials produced as part of the project and the Darwin Initiative would
also be credited as a sponsor in all radio broadcasts.

13.
Set out the proposed timetable for the work, including the programme's measurable outputs using the attached
list of output measures.

Project Activities
December 2000 – May 2001
• Project set-up. Recruitment of staff, establishment of provincial offices, purchase of equipment
• Baseline surveys, including analysis of knowledge attitudes and practice of stakeholders and beneficiaries
• Development of EE materials for schools, specific to each province, through participatory methods with
teachers, students, schools inspectors, etc involved
• Training workshops in communication and facilitation skills held for Ministry of Agriculture extension
workers to enable them to work with farmers and villagers to disseminate messages about sustainable natural
resource use
• Development of a series of radio programmes through community participation to be broadcast through local
radio stations
June 2001 – November 2001
As above, plus
• Radio programmes broadcast and followed up
• Training of Trainers programme developed for schools inspectors
• Awareness raising programme on EE and biodiversity targeted at key ministry stakeholders commenced
• Preparation and staging of national EE conference
December 2001 – November 2002
As above, plus
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•
•
•
•
•

EE teachers materials printed
EE materials distributed through a series of familiarisation and distribution workshops for teachers, teacher
trainers and schools inspectors
Development with teacher training colleges of in-service teacher training package to ensure most effective use
of the EE materials
Development of information and communication tools to complement the radio broadcasts, including
community theatre, poster workshops, locally developed flyers, etc.
External evaluation

(A fully detailed project work plan is available on request)

Project Outputs
Code Number 6A
• 1,000 teachers participate in 25 one-week environmental education materials development workshops (at least
40% are women)
• 250 teachers receive in-service training in EE approaches and functions, of whom at least 30% are women
through 15 one-week workshops.
• 125 schools inspectors participate in 10 two-week TOT workshops.
• 120 ministry staff undergone training in facilitation skills at 10 3-day workshops.
• 5,000 teachers to receive orientation in use of resource packs at 250 1-day distribution workshops
Code Number 6B
• 119 training weeks provided
Code Number 14 A
• 1 national conference on environmental education for MINEDUC and local and international organisations to
be convened in Cameroon
Code Number 15A
• 5 teaching pack launches to be covered in national press in Cameroon
Code Number 15B
• 5 teaching pack launches to be covered in local press in Cameroon
Code Number 18A
• Launch of teachers pack in Centre province and Littoral province will be covered as news items in national TV
in Cameroon
Code Number 20
• Physical assets to the value of £77,309 will be handed over to MINEDUC in Cameroon, from both phases.
Code Number 23
• Resources to the value of £432,496 raised for the project
Other
• 7,500 environmental education teaching resource packs produced and distributed.
• environmental education teaching materials distributed to at least 50% of primary and secondary schools in 5
provinces.
• EE training programme delivered in 20 (80%) of teacher training colleges within the provinces
• 30 schools inspectors facilitate EE aspects of teacher training in 15 training colleges and display a more
positive attitude towards the delivery of EE in schools.
• 75 farmers’ meetings called and facilitated by extension workers who display increased awareness of functions
of EE in relation to ministry objectives
• Curriculum development process defined and documented by year 2 leading to the revision of the Anglophone
curriculum
• 40 radio programmes produced.
• 200 radio broadcasts (100 in year 1; 100 in year 2) from 5 local radio stations.
• 1,000 farmers participate in radio programme planning and development sessions.

14.
Do you know of any other individual/organisation carrying out similar work? Give the details of the work,
explaining the similarities and differences.

Living Earth is committed to working in partnership with local communities, community based organisations, local
and international organisation, business and the government. A great number of organisations produce EE material
in Cameroon and are able to contribute to the project and will be requested to do so. Past experience has shown
great willingness to co-operate.
Living Earth’s approach to EE has been shown to be different to most others in Cameroon by the extent of
participation of local people in the process of producing materials. Teachers identify and define the concerns to be
addressed, farmers develop the messages to be broadcast and ownership of the issues remains rooted with the local
communities. Thus, not only are the materials produced and the awareness raised, but for those involved the
learning is much more profound and the issues more fully absorbed.

15.
Will the project include training and development? Please indicate how many trainees will be involved, from
which countries and what will be the criteria for selection. How will you measure the effectiveness of the training and
will those trained then be able to train others? Where appropriate give the length of any training course.
The project involves primarily three types of training, all for Cameroonians working as teachers or government
staff within the relevant provinces:
• in-service teacher training – 1,000 nominated teachers will participate fully in workshops to develop EE
teaching materials which are relevant to their local environment and will motivate the interest of their students.
The benefits will include grounding in learner-centred best practice and a boost in the morale of a neglected
cadre of government workers. A substantially larger number of teachers will receive an insight into
techniques for using the resource materials at the one-day distribution workshops to be held to deliver the
materials to schools
• Pre-service teacher training – the project will develop an EE component for students attending 20 teacher
training colleges. The project will concentrate on developing the training programme with 30 schools
inspectors and 40 teacher trainers who will attend workshops in the approaches and functions of EE aimed at
equipping them to take a lead role in rolling out the training.
• Capacity-building workshops – aimed at 120 government staff, mainly agricultural extension workers, the
project ill develop their facilitation skills to use materials produced and the radio broadcasts to improve
awareness among farmers of their potential role in resolving local environmental issues.
The training outlined above will be delivered through one- or two-week residential workshops.
Living Earth has substantial experience in training and development and recognises the need for sound planning
of workshops, immediate and longer-term evaluation and follow-up. Living Earth’s in-house expertise will be
supplemented by input from training consultants to design the workshops and to build on the evaluation skills
practised in the pilot project. Provincial field staff will routinely visit teachers, inspectors and extension workers
to provide ongoing support and advice.

16.

How will trainee outcomes/destinations be monitored after the end of the training?

In the longer-term, responsibility for monitoring outcomes will rest with the MINEDUC in the case of EE in
schools and MINAGRI in the case of farmers. Living Earth will work with both these bodies during the project
period to ensure that staff have the necessary skills to monitor effectively.
Post-training, a variety of methods will be utilised to verify learning outcomes. These will include visits to trainees,
one-to-one conversations, knowledge, attitudes and practice (KAP) surveys and user questionnaires. In addition,
use will be made of routine data collected by the ministries involved, including school inspection reports,
performance reviews and provincial environmental data.
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17.
How is the work of the project expected to continue after the end of grant period? A clear exit strategy must
be included.

The main principle underpinning the project is to build on local capacity and know-how. Living Earth’s role as a
facilitator, rather than an implementer will be established at the outset of the project. As experience of the pilot
project revealed, this will militate against dependency and ensure ownership of outcomes.
Within the formal education sector, a major objective of the project is to support MINEDUC to embed EE in the
national curriculum and within national educational policies. The project will support the ministry in its stated
objectives of integrating EE more fully in schools and will build capacity to do so effectively. There is no question
of MINEDUC’s commitment to building on the project. In the informal sector, sustainability of the outcomes will
be dependant on the quality and relevance of the messages and the level of public interest which the various
dissemination media – radio, community drama, posters – attract. Experience leads Living Earth to be confident of
the quality of the product, to which a number of recent evaluations of similar projects can attest. Raising the profile
of environmental concerns within the education system and the wider public, and basing learning within local
experience will help today’s farmers and tomorrow’s adults make wiser choices about their environment.
Practically speaking, all materials will be printed and developed locally and so replication would be straightforward
and relatively inexpensive. In the case of schools materials, this would be carried out by MINEDUC. For radio
programmes, Living Earth will, throughout the project period, seek the support of the business community, both
local and international, in sponsoring environmental radio programmes in the longer term as part of its corporate
social responsibilities.

MONITORING AND EVALUATION
18.
Describe how progress on the project would be monitored and evaluated in terms of achieving its aims and
objectives, both during the lifetime of the project and at its conclusion. How would you ensure that it achieves value
for money? What arrangements will be made for disseminating results? If applicable, how would you seek the views
of clients/customers?

During the project lifetime, monitoring and evaluation will be participatory and will be carried out by the primary
stakeholders themselves, supported by provincial project field staff. Teachers, farmers and trainees will be
encouraged to set community-based indicators of achievement and will be trained in a variety of useful tools to
measure their own progress. This will ensure that the project remains focussed on what is locally relevant and
important.
A number of quantitative indicators have been identified (see project logframe) for project outputs and will be
monitored by project staff and ministry personnel through field visits, observation and occasional formal and
qualitative surveys. The project will draw on the wider experience of Living Earth to ensure that all project staff
are skilled and competent in monitoring. Reports will be through the Programme Adviser and will be produced on
a monthly basis with six-monthly and annual internal review.
Accounts will be maintained within the framework of Living Earth financial policies and procedures which follow
best practice in the sector. Financial reports will be produced on a monthly basis.
A mid-point review will be held, at which all stakeholders will be represented and which will monitor project
progress against plans. In accordance with EC regulations an external evaluation will be carried out at the end of
the project. This will be a public document and will be widely distributed to interested partners.
A key function within Living Earth is to engage in global debates on environmental education and education for
sustainable development in a number of forums in the UK and Europe. This project will form the basis of an
occasional paper, published by Living Earth, to document key lessons.

Quality and cost-effectiveness will be assured as a result of Living Earth Cameroon’s experience of similar
projects. It has long experience of local publishing and awareness raising through the mass media.
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Logical framework. Please enter the details of your project onto the matrix using the note at Annex B of the
Guidance Note
Project Summary
Goal:
Increased awareness,
understanding and
practice of sustainable
natural resource use in 5
target provinces in
Cameroon.

MeasurableIndicators

Means of Verification

Environmental education including
competencies linked to local natural
resource management issues
evident in national policies, school
subjects, examinations and
educational practice by 2010.

Important
Assumptions
Goal to Supergoal

MINEDUC policy
framework documents,
subject syllabus, exam
questions and school
programmes.
Baseline data.

Better management of natural
resource base is driven by groups of
empowered small-scale farmers.
(10% improvement in smallholding
production over 10 years.)

Changes in legal framework
in favour of the
environment.

Changes in favour of environment
within Ministry of Agriculture legal
framework.
Purpose:
The quality of
environmental education
(EE) teaching and
learning in formal and
informal sectors within 5
target provinces will be
improved.

KAP survey results/Project
completion report.

Improved awareness amongst
children of their potential role in
resolving local environmental
issues demonstrated by 25% of
children in 2025 schools.

Provincial ministry reports.
Mid-term evaluation.

Use of environmentally relevant,
child-centred and problem-solving
approaches in teaching.

Provincial ministry reports.
Sectoral reports

Better exam results in geography &
biology-related subjects
demonstrating 15% improvement in
pass rate.
More learner-centred approach
adopted by govt. extension services

KAP survey results

Radio market research
figures
KAP survey results

Improved awareness amongst
farmers of their potential role in
resolving local environmental
issues.
Audience figures for environmental
radio programmes increase by 15%.
Improved awareness among
ministry staff of environmental
education functions and approaches
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Purpose to Goal
Political stability
continues.

Project Summary
Outputs:
1 Locally appropriate
EE materials
available in primary
and secondary
schools in 5 target
provinces.

2

Improved
understanding and
implementation of
EE among teachers
in 5 target provinces.

1

Improved
understanding and
support of EE among
school inspectors in
5 target provinces.

1

Increased capacity in
MINEDUC, MINEF
and MINAGRI to
support delivery of
EE.

1

Strategy to
implement revised
national curriculum
and exam policy
developed.

1

Increased awareness
among targeted
farmers and
extension workers of
their role in
resolving local
environmental
issues.

MeasurableIndicators

25 materials development workshops
held (10 in yr 1; 15 in yr 2).
A.
1000 teachers participate in
materials development (at least
40% are women)
B.
environmental education
teaching materials distributed to
50% of primary and secondary
schools.
EE training programme
delivered in 20 (80%) teacher
training colleges (development in
yr 1; delivery in yr 2).
D.
250 teachers receive inservice training of whom at least
30% are women
E.
Increased awareness of
approaches and functions of EE
among participating teachers and
schools inspectors
F.
125 schools inspectors
participate in 10 TOT workshops
(5 in yr 1; 5 in yr 2).
G.
30 schools inspectors
facilitate EE aspects of teacher
training in 15 training colleges.
H.
More positive attitude among
inspectors towards the delivery of
EE in schools.
I.
120 ministry staff undergone
training.
J.
75 farmers’ meetings called
and facilitated by extension
workers.
K.
Increased awareness among
ministry staff of functions of EE
in relation to ministry objectives
L.
Curriculum development
process defined and documented
by yr 2.
M.
Anglophone curriculum
revised.

Means of Verification

Project reports.
Project visits and
observation.
Workshop reports and
evaluations.
Provincial ministries’
documentation.

C.

A.
B.

C.

40 radio programmes
produced.
200 broadcasts (100 in yr 1;
100 in yr 2) from 5 local radio
stations.
1,000 farmers participate in
radio programme planning and
development sessions.

Training college
internal evaluations.
Anglophone
curriculum.

Important
Assumptions
Output to Purpose
The model of EE
promoted is effective.
Farmers will tune into
EE radio broadcasts.
Government support of,
and commitment to, EE
continues.
Central and provincial
government policies
continue to support and
engage with NGO
activities.
Inclusion of EE in
examinations will
encourage teachers to
prioritise it.

Project Summary
Activities:
A.
Learning from CEESP I
documented and
disseminated throughout
government.
B.
Use of current EE
school materials evaluated
through establishment of
M&E system.
C.
New edition of Living
Earth environmental
education materials
produced and distributed.
D.
Province-specific EE
teaching packs produced.
E.
EE teacher training
programme devised and
delivered.
F.
In-service EE training
programmes for teachers and
inspectors developed and
delivered.
G.
Baseline KAP survey
H.
ToT workshops held for
school inspectors, LEC staff
& NGOs.
I.
Baseline KAP survey of
EE within MINEDUC,
MINEF & MINAGRI.
J.
Presentation on EE
concepts and practice to
mininstry officials.
K.
Workshops on EE
functions and approaches.
L.
Baseline KAP survey
M.
National conference on
EE involving government,
donors and practitioners
held.
N.
Modifications to
incorporate EE within the
exam system agreed and
timeframe for change set.
O.
Baseline KAP survey
P.
Training for extension
workers in skills for
facilitating discussion on
wise use of natural resources
developed & delivered.
Q.
Farmers and extension
workers involved in the
production of educational
radio broadcasts.

MeasurableIndicators

Means of
Verification

Inputs:
Support & Implementation
Inputs:

Quarterly financial
accounts;

Staff and management time;
training visits; exposure visits;
community time; workshop and
training materials; vehicles; office
equipment.

Project reports;

Direct Inputs:

Community-based
monitoring;

Project and site
visits and
observation;

Teacher/farmer training
requirements: accommodation,
food, training materials, trainers,
exposure visits.

School performance
and learner progress
reports;

Instructional products and
publications.

Trainee teacher
performance reports;

Capacity-building courses.

Public response to
radio broadcasts

Community time, labour and local
building materials; construction
materials;
Activity Budget:
(both phases)
EE materials
£172,631
Teacher training
£116,943
Schools inspectors
£50,119
Capacity-building
£51,790
Education policy
£30,071
Farmers’ awareness
£135,320
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Important
Assumptions
Activity to Output
Extension workers in
post and have
knowledge to share.
Teachers’ motivation
and commitment to
self-improvement
maintained.
Farmers and extension
workers have access to
radios.

