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Project Title

Institutional Capacity Building and Training, Royal Botanic Garden, Serbithang

Country

Bhutan

Organisation

Royal Botanic Garden Edinburgh

Project Ref. No.

162 / 12 / 024

Report date

Period 1 April 2003 – September 2003

1. Outline progress over the last 6 months against the agreed baseline timetable for the
project (if your project has started less than 6 months ago, please report on the period
since start up).
The project’s starting date was 1 August 2003 and two elements of the project have already taken place
in the 2 month period covered by this report. Both are in accordance with the Application Form.
1. Dr Ugyen Tshewang, Director of the National Biodiversity Centre in Bhutan visited RBGE to study
botanic garden management, curation, education and conservation.
2. David Rae visited Bhutan to finalise the programme and set up the work programme for RBGE staff
for the rest of the year.

2. Give details of any notable problems or unexpected developments that the project has
encountered over the last 6 months. Explain what impact these could have on the
project and whether the changes will effect the budget and timetable of project activities.
Have any of these issues been discussed with the Department and if so, have changes
been made to the original agreement?
There have been no notable problems to date and none are anticipated. Some visit dates have had to
change slightly to accommodate other events but all visits will still take place within the stated financial
accounting period.

3. Are there any other issues you wish to raise relating to the project or to Darwin’s
management, monitoring, or financial procedures?
No, it is still early within the project’s life but everything seems to be working very well at present.

Please send your completed form by 31 October each year per email to Stefanie Halfmann, Darwin Initiative M&E
Project Manager, Email: stefanie.halfmann@ed.ac.uk

