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1  Project background 

The purpose of  the project,  ‘Conserving Coral Reefs  through Community Ownership and Enterprise  in 
Indonesia’,  was  to  conserve  the  threatened  marine  biodiversity  of  Bali  Barat  National  Park  and  its 
neighbouring buffer  zones. This was done by engaging  the  local  community  in  the development of  an 
integrated  coastal  zone  management  plan  and  the  establishment  of  a  sustainable  fishery  enterprise 
based  on  the Marine Aquarium Council’s  (MAC)  international  standards  for  the  collection  and  care  of 
marine life. 

The project addressed two problems 1 : 
1.  destructive fishing methods (in particular the use of cyanide and explosives) 
2.  poor coastal zone management 

The project partnerships conducted activities in Bali’s Buleleng district (Figures 1,2) in four impoverished 
fishing  villages  (Figure  3).  At  the  end  of  the  project,  47%  of  the  local  fishermen  had  adopted 
environmentally friendly fishing methods, which lead to an increase in marine biodiversity and the return 
of sensitive fish species. 

Figure 1 Map of Bali (project area circled)  Figure 2 Map of Buleleng district (coloured area), Gerokgak 
subdistrict (pink), (project area circled) 

Buleleng district 

Coastline:        144 km 
Area:                1,366 km 2 (75% sea) 
Population  588,662 
South latitude   8 O 03’40”–8 O 23’00” 
East longitude  144 O 25’55”–115 O 27’28” 

Figure 3 The four villages where project activities took place 

Villages              Population 

1.  Pejarakan  9,507 2 

2.  Sumber Kima 3  6,417 4 
3.  Pemuteran  8,168 5 
4.  Penyabangan  4,237 6 

1.         2.         3.                          4. 

1 The project was inspired by a previous project in Les village in northern Bali, funded by the GEF/UNDP Small Grant Programme. 
With technical support from the Marine Aquarium Council (MAC), this project (20022004) helped fishermen swap their destructive 
fishing practices for environmentallyfriendly techniques,  with the goal of implementing communitybased coral reef restoration: 
http://sgp.undp.org/web/projects/6603/coral_reef_restoration_and_establishment_of_sustainable_community_based_ornamental_fi 
sh_business.html 
2 Source: Profil Desa Pejarakan 2006 
3 Sumber Kima, a village with a mixed Hindu and Muslim community, was the site of an earlier WWF Indonesia project to introduce 
environmentallyfriendly fishing practices, as part of a larger conservation effort to protect the marine area of the Bali Barat National 
Park. The LEAD project aimed to build on WWF’s results and support the local fishing community by encouraging a wider adoption 
of MAC standards. 
4 Source: Profil Desa Sumberkima 2004 
5 Source: Profil Desa Pemuteran 2008 
6 Source: Profil Desa Penyabangan 2004
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2  Project support to the Convention on Biological Diversity (CBD) 

60% of  Indonesia’s coral  reefs are  in a degraded  state 7 . As a  result,  the  Indonesian Government has 
identified the conservation and sustainable management of coral  reefs as a national priority, outlined in 
the  National  Strategy  and  Action  Plan  for  Coral  Reef  Ecosystem  Conservation  and  Management 
(Ministry  of  Environment,  1992),  Indonesia  Biodiversity  Action  Plan  (1993)  and  Indonesia  Agenda  21 
(1996). 

Project activities were guided by the principles set out in the Convention on Biological Diversity’s ‘marine 
and  coastal  biodiversity’  thematic  programme of  work  and  the  ‘sustainable  use  of  biodiversity’  cross 
cutting  issue.  Project  outcomes  were  designed  help  the  Indonesian  government meet  its  obligations 
under  the Convention of Biological Diversity  (CBD), specifically in four CBD articles: 8, 10, 11, and 12 
(Annex 3), with the majority (70%) of activities supporting two articles: 

Article 8 (30%) Insitu conservation with a special focus on: 
− initiating the restoration of the degraded coral reef ecosystem of Buleleng; 
− ensuring  compatibility  between  the  sustainable  use  of  marine  resources  (especially 

ornamental fish and fish for consumption) and their habitat conservation; 
− protecting traditional fishing lifestyles and encouraging the use of local knowledge regarding 

biological resources; 
− managing areas adjacent to protected areas, specifically the Bali Barat National Park. 

Article 10 (40%) Sustainable use of components of biological diversity with a special focus on: 
− supporting  local  fishing  communities  to  implement  remedial  actions,  i.e.  stopping  the 

destructive fishing practices of using cyanide and explosives; 
− encouraging  cooperation  between  local  governments  (traditional  and  conventional),  the 

private sector, local communities and scientific, researchbased conservation organisations; 
− introducing the notion of evidencebased adaptive management of natural marine resources. 

The project fulfilled all three CBD objectives: 

1.  Objective 1: Conservation of biological diversity. The project: 
− Increased the biodiversity and abundance of ornamental and food fish species 
− Raised awareness of the importance of conservation in poor fishing communities 
− Developed local capacity to conserve marine biodiversity 

2.  Objective 2: Sustainable use of the components of biological diversity. The project: 
− Catalysed the development of a new local resource management system 
− Introduced  adaptive  resource  management  through  the  cooperation  of  research 

organisations, resource users and policy makers 
− Introduced new policies and financial incentives 

3.  Objective 3: Equitable sharing of benefits. The project: 
− Strengthened local resource management councils 
− Designed and piloted a fair trade ornamental fish supply chain 

By  significantly  decreasing  destructive  fishing,  initiating  the  restoration  of  coral  reefs  in  Buleleng  and 
facilitating project replication in Bali and throughout Indonesia, the project contributed to the CBD 2010 
target of reducing the current rate of biodiversity loss. 

The project did not directly follow guidelines set out in the Convention on Migratory Species (CMS) or the 
Convention on International Trade in Endangered Species (CITES). However, the project recommended 
that  some  ornamental  fish  species used  in  the  live  aquarium  fish  trade  be  considered  for  inclusion  in 
CITES (5: Lessons learned). 

There was no direct consultation with Indonesia’s Biodiversity Strategy Office. However, the Indonesian 
project team is planning to brief the office on the success of the project and seek their support in 
replicating the project elsewhere in Bali and Indonesia. 

7 Third National Report, CBD, Indonesia http://www.cbd.int/doc/world/id/idnr03en.pdf
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3  Project partnerships 

The  project  was  implemented  through  a  complex,  multistakeholder  partnership.  Partners  played 
complementing roles: 

1.  LEAD  International,  London,  UK  provided  capacity  development,  technical  support  and  an 
international platform to share lessons learned and replicate the successful model. 

2.  LEAD  Indonesia,  Jakarta  coordinated  the  complex  project  with  its  special  contribution  to 
improving natural resource governance. 

3.  Fishing  communities  in  Buleleng  district,  Bali  advised  on  and  facilitated  the  adoption  of  new, 
sustainable marine resource governance in their villages. 

4.  Lembaga  Pilang,  a  local  nongovernmental  organisation  in  Bali,  worked  as  a  community 
organiser and supported all activities with a special contribution to environmental advocacy and 
environmental education. 

5.  Marine Aquarium Council  (MAC)  Indonesia, Bali  trained and certified  fishermen and exporters 
according to the international MAC standards 8 . 

6.  Reef  Check Foundation  Indonesia,  Bali  conducted  regular  biodiversity monitoring  and  trained 
local fishermen in monitoring methods. 

7.  WWF Indonesia, Jakarta supported LEAD Indonesia’s efforts in local policy advocacy. 
8.  Indonesian Government supported the dissemination and replication of results. 

Most of the decisions were made by the principle partners: LEAD Indonesia and LEAD International. 

4  Project achievements 

See Annex 1 Report of progress and achievements against final project logframe for the life of the project 

4.1  Impact: achievement of positive impact on biodiversity, sustainable use or 
equitable sharing of biodiversity benefits 

The project had significant impact in all three focal areas identified by the Darwin Initiative, which 
correspond with the Convention on Biological Diversity’s three objectives: 

Biodiversity improvement – restoration of coral reefs in Bali (Annex 9: MAC Report) 

− The following ornamental fish species have returned to the coral reefs: blue/gold striped snapper 
(Symphorichthys  spilurus),  barracuda  (Sphyraena  barracuda)  and  bluegirdled  angelfish 
(Pomacanthus navarchus). 

− Point sampling surveys show an increase in live hard corals. 

− There  is  an  increase  in  ornamental  fish  diversity  and  abundance  over  time  in  the  surveyed 
project area. 

− Within  two  years  (2005–2007),  the  diversity  of  ornamental  fish  species  in  Penyabangan 
increased by almost 60%. As most of the fishermen stopped using cyanide, this increase could 
be attributed to the change in fishing methods. 

Behaviour  change  (individual,  organisation)  –  transition  from  unsustainable  to  sustainable  resource 
management 

− Members of three MACcertified ornamental fish collecting enterprises (4.2: Outcomes) stopped 
using cyanide and explosives, and started only using sustainable fishing practices. These MAC 
certified  fishermen  exercise  peerpressure  on  other  fishermen  in  their  village  to  adopt 
environmentallyfriendly fishing techniques. 

8 MAC International Standards: http://www.aquariumcouncil.org/macintlstandard.html
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− There are  three wellorganised and  influential communitybased marine resource management 
councils  (4.2:  Outcomes)  in  the  project  area  which  will  provide  a  long  term  foundation  for 
sustainable  marine  resource  management.  Two  councils 9  have  legal  authorisation  from  their 
village governments to enforce the use of sustainable fishing practices, represent the community 
in policy dialogues and negotiate with the private sector. 

− As a result of comprehensive capacity development activities, local communities are now able to 
better represent their longterm interests related to sustainable resource management when they 
negotiate with local government and other stakeholders. 

Livelihood improvement of communities living off biodiversity resources 

− Selected members of MACcertified fishermen enterprises gained access to lowinterest loans 
from the communitybased ‘Wana Agung Cooperative’ (a microfinance organisation) to buy tools 
that enabled them to continue fishing in an environmentallyfriendly way. The lowinterest loans 
significantly improved fishing communities’ ability to earn a reasonable income and improve their 
livelihoods. Prior to accessing these loans, the fishermen were entrapped in highinterest loans 
and were forced to sell fish for low prices by local moneylending middlemen. 

− Selected members of MACcertified fishermen enterprises earned a higher price for sustainably 
harvested ornamental fish through the new, experimental ‘ecofish’ supplychain. 

The project had an unexpected positive social impact on Sinar Baru, one of the three fishing enterprises: 

− ‘Sinar Baru’,  a  group  of  19 MACcertified  fishermen  in Penyabangan,  collects ornamental  fish 
using only environmentallyfriendly methods. Inspired by the project, Sinar Baru’s leaders – Ketut 
Baktiyasa  and  Mohamad  Halil  –  have  expanded  their  fishing  enterprise  into  a  professional 
membership  organisation  (including  drawing  monthly  fees),  a  model  of  sustainable  small 
business that draws on biodiversity to improve livelihoods. 

− Sinar Baru is known for its  innovative approach: members have created new, environmentally 
friendly  techniques  to  collect  and  handle  ornamental  fish  (4.6:  Capacity  Development).  They 
have also started to diversify their business to secure an income at times when ornamental fish 
collection is not feasible (e.g. during extended periods of storms). 

− Sinar Baru received funding from the local government to construct an office and a meeting room 
to  support  their  future  development.  They  will  also  receive  new  fishing  nets  to  continue 
environmentallyfriendly harvesting. Sinar Baru was nominated as  the  representative of  all  the 
communitybased fishing enterprises of Gerogkak subdistrict at a competition to find ‘The Best 
Environmentally Friendly Communitybased Fishermen Enterprise’. This  is  the  first competition 
of  its kind, organised by  the district government  to support and  encourage sustainable  fishing 
practices. 

9 LPLP, LP3LP
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4.2  Outcomes: achievement of the project purpose and outcomes 

The  project  fulfilled  its  purpose  of  contributing  to  the  conservation  and  restoration  of  the  threatened 
marine biodiversity of Bali Barat National Park and its neighbouring buffer zones. 

Outcomes include (see also 4.1: Impact): 
− Three MACcertified, profitable live ornamental fish enterprises in place (see next paragraph) 
− Three communitybased marine resource management councils are functional (see next page ) 
− Recovery of ornamental fish stocks and coral reefs in the project area 
− Increased levels of public participation and more effective dialogue with local government in the 

management of marine resources. 

MACcertified communitybased ornamental fish collecting enterprises: 
− ‘Laut Lestari’ in Pejarakan 10 

− ‘Segara Indah’ in Sumber Kima 11 

− ‘Sinar Baru’ in Penyabangan 

Communitybased marine resource management councils: 
− ‘Lembaga Pendiri, Pengawas, Pengelola Laut dan Pesisir’ ( LP3LP) in Pejarakan 
− ‘Badan Pengelola Wilayah Laut dan Pesisir’ (BPWLP) in Sumber Kima 
− ‘Lembaga Pengelola Laut dan Pesisir’ (LPLP) in Penyabangan 

Outcomes were facilitated by activities (4.3: Outputs) strengthening 
1.  local capacities 
2.  governance 
3.  policies 
4.  financial incentives 

4.3  Outputs and activities 

Project  outputs  followed  the  plan  set  out  in  the  project  logical  framework.  All  planned  outputs  were 
delivered as follows: 

Trained fishermen (Annex 8): 

− 243  community  members  (235  ornamental  fish  collectors,  8  exporters)  were  trained  in 
techniques for sustainable ornamental fishery management and received MAC certification. 

− The final figure is 62% more than the initial projected figure (150). This achievement marks a 
critical  mass  (47%)  of  fishermen 12  who  can  facilitate  the  universal  application  of  MAC 
standards in Bali. 

Research (4.5: Technical and scientific achievement ): 

− Ecological status: baseline data and  two consecutive surveys were conducted  in  three villages 
for longterm monitoring of the area’s marine resource base. 

− Socioeconomic status: two socioeconomic studies were conducted to help inform an effective 
poverty alleviation approach including economic incentives for coral reef conservation. 

10 Pejarakan fishermen formed their organisation in October 2004, before the Darwin project started, with the commitment to stop 
using cyanide and restore their reefs. 
11 Fishermen in Sumber Kima also formed their environmental fishing group before the start of the Darwin project. 
12 An estimated 500 fishermen collect ornamental fish in the project area: Tejakula, Buleleng and Gerokgak subdistrict, Bali 
according to Yahya, Y., P Widyastuti AS., A Mustain., W.Suradnya., N. Sutrisna and J.B. Ariatman. 2008. Status Sumberdaya 
Perikanan Hias Laut Kabupaten Buleleng: Laporan hasil survey kondisi terumbu karang dan Perikanan Hias 20032007 dan 
Monitoring Hasil Tangkapan Ikan Hias 20052007. MAC IndonesiaYayasan LINI, Bali.
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Livelihood of communities enhanced: 

− A new ornamental fish supply chain was successfully tested with ‘Blue Star’, an ornamental fish 
exporter. Selected fishermen (from Sinar Baru, 4.1) who participated in the experimental supply 
chain  earned  a  further  10%  on  their  previous  income.  Bringing  the  new  ‘eco  and  fair  trade’ 
supply chain to the mainstream has the potential of improving the livelihoods of all MACcertified 
ornamental fish collectors in Bali. 

− Cooperation was established among MACcertified fishermen. 

− Thoughtful integration of the new ornamental fish supply chain and the microcredit system has 
proved  to  have  the  potential  of  improving  local  communities’  livelihoods  while  contributing  to 
biodiversity conservation. 

Multistakeholder dialogues for improved governance: 

− Comprehensive  capacity  development  activities  were  conducted  to  engage  the  community 
based  fishing  organisations  in  participatory  dialogue  with  local  government  and  other 
stakeholders. 

Policies: 
− Initiated  and  negotiated  by  the  communitybased marine  resource management  councils,  the 

project achieved the following three policy improvements in Buleleng, Bali: 

(1) Fishing permit regulation – the local government has issued a clear procedure for issuing fishing 
permits 13 . 

Significance: 
− There was no clear procedure before. Fishermen did not understand the regulations, which 

made  them vulnerable when  the  police  confronted  them.  Fishermen  did  not  consider  the 
police enforcement fair. 

− The  new  standardised  and  clear  procedure  protects  fishermen  from  unfair  police 
investigation and/or  from having  their  licence confiscated by  the police. All  parties –  local 
government, fishermen, police – share the same understanding of rights and responsibilities 
related to a fishing permit. 

− The permit issuing process helps the local government keep track of the number of fishing 
licences. As fishermen holding a fishing licence are liable to pay tax, the local government 
benefits from issuing licences through collecting tax revenue. 

(2) Tax  relief on  traditional  fishing boats –  the  local government has waived  the  tax on  traditional 
fishing boats. 

Significance: 
− Previously,  all  boat  owners  were  liable  to  pay  tax.  As  traditional  fishing  boats  can  catch 

fewer fish than modern vessels, families who owned traditional fishing boats (who tended to 
be poor) were at a disadvantage. The new tax waiver greatly improves the livelihoods of low 
income fishing families. 

13 The name of this local government regulation in Bahasa Indonesia is 'Peraturan Daerah or Perda'. The title of the new policy in 
Bahasa Indonesia is 'Perda Retribursi Pelayanan Perizinan Usaha Perikanan and Kelautan' Number 10/2007, Date of issue: 
December 2007.
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(3) Community rights for resource management – the local government has given two community 
based marine resource management councils (LPLP in Penyabangan, LP3LP in Pejarakan) 14  legal 
status, including the right to management the local marine resources. 

Significance: 
− Previously, resource management was exclusively a government privilege and as such was 

not sufficiently effective and efficient. Also, in many cases the government did not take into 
account the needs, aspirations and the concerns of the fishermen community. 

− The  new  regulation  authorises  the  local  communitybased marine  resource management 
councils to exercise law enforcement (e.g. enforce the ban on cyanide use), represent the 
community in policy dialogues and negotiations with the private sector. This is a mechanism 
where  the  community’s  aspirations  and  concerns  are  taken  into  account  through  official 
mechanisms, part of the decentralising democracy. 

Dissemination of project results and lessons learned (5: Lessons learned): 
− A wide range of communication products have been developed for various audiences, from 

local fishermen to policy makers, to share lessons learned and disseminate project results 
in Bali, throughout  Indonesia and  internationally. Products  include three case studies,  four 
documentary  films, an  informative project website, a sticker, a poster, project promotional 
leaflets and newspaper articles for the general public. 

− Over 40 Indonesian and 2,500 international organisations received information about project 
results.  Indonesian organisations were mailed hard copies of  a package of dissemination 
materials to share lessons learned and facilitate replication. 

Challenge 

Local coordinator: 
− Staffing changes  for  the position of  local project  coordinator was  the main challenge for 

the  project.  Three  committed  and  accomplished  professionals  were  hired  by  LEAD 
Indonesia during the lifetime of the project for the local coordinator position. They were all 
from Java. The first coordinator stayed for over a year, the second and third for less than a 
year. The  first  coordinator  relocated  to Bali  temporarily  from Java,  the second and  third 
visited  Bali  on  a  regular  basis.  They  all  had  relevant  professional  backgrounds:  social 
science and  community development, marine science and conservation, and agriculture 
and small business development, respectively. The challenge they faced was to balance 
the diverse expectations of various stakeholders. 

− According  to  LEAD  Indonesia,  the  main  issue  was  the  lack  of  availability  of  a  local 
(Balinese)  person  who  had  the  right  leadership  skills  and  attitude.  To  fill  the  gap,  the 
Director of LEAD Indonesia (based in Jakarta, Java) invested extra time to supervise the 
responsibilities of the local coordinator, and make sure the project delivered good results 
in the short timeframe. 

14 The name of this village regulation in Bahasa Indonesia is 'Peraturan Desa'.
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4.4  Project standard measures and publications 

See Annex 4 and Annex 5 

4.5  Technical and scientific achievements and cooperation 

(a) Ecological Assessment 

The  research  on  the  project  area’s  coral  reefs  and  their  ecological  status  was  conducted  by  MAC 
Indonesia  and  Reef  Check  Foundation  Indonesia.  The  purpose  of  the  assessment  was  to  support 
sustainable marine resource management, especially ornamental fisheries, in the project area. 

Reef Check conducted  three marine resource assessment surveys during  the project  (2005, 2006 and 
2007). The 2006 survey was part of Reef Check’s coral reef monitoring training for local fishermen. The 
results of these surveys were measured against a baseline established before the project in July 2003. 
The survey sites were located in the MACcertified collection areas, located by GPS. 

Reef  Check  Indonesia  used  the  same  team  for  all  three  surveys  for  consistency,  including  Domingo 
Ochavillo, Yunaldi, Putu Widyasututi and Andre. 

Monitoring method 

MAQTRAC  (Marine Aquarium Trade Coral Reef Monitoring Protocol) method was used  in all  surveys. 
MAQTRAC  was  originally  designed  and  tested  by  Reef  Check  scientists  and  has  been  used 
internationally since 2004. MAQTRAC is an assessment and monitoring protocol specifically designed for 
the marine aquarium trade, a requirement for all MACcertified collection areas. 

MAQTRAC components  include a wide area survey and site selection  (“Manta  tow” survey  for habitat 
overview), belt transects (for fish and invertebrates census and organism density and size classes), line 
transects (for substrate sampling and identification), and timed swims. 15 

MAQTRAC’s objectives include the following: 
1.  To determine the status of marine resources 
2.  To set total allowable catch (TAC) 
3.  To make recommendations for notake zones 

Findings 

− A  steady  improvement  of  the  state  of  coral  reefs was observed  in  the  project  area,  i.e.  Bali’s 
Gerokgak  subdistrict.  This  improvement  is  significant  in  the  light  of  the  increasing  trend  of 
exploitation of marine ornamental reef fish species in the project area. 

− An indication of reef recovery is the return of fish species such as the blue/gold striped snapper 
(Symphorichthys  spilurus),  barracuda  (Sphyraena  barracuda)  and  bluegirdled  angelfish 
(Pomacanthus  navarchus).  Fishermen  in  Penyabangan  first  spotted  them  in  October  2007. 
Some of these fish species had not been seen in the area for 13 years. Reef Check and MAC 
confirmed the fishermen’s observations. 

− An  increase  of  live  hard  coral  cover  was  documented  by  point  sampling  surveys  over  the 
assessment period. 

− MAC recorded an increase in the number of species in the surveyed area: 99 species in 2004, 
132 species in 2005, and 185 species in 2007. 

15 MAQTRAC http://www.aquariumcouncil.org/pdffiles/Press_Kit_MAQTRAC.pdf
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− There seems to be an increasing trend in diversity and abundance of ornamental fish over time 
in the surveyed area. 

− The  reefs near Pejarakan and Penyabangan  showed  the best  results. MAC found  the highest 
diversity of ornamental fish in: 

2004 in Pejarakan (67 species) 
2005 in Pejarakan (75 species) 
2007 in Penyabangan (101 species) 

− Within  two  years  (2005–2007),  the  diversity  of  ornamental  fish  species  in  Penyabangan 
increased  by  almost  60%,  which  could  be  attributed  to  the  fact  that most  fishermen  stopped 
using cyanide. 

− The results are promising, but further and more frequent  (quarterly) monitoring  is necessary  to 
gain a better understanding of the pattern of reef recovery in Buleleng, especially the seasonality 
of abundance and diversity. 

− MAC recommends establishing notake zones in Pejarakan, Sumber Kima and Penyabangan to 
catalyse  the  restoration  of  coral  reefs,  increase  biodiversity  and  have  a  possible  ‘spillover’ 
effect. Establishing notake zones may counteract the increasing pressure on marine life caused 
by resource extraction. MAC’s recommendation on the notake zones is based on a documented 
biodiversity improvement in a notake zone in Sambirenteng, Tejakula. 

Survey reports (not peerreviewed) 

2005  Report  on  Ecological  Assessment  from Pejarakan, Sumber  Kima  and  Penyabangan,  Gerokgak 
subdistrict, Buleleng, Bali. Prepared by MAC based on MAQTRAC and Reef Check, June 2005 
(submitted to Darwin Secretariat in Year 1 Annual Report, Attachment 3) 

2006  Ecological Carrying Capacity and Empowering Community, Developing Community Based Marine 
Resources Management  for  Sustainable  Use,  2006  (submitted  to  Darwin  Secretariat  in  Year  2 
Annual Report, Attachment 6) 

2007  Yahya,  Y.,  P Widyastuti  AS.,  A  Mustain., W.Suradnya.,  N.  Sutrisna  and  J.B.  Ariatman.  2008. 
Status  Sumberdaya  Perikanan  Hias  Laut  Kabupaten  Buleleng:  Laporan  hasil  survey  kondisi 
terumbu karang dan Perikanan Hias 20032007 dan Monitoring Hasil Tangkapan Ikan Hias 2005 
2007. MAC IndonesiaYayasan LINI, Bali.  English Summary. (submitted to Darwin Secretariat in 
Year 4 Final Project Report, Annex 9) 

(b) Socioeconomic assessment 

Two  socioeconomic  studies were  conducted  to  develop  strategies  that  could  harmonise  conservation 
and livelihood improvement goals: MAC’s baseline study from a local (Balinese) perspective, 2005; and 
A+CSR  Indonesia’s  study  from  a  national  (Indonesian)  perspective,  2006.  The  studies  helped  project 
partners design key interventions in capacity building, policy and financial improvement. 

Methods 

Data collection included: 
− Document review of previous project documents 
− Literature review on economics, social and environmental conditions of Buleleng 
− Field observation, firsthand field experience 
− Indepth interviews with fishermen and other parties in the ornamental fish supply chain 
− Indepth interviews with Pilang NGO, the local project partner 
− Focus group discussion with formal and informal leaders 

Findings 

− Unilateral efforts, such as biodiversity conservation without considering livelihood improvements, 
are  not  sustainable  in  the  long  term.  Previous  projects  in  Buleleng  were  biased  towards 
conservation. MAC certification alone, biased towards conservation, did not bring the expected, 
much needed, immediate improvements in livelihoods.



16214057  Conserving Coral Reefs Through Community Ownership And Enterprise In Indonesia 

Darwin Final Report – 23 July 2008 15 

− ‘Quick  fix’  solutions  or  solutions  in  isolation  do  not work.  Integration  of  the  new  supply  chain, 
MAC certification, and improved credit schemes is necessary to achieve the desired results. 

− Only  an  integrated  approach  can  provide  fishermen with  social,  environmental  and  economic 
incentives. This approach ought to give local communities ownership over managing their marine 
resources, with its legal rights and responsibilities. It also requires a collaborative approach from 
stakeholders and external donors. 

− Effective local governance should be based on the subsidiarity principle (where matters are dealt 
with by the lowest competent authority) and include the following components: 
− establishment of communitybased marine resource management councils 
− reviewing existing policies and revising them when necessary 
− developing new policies 
− improvement in decentralisation of local government 

Reports (not peerreviewed) 

2005  SocioEconomic Profile of Buleleng, Bali. MAC. (submitted to Darwin Secretariat in Year 1 Annual 
Report, Attachment 2) 

2006  SocioEconomic  Profile  of  Fishermen  Communities  (submitted  to  Darwin  Secretariat  in  Year  2 
Annual Report, Annex 3)
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4.6  Capacity building 

Capacities of local stakeholders were developed in two areas: 
− Skills and knowledge of sustainable ornamental fishery 
− Improving financial knowhow, including how to recognise and negotiate better terms for loans, 

and a higher price for ‘ecofish’ 

Training  workshop  participants  were  selected  on  their  ability  and  commitment  to  share  their  learning 
experience with their community members. 

Content 

The training sessions were designed to improve local stakeholders’ competencies in four areas: 
a.  Sustainable development with a special focus on fisheries 
b.  MACcertified fishing and handling of ornamental fish 
c.  Monitoring marine resources 
d.  Financial planning and management 

(a) Sustainable development with a special focus on fisheries 

LEAD  facilitated  a  series  of  training  sessions  on  sustainable  development,  with  a  special  focus  on 
sustainable fisheries, for community leaders and key representatives of various sectors. The participants 
included members of  communitybased  resource management councils  (4.2.: Outcomes), village  level 
government  officials,  subdistrict  and  district  officials,  staff  members  of  Pilang  NGO  and  interested 
fishermen. 27–50 people participated in each workshop. 

The training workshops covered the following areas: 

Module 1:  Sustainability of coastal and marine biodiversity (June 2006) 
Module 2:  Sustainable natural resource management (July 2006) 
Module 3:  Negotiation and decision making (August 2006) 
Module 4:  Facilitation of effective meeting  (August 2006) 
Module 5:  Organisational management (October 2006) 

Community facilitators 

Nine  participants  were  selected  to  form  a  core  team  of  facilitators 16  charged  with  disseminating  and 
encouraging the uptake of sustainable development practices in their communities. These people were 
selected on the basis of their standing in the community and their knowledge and skills. 

(b) MAC certification 

MAC  Indonesia  trained  fishermen  in  environmentallyfriendly  harvesting  practices  and  postharvest 
handling according to MAC’s international standards 17 . 

The purpose of the MAC training workshops in Buleleng was to help fishermen: 
− implement  best  practices  in  collecting  and  postharvest  handling  of  marine  ornamental  fish 

according to MAC standards 
− maintain the optimal health of organisms during transport and in temporary holding 
− understand the buyers’ expectations of the condition of ornamental fish and coral 
− understand how to dive safely, adopt MAC’s health and safety standards for diving 

16 Core Team of Facilitators in Bahasa Indonesia: ‘Facilitators Inti’ 
17 MAC International standards: http://www.aquariumcouncil.org/macintlstandard.html
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MAC training modules provided fishermen with: 

Module 1:  An introduction to the global ornamental fish trade, its present state and trends; Indonesia’s 
coral reefs and fishery; the concept of sustainable fishery. 

Module 2:  Best practice in environmentallyfriendly techniques and tools for catching ornamental fish; 
postharvest  handling  requirements;  identifying  fish;  packing,  acclimatisation  and 
segregation; 

Module 3:  The benefits and requirements of documentation; 
Module 4:  Safe diving techniques and equipment; emergency procedures. 

As  a  result  of  the MAC  training workshops, most  of  the  certified  fishermen  now use  environmentally 
friendly  fishing methods.  The  fishermen  reported  that  the  training workshops  helped  them  realise  that 
environmentallyfriendly  harvesting,  not  fishing  with  cyanide,  would  ensure  their  and  their  children’s 
livelihoods. 

MACcertified fishermen in three of the villages where project activities took place have created their own 
fishing enterprises (4.2: Outcomes), which also function as a support group. 

(C) Monitoring marine resources 

Reef Check conducted training sessions for 15 community members from 4 villages to provide them with 
the  skills  to  manage  marine  resources  in  a  sustainable  way.  Participants  learned  how  to  perform  a 
Participatory Coastal Resources Assessment (PCRA), and worked together with Reef Check and LEAD 
to formulate the Total Allowable Catch (TAC) for the ornamental fisheries. 

The  training  enabled  the  project  partners  to  work  with  the  community  to  identify  a  potential  Marine 
Protected Area (MPA) in Sumber Kima. The geographical scope of the MPA was agreed in consultation 
with the community. The final legal procedures to enforce MPA regulation are ongoing. 

(d) Financial planning and management 

The objectives of the financial training workshops were to enable the fishermen to make the best use of 
financial assistance, help them increase their income and free themselves from the entrapment of high 
interest money lenders. 

The business training covered the following areas: 

Module 1:  Enterprise Development –  the  roles of  community groups,  cooperatives and NGOs  in  the 
ornamental fish trade (August 2006) 

Module 2:  Managing a Micro Finance Institution (October 2006) 
Module 3:  Writing Credit Proposals for Micro Finance Agencies (November 2006) 
Module 4:  Market Match  for  the Ornamental Fish  Trade:  Facilitated meeting  involving  the  fishermen 

community, suppliers, government agencies (December 2006) 

At the end of the training, the fishermen were introduced to MACcertified exporters and Jakartabased 
retailers  as  well  as micro  finance  institutions  and  local  government  in  order  to  develop  their  business 
network. This meeting was fruitful and provided fishermen with information and financial access to build 
up their businesses. 

Assessment 

The  MAC  training  had  formal  assessments.  Successful  participants  were  granted  MAC  certification 
according to the MAC international standards. While there was no formal assessment at the end of other 
training programmes, each workshop had an evaluation. 

Accreditation 

Participants  received  a  certificate  of  participation  from LEAD  for  successful  completion  of  the  training 
workshops. MAC has  issued  special  certificates  for  the certified  fishermen and exporters. The  training 
activities were not accredited.
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Impact 

The  project’s  wide  portfolio  of  capacity  development  enhanced  the  competencies  and  financial 
capabilities of local stakeholders. In particular, they are now able to make their local fisheries sustainable 
and  restore  their  local  coral  reefs  by  stopping  the  use  of  destructive  fishing  techniques  and  thus 
improving biodiversity. 

The  training  has  significantly  strengthened  two  types  of  local  organisations  that  play  a  key  role  in 
biodiversity improvement and conservation (4.2: Outcomes): 

− Communitybased marine resource management organisations 
− Sustainable ornamental fishing enterprises 

The  training  inspired  some  fishermen  to  innovate  and  create  new  fishing  techniques.  Abu  Kasim,  a 
young fisherman, has been experimenting with new, ecofriendly methods for catching ornamental fish. 
Abu Kasim belongs  to  the Sinar Baru  fishing enterprise  from Penyabangan and has been  sharing his 
successes  with  his  fellow  fishermen.  This  is  a  great  example  of  how  local  ecological  knowledge  can 
contribute to sustainable natural resource management. 

4.7  Sustainability and legacy 

The  legacy of  the project  is  the establishment of a network of  communitybased organisations –  three 
resource management councils and  three  fishing enterprises (4.2: Outcomes) –  that have the capacity 
for and commitment to further sustainable marine resource management in Buleleng. 

With  the  motivation  and  longterm  view  of  Pilang,  the  local  NGO,  these  organisations  are  able  to 
leverage resources for their own organisational development and replicate the institutional model. Their 
success will likely depend on ongoing financial support (e.g. PT Indonesia Power recently pledged their 
financial  support  to  Wana  Agung,  a  local  micro  finance  cooperative),  technical  and  management 
mentoring, their ability to network and collaborate effectively with a wide range of stakeholders, including 
local government, research and conservation organisations, businesses, microcredit institutions, media, 
and their ability to practice adaptive management. 

These  communitybased  resource  management  organisations  have  a  strong  sense  of  place  and 
belonging  and  are  able  to  apply  their  rich  and  dynamic  local  /  traditional  ecological  knowledge  and 
integrate  it  with  other  knowledge  bases.  These  organisations  are  the  key  to  creating  resilient  socio 
ecological systems in Bali and Indonesia. 

As Indonesian national law gives artisanal fishermen open access to all national waters (as long as they 
observe  local  regulations),  strong  local  governance  is  critical  if  not  the  only  way  of  protecting  local 
resources from external poachers. Coastal waters without strong surveillance and local protection often 
fall  prey  to  ‘roving  bandits’ 18 ,  fishing  parties  that  roam  the  sea  with wellequipped  boats.  They  collect 
marine  organisms  for  live  trade  without  any  environmental  consideration,  and  leave  destroyed  reefs 
behind. 

Project partners will keep in touch (most of them know each other from before the project) and plan to 
replicate the project model in other parts of Indonesia with the support of incountry (e.g. Foundation for 
Indonesian Biodiversity, Ministry of Environment, Department of Fisheries, etc.) and international donors. 

18 Berkes, F, et al. (2006) Ecology: Globalization, Roving Bandits, and Marine Resources. Science. Vol:311(5767). 15571558
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5  Lessons learned, dissemination and communication 

Lesson Learned & Recommendations 

(1) Conservation cannot be separated from social and economic development issues 
− Setting up local governance systems that draw on biodiversity conservation for poverty 

alleviation is of paramount importance for the sustainable improvement of both biodiversity and 
livelihoods. 

− MAC standards represent good practice and contribute to conservation of reef resources but do 
not ensure better income for the fishermen. 

− Compelling  economic  incentives  are  needed  to  strengthen  fishermen’s  commitment  to 
conservation and sustainable use of coastal marine resources. Higher prices for ecofish could 
serve as an economic incentive. 

(2) Ecofish supply chain 
− There  exists  an  opportunity  to  create  a  new  supply  chain  for  ecofish  where  fishermen  work 

directly  with  exporters  and  thus  get  a  higher  price  for  than  they  normally  would  do  through 
middlemen. But the obligations of both parties – exporters and collectors – must be clarified for 
the relationship to run smoothly and to ensure fair payment for the fishermen. 

(3) Higher price for ecofish 
− Ornamental fish collectors ought to receive at least double the normal price for ecofish, paid in 

cash.  This  will  act  as  a  strong  incentive  to  encourage  fishermen  to  apply MAC  standards  to 
protect coral reef resources. 

− All market players, including exporters, retailers and hobbyists, ought to commit to paying more 
for ecofish as is the case with other certified organic and fairtrade commodities such as coffee, 
cocoa, etc. 

(4) Multistakeholder cooperation 
− Multistakeholder  cooperation  is  necessary  to  initiate  and  maintain  sustainable  ornamental 

fisheries at any level. Collaboration between stakeholders at the local level is the most critical for 
harmonizing conservation goals with poverty alleviation. 

− The ornamental fish trade can be a sustainable enterprise so long as it  is regulated at national 
and  international  levels.  These  regulations  need  to  be  harmonized  and  enforced  to make  an 
impact. 

− International regulation should include ornamental fish species in the Convention on International 
Trade in Endangered Species (CITES). Currently only giant clams and live corals are included in 
CITES.  CITES, however, does not always help to regulate and control domestic fishery issues. 
Better domestic management practices are prerequisites to make CITES work. 

(5) Communitybased resource management 
− Communitybased  coastal  and marine  resource management  councils and  certified  fishermen 

enterprises  ensure  the  conservation  of  coastal  and  marine  resources  and  sustainable 
management of marine resources. The formation of similar institutions in other coastal villages is 
highly recommended. 

(6) Loan: clear and sustainable terms and conditions 
− Financial  support  from  cooperatives  or  other microfinance  institutions  helps  fishermen  avoid 

dependency on highinterest loans from local middlemen. 

− Financial  institutions,  however,  should  adopt  and  enforce  policies  that make  sure  the  loan  is 
used only to purchase goods and services that support sustainable livelihood development and 
sustainable coral  reef  resource management. Credit policies need to be reviewed on a regular 
basis to make sure credit is not used to purchase goods that contribute to further deterioration of 
coral reefs or the wellbeing of the fishing community.
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(7) Diversifying fishermen’s income 
− Fishermen need assistance in diversifying their income outside of coastal and marine resource 

based activities. This will help them adjust to any losses in income that result from limitations on 
the number of fish  they can catch, or bad weather, such as during  the January/February 2008 
western monsoon period, when strong waves prevent them from fishing. 

(8) Leadership 
− The community organiser, Indra, director of Pilang NGO and a respected community leader, was 

key to the success of the project as she could work with both the fishermen and the government 
officials. 

− Leadership has an  important  role  in social change. Replacing destructive fishing methods with 
environmentallyfriendly ones requires commitment, encouragement, incentives and a role model 
or  a  leader  of  high  integrity.  The  influence  and  impact  of  such  leadership  is  demonstrated  in 
Penyabangan village where most fishermen stopped using cyanide, developed a new attitude to 
their  reef,  and  became  guardians  of  ecofish.  They  have  realised  that  destructive  fishing 
practices  jeopardise  their  livelihoods,  while  ecofriendly  fishing  practices  will  most  likely  help 
them keep their marine resources for long time. 

(9) Pollution control 
− Fishermen are often blamed for the destruction of coral reefs, regardless of the impact of other 

factors  like  pollution  or  climate  change.  For  example,  waste  water  from  hatcheries  in 
Penyabangan and Sumber Kima make the coastal seas eutrophic. As a result, a thick carpet of 
filamentous algae has developed at  the coastal water  in Penyabangan. Although phalanxes of 
sea  urchins  control  the  spread  of  the  algae,  the  high  nutrient  level  poses  an  imminent  threat 
(‘phase shift’) to  the neighbouring reefs. Boat fuel at  the  traditional harbour of Sumber Kima is 
known to pollute and destroy the reef. The fishermen believe that the fuel made the mangroves 
die back in that area. 

− Sewage  treatment  and  a  preventive  pollution  control  by  the  local  government  would  greatly 
contribute to the effective conservation of coral reefs along the shores of Buleleng. 

(10) Adaptation to climate change 
− The 1997 El Nino caused significant coral  reef destruction. Global warming could  increase  the 

frequency  of  similar  events,  which  will  also  have  a  serious  negative  impact  on  ornamental 
fishing.  Awareness  raising,  capacity  development  and  planning  are  of  high  priorities:  different 
scenarios of adaptation to climate change must be explored in Bali with special reference to the 
ornamental fish trade. 

(11) Replication 
− The  project’s  integrated  approach  can  be  replicated  throughout  the  Buleleng  district  and  the 

entire Bali province, even on a national scale throughout the entire country of Indonesia. Local 
project  members  –  e.g.  the MACcertified  fishermen  of  Sinar  Baru  in  Penyabangan  who  are 
willing  to  share  their  knowledge  and  skills with  other  fishermen,  and Pilang,  the  local NGO – 
should play a significant role in efforts to replicate the project elsewhere.
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Dissemination and Communication 

Project results have been disseminated through a wide range of media to different audiences (Figure 4). 

− Dissemination in Indonesia occurred through mass media (local and national newspapers, TV) and 
targeted mailing of printed project promotional materials (posters, stickers, leaflets, DVDs, etc.) 
to  over  40  addresses.  LEAD  Indonesia  in  Jakarta  and  Pilang  NGO  in  Bali  have  been  in 
communication with journalists. 

− Dissemination  to  international  agencies  and  professional  organisations  is  ongoing  by  emailing 
URLs of  relevant parts of  the project website  that allows them to download  information. LEAD 
International  took  the  lead on  international  communication, and sent out  information about  the 
project  in enewsletters and  listserves  to over 2,500  individuals, members of  the global LEAD 
network, and conservation professionals. 

The dissemination effort will continue after project completion. The cost will be borne by partners who 
manage to secure funding or individuals who are committed to volunteer their time. 

Figure 4 Dissemination of project results 

Product  Audience  Media 
Case study (personal) 
Kisah dari Buleleng Kami Yakin 
karena ikan Piama (Bahasa 
Indonesia) 

Fishermen, 
Bali, Indonesia 

Printed matter & 
http://www.lead.org/page/421 

Case study (personal) 
‘Our Story from Buleleng: We believe 
in ‘Piama’’ (English) 

Fishermen, 
International 

Printed matter & 
http://www.lead.org/page/421 

Case study (short) 
Menuju Perdagangan ‘Eco Fish’ yang 
lebih adil (Bahasa Indonesia) 

General public, 
Indonesia 

Printed matter & 
http://www.lead.org/page/421 

Case study (short) 
Towards Green & Fair Trade for Eco 
Fish (English) 

General public, 
International 

Printed matter & 
http://www.lead.org/page/421 

Case study (long) 
Towards sustainable ornamental 
fisheries in Bali 

Conservation 
professionals, 
International 

http://www.lead.org/page/421 

Sticker, leaflet, poster 
(Bahasa Indonesia) 

Retailers, 
consumers 
Jakarta 

Printed matter 

Documentary film 40’ 
Eco  Fish:  Kisah  dari  Buleleng,  Bali 
Utara 
(Bahasa Indonesia) 

Fishermen, 
Bali, Indonesia 

DVD 

Documentary film 24’ 
Conserving  reefs  for  community 
ownership and enterprise (developed 
for an Indonesian TV channel) 
(Bahasa  Indonesia  with  English 
subtitles) 

General public 
Bali,  Indonesia, 
and International 

DVD 
http://www.lead.or.id/darwinproject/ecofishfilm.php 

Promotional film 5’ 
Our Story: Message From Buleleng 
(English and Bahasa Indonesia) 

General public, 
funding agencies, 
fishermen, 
retailers 

Project website 
http://www.lead.org/page/423 
http://www.lead.or.id/darwinproject/ecofishfilm.php 

Promotional film 30’’ 
Buy Me: Eco Fish 
(Bahasa Indonesia) 

Reef fish 
hobbyists 

Project website 
http://www.lead.or.id/darwinproject/ecofishfilm.php 

Newspaper articles  General public 
Bali, Indonesia 

Printed matter 

LEAD Network ebulletin  2,500 sustainable 
development 
professionals  in 
Indonesia  and 
worldwide 

http://www.lead.org/page/237
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5.1  Darwin Initiative identity 

The  project  was  recognised  as  a  distinct  project,  on  its  own  merits,  with  a  clear  identity.  However, 
because local partners were more familiar with LEAD, the project was often referred to as ‘LEAD’ project. 

The Darwin Initiative (DI) has been acknowledged in several ways in the project: 
− The DI logo (in the form of a large sticker) is displayed on the front door of the project office in 

Buleleng, Bali 
− The DI logo is displayed on all printed materials (except the shop sign and the poster produced 

in Year 3 as a response to DI’s request) 
− DI is acknowledged in the documentary films 
− DI  is  acknowledged  in  all  letters  sent  to  partners  accompanying  project  promotional  and 

dissemination materials. 

All  local partner organisations  (LEAD  Indonesia, Pilang NGO, MAC, Reef Check) are  familiar with  the 
Darwin Initiative, and aware that the project was funded by the Darwin Initiative. 

LEAD  International  made  several  presentations  on  the  Darwin  Initiative  at  the  ‘training  of  trainers’ 
workshops  in Year  2,  as  well  as  discussing  the  history,  aims,  objectives  and  types  of  projects  of  the 
Darwin  Initiative  in  formal  and  informal  community meetings.  DI  pens were  distributed  at  the  training 
workshops, and each graduating participant received a DI pin. As the participants of these events were 
community  leaders,  facilitators  and  high  impact  community members,  it  is  a  fair  assumption  that  key 
community members are aware of the link between the project and the Darwin Initiative. 

6  Monitoring and evaluation 

There was no change to the project design. Changes were made only in the timeline with the approval of 
the Darwin Initiative secretariat. Schedule revisions included the training of trainers programme in Year 1 
and Year 2,  the case study  development and dissemination  in Year 3 with a 30 day extension of  the 
project implementation period through April 2008. 

The  monitoring  and  evaluation  system  was  found  to  be  practical  and  provided  useful  feedback  to 
partners and stakeholders. There was also an external midterm evaluation in December 2006 when a DI 
consultant visited Bali. The evaluator was impressed by the creative and dynamic project, and some of 
the findings were eventually published in the Darwin Initiative’s thematic review on islands in 2007. 

Strategy 

The original project proposal – specifically the ‘logframe’ and milestones – was used to monitor progress 
and make sure the project was on track. The halfyear and annual project reports provided opportunities 
for evaluation and making sure the project was on the right track. 

Project partners used  regular email and phone communication  to monitor progress, and used  faceto 
face meetings –  i.e.  the UK partner’s  four visits  to  Indonesia –  to  reflect on project  results and adjust 
plans accordingly. Each project activity was evaluated individually after the completion of the event. All 
training workshops included a formal evaluation. 

The  ecological  and  socioeconomic  assessments  were  evaluated  against  baselines  that  had  been 
established before or during the project (Figure 5) (4.5: Technical and scientific achievements). 

Figure 5 Ecological and socioeconomic baselines and monitoring schedules 

Baseline  Monitoring 
− Ecological assessment (July 2003) 
− Socioeconomic  assessment  (2005, 

2006) 

− Ecological assessment (December 2007) 
− Interviews for case studies (July 2007–January 2008) 
− Interviews for documentary films (February 2008)
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Results 

The project has fulfilled its purpose – the conservation of coral reefs through community ownership – and 
the outputs are comparable with  those  set  out  in  the proposal.  In some case  the actual  outputs went 
beyond what was projected (4.3: Outputs). 

Key indicators 

Project outcome  Indicator 
Coral reef recovery − return of sensitive species 

− increase in biodiversity 
− increase in abundance 

Coral reef conservation  Local capacities are increased, e.g. 
− MACtrained and certified fishermen  and exporters 
− Cooperation of stakeholders 
− Commitment of stakeholders to continue their 

cooperation, e.g. Memorandum of Understanding 
− Conservation management plans 
− Relevant new or revised policies 

Community ownership − Communitybased fishing enterprises 
− Communitybased resource management councils 
− Fishermen are committed to using MAC standards, 

despite the shortterm economic disadvantage 

Value 

The evaluation results demonstrate that the project contributed to: 
− Conservation / natural capital (reef recovery, return of sensitive species) 
− Conservation science (better understanding of reef recovery) 
− Social capital (community empowerment) 
− Economic capital (livelihood improvement) 

What made  the project  really exceptional  is  the way  it  leveraged  local  resources –  i.e.  the community 
became an  integral  part  of  the  project  –  to  deliver  results quickly  and  effectively.  This  approach  was 
much faster and more effective than any isolated, singledisciplinebased approach would have been. 

One of the key values of the project was to demonstrate that strengthening community ownership can be 
more important than shortterm economic benefits, even in an economically impoverished community. If 
a community is granted political, legislative and economic authority to participate in decisions regarding 
the  natural  resources  its members depend  on,  it  will  have  better  control  over  its  shortterm  economic 
benefits. 

6.1  Actions taken in response to annual report reviews 

LEAD International has thoroughly discussed the issues that were raised in the reviews of the Year 1 and 
Year 2 annual  reports with  the host  country partner.  In addition, a LEAD  International  senior manager 
travelled to Bali to have a facetoface consultation with key project partners. 

The  issues  that  were  raised  required  clarification  of  LEAD  International’s  contribution,  explanation  of 
biodiversity  science  and  practices  used  in  this  project,  the  international  validation  of  Reef  Check’s 
methods used for marine resource monitoring, and the removal or approval of the Darwin logo from the 
ecofish shop sign. LEAD  Indonesia  removed the Darwin  logo  from direct market promotion materials, 
such as the shop signs on pet shops that sold ecofish, and the poster that was designed to be displayed 
in pet shops to promote the purchase of ecofish. 

LEAD  International  responded  to  all  other  issues  satisfactorily  in  the  requested  format  (see  revised 
report). There are no outstanding issues to be resolved to the best knowledge of the partners.
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7  Finance and administration 

7.1  Project expenditure 

The project has used the DI grant effectively and efficiently, with a final balance of 2% (Figure 6). 
The underspend occurred in Year 1. 

For breakdown of staff budget and actual expenditure, see (Figure 7). 

The following budget allocations were made with DI’s approval. Approved carry forward 
− from Year 1 to Year 2: £6,970 (3 April 2006, Margaret Okot) 
− from Year 3 to Year 4 to be spent by 30 April 2008: £6,839 (31 March 2008 Lisa Spencer) 

Capital item: Project office, shared with ‘Pilang’ NGO in Bali 

Figure 6 Summary: Original and final budget, actual expenditure, variance 

Budget 
Original 
(Stage2) 

Budget 
Final 

Actual 
Expenses  Variance 

Variance 
% 

Staff  62,502  60,392  61,513  (1,120)  (2%) 

Rent  13,478  13,478  14,039  (561)  (4%) 

Office  9,636  9,636  9,376  260  3% 

Travel & subsistence  7,745  7,745  7,070  675  9% 

Printing  13,110  13,110  10,596  2,514  19% 

Conferences  2,620  4,730  4,788  (58)  (1%) 

Capital items  2,700  2,700  3,854  (1,154)  (43%) 

Socioeconomic survey  2,430  2,430  2,432  (2)  0% 

Ecological carrying capacity research  2,430  2,430  1,268  1,162  48% 

Contingency  3,656  3,656  2,505  1,151  31% 

Training cost  29,646  29,646  29,795  (149)  (1%) 

TOTAL  £149,953  £149,953  £147,236  £2,717  2% 

Explanation of variation in expenditure +/ 10% of the budget: 

− Printing 19%: Less material was printed for the TOT than planned for (Year 1). 
− Capital items (43%): The expenses of constructing a project office in Bali (capital item) were higher 

than expected. (Year 1) 
− Ecological  carrying  capacity  research  48%:  MAC  has  provided  inkind  services  to  conduct  the 

research (Year 1). 
− Contingency 31%: There was an underspend in Year 1 due to the rescheduled training of trainers 

(TOT) to Year 2.

eilidh-young
Rectangle
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Figure 7 Staff budget and actual expenditure breakdown 

Yr1  Yr2  Yr3  Yr4  Total 
Project Director (Dr Simon Lyster) (UK)  3,571  3,571  3,571  10,713 
Project Manager (UK)  3,362  3,362  3,362  10,086 
IT and Communication Officer (UK0  0  1,931  2,575  4,506 
Finance Officer (UK)  966  966  966  2,898 
Executive Director (Indonesia)  1,800  1,800  1,800  5,400 
Finance and Administrative Staff  (Indonesia)  900  900  900  2,700 
Communication Officer Indonesia 
(Indonesia) 

0 
0  810  810 

Local Project Director (Indonesia)  6,708  6,708  6,708  20,124 
Community Development Staff (Indonesia)  2,160  2,160  0  4,320 
Case study Writer Indonesia (Indonesia)  0  0  945  945 

TOTAL Staff Budget  £19,467  £21,398  £21,637  £0  £149,953 

TOTAL Expenditure  18,477  21,399  21,637  0  61,513 
Balance  990  (1)  0  0  88,440 

7.2  Additional funds or inkind contributions secured 

The  project  attracted  49% matching  funds  (cash  and  inkind  contribution)  and  5,854  persondays  to 
augment the DI grant.  Many of the inkind contribution, however, can not be really expressed in financial 
terms, e.g. community contribution. 

Summary 
Total Darwin grant:  £149,953 
Total matched funds:  £64,991 (Figure 8 + 9) 
Matched funds / DI grant  49% 

Details 
Total matched funds committed in Stage 2 proposal:  £29,700 
Total matched funds from committed sources:  £43,091 (Figure 8) 
Total matched funds from notcommitted sources:  £21,900 and 5,854 persondays (Figure 9,10) 

Figure 8 Matched funds from committed sources (other than Darwin Initiative funding committed in Stage 2 
proposal) 

Yr1  Yr2  Yr3  Committed 
Actual 
Matched 

Staff 

Rent  4,350  4,500  4,650  13,500  26,891 

Office 

Travel & subsistence 

Printing 

Conferences 

Capital item 

Socioeconomic survey  2,160  2,160  2,160 

Ecological carrying capacity research 

Contingency 

Training on MAC standards  7,020  7,020  14,040  14,040 

TOTAL  £11,370  £13,680  £4,650  £29,700  £43,091
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Figure 9 Matched funds from noncommitted sources 

Source  Amount 
(IDR) 

Amount 
(£) 

Notes 

PT. Indonesia Power  30,000,000  1,875  Cash for promotional materials for 'eco fish'm 
workshop activities and materials and for 
underwater shooting of documentary films 

PT. Indonesia Power  45,000,000  2,813 
Cash to 'Wana Agung' local cooperative to give 
lowinterest loans to fishermen community 
enterprise 

LEAD Indonesia Executive Director  10,587  Inkind, time over three years 

‘Timelime’ film production company  106,000,000  6,625  Inkind, discounted price for producing the 
documentary films from IDR 200 millions into IDR 
94 million. 
Additional 11 stock shots film. 

Total  £21,900 

Figure 10 Matched funds from noncommitted sources  persondays 

Source  Personday  Notes 

Department of Fisheries and 
Marine Resources of District 
Government, Buleleng, Bali 

Inkind, venue for meetings and workshops 

PT. Indonesia Power 
Inkind, commitment to mentor 'Wana Agung' to 
strengthen their management skills 

Local fishing community 
members 

5,760  Inkind, time; 3 years, 12 month/year, 
2days/person/month, 4 villages, 20 people/village 

UK consultant  72  Inkind, time; 3 years, 12month/year, 2days/month 

LEAD Fellows 
10 

Inkind, time; 2 LEAD Fellows; 5 days/person 

Peerreviewers of Case Studies 

12 

Inkind, time; 2 reviewers; 3 case studies; 2 days/case 
studies; 

Total  5,854 

7.3  Value of Darwin Initiative funding 

The Darwin Initiative (DI) has enabled the UK and the host country partner to explore and implement a 
new  type  of  activity  in  their  longstanding  partnership  in  capacity  development.  DI  has  enabled  the 
partners  to  ‘walk  the  talk’,  to  apply  innovative  approaches  to  conservation.  Without  DI  funding  this 
complex project would only have been dreamt about.
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Annex 1 Report of progress and achievements against final project logframe 
for the life of the project 

Project summary  Measurable Indicators  Progress and Achievements 
April 2005  April 2008 

Actions required/planned for 
next period 

Goal: To draw on expertise relevant to biodiversity from within the United 
Kingdom to work with local partners in countries rich in biodiversity but 
constrained in resources to achieve 

• The conservation of biological diversity, 

• The sustainable use of its components, and 

• The fair and equitable sharing of the benefits arising out of the utilisation 
of genetic resources 

 Biodiversity increased in project area: 
baseline survey and subsequent annual 
surveys by MAC & Reef Check provide 
evidence of improved abundance and 
diversity in project area where destructive 
fishing is stopped. 

 Sensitive ornamental fish species returned 
to the coral reefs of project area. 

 Members of three MAC certified 
ornamental fish collecting enterprises  (see 
4.2.) stopped using cyanide and bombs, 
and they started using only sustainable 
fishing practices. 

 A new eco and fairtrade supply chain has 
been successfully tested. All members are 
MAC certified. Fishermen’s livelihood 
improved as they earned 10% more in the 
new, shorter supply chain. Full 
documentation is available. 

Purpose 
Conservation of threatened marine 
biodiversity of Bali Barat National Park and 
neighbouring buffer zone, through a 
participatory approach of developing an 
integrated coastal management plan and 
establishing a sustainable fishery enterprise 
– based on MAC standards. 

1. MAC certified profitable live fish export 
enterprise in place. 

2. Evidence of recovery of fish stocks and 
reefs within zone (measurable 5 yrs after 
project implementation) 

3.  Increased levels of public participation 
and more effective dialogue with local 
government in management of marine 
resources. 

1. Three communitybased MAC certified 
fishing enterprises are in place, profitable. 

2. Abundance and biodiversity increase has 
already been detected at the end of the 
project. 

3. Increased public participation: three 
communitybased marine resource 
management councils have established 
good rapport and effective communication 
with local government and private 
companies.
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Output 1. 
150 community members trained in 
techniques for sustainable fishery 
management 

1. 243 community members have gained 
MAC certification in sustainable fishery 
techniques. 

1. Completed, more than projected 
A total of 243 fishermen  235 ornamental fish collectors and 8 ornamental fish exporters – 
have gained MAC certification in sustainable ornamental fish collection and handling. See 
Annex 9. 

Output 2. 
Research: Ecological & resource stock data 
gathered & analysed 

2. Baseline data by Year 2, Annual 
monitoring data in subsequent years 

2.  Completed 
Three assessments of marine resources (including baseline) and two socioeconomic 
surveys were completed. Copies of reports are available. 

Output 3. 
Livelihoods of communities enhanced 

3. Increase in disposable income by Year 3  3. Partially completed 
− A new ornamental fish supply chain has been successfully tested. Selected fishermen 

earned 10% more from the new ornamental fish supply chain. 
− Selected MAC certified fishermen enterprises gained access to lowinterest loan from 

the communitybased Wana Agung Cooperative which significantly improved the 
livelihood of participating fishing communities compared to their previous entrapment 
in highinterest loans from middlemen. 

Output 4. 
Communities better able to engage in 
participatory dialogue with local government 
& other stakeholders 

4. Increased levels of participation and 
dialogue in decisionmaking.  Increased 
trust between communities and decision 
makers. 

4. Completed 
− Three communitybased resource management organisations are working 

successfully and effectively; two of them (LPLP in Panyabangan, LP3LP in 
Pejarakan, ) are authorised by their local government 

− Three sustainable MAC certified communitybased fishing enterprises operate by 
environmentally friendly standards 

− Communities negotiated fishing permits with the local government 
− Minutes of community consultations and multistakeholder meetings are available. 

Output 5. 
Dissemination of project results and lessons 
learned 

5. Report produced, report presented at 
regional and international conferences 

5. Reports completed; dissemination in progress 
− 3 bilingual case studies, 4 films and project promotional materials are available and 

disseminated project results and lessons learned for local, national and international 
audiences 

− Final report is submitted to Darwin Secretariat.
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Annex 2 Project final logframe, including criteria and indicators 

Project summary  Measurable Indicators  Means of verification  Important Assumptions 

Goal 
To draw on expertise relevant to biodiversity from within the United Kingdom to work with local partners in countries rich in biodiversity but poor in resources 
to achieve: 

− The conservation of biological diversity, 

− The sustainable use of its components, and 

− The fair and equitable sharing of benefits arising out of the utilisation of genetic resources 

Purpose 
Conservation of 
threatened marine 
biodiversity of Bali Barat 
National Park and 
neighbouring buffer zone, 
through a participatory 
approach of developing an 
integrated coastal 
management plan and 
establishing a sustainable 
fishery enterprise – based 
on MAC standards. 

1. Fully MAC certified profitable 
live ornamental fish export 
enterprise in place. 

2. Evidence of recovery of fish 
stocks and reefs within zone 

(measurable 5 yrs after project 
implementation) 

3.  Increased levels of public 
participation and more effective 
dialogue with local government in 
management of marine 
resources. 

1. MAC documents and 
verifications + published 
accounts. 

2.a) Baseline survey report 
(Year 1 & 2) and subsequent 
annual survey reports (Year 3) 
by MAC and Reef Check 

2. b) Fish catch data 

3. Records, minutes of village 
meetings illustrating public 
participation and dialogue. 

1. The fishing communities are willing to give up use of 
cyanide and explosives for harvesting fish, and adopt 
MAC practices / standards which require constant 
verification and documentation. 

2. The shift from current fishing practices (often 
involving the use of cyanide and explosives) to MAC 
methods will result in a measurable increase in fish 
stocks in the district, as demonstrated in previous 
projects by WWF Indonesia. 

3.  Willingness on the part of all stakeholders including 
communities and representatives of government to 
engage in participation and dialogue. 

Outputs 
1. 150 Community 
members trained in 
techniques for sustainable 
fishery management. 

2. Research: Ecological & 
resource stock data 
gathered and analysed 

1. Community members have 
gained MAC Certification in 
sustainable fishery techniques. 

2. Baseline data by yr 2, Annual 
monitoring data in subsequent 
years 

1.  Training records and 
evaluation materials including 
MAC Certification 
documentation. 

2. Copies of baseline surveys & 
subsequent annual survey 
reports 

1.  There will be sufficient interest in communities in 
becoming trained in sustainable fishery practices and 
gaining MAC certification. 

2.  Authorisation of research by appropriate authorities
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3. Livelihoods of 
Communities enhanced. 

4.  Communities better 
able to engage in 
participatory dialogue with 
local government and 
other stakeholders 

5. Dissemination of Project 
results and lessons 
learned 

3. Increase in disposable income 
by yr 3 

4.  Increased levels of 
participation and dialogue in 
decisionmaking.  Increased trust 
between communities and 
decision makers. 

5. Report produced, report 
presented at regional and 
international conferences 

3.a) Gauged against socio 
economic baseline established 

4.  Evidence of community 
consultation, minutes of 
meetings, official reports. 

5. Copies all publications and 
other materials sent to Darwin 
Initiative 

3. Communities willing to forego practices resulting in 
quick shortterm gains for longer term wellbeing. 

4.  Community representatives and other stakeholders 
prepared to adopt participatory approach.
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Annex 3 Project contribution to articles under 
the CBD 

Project Contribution to Articles under the Convention on Biological Diversity 
(CBD) 

Article No./Title  Project 
% 

Article Description 

8. Insitu 
Conservation 

30%  Establish systems of protected areas with guidelines for 
selection and management; regulate biological resources, 
promote protection of habitats; manage areas adjacent to 
protected areas; restore degraded ecosystems and recovery 
of threatened species; control risks associated with 
organisms modified by biotechnology; control spread of alien 
species; ensure compatibility between sustainable use of 
resources and their conservation; protect traditional lifestyles 
and knowledge on biological resources. 

10. Sustainable Use 
of Components of 
Biological Diversity 

40%  Integrate conservation and sustainable use in national 
decisions; protect sustainable customary uses; support local 
populations to implement remedial actions; encourage co 
operation between governments and the private sector. 

Other Contribution 
(see details below in 
italics) 

30% 

11. Incentive 
Measures 

10%  Establish economically and socially sound incentives to 
conserve and promote sustainable use of biological diversity. 

12. Research and 
Training 

20%  Establish programmes for scientific and technical education in 
identification, conservation and sustainable use of biodiversity 
components; promote research contributing to the 
conservation and sustainable use of biological diversity, 
particularly in developing countries (in accordance with 
SBSTTA recommendations). 

Total  100%
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Annex 4 Standard measures 

Code  Description  Totals (plus additional detail as 
required) 

Training Measures 

1a  Number of people to submit PhD thesis 

1b  Number of PhD qualifications obtained 

2  Number of Masters qualifications obtained 

3  Number of other qualifications obtained 

4a  Number of undergraduate students receiving 
training 

4b  Number of training weeks provided to 
undergraduate students 

4c  Number of postgraduate students receiving 
training (not 13 above) 

4d  Number of training weeks for postgraduate 
students 

5  Number of people receiving other forms of long 
term (>1yr) training not leading to formal 
qualification( ie not categories 14 above) 

6a  Number of people receiving other forms of short 
term education/training (ie not categories 15 
above) 

449 

6b  Number of training weeks not leading to formal 
qualification 

127 

7  Number of types of training materials produced 
for use by host country(s) 

14 

Research Measures 

8  Number of weeks spent by UK project staff on 
project work in host country(s) 

6 

9  Number of species/habitat management plans 
(or action plans) produced for Governments, 
public authorities or other implementing 
agencies in the host country (s) 

5 

10  Number of formal documents produced to assist 
work related to species identification, 
classification and recording. 

11a  Number of papers published or accepted for 
publication in peer reviewed journals 

11b  Number of papers published or accepted for 
publication elsewhere
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Code  Description  Totals (plus additional detail as 
required) 

12a  Number of computerbased databases 
established (containing species/generic 
information) and handed over to host country 

12b  Number of computerbased databases 
enhanced (containing species/genetic 
information) and handed over to host country 

13a  Number of species reference collections 
established and handed over to host country(s) 

13b  Number of species reference collections 
enhanced and handed over to host country(s) 

Dissemination Measures 

14a  Number of conferences/seminars/workshops 
organised to present/disseminate findings from 
Darwin project work 

1 

14b  Number of conferences/seminars/ workshops 
attended at which findings from Darwin project 
work will be presented/ disseminated. 

2 

15a  Number of national press releases or publicity 
articles in host country(s) 

15b  Number of local press releases or publicity 
articles in host country(s) 

7 

15c  Number of national press releases or publicity 
articles in UK 

15d  Number of local press releases or publicity 
articles in UK 

16a  Number of issues of newsletters produced in the 
host country(s) 

16b  Estimated circulation of each newsletter in the 
host country(s) 

16c  Estimated circulation of each newsletter in the 
UK 

2,600 
(LEAD International’s + LEAD Indonesia’s 

newsletter) 

17a  Number of dissemination networks established 

17b  Number of dissemination networks enhanced or 
extended 

18a  Number of national TV programmes/features in 
host country(s) 

3 

18b  Number of national TV programme/features in 
the UK 

18c  Number of local TV programme/features in host 
country 

18d  Number of local TV programme features in the 
UK



16214057  Conserving Coral Reefs Through Community Ownership And Enterprise In Indonesia 

Darwin Final Report 23 July 2008 34 

Code  Description  Totals (plus additional detail as 
required) 

19a  Number of national radio interviews/features in 
host country(s) 

19b  Number of national radio interviews/features in 
the UK 

19c  Number of local radio interviews/features in host 
country (s) 

19d  Number of local radio interviews/features in the 
UK 

Physical Measures 

20  Estimated value (£s) of physical assets handed 
over to host country(s) 

£3,854 (project office in Bali) 

21  Number of permanent 
educational/training/research facilities or 
organisation established 

4 organisations 

22  Number of permanent field plots established  1 (project office in Bali) 

23  Value of additional resources raised for project  £64,991 + 5,854 persondays 

Other Measures used by the project and not currently including in DI standard measures

eilidh-young
Rectangle



16214057  Conserving Coral Reefs Through Community Ownership And Enterprise In Indonesia 

Darwin Final Report 23 July 2008 35 

Annex 5 Publications 

Type 
* attached to 
the final report 

Detail  Publishers  Available from  Cost £ 

newspaper  Untung Widyanto, Made 
Mustika: Under Sains Special 
Report:  ”The return of 
Piama”, 511 May 2008 
Edition (page 4547) 

Tempo 
Magazine 
(Bahasa 
Indonesia) 

darwina@lead.or.id 

newspaper  EcoFriendly Fishermen 
Face Marketing Challenges, 
February 18, 2008 (page 5) 

Jakarta Post, 
Bali 
(English) 

darwina@lead.or.id 

http://www.lead.org/page/413 

newspaper  Dicky Christanto: Under 
:Environmental Issues 
“Hindari Pemakaian Potas 
untuk Tangkap Ikan Hias” 
(“Stop Potassium use to 
collect reefs fish”) 
February 15, 2008 (page 4) 

Denpasar 
Post 
(Bahasa 
Indonesia) 

darwina@lead.or.id 

Mudiarta: Under Agriculture 
and Hobby: 
“Nelayan di Penyabangan 
Terapkan Penangkapan Ikan 
Hias Ramah Lingkungan” 
(“Fishermen of Penyabangan 
Village  collect reef fish using 
eco friendly practices”), 
February 15, 2008 (page 5) 

Bisnis Bali 
(Bahasa 
Indonesia) 

darwina@lead.or.id 

http://www.bisnisbali.com 
/2008/02/15/news/ 
agrohobi/kj.html

eilidh-young
Rectangle

eilidh-young
Rectangle

eilidh-young
Rectangle

eilidh-young
Rectangle



16214057  Conserving Coral Reefs Through Community Ownership And Enterprise In Indonesia 

Darwin Final Report 23 July 2008 36 

newspaper  Agustinus Wibowo 

Series  of  article  on  “The 
struggle  of  Reefs  Fish 
Fishermen  of  Gerokgak 
coastal area”: 
“Tak  Lagi  Gunakan  Sianida, 
Ikan  Langka  Bermunculan” 
(Without  cyanide,  rare 
species are coming back) 

“Tak  Berdaya  Hadapi  Ikan 
Hias Potasan  dari  Luar Bali” 
(Helpless  to  prevent  cyanide 
collected  reefs  fish  out  off 
Bali”) 

“Dijebak  Oknum  Petugas, 
Diperdaya  Para  Eksportir” 
(“Trapped  by  ‘police’,  and 
…by the exporter”) 

Published: 
− 14 February 2008, front 

page & page 15 
− 15 February 2008  front 

page & page 15 
− 16 February 2008  front 

page & page 15 

Harian 
Umum  Nusa 
Bali 
(Bahasa 
Indonesia) 

darwina@lead.or.id 

http://www.lead.org/page/413 

* Documentary 
film 

‘Eco Fish: Kisah dari 
Buleleng, Bali Utara’ 

Duration: 40 minutes 
Audience:  general public 
Language: Bahasa Indonesia 

LEAD 
Indonesia 

darwina@lead.or.id 

* Documentary 
film 

‘Conserving reefs for 
community ownership and 
enterprise’ 

Duration: 24 minutes 
Audience: Indonesian fishermen 
Language: Bahasa Indonesia 

with English sub 
titles 

LEAD 
Indonesia 

Aired: 
Bali TV 
Metro TV 
Trans TV 

darwina@lead.or.id 

http://www.lead.or.id/darwinproj 
ect/ecofishfilm.php 

Documentary 
film 

‘Buy me’ 

Duration: 30 seconds 
Audience: aquarium fish 

hobbyists 
Language: Bahasa Indonesia 

LEAD 
Indonesia 

darwina@lead.or.id 

http://www.lead.or.id/darwinproj 
ect/ecofishfilm.php 

Documentary 
film 

‘A Message From Buleleng’ 

Duration:   5 minutes 
Audience: general public 
Language: English 

LEAD 
Indonesia 

darwina@lead.or.id 

http://www.lead.org/page/423 

http://www.lead.or.id/darwinproj 
ect/ecofishfilm.php 

* Case study  ‘Our Story from Buleleng: We 
believe in Piama’ 

LEAD 
Indonesia  & 
International 

darwina@lead.or.id 

http://www.lead.org/page/421
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Personal Case Study 
Audience:   fishermen 
Language:  English 
Format:      booklet; pdf 

* Case study  ‘Kisah dari Buleleng Kami 
Yakin karena ikan Piama’ 

Personal Case Study 
Audience:   fishermen 
Language:  Bahasa Indonesia 
Format:      booklet (1,000 

copies); pdf 

LEAD 
Indonesia 

darwina@lead.or.id 

http://www.lead.org/page/421 

* Case study  ‘Towards Green & Fair Trade 
for Eco Fish’ 

Short Case Study (5 pages) 
Audience:   general public 
Language:  English 
Format:  booklet (600 copies); 

pdf 

LEAD 
Indonesia  & 
International 

andrea@lead.org 
darwina@lead.or.id 

http://www.lead.org/page/421 

* Case study  ‘Menuju Perdagangan “Eco 
Fish” yang lebih adil’ 

Short Case Study (5 pages) 
Audience:   general public 
Language:  Bahasa Indonesia 
Format:      booklet (300 copies); 

pdf 

LEAD 
Indonesia 

darwina@lead.or.id 

http://www.lead.org/page/421 

Case study  ‘Communitybased coral reef 
management – An integrated 
approach’ 

Long case study (20 pages) 
Audience:   Conservation 

community 
Language:  English 
Format:      pdf 

LEAD 
Indonesia  & 
International 

andrea@lead.org 
darwina@lead.or.id 

http://www.lead.org/page/421 

Shop sign  Promoting pet shops that sell 
eco fish 

LEAD 
Indonesia 

darwina@lead.or.id 

http://www.lead.org/page/282 

* Posters  Raising awareness of marine 
aquarium fish hobbyists 

LEAD 
Indonesia 

darwina@lead.or.id 

http://www.lead.org/page/422
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Annex 6 Darwin contacts 
Ref No  16214057 

Project Title  ‘Conserving Coral Reefs Through Community Ownership And 
Enterprise In Indonesia’ 

UK Leader Details 

Name  Dr. Simon Lyster 

Role within Darwin Project  Project Leader 

Address  LEAD International 
Sundial House 
114 Kensington High Street 
London W8 4NP 
UK 

Phone  +442079388718 (landline) 

Fax  +442072202910 

Email  simon@lead.org 

Other UK Contact (if relevant) 

Name  Ms Andrea Deri 

Role within Darwin Project  Senior Consultant, LEAD International 
overall project management, capacity development, international 
coordination, communication 

Address  LEAD International 
Sundial House 
114 Kensington High Street 
London W8 4NP 
UK 

Phone  +447841434743 (mobile) 

Fax  +442072202910 

Email  andrea@lead.org ; andreaderi@btinternet.com 

Partner 1 

Name  Ms Darwina Sri Widjajanti 

Organisation  LEAD Indonesia, National Programme Director 

Role within Darwin Project  project management in Indonesia; coordination of all local advocacy 
and policy development 

Address  Yayasan Pembangunan Berkelanjutan 
Jl. BDN II no. 35 Cilandak Barat 
Jakarta 12430 
Indonesia 

Fax  +62 21 769 5491 (landline) 

Email  darwina@lead.or.id
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Annex 7 Acknowledgements 
This  report  is  the  result  of  a  three  year  project  generously  funded  by  the  UK  government’s  Darwin 
Initiative. 

We  would  like  to  acknowledge  and  thank  all  those  who  supported  this  incredible  journey  with  their 
professionalism, hospitality, friendship, ideas, creativity, longterm view, support, long hours of hard work 
and  enthusiasm.  The  list  below  is  inevitably  missing  people  who  played  very  important  roles:  we 
apologise for the oversight, and wish to express our gratitude for their generous contribution. 

Community members, Pejarakan, Sumber Kima, Pemuteran, Penyabangan, Bali, Indonesia 

Taufiq Alimi, LEAD Fellow, Bogor, Indonesia 
Saiful Anam, Bali, Indonesia 
John Ashton, E3G, London, UK 
Ketut Baktiyasa, Bali, Indonesia 
Kunto Binawan, CCIF, Bali, Indonesia 
Nina Dwisasanti, LEAD Indonesia, Indonesia 
Karen Eden, LEAD Fellow, Reading, UK 
Mike Ellingham, LEAD International, UK 
Febriansyah H., LEAD Indonesia, Indonesia 
Ria Fitriana, WWF Indonesia, Indonesia 
Muhamad Halil, Bali, Indonesia 
Ni Made Indrawati, Lembaga Pilang, Bali, Indonesia 
Yuyun Yunia Ismawati, LEAD Fellow, Denpasar, Indonesia 
Andi Isvandiar, Jam’s Consultant, Jakarta, Indonesia 
Nina Keleher, LEAD International, UK 
Resal Kusumaatmadja, MAC, Indonesia 
Nusya Kuswantin, Jakarta, Indonesia 
Julia MartonLefevre, IUCN, Gland, Switzerland 
Ron Lilley, MAC, Bali, Indonesia 
Simon Lyster, LEAD International, UK 
Penelope Mawson, LEAD International, UK 
Tari Menayang, LEAD Indonesia, Indonesia 
Andri Ali Musta’in, SSi, MAC, Indonesia 
Yulia Nadya, Indonesia 
Maria Dian Nurani, Jakarta, Indonesia 
Frank LoresPenalver, LEAD International, UK 
Pak Pouse, Lembaga Pilang, Bali, Indonesia 
Saodat Pulatova, LEAD International, UK 
Sudarsono, Reef Check, Indonesia 
Arief Rahman, Bogor, Indonesia 
Gayatri ReksodihardjoLilley, MAC Indonesia, Bali, Indonesia 
Trevor Rees, LEAD International, UK 
Pak Pous, Lembaga Pilang, Bali, Indonesia 
Dinar Prasetyawati, Pandu Lingkungan, Jakarta 
Putri Arfah Nilam Safi, LEAD Indonesia, Jakarta, Indonesia 
Lisa Savitri, LEAD Indonesia, Jakarta, Indonesia 
Gd Lipur Redet Sanjaya, Bali, Indonesia 
Naneng Setiasih, Yayasan Reef Check Indonesia, Bali, Indonesia 
Wishnu Wayyu Setiaji, LEAD Indonesia,  Indonesia 
Rikardo Simarmata, LEAD Indonesia,  Indonesia 
Sianawati, Blue Star, Jakarta, Indonesia 
Sudarsono , Yayasan Reef Check Indonesia, Bali, Indonesia 
Ahmad Suhaeri, Bali, Indonesia 
Any Sulistyowati, KAIL, Bandung, Indonesia 
Christine Daa Svarer, LEAD International, UK 
Mualim Sukethi, Srikaton Mindarwanto, Timelines,Tangerang, Indonesia 
Nyoman Sutrisna,.Dinas Perikanan dan Kelautan, Kabupaten Buleleng
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IR. Eddy Sutrisno, Bali, Indonesia 
Muhammad Syiafi, Jakarta, Indonesia 
Yunaldi Yahya, Reef Check, Indonesia 
Hery Yusamandra, Reef Check, Indonesia 
KT. Wahyudi, Bali, Indonesia 
Putu Widyasututi A.S., MAC, Indonesia 

Andrea Deri, LEAD Fellow, Senior Consultant, LEAD International, UK 
Darwin Sri Widjajanti, LEAD Indonesia, Jakarta, Indonesia




