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1. Outline progress over the last 6 months (April – September) against the agreed
baseline timetable for the project (if your project has started less than 6 months ago,
please report on the period since start up).
Work during the first 8 months of the project was in two phases, the first a 4-month period spent
at RBGE, the second a 4-month study visit in London working on the collections and with orchid
experts at the Natural History Museum, RBG Kew and Linnean Society of London.
Phase 1: Edinburgh (6th September to end of December 2009)
Initially there was a period of induction and training with the Flora of Nepal team at RBGE. This
included the use of facilities (Herbarium, Library etc) and particularly in use of the Flora of
Nepal Padme database. All Latin names and literature of the Nepalese orchid species were
entered into the database - 370 currently accepted names and many more synonyms (ca. 1000
names in total). Research was undertaken on the 468 specimens of Nepalese orchids held in
the RBGE Herbarium, including identification, morphological analysis and data entry of all the
collection details. Full descriptions of 25 species not available from herbarium collections held
in Nepal were produced. One new subspecies of Peristylus superanthus was characterised.
Phase 2: London (January to April)
Natural History Museum. Research and data capture was undertaken on the 989 Nepalese
orchid specimens held in the herbarium (as above). Specimens of Vanda, Zeuscine, Goodyera
and Habenaria were out on loan and so could not be consulted. Full descriptions were
prepared for a further 22 species. Specimen annotations by past orchid specialists (P. Pradhan
and Tuyama) were particularly useful in interpreting their species concepts. Types of a further
10 species not yet seen were studied. Two new species (Bulbophyllum and Peristylus) were
characterised. Training was provided by NHM curation staff on use of their Herbarium, Library
and other collections.
RBG Kew. Research and data capture was undertaken on the 371 Nepalese orchid specimens
held in the General Herbarium (as above), and the many more voucher specimens from
surrounding countries were consulted, including 98 Types of species now found in Nepal.
Similarly 55 Nepalese orchid specimens in the Wallich Herbarium and 73 from the Lindley
Herbarium were examined. Lindley is known as the ‘Father of Orchidology’ and his personal
collections include Types of 45 Nepalese species. Full descriptions for a further 17 species
were prepared. Training on the use of the Kew collections (herbaria and library) was provided
by Kew staff. Very useful discussions were conducted with international orchid specialists at
Kew, notably Dr Philip Cribb (co-author on Flora of Bhutan Orchidaceae volume), Dr Jeffrey
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Wood (co-author for many genera in Flora of China Orchidaceae) and Capt. Dudley Clayton,
monographer of Coelogyne. In particular these resulted in clarification for groups where the
taxonomic classification was unclear and the decision to recognise a further three new species
from Nepal.
Linnean Society of London. Research and data capture was undertaken on the 66 Nepalese
orchid specimens and 34 paintings held in the archives of the Linnean Society (as above).
These include the earliest scientific natural history collections from Nepal, those by Francis
Buchanan in 1802-3, and later by Edward Gardner in 1817-1820. These historic and fascinating
materials have not yet been comprehensively studied and will be treated in more depth
following on from the Fellowship. Type specimens of 12 Nepalese orchids were consulted.
Training was provided on handling and use of the archive materials at the Linnean Society was
provided by the Library staff, as well as help in accessing the materials.
The first two phases of the Fellowship have been highly productive and have followed the
projected timetable. In total 2122 specimens have been studied and included in the database,
representing all available collections from Nepal at RBGE, RBGK, BM and LINN. Six species
have been identified as new country records for Nepal, and a further five undescribed species
have been characterised. The final phase of the Fellowship is back in Edinburgh and will
include:


Finalising the specimen data capture phase with inclusion of specimen data from the
National Herbarium of Nepal (from records taken prior to the Fellowship).



Checking and finalising the classification information in the database.



Checking and formatting the written species descriptions - morphological data for all
accepted Nepalese species have now been recorded, no specimens have been seen
for ca. 20 previously recorded species and these are considered doubtful records.



Checking and formatting the ecological, phenological and distributional data of all the
species.



Producing the online annotated checklist with full specimen data.

2. Give details of any notable problems or unexpected developments that the project has
encountered over the last 6 months. Explain what impact these could have on the
project and whether the changes will affect the budget and timetable of project activities.
There were no significant problems during the first half of the project. The only minor issue was
that the one-year study visa started on the date of issue and so will expire on the 6th August,
three weeks less than the full 12 months. The uncertain return date meant that a single air
ticket was purchased, which will slightly increase the cost of international travel, but most
importantly meant that we had to request a transfer of the remainder of the international travel
budget into the second financial year. We are seeking a 3-week extension to the UK visa, but if
this is not possible then we have contingency for Lokesh Shakya to complete his work when he
returns to Nepal.
Have any of these issues been discussed with LTS International and if so, have changes
been made to the original agreement?
The transfer of funds was discussed, agreed, and has happened
Discussed with LTS:

no/yes, in……… (month/yr)

Formal change request submitted:

no/yes, in……….(month/yr)
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Received confirmation of change acceptance

no/yes in…………(month/yr)

3. Are there any other issues you wish to raise relating to the project or to Darwin’s
management, monitoring, or financial procedures?
No
If you were asked to provide a response to this year’s annual report review with your next half
year report, please attach your response to this document.
Please note: Any planned modifications to your project schedule/workplan or budget should not
be discussed in this report but raised with LTS International directly.
Please send your completed form by email to Eilidh Young at Darwin-Projects@ltsi.co.uk . The report
should be between 1-2 pages maximum. Please state your project reference number in the header
of your email message eg Subject: 14-075 Darwin Half Year Report
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